PROJECT STATUS

Total Number of Projects: 311

Tuesday, November 4, 2025



Number less than 3 is not shown in the chart

PROJECT INDEX

Tuesday, November 4, 2025

OPM Selection

Haverhill	John G Whittier	OPM Selection	Core Program
Peabody	Peabody Veterans Memorial High	OPM Selection	Core Program
Triton	Triton Regional High	OPM Selection	Core Program
Worcester	Burncoat Senior High	OPM Selection	Core Program

Designer Selection

Boston	Shaw-Taylor Elementary	Designer Selection	Core Program
Dighton-Rehoboth	Dighton Elementary	Designer Selection	Core Program
Everett	Everett High	Designer Selection	Core Program
Framingham	Hemenway	Designer Selection	Core Program
Leicester	Leicester High	Designer Selection	Core Program
Milford	Milford High	Designer Selection	Core Program
New Bedford	Charles S Ashley	Designer Selection	Core Program
Westford	Col John Robinson	Designer Selection	Core Program

Feasibility Study

Blackstone-Millville	Blackstone Millville RHS	Feasibility Study	Core Program
Brockton	Brockton High	Feasibility Study	Core Program
Chelmsford	Col Moses Parker	Feasibility Study	Core Program
Chicopee	Barry	Feasibility Study	Core Program
Manchester Essex Regional	Essex Elementary	Feasibility Study	Core Program
Marlborough	Richer	Feasibility Study	Core Program
Medford	Medford High	Feasibility Study	Core Program
Needham	Pollard Middle	Feasibility Study	Core Program
Northborough	Marguerite E Peaslee	Feasibility Study	Core Program
Somerville	Winter Hill Community	Feasibility Study	Core Program
South Hadley	Mosier	Feasibility Study	Core Program
Springfield	German Gerena Community	Feasibility Study	Core Program
Swansea	Joseph Case Jr High	Feasibility Study	Core Program

Schematic Design

Berlin-Boylston	Boylston Elementary	Schematic Design	Accelerated Repair
Boston	Edward Everett	Schematic Design	Accelerated Repair
Boston	Hugh Roe O'Donnell	Schematic Design	Accelerated Repair
Boston	Richard J Murphy	Schematic Design	Accelerated Repair
Boston	Samuel Adams	Schematic Design	Accelerated Repair
Boston	Thomas J Kenny	Schematic Design	Accelerated Repair
Dedham	Dedham High	Schematic Design	Accelerated Repair
East Bridgewater	Gordon W. Mitchell	Schematic Design	Accelerated Repair
East Longmeadow	Mapleshade	Schematic Design	Accelerated Repair
Gill-Montague	Gill Elementary	Schematic Design	Accelerated Repair
Hamilton-Wenham	Hamilton-Wenham Regional High	Schematic Design	Accelerated Repair
Haverhill	Silver Hill	Schematic Design	Accelerated Repair
Holyoke	Lt Clayre Sullivan Elementary	Schematic Design	Accelerated Repair
Holyoke	Maurice A Donahue Elementary	Schematic Design	Accelerated Repair
Longmeadow	Center	Schematic Design	Accelerated Repair
Mendon-Upton	Nipmuc Regional High	Schematic Design	Accelerated Repair
Monomoy	Monomoy Regional Middle	Schematic Design	Accelerated Repair
New Bedford	Alfred J Gomes	Schematic Design	Accelerated Repair
Newburyport	Newburyport High	Schematic Design	Accelerated Repair
Newburyport	Rupert A Nock Middle	Schematic Design	Accelerated Repair
Northborough	Marion E Zeh	Schematic Design	Accelerated Repair
Norton	Norton Middle	Schematic Design	Accelerated Repair
Somerset	South	Schematic Design	Accelerated Repair
Southborough	P Brent Trottier	Schematic Design	Accelerated Repair
Winchendon	Memorial	Schematic Design	Accelerated Repair
Winchendon	Murdock Middle/High	Schematic Design	Accelerated Repair

Winchendon	Toy Town Elementary	Schematic Design	Accelerated Repair
Dracut	Joseph A Campbell Elementary	Schematic Design	Core Program
Franklin County Regional Voc Tech	Franklin County Tech	Schematic Design	Core Program
Martha's Vineyard	Martha's Vineyard Regional High	Schematic Design	Core Program
North Andover	Kittredge	Schematic Design	Core Program
Salem	Salem High	Schematic Design	Core Program
West Bridgewater	Rose L Macdonald	Schematic Design	Core Program
Wrentham	Charles E Roderick	Schematic Design	Core Program

Approved Project Vote Pending

Amherst-Pelham	Amherst Regional Middle	Approved Project Vote Pending	Accelerated Repair
Ashburnham-Westminster	Meetinghouse	Approved Project Vote Pending	Accelerated Repair
Blackstone Valley Regional Voc Tech	Blackstone Valley	Approved Project Vote Pending	Accelerated Repair
Boston	Gardner Pilot Academy	Approved Project Vote Pending	Accelerated Repair
Boston	Lyndon	Approved Project Vote Pending	Accelerated Repair
Boxford	Harry Lee Cole	Approved Project Vote Pending	Accelerated Repair
Gardner	Gardner Middle	Approved Project Vote Pending	Accelerated Repair
Holyoke	Holyoke High	Approved Project Vote Pending	Accelerated Repair
Holyoke	Kelly Elementary	Approved Project Vote Pending	Accelerated Repair
Holyoke	Lt Elmer J McMahon Elementary	Approved Project Vote Pending	Accelerated Repair
Kingston	Kingston Elementary	Approved Project Vote Pending	Accelerated Repair
Lynn	Edward A Sisson	Approved Project Vote Pending	Accelerated Repair
Marshfield	Martinson Elementary	Approved Project Vote Pending	Accelerated Repair
Middleton	Fuller Meadow	Approved Project Vote Pending	Accelerated Repair
Narragansett	Narragansett Middle	Approved Project Vote Pending	Accelerated Repair
Narragansett	Narragansett Regional High	Approved Project Vote Pending	Accelerated Repair
New Bedford	Carlos Pacheco	Approved Project Vote Pending	Accelerated Repair
New Bedford	Casimir Pulaski	Approved Project Vote Pending	Accelerated Repair
New Bedford	Ellen R Hathaway	Approved Project Vote Pending	Accelerated Repair
New Bedford	Elwyn G Campbell	Approved Project Vote Pending	Accelerated Repair
New Bedford	Hayden/McFadden	Approved Project Vote Pending	Accelerated Repair
New Bedford	Sgt Wm H Carney Academy	Approved Project Vote Pending	Accelerated Repair
New Bedford	Whaling City JR./SR. High	Approved Project Vote Pending	Accelerated Repair
Northern Berkshire Regional Voc Tech	Charles McCann Voc Tech	Approved Project Vote Pending	Accelerated Repair
Somerset	North Elementary	Approved Project Vote Pending	Accelerated Repair
Sudbury	General John Nixon Elementary	Approved Project Vote Pending	Accelerated Repair
Sudbury	Josiah Haynes	Approved Project Vote Pending	Accelerated Repair
Berkshire Hills	Monument Mt Regional High	Approved Project Vote Pending	Core Program
East Bridgewater	Central	Approved Project Vote Pending	Core Program
Lexington	Lexington High	Approved Project Vote Pending	Core Program
Millis	Millis High	Approved Project Vote Pending	Core Program
Old Colony Reg Voc Tech	Old Colony Regional Voc Tech	Approved Project Vote Pending	Core Program

Design Development

Chelmsford	South Row	Design Development	Accelerated Repair
Cohasset	Joseph Osgood	Design Development	Accelerated Repair
Lynn	A Drewicz Elementary	Design Development	Accelerated Repair
Salem	Bates	Design Development	Accelerated Repair
Springfield	High Of Commerce	Design Development	Accelerated Repair
Springfield	Indian Orchard Elementary	Design Development	Accelerated Repair
Springfield	Mary O Pottenger	Design Development	Accelerated Repair
Springfield	Milton Bradley	Design Development	Accelerated Repair
Springfield	Rebecca M Johnson	Design Development	Accelerated Repair
Springfield	Samuel Bowles	Design Development	Accelerated Repair
Springfield	Springfield Central High	Design Development	Accelerated Repair
Springfield	Sumner Avenue	Design Development	Accelerated Repair
Agawam	Agawam High	Design Development	Core Program
Berkley	Berkley Community	Design Development	Core Program
Burlington	Fox Hill	Design Development	Core Program
Canton	Wm H Galvin Middle	Design Development	Core Program
Leominster	Fall Brook	Design Development	Core Program
Littleton	Shaker Lane Elementary	Design Development	Core Program
Longmeadow	Glenbrook Middle	Design Development	Core Program
North Adams	Greylock	Design Development	Core Program
North Attleborough	North Attleboro High	Design Development	Core Program

Quincy	Squantum	Design Development	Core Program
Reading	J Warren Killam	Design Development	Core Program
Revere	Revere High	Design Development	Core Program
Scituate	Hatherly Elementary	Design Development	Core Program
South Shore Regional Voc Tech	South Shore Vocational Technical High	Design Development	Core Program
Stoughton	South Elementary	Design Development	Core Program
Wilmington	Wildwood	Design Development	Core Program

Construction Completion 2027 +

Boston	Albert D Holland of Technology	Construction Completion 2027 +	Accelerated Repair
Boston	Boston Day and Evening Academy	Construction Completion 2027 +	Accelerated Repair
Boston	Dennis C Haley	Construction Completion 2027 +	Accelerated Repair
Boston	Dr. William Henderson Upper	Construction Completion 2027 +	Accelerated Repair
Boston	Rafael Hernandez	Construction Completion 2027 +	Accelerated Repair
Boston	The English High	Construction Completion 2027 +	Accelerated Repair
Boston	William E Russell	Construction Completion 2027 +	Accelerated Repair
Everett	Webster	Construction Completion 2027 +	Accelerated Repair
Fall River	Resiliency Preparatory Academy	Construction Completion 2027 +	Accelerated Repair
Fitchburg	Arthur M Longsjo Middle	Construction Completion 2027 +	Accelerated Repair
Mansfield	Harold L Qualters Middle	Construction Completion 2027 +	Accelerated Repair
New Bedford	Elizabeth Carter Brooks	Construction Completion 2027 +	Accelerated Repair
New Bedford	Ellen R Hathaway	Construction Completion 2027 +	Accelerated Repair
Quincy	Francis W Parker	Construction Completion 2027 +	Accelerated Repair
Quincy	Montclair	Construction Completion 2027 +	Accelerated Repair
Quincy	Wollaston	Construction Completion 2027 +	Accelerated Repair
Westford	Blanchard Middle	Construction Completion 2027 +	Accelerated Repair
Brookline	Pierce	Construction Completion 2027 +	Core Program
Clinton	Clinton Middle	Construction Completion 2027 +	Core Program
Hopkinton	Elmwood	Construction Completion 2027 +	Core Program
Lynn	Pickering Middle	Construction Completion 2027 +	Core Program
Maynard	Green Meadow	Construction Completion 2027 +	Core Program
Nashoba	Nashoba Regional	Construction Completion 2027 +	Core Program
New Bedford	John B Devalles	Construction Completion 2027 +	Core Program
Newton	Countryside	Construction Completion 2027 +	Core Program
Tri County	Tri County Reg Voc Tech	Construction Completion 2027 +	Core Program
Whitman-Hanson	Whitman Middle	Construction Completion 2027 +	Core Program

Construction Completion 2026

Amherst	Fort River Elementary	Construction Completion 2026	Core Program
Bristol-Plymouth Regional Voc Tech	Bristol-Plymouth Voc Tech	Construction Completion 2026	Core Program
East Longmeadow	East Longmeadow High	Construction Completion 2026	Core Program
Greater Fall River Regional Voc Tech	Diman Regional Voc Tech High	Construction Completion 2026	Core Program
Haverhill	Consentino	Construction Completion 2026	Core Program
Lowell	Lowell High	Construction Completion 2026	Core Program
Northeast Metropolitan Regional Voc Tech	Northeast Metro Reg Voc	Construction Completion 2026	Core Program
Spencer-E Brookfield	David Prouty High	Construction Completion 2026	Core Program
Wakefield	Wakefield Memorial High	Construction Completion 2026	Core Program
Watertown	Watertown High	Construction Completion 2026	Core Program
Webster	Bartlett High	Construction Completion 2026	Core Program

Construction Completion 2025

Boston	Carter Developmental Center	Construction Completion 2025	Core Program
Holyoke	William R. Peck	Construction Completion 2025	Core Program
Nauset	Nauset Regional High	Construction Completion 2025	Core Program
Winchester	Lynch Elementary	Construction Completion 2025	Core Program

Construction Completion up to 2024

Lowell	B.F. Butler Middle	Construction Completion up to 2024	Accelerated Repair
Lowell	Bartlett Community Partnership	Construction Completion up to 2024	Accelerated Repair
Lowell	Henry J Robinson Middle	Construction Completion up to 2024	Accelerated Repair
Lowell	John J Shaughnessy	Construction Completion up to 2024	Accelerated Repair
Lowell	Joseph McAvinnue	Construction Completion up to 2024	Accelerated Repair
Stoneham	Stoneham High	Construction Completion up to 2024	Core Program

Building Complete

Cambridge	Cambridgeport	Building Complete	Accelerated Repair
Gloucester	Ralph B O'Maley Middle	Building Complete	Accelerated Repair
Lynn	Capt William G Shoemaker	Building Complete	Accelerated Repair
Shrewsbury	Oak Middle	Building Complete	Accelerated Repair
Springfield	Milton Bradley	Building Complete	Accelerated Repair
Springfield	Rebecca M Johnson	Building Complete	Accelerated Repair
Weston	Weston High	Building Complete	Accelerated Repair
Andover	West Elementary	Building Complete	Core Program
Arlington	Arlington High	Building Complete	Core Program
Ashland	David Mindess	Building Complete	Core Program
Attleboro	Attleboro High	Building Complete	Core Program
Boston	Quincy Upper	Building Complete	Core Program
Braintree	South Middle	Building Complete	Core Program
Dennis-Yarmouth	Dennis-Yarmouth Middle	Building Complete	Core Program
Fitchburg	Crocker Elementary	Building Complete	Core Program
Hingham	Wm L Foster Elementary	Building Complete	Core Program
Lawrence	Francis M Leahy	Building Complete	Core Program
Lawrence	Henry K Oliver	Building Complete	Core Program
Norwood	Dr. Philip O. Coakley Middle	Building Complete	Core Program
Randolph	North Randolph Elementary	Building Complete	Core Program
Somerset	Somerset Middle	Building Complete	Core Program
Swampscott	Hadley	Building Complete	Core Program
Tyngsborough	Tyngsborough Middle	Building Complete	Core Program
Walpole	Bird Middle	Building Complete	Core Program
Waltham	Waltham Sr High	Building Complete	Core Program
Wellesley	Ernest F Upham	Building Complete	Core Program
Westfield	Franklin Ave	Building Complete	Core Program
Westport	Westport Middle-High	Building Complete	Core Program
Westwood	Paul Hanlon	Building Complete	Core Program
Worcester	Doherty Memorial High	Building Complete	Core Program

Closeout

Acushnet	Acushnet Elementary	Closeout	Accelerated Repair
Agawam	Agawam Junior High	Closeout	Accelerated Repair
Boston	Boston Latin	Closeout	Accelerated Repair
Boston	Charles Sumner	Closeout	Accelerated Repair
Boston	Donald Mckay	Closeout	Accelerated Repair
Boston	East Boston High	Closeout	Accelerated Repair
Boston	Hugh Roe O'Donnell	Closeout	Accelerated Repair
Boston	James Condon Elem	Closeout	Accelerated Repair
Boston	James Otis	Closeout	Accelerated Repair
Boston	John Marshall	Closeout	Accelerated Repair
Boston	Josiah Quincy	Closeout	Accelerated Repair
Boston	Lyndon	Closeout	Accelerated Repair
Boston	Maurice J Tobin	Closeout	Accelerated Repair
Boston	O'Bryant Math/Science	Closeout	Accelerated Repair
Boston	Paul A Dever	Closeout	Accelerated Repair
Boston	Rafael Hernandez	Closeout	Accelerated Repair
Boston	Ruth Batson Academy	Closeout	Accelerated Repair
Boston	William E Russell	Closeout	Accelerated Repair
Boston	William Ellery Channing	Closeout	Accelerated Repair
Braintree	Highlands	Closeout	Accelerated Repair
Braintree	Liberty	Closeout	Accelerated Repair
Cambridge	Amigos	Closeout	Accelerated Repair
Fall River	James Tansey	Closeout	Accelerated Repair
Fall River	Resiliency Preparatory Academy	Closeout	Accelerated Repair
Fall River	Samuel Watson	Closeout	Accelerated Repair
Fall River	Westall Elementary	Closeout	Accelerated Repair
Fitchburg	Arthur M Longsjo Middle	Closeout	Accelerated Repair
Haverhill	Moody	Closeout	Accelerated Repair
Haverhill	Silver Hill	Closeout	Accelerated Repair
Hingham	Plymouth River	Closeout	Accelerated Repair
Holyoke	E N White Elementary	Closeout	Accelerated Repair
Holyoke	H.B. Lawrence	Closeout	Accelerated Repair

Holyoke	Lt Clayre Sullivan Elementary	Closeout	Accelerated Repair
Holyoke	Lt Elmer J McMahon Elementary	Closeout	Accelerated Repair
Holyoke	Maurice A Donahue Elementary	Closeout	Accelerated Repair
Holyoke	Wm J Dean Voc Tech High	Closeout	Accelerated Repair
Lowell	Dr An Wang	Closeout	Accelerated Repair
Lowell	Henry J Robinson Middle	Closeout	Accelerated Repair
Lowell	John J Shaughnessy	Closeout	Accelerated Repair
Lowell	S Christa McAuliffe Elementary	Closeout	Accelerated Repair
Lynn	Lynn Voc Tech Institute	Closeout	Accelerated Repair
Mansfield	Mansfield High	Closeout	Accelerated Repair
Melrose	Herbert Clark Hoover	Closeout	Accelerated Repair
Melrose	Horace Mann	Closeout	Accelerated Repair
New Bedford	Elwyn G Campbell	Closeout	Accelerated Repair
Norfolk County Agricultural	Norfolk County Agricultural	Closeout	Accelerated Repair
North Middlesex	Hawthorne Brook	Closeout	Accelerated Repair
North Middlesex	Squannacook	Closeout	Accelerated Repair
North Middlesex	Varnum Brook	Closeout	Accelerated Repair
Northbridge	Northbridge Middle	Closeout	Accelerated Repair
Plymouth	Federal Furnace	Closeout	Accelerated Repair
Plymouth	Indian Brook	Closeout	Accelerated Repair
Plymouth	West Elementary	Closeout	Accelerated Repair
Revere	Abraham Lincoln	Closeout	Accelerated Repair
Revere	Beachmont Veterans Memorial	Closeout	Accelerated Repair
Springfield	Glickman Elementary	Closeout	Accelerated Repair
Springfield	Springfield Central High	Closeout	Accelerated Repair
Springfield	Thomas M Balliet	Closeout	Accelerated Repair
Taunton	H H Galligan	Closeout	Accelerated Repair
Taunton	Taunton Alternative High	Closeout	Accelerated Repair
Wareham	Wareham Middle	Closeout	Accelerated Repair
Wareham	Wareham Senior High	Closeout	Accelerated Repair
Wayland	Loker	Closeout	Accelerated Repair
Westport	Westport Elementary	Closeout	Accelerated Repair
Worcester	Worcester Arts Magnet	Closeout	Accelerated Repair
Acton-Boxborough	C.T. Douglas Elementary	Closeout	Core Program
Amesbury	Shay Elementary	Closeout	Core Program
Belmont	Belmont High	Closeout	Core Program
Boston	Boston Arts Academy	Closeout	Core Program
Bridgewater-Raynham	Mitchell Elementary	Closeout	Core Program
Central Berkshire	Wahconah Regional High	Closeout	Core Program
Easthampton	Maple	Closeout	Core Program
Easton	Center School	Closeout	Core Program
Fall River	B M C Durfee High	Closeout	Core Program
Framingham	Fuller Middle	Closeout	Core Program
Gloucester	East Gloucester Elementary	Closeout	Core Program
Groton-Dunstable	Florence Roche	Closeout	Core Program
Harvard	Hildreth Elementary	Closeout	Core Program
Lexington	Maria Hastings	Closeout	Core Program
Ludlow	Chapin Street Elementary School	Closeout	Core Program
Manchester Essex Regional	Manchester Memorial Elementary	Closeout	Core Program
North Middlesex	North Middlesex Regional	Closeout	Core Program
North Reading	North Reading High	Closeout	Core Program
Orange	Fisher Hill	Closeout	Core Program
Peabody	William A Welch Sr	Closeout	Core Program
Pentucket	Pentucket Regional Sr High	Closeout	Core Program
Quincy	South West Middle	Closeout	Core Program
Rockland	Phelps Elementary	Closeout	Core Program
Saugus	Saugus High	Closeout	Core Program
Scituate	Gates Middle	Closeout	Core Program
Sharon	Sharon High	Closeout	Core Program
Somerville	Somerville High	Closeout	Core Program
Springfield	William N. DeBerry	Closeout	Core Program
Stoughton	Stoughton High	Closeout	Core Program
Tewksbury	Louise Davy Trahan	Closeout	Core Program
Westborough	Annie E Fales	Closeout	Core Program
Weymouth	Maria Weston Chapman Middle	Closeout	Core Program
Worcester	South High Community	Closeout	Core Program

Final Audit Approved

Boston	Curley K-8	Final Audit Approved	Accelerated Repair
Boston	Lyon Upper 9-12	Final Audit Approved	Accelerated Repair
Boston	Melvin H. King South End Academy	Final Audit Approved	Accelerated Repair
Freetown-Lakeville	Assawompset Elementary	Final Audit Approved	Accelerated Repair
Quincy	Beechwood Knoll Elementary	Final Audit Approved	Accelerated Repair
Quincy	North Quincy High	Final Audit Approved	Accelerated Repair
Randolph	Margaret L Donovan	Final Audit Approved	Accelerated Repair
Randolph	Martin E Young Elementary	Final Audit Approved	Accelerated Repair
Braintree	East Middle	Final Audit Approved	Core Program
Foxborough	Mabelle M Burrell	Final Audit Approved	Core Program
Gardner	Waterford Street	Final Audit Approved	Core Program
Millbury	Raymond E. Shaw Elementary	Final Audit Approved	Core Program
Northbridge	Northbridge Elementary	Final Audit Approved	Core Program