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Status of Current Projects

A total of 320 projects that have received invitations
from the Board of Directors (“Board”) to collaborate
with the Massachusetts School Building Authority
(“MSBA”) are currently in the MSBA'’s Eligibility Period
and Capital Pipeline. The summary chart provides the
number of projects in Eligibility Period and each phase
of the Capital Pipeline. Compared to the prior Project
Overview Report, the project total has decreased by 1
project to reflect one project removed from the
Accelerated Repair Program at the April 27, 2022
Board of Directors meeting. For a detailed look at the
Capital Pipeline projects, please go to
www.massschoolbuildings.org/building and select
“Capital Pipeline Status Chart”.

Capital Planning Updates:

The following activities are scheduled for FY 2022:

Final Audit Eligibility Period
Approved 18 Consultant
36 Selection

23

Feasibility Study
& Schematic
Design
38

Closeout
85

Design
Development
28

Construction
48

Building
Complete
44

e MSBA Roundtables — Upcoming information for 2022 is listed below:
o Commissioning Roundtable was held May 2022 — Topic: Geothermal Systems
o Designer Roundtable anticipated for June 2022 — Topic: Community Engagement
o Superintendent Roundtable anticipated for June 2022 — Topic: Funding a Building Project
o Owner’s Project Manager Roundtable anticipated for September 2022 — Topic: Decisions

through the Life of a Project

O

2022 Progress Report
*  Statements of Interest 2022

Contractor Roundtable anticipated for Fall 2022 — Topic: Pending

o The 2022 SOI submittal period opened on January 28, 2022. The deadline to file for
consideration in the Accelerated Repair Program was March 25, 2022, while the deadline to file
for consideration in the Core Program was April 29, 2022.
= The MSBA received 67 ARP SOls for consideration.
=  The MSBA received 54 Core Program SOls for consideration.

*  Eligibility Period — Core Program

o One of the 15 2020 SOls is currently in the Eligibility Period for the Core Program. Eight 2020
SOls received invitations to Feasibility Study through the March 2, 2022 Board of Directors
meeting while an additional six SOIs received invitations at the April 27, 2022 Board of Directors

meeting.


https://www.massschoolbuildings.org/building

*

*

*

*

o The 17 2021 SOls are currently in the Eligibility Period following their invitations at the March 2,
2022 Board of Directors meeting.
Feasibility Study/Schematic Design — Core Program
o Three districts completed Owner’s Project Manager (“OPM”) selection since the last report and
ten districts are tentatively scheduled to receive MSBA approval for selection of their OPM.
o Three districts completed Designer selection since the last report while four districts are in the
process of procuring a Designer.
o Four districts are anticipating submittals for their Preferred Schematic Solutions between June
2022 and October 2022.
o Six districts are anticipating submittals for their Project Scope and Budget Agreement
authorizations between June 2022 and October 2022.
Accelerated Repair Program
o All 18 districts from the 2020 ARP invitations have received consultant assignments. 16 districts
received project funding agreement approval through the March 2, 2022 Board of Directors
meeting while two districts were removed from the Capital Pipeline.
o All 16 districts from the 2021 ARP invitations have received consultant assignments.
Construction Costs — Core Program
o In 2022, 16 projects are scheduled to receive sub-bids. MSBA staff anticipates DBB bids or GMP
executions for 12 of the 16 projects in 2022.
Substantial Completion — Core Program
o 19 projects were scheduled to reach substantial completion in 2021. The MSBA has received
executed certificates for 18 of the 19 projects and anticipates receipt of the final certificate.
o 15 projects are scheduled to reach substantial completion in 2022.
Post Occupancy Evaluations
o Staff anticipates completing 12 POE visits by June 2022.



2022 SOI Process

The 2022 SOI submittal period opened on January 28, 2022. The deadline to file SOIs for consideration into the
Accelerated Repair Program (“ARP”), which is primarily for the replacement of roofs, windows/doors, and/or
boilers in an otherwise structurally sound facility was March 25, 2022. The MSBA received 67 ARP SOls for
consideration from 29 districts. The deadline to file SOIs for consideration into the Core Program, which is
primarily for projects beyond the scope of ARP, including extensive repairs, renovations, additions/renovations,
and new school construction, was April 29, 2022. The MSBA received 54 Core SOls for consideration from 46
districts.

The table below lists the number of SOls received and Invitations granted for the calendar years 2008 through
2022.

2008 431 425 104 6 6
2009 237 206 41 31 31
2010 224 202 19 22 22
2011 371 184 18 187 149
2012 280 198 11 69 36 13 11
2013 201 123 17 78 47
2014 229 110 18 119 51
2015 158 97 26 61 44
2016 156 89 17 67 49
2017 156 83 15 73 36
2018 130 70 12 60 34
2019 144 61 11 83 42
2020 161 71 15 90 25
2021 118 58 17 60 28
2022 121 54 TBD 67 TBD

2008: The MSBA launched the annual filing period.

2011: The MSBA opened the annual filing period twice, which included a dedicated opening for interest in the
Green Repair Program and the annual opening.

2012: The MSBA’s annual filing period captures interest in the newly created Accelerated Repair Program, the
2012 Science Laboratory Initiative and the Core Program.



CORE PROGRAM

ELIGIBILITY PERIOD

There are 18 districts in the Eligibility Period and seven of those districts have secured their local funding.

An agreed-upon enrollment is a key pre-requisite for the MSBA to commence a Feasibility Study with a district.

To begin the enrollment projection process, a district must file enrollment information utilizing the MSBA’s
online enrollment projection tool.

30 60
days days

Date of
Invitation to
Feasibility
Study
(Estimated)

Eligibility Period

Commencement
Date

District

Online Enroliment
Projection Info
Ed Profile
Questionnaire
Maintenance
Documents
Enrollment
Certification
Local Authorization

2020 Wilmington Wildwood ES 7/1/21
o | Bt | Mot | g
2021 Canton g;:t?anHs' 5/2/22
2021 Dracut C::SEZMAES 10/3/22
S s
2021 W':i?;:f;;D Cutler School 5/2/22
2021 Leominster Fall Brook ES 4/4/22
2021 Lexington Lexington HS 6/1/22
2021 Littleton Shaker Lane ES 7/1/22
2021 Longmeadow | Glenbrook MS 8/1/22
2021 Vi rllwe?/;trl::lal':SD Vi r':/le?/;trl'::lal'RsH S /22
2021 Millis Millis HS 7/1/22




District

Eligibility Period

Commencement
Date

Online Enrollment
Projection Info

Ed Profile
Questionnaire

Maintenance

180 days

Documents
Enrollment
Certification

270
days

Local Authorization

Date of
Invitation to
Feasibility
Study
(Estimated)

2021 | North Andover Kittredge ES 9/1/22 X
North
North
2021 Attleborough Attleborough 7/1/22
HS
Old Colony Old Colony
2021 RVTSD RVTHS 10/3/22
. J. Warren
2021 Reading Killam ES 6/1/22
Margaret A.
2021 | Southborough Neary ES 8/1/22 X
2021 South Shore South Shore 4/4/22 X X X X

RVTSD

Technical HS




CONSULTANT SELECTION

Owner’s Project Manager Selection

After the district has completed all Eligibility Period requirements and has received a Board Invitation to
Feasibility Study, the district procures an OPM. Since the last report, three districts completed its Owner’s
Project Manager (“OPM”) selection (shaded in the table below). Currently, there are 10 districts in the Capital
Pipeline in the process of procuring an OPM.

Hopkinton ElImwood Elementary School April 2022
Newton Countryside Elementary School May 2022
New Bedford John B. DeValles Elementary School May 2022
Lynn Pickering Middle School June 2022
Dedham Oakdale Elementary School July 2022
Stoughton South Elementary School July 2022
Clinton Clinton Middle School August 2022
Scituate Hatherly Elementary School August 2022
Agawam Agawam High School September 2022
Belchertown Jabish Brook Middle School TBD
Berkley Berkley Community School TBD
Burlington Fox Hill Elementary School TBD
Quincy Squantum Elementary School TBD




Designer Selection

After a district has selected and executed a contract with an OPM, the district selects a Designer by utilizing
either a local designer selection process for projects under $5 million or the MSBA’s Designer Selection Panel
(“DSP”) for projects over $5 million. Since the last report, three districts completed their Designer selection
(shaded in the table below). There are currently four districts in the Capital Pipeline that are in the process of
procuring a Designer.

East Longmeadow East Longmeadow High School March/April 2022
Whitman-Hanson RSD Whitman Middle School April/May 2022
Whittier RVTSD Whittier RVTHS May 2022
North Adams Greylock Elementary School July 2022
Hopkinton Elmwood Elementary School July/August 2022
Newton Countryside Elementary School August 2022
New Bedford John B. DeValles Elementary School August/September 2022

For additional information on the selected consultant teams, see Appendix A.



FEASIBILITY STUDY

Once a district has procured an OPM and a Designer, the district and the district’s consultants must complete

two Feasibility Study submittals, the Preliminary Design Program, and the Preferred Schematic Report, prior to

Board consideration to proceed into Schematic Design. Based on the most recent data and schedules provided
to the MSBA by districts, the MSBA anticipates that four districts will appear before the Board for their Preferred
Schematic Design authorizations at the June 2022, August 2022, and October 2022 Board meetings. An
additional six districts are in Feasibility Study, but MSBA does not anticipate a district at the October 2022 Board

meeting.
Haverhill Consentino MS June 2022
Wakefield Wakefield Memorial HS June 2022
Ambherst Fort River ES August 2022
Maynard Green Meadow ES August 2022




SCHEMATIC DESIGN

Prior to consideration by the Board for Project Scope and Budget Agreement authorization, a district must
submit a Schematic Design to the MSBA for review. Based on the most recent data and schedules provided to
the MSBA by districts, the MSBA anticipates that six districts will appear before the Board for Project Scope and
Budget Agreement authorizations at the June 2022, August 2022, and October 2022 Board meetings. There are

no additional districts in Schematic Design.

Spencer-East Brookfield RSD David Prouty HS June 2022
Brookline Pierce School August 2022
Hingham William L. Foster ES August 2022
Haverhill Consentino MS October 2022
Revere Revere HS October 2022
Winchester Lynch ES October 2022




COMMISSIONING

The MSBA assigns a Commissioning Consultant after a district has secured local funding for the Board approved
project. Since the last report, the MSBA has assigned Commissioning Consultants for four additional projects

which are presented in the table below.

Lawrence Leahy ES Core $81.85 Jacobs Engineering $150,963
Bristol-Plymouth

Bristol-Plymouth Istolrlymou Core $240.88 BVH $327,418
Regional Voc Tech

Watertown Watertown HS Core $138.65 Fitzemeyer & Tocci $207,131

Norwood Coakley MS Core $113.85 Horizon Engineering $159,664

To date, the MSBA has executed 574 commissioning consultant contracts, totaling $44.5 million in

commissioning fees, for 775 projects at 659 schools, many of whom have been invited to the Capital Pipeline
multiple times. Construction budgets for projects being commissioned total $14.7 billion. To date, 429 work

orders have been completed.

The table below represents the status of commissioning assignments sorted by the fiscal year in which the

commissioning work orders were issued.

FY2010 31 $4,231,376 $4,273,277 100%
FY2011 95 $6,132,890 $6,058,460 99%
FY2012 52 $4,373,944 $4,386,520 100%
FY2013 55 $3,364,697 $3,408,897 100%
FY2014 47 $2,604,062 $2,541,165 98%
FY2015 44 $2,277,711 $2,273,711 100%
FY2016 44 $3,385,137 $3,331,748 98%
FY2017 37 $2,290,661 $2,238,431 98%
FY2018 44 $4,138,550 $3,760,491 91%
FY2019 39 $3,604,720 $2,606,011 72%
FY2020 42 $3,080,166 $1,763,078 57%
FY2021 12 $1,524,360 $285,048 19%
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No. Work Orders Value of Work

: S
Fiscal Year Issued Orders Issued Total Invoiced Percent Complete
FY2022 32 $3,504,918 $198,433 7%
Total 574 $44,513,192 $37,125,270

*Includes approved additional services over value of Work Order
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DESIGN DEVELOPMENT

After a district has secured local funding and has entered into a Project Funding Agreement (“PFA”) with the

MSBA, the district enters the Design Development Phase. Currently, there are 28 projects in the Design

Development Phase with a total estimated construction cost of approximately $2.30 billion. Of those 28

projects, 6 are ARP Projects and 22 are Core Program Projects. The 22 Core Program Projects in Design

Development have a total estimated construction cost of approximately $2.28 billion and are listed below.

Andover (PK-5)
Groton-Dunstable (K-4)
Fitchburg (1-5)
Peabody (PK-5)
Randolph (K-5)
Swampscott (K-4)
Wellesley (K-5)
Westfield (K-4)
Westwood (K-5)

Somerset (6-8)
Tyngsborough (6-8)
Walpole (6-8)

Bristol-Plymouth (9-12)
Greater Fall River VT (9-12)
Nauset RSD (9-12)
Northeast Metro (9-12)
Stoneham (9-12)
Watertown (9-12)

Boston Carter (PK-12)

Lawrence Oliver (K-8)

Lawrence Leahy (K-8)
Norwood (5-8)

District Design Submittals

During the Design Development phase, districts will submit three design submittals (Design Development, 60%

Construction Documents, and 90% Construction Documents) for the MSBA to review. MSBA staff reviews the

documents to ensure the project is still in compliance with the PFA. The chart below indicates the number of

submittals received and reviewed by the MSBA in each fiscal year.

FY2010 5 0 0 5

FY2011 21 24 20 65
FY2012 12 24 28 64
FY2013 20 20 19 59
FY2014 15 13 14 42
FY2015 6 12 13 31
FY2016 10 10 8 28
FY2017 11 10 12 33
FY2018 10 11 9 30
FY2019 17 16 10 43
FY2020 12 16 18 46
FY2021 6 11 19 36
FY2022 12 9 8 29
Totals 157 176 178 511
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SUMMARY OF BID DATA

Based on the most recent data and schedules provided by districts, 16 projects are scheduled to receive sub-bids
in 2022 and 10 projects are scheduled to receive sub-bids in 2023.

2022 16 11,690 $1.88 billion $1.50 billion $397 - $829
2023 10 9,009 $1.69 million $1.32 million $472 - $705
Grand Total 26 20,699 $3.57 billion $2.82 billion

Note: These numbers are based on preliminary information received from the District and are subject to further review and calculation. Data is shown only
for projects which have Project Scope and Budget Agreement approval by the Board. For additional information on the bid schedules of these projects,

please see Appendix B.

The graph below plots Schematic Design Construction Estimates and Construction Bid Results for new
construction projects from June 2019 to present. The projects are presented based on their dates of DBB bids or
GMP executions. The graph includes six new construction projects in FY 2019, eleven new construction projects
in FY 2020, 17 new construction projects in FY 2021, and five new construction projects in FY 2022. The Orange
Line is a trend line for Bid Costs and the Blue Line is a trend line for Schematic Design Construction Estimates.
There have been no new projects added since the last Project Overview Report prepared for the April 27, 2022
Board of Directors meeting.
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A fully interactive version of the New Construction graph is available on the MSBA website, here:
http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx .
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The graph below plots Schematic Design Construction Estimates and Construction Bid Results for
addition/renovation projects from June 2019 to present. The projects are presented based on their dates of DBB
bids or GMP executions. The graph includes four addition/renovation projects in FY 2020, two
addition/renovation projects in FY 2021, and one addition/renovation project in FY 2022. There were no
addition/renovation projects in FY 2019. The Purple Line is a trend line for Bid Costs and the Yellow Line is a
trend line for Schematic Design Estimates. There have been no new projects added since the last Project
Overview Report prepared for the April 27, 2022 Board of Directors meeting.

Construction Costs, Bid vs. SD (Addition/Rencvation) Legend

5750 -
Amended

$700- Bid

‘Someriie
Someniie

Belment

Orapge

Consruction Cost! §F

Faxborough =
Fam Rova
< = Bristol County Agriouttural

C o o421 o1 oAz 21 iz o2 pam

‘beta oata o izt o0 o420 0520 08D 1020 12120
GMP! GC Bl Date

A fully interactive version of the Addition/Renovation graph is available on the MSBA website, here:
http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx.
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CONSTRUCTION

When a district with a Design-Bid-Build Construction project issues a Notice to Proceed, or when a Construction
Manager At-Risk project has received bids for the concrete foundation package, the project is advanced to the
Construction Phase. Currently, there are 48 projects in the Construction Phase with a total estimated
construction cost of $3.24 billion. Of those 48 projects, 21 are ARP Projects and 27 are Core Program Projects;
however, this does not include the 44 projects that have reached substantial completion and are currently in the
Building Complete Phase. The 27 Core Program Projects have a total estimated construction cost of $3.19 billion

and are listed below.

Acton-Boxborough (PK-6)
Amesbury (PK-2)
Ashland (3-5)
Bridgewater-Raynham (PK-2)
Easton (K-2)
Gardner (PK-1)
Gloucester (K-5)
Millbury (3-6)
Orange (PK-6)
Rockland (1-4)
Springfield (PK-5)
Tewksbury (2-4)
West Springfield (PK-5)

Belmont (7-12)
Boston Quincy Upper (6-12)
Dennis-Yarmouth (4-7)
Pentucket (7-12)
Weymouth (6-8)

Arlington (9-12)
Attleboro (9-12)
Boston Arts (9-12)
Bristol County Agr. (9-12)
Lowell (9-12)
Sharon (9-12)
Waltham (9-12)
Worcester Doherty (9-12)

Braintree South (5-8)
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Amendment to the Project Funding Agreement (PFA)

Upon receipt of construction bids or the execution of a GMP, a district submits the Contractor’s Schedule of
Values to the MSBA. MSBA staff will collaborate with the district to reconcile the construction costs from the
schedule of values against the estimated construction budget. Afterwards, an amendment to the PFA is

executed to reflect the bids received for those projects. The chart, shown below, is the number of amendments

to PFAs listed by fiscal year.

FY2012 30
FY2013 31
FY2014 31
FY2015 17
FY2016 22
FY2017 8
FY2018 15
FY2019 13
FY2020 10
FY2021 17
FY2022 19
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Substantial Completion

19 projects were scheduled to reach Substantial Completion in 2021. They are listed in the table below. The
MSBA has received an executed certificate for 18 of the 19 projects, shown below, and anticipates receipt of the
remaining certificate for Bristol County Agricultural. Staff will continue to monitor the project for updates.

. . Drummey
Middleborough 720 Fontaine Compass Rosane 5-Feb-21 16-Apr-21 | 70 behind
High School Brothers
Anderson
Symmes
Somerville HS 1590 Suffolk PMA Maini & 19-Feb-21 22-Feb-21 3 behind
McKee
Harvard
Hildreth .
445 Shawmut NV5 Arrowstreet 19-Apr-21 10-May-21 21 behind
Elementary
School
Worcester Fontaine Lamoureux
South High 1,420 CBRE/HEERY 3-Aug-21 3-Aug-21 -
- Brothers Pagano
Community
Ludl
Cha l'Iin grr/eet Fontaine Mount
P 630 STV | DPM Vernon 1-Jun-21 2-Jul-21 31 behind
Elementary Brothers Grou
School P
Danvers W. T. Rich
lvan G Smith 465 Company PMA Tappe 11-Jun-21 11-Jun-21 -
Northbridge .
W Edward 1,030 rontaine SMMA Dore & 15-un-21 | 15-Jun-21 -
Brothers Whittier
Balmer
A Daniel -
Springfield 800 O'Connell's |  Skanska DiNisco 30-Jun21 | 5-Aug2l | 36 behind
Brightwood Design
Sons
Fall River
B M C Durfee 2,570 Suffolk Leftfield Ai3 16-Jul-21 29-Nov-21 136 behind
High
Shrewsbury 290 Fontaine PMA Lamoureux 93-Jul-21 53-Jul-21 i
Beal School Brothers Pagano

18




Building

Substantial . :
: : : Construction Variance
Project Enrollment = Contractor Designer Completion :
Date* Completion (CEVS)
Date**
Central
. Drummey
Berkshire .
460 Barr & Barr Skanska Rosane 26-Jul-21 7-Oct-21 70 behind
Wahconah Anderson
Regional High
w:z:pgz Jonathan
. P . 860 Agostini CHA Levi 2-Aug-21 2-Sep-21 31 behind
Junior/Senior Architects
High School
Manchester
Essex Regional .
W. T. Rich D & JCJ
Manchester 335 ' o.re' . 6-Aug-21 13-Aug-21 7 behind
. Company Whittier Architecture
Memorial
Elementary
Marblehead Raymond
. 450 Gilbane Leftfield Design 13-Aug-21 4-Oct-21 52 behind
Elbridge Gerry .
Associates
Foxborough Kaestle Boos
Mabelle M 270 CTA Colliers . 15-Aug-21 26-Aug-21 11 behind
Associates
Burrell
Framingham Jonathan
g. 630 Consigli SMMA Levi 16-Aug-21 16-Aug-21 -
Fuller Middle .
Architects
Westborough 400 Gilbane Vertex HMFH 14-0ct21 | 14-Oct-21 -
Annie E Fales
Wareham Mount
. 1,020 Bacon PMA Vernon 15-Oct-21 5-Nov-21 21 behind
Minot Forest
Group
Bristol County
Agricultural
Bristol County 640 Gilbane Colliers HMFH 19-Oct-21
Agricultural
High

*As defined in the executed Construction Contract, once provided to the MSBA
**Date on the Certificate of Substantial Completion, once provided to the MSBA
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15 projects are scheduled to reach Substantial Completion in 2022. They are listed in the table below. The MSBA

has received an executed certificate for one of the 15 projects, shown below, and anticipates receipt of one

additional certificate (Boston). Staff will continue to monitor these projects for updates.

Easthampton 1010 Fontaine Colliers Caclo & 1-Mar-22 | 15-Apr-22 | 45 behind
Maple Brothers Bieniek
Boston Lee Perkins
Boston Arts 500 Kennedy PMA 4-Apr-22
Eastman
Academy Co.
Millbury
Raymond E. Fontaine Hill .
Shaw >0 Brothers International Turowski2 29-Jun-22
Elementary
Sharon 1250 Consigli PMA Tappe 30-Jun-22
Sharon High 8 PP
Weymouth
Maria Weston Bond Hill
Chapman 1470 Brothers International HMFH 1-Jul-22
Middle
Acton-
Boxborough -
990 Consigli Skanska Arrowstreet 1-Jul-22
C.T. Douglas
Elementary
Bridgewater-
Raynham
Mitchell 740 Bacon CHA Raymond 8-Jul-22
Design
Elementary
School
Gardner Jones
Waterford 925 Bacon Colliers Whitsett 15-Jul-22
Street ES Architects
West Springfield Fontaine .
Philip G Coburn 585 Brothers NV5 TSKP Studio 22-Jul-22
Rich-KBE
Pentucket Pentucket
. . Dore &
Regional Senior 965 School Vertex s 31-Jul-22
. . Whittier
High School Joint
Venture
Attleboro High 1725 Consigli Skanska Kaestle Boos 15-Aug-22

School

20




Building

SL B hilE] Construction Variance
Project Enrollment = Contractor Designer Completion :
Date* Completion (CEVA)
Date**
Dennis-
Yarmouth Commodore Perkins
Mattacheese 760 Builders PMA Eastman 14-Oct-22
School
Easton Brait Perkins
760 . PMA 14-Oct-22
Center School Builders Eastman ¢
Rockland Brait Symmes
Jefferson 760 . PMA Maaini & 14-Oct-22
Builders
Elementary McKee
Tewksbury
Louise Davy 790 Consigli CBRE/HEERY Flansburgh 28-Oct-22
Trahan

*As defined in the executed Construction Contract, once provided to the MSBA
**Date on the Certificate of Substantial Completion, once provided to the MSBA
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CLOSEOUT

After the district’s contractor finishes all project work including, demolishing the old building, completing site

work, and finalizing commissioning, the project proceeds to the Closeout Phase. Once all the project costs have
been paid by the District, the District submits its Final Request for Payment Reimbursement via the MSBA’s Pro-

Pay system. After the District submits all the items identified on the MSBA’s Index of Final Closeout, including
the Final Request for Payment Reimbursement, the MSBA initiates the Draft Audit Report and sends it to the
District for its consideration. The MSBA performs the final audit to determine final total grant amounts. Final
payment to the District requires the MSBA Board’s approval of the final Total Facilities Grant for the project.

Currently, there are 85 projects in the Closeout Phase including 65 ARP Projects and 20 Core Program Projects.
The chart, shown below, lists the Core Program Projects by year of achieved Substantial Completion:

2012 22 22 0 0
2013 24 24 0 0
2014 19 19 0 0
2015 27 23 4 0
2016 12 12 0 0
2017 8 5 3 0
2018 11 8 3 0
2019 13 5 7 1
2020 7 0 3 4
2021 18 0 0 18
2022 1 0 0 1
Total 162 118 20 24
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POST OCCUPANCY EVALUATION

Approximately three years after an MSBA-funded school building reaches substantial completion, the MSBA will

coordinate with districts to distribute post occupancy surveys and pre-visit questionnaires and to schedule
building visits with district representatives to complete a Post Occupancy Evaluation (“POE”). The MSBA’s POE
process was developed in part to assist the MSBA in understanding that MSBA-funded school building projects

are operating as intended and performing as designed. In addition, the collection of technical data accompanied

by school district and occupant feedback enables the MSBA, school districts, and the consultant community to

apply lessons learned to future school building projects as well as to the ongoing maintenance and operations of

MSBA-funded school buildings.

Staff anticipate completing 12 POE visits in FY 2022. The 12 are listed in the table below.

Scituate Bacon- Dore &
Gates MS 710 Agostini CHA Whittier 14-Mar-17 14-Oct-21
. Drumney
Hopkinton 395 Colantonio Compass Rosane 1-Jun-18 28-Oct-21
Marathon ES
Anderson
. Knight,
A
Abington 870 Brait Bagge, & Ai3 18-Jul-17 4-Nov-21
Abington MHS
Anderson
. Jones
Granby 430 Fontaine Colliers Whitsett 1-Aug-18 | 18-Nov-21
East Meadow Brothers .
Architects
Chelsea 670 W.T. Rich Anser HMFH 7-Sep-18 2-Dec-21
Clark Ave. MS o P
Dedham Knight,
Early Childhood 200 H.V. Collins CMS Bagge, & 7-Feb-19 16-Feb-22
Center Anderson
Plymouth
Plymouth South | 1,005 Bacon- | Ted Gentry A3 2-Jun-17 8-Mar-22
Agostini Associates
HS
Athol-Royalston . Mount
Fontaine
Athol 545 SMMA Vernon 14-Jun-16 30-Mar-22
. Brothers
Community ES Group
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Building

Project Enrollment Contractor Designer Constructilon IS [H
Completion Date
Date*
Brookline Anthon
Florida Ruffin 1010 Shawmut . .y HMFH 6-Sep-18 3-May-22
. Guigli
Ridley ES
Billerica 1610 Shawmut Leftfield | Perkins+Will | 6Jun-19 | 10-May-22
Billerica HS
Ne'w Bedford 400 H.V. Collins Daedalus Turowski2 25-Nov-17 3-Jun-22
Irwin Jacobs ES
N Drumney
Pittsfield 920 Gilbane Skanska Rosane 27-ul-18 | 14-Jun-22
Taconic HS
Anderson

*Date on the Certificate of Substantial Completion, once provided to the MSBA
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ACCELERATED REPAIR PROGRAM

The photos above depict the roof replacement at Danvers’ Highlands Elementary School, serving 367 students. The project replaced the

roof, thus extending the useful life of the 66-year-old building. The project reached Substantial Completion in September 2019 and is
scheduled to receive Final Audit Approval at the June 22, 2022 Board of Directors meeting.

Currently, there are 173 ARP projects in the MSBA’s Eligibility Period and Capital Pipeline. The 173 projects
include 30 projects approved for Final Audit in FY 2022. Prior to FY 2022, 198 projects received Final Audit

approval. The combined 371 projects are located in 134 districts, many of whom have been invited to the ARP

multiple times. All the new information that has been updated since the last report is italicized and bolded.

Number of
Number Number : S : :
: : Maximum Facilities Projects Final
Repair Program of of Total Project Budgets :
S : Grants Audit
Districts Projects
Approved
2021 Accelerated 16 28 - - -
2020 Accelerated* 16 22 $82,419,849 543,679,026 -
2019 Accelerated 24 38 $85,180,989 $52,047,959 3
2018 Accelerated 20 30 $83,172,480 $47,018,557 6
2017 Accelerated 19 34 $117,020,597 $73,280,673 15
2016 Accelerated 28 48 $156,598,234 $83,007,586 38
2015 Accelerated 24 43 $136,680,652 $91,974,052 41
2014 Accelerated 34 47 $108,410,084 $65,388,035 44
2013 Accelerated 25 45 $94,650,790 $54,662,711 45
2012 Accelerated 24 36 $63,009,653 $38,267,952 36
* Financial totals reflect Project Funding Agreement approvals through the March 2, 2022 Board of Directors Meeting (22
projects).
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2021 Accelerated Repair Program

Invitations — 16 districts, 28 projects

o Scope includes 14 roofs, 11 windows/doors, and 8

boilers

2020 Accelerated Repair Program

Invitations — 18 districts, representing 25 projects

o Scope includes 14 roofs, nine windows/doors, and four k
SOI Removal — two districts; three projects (one roof, one windc
Approved for Project Funding Agreement — 16 districts, represen

Total Project Budgets - $82,419,849
MSBA Total Facilities Grant - $43,679,026

10 of 11 projects reported bids within estimated budget

2019 Accelerated Repair Program

Invitations — 27 districts, representing 42 projects
o Scope includes 24 roofs and 21 boilers

SOl Removal — three districts; four projects (one roof, three

boilers)

Approved for Project Funding Agreement — 24 districts,

representing 38 projects
Total Project Budgets - 585,180,989
MSBA Total Facilities Grant - 552,047,959

Three districts, representing three projects, required a

schedule extension following PFA approval
97% of projects bid within estimated budget
Three projects have completed Final Audit

Construction

Consultant
Selection

9

Feasibility Study
& Schematic
Design
19

2021 ARP Status Chart

Closeout Feasibility Study
1 & Schematic
Design
3

Design
Development
6

12

2020 ARP Status Chart

Final Audit

Approved Construction
3 7

Closeout
12

Building
Complete
16

2019 ARP Status Chart
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2018 Accelerated Repair Program

Invitations — 23 districts, representing 34 projects

o Scope includes 17 roofs, 11 windows/doors,

and 14 boilers

SOl Removal — three districts; four projects (two roofs, two
windows, one boiler)
Approved for Project Funding Agreement — 20 districts,
representing 30 projects
Total Project Budgets - $83,172,480
MSBA Total Facilities Grant - $47,018,557
Two districts, representing two projects, required a schedule
extension following PFA approval
90% of projects bid within estimated budget
Six projects have completed Final Audit

2017 Accelerated Repair Program

Invitations — 20 districts, representing 36 projects
o Scope includes nine roofs, 23 windows/doors, and 15
boilers
SOl Removal - one district; two projects (one boiler; one
windows/doors)
Approved for Project Funding Agreement - 19 districts,
representing 34 projects
Total Project Budgets - $117,020,597
MSBA Total Facilities Grant - $73,280,673
Three districts, representing six projects, required a schedule
extension following PFA approval
79% of projects bid within estimated budget
15 projects, or 44%, have completed Final Audit

2016 Accelerated Repair Program

Invitations — 28 districts, representing 49 projects
o Scope includes 25 roofs, 19 windows/doors, and 13
boilers
SOl Removal - one project (one boiler)
Approved for Project Funding Agreements - 28 districts,
representing 48 projects
Total Project Budgets - $156,598,234
MSBA Total Facilities Grant - $83,007,586
Four districts, representing four projects, required a schedule
extension following PFA approval
73% of projects bid within estimated budget
38 projects, or 79%, have completed Final Audit

Construction
Final Audit

Approved
6

Building

1
— Complete
’ P

Closeout
20

2018 ARP Status Chart

Construction
1

Final Audit
Approved
15

Closeout
18

2017 ARP Status Chart

Building Complete
1

y ——_ Closeout
9

Final Audit_/

Approved
38

2016 ARP Status Chart
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2015 Accelerated Repair Program
e Invitations — 24 districts, representing 44 projects

o Scope includes 22 roofs, 26 windows/doors, and
nine boilers

¢ SOl Removal — one project

e Approved for Project Funding Agreements — 24 districts,
representing 43 projects

»  Total Project Budgets - $136,680,652

*  MSBA Total Facilities Grants - $91,974,052

¢ One district, representing one project, required two
schedule extensions following PFA Approval

e 81% of projects bid within estimated budgets

e 41 projects, or 95%, have completed Final Audit

2014 Accelerated Repair Program
¢ Invitations — 36 districts, representing 51 projects

e SOl Removal — two districts, representing four projects

e Current 2014 ARP projects — 34 districts, representing 47
projects

o Scope includes 20 roofs, 25 windows/doors, and 13
boilers

e Approved for Project Funding Agreements — 34 districts,
representing 47 projects

» Total Project Budgets - $108,410,084

*  MSBA Total Facilities Grants - $65,388,035

e Four districts, representing six projects, required schedule
extensions following PFA approval

e 85% of projects bid within estimated budget

e 44 projects, or 94%, have completed Final Audit

Closed Accelerated Repair Programs
Number Number Number of

Closeout
2

Final Audit
Approved

an =

2015 ARP Status Chart

Closeout
3

Final Audit
Approved
44

— -

2014 ARP Status Chart

: Number of : Number of Final Costs Final Total
Repair Program of of Windows/ : : S
S 5 Roofs Boilers Submitted Facilities Grants
Districts = Projects Doors
2013
25 45 30 13 7 $70,489,512 $37,769,944
Accelerated
2012
24 36 21 11 7 $47,748,996 $28,518,764
Accelerated

Status of Green Repair Program

The Green Repair Program resulted in PFA authorizations totaling $366,647,226 in Total Project Costs and
$222,889,218 in MSBA grants. All 189 projects from 93 districts have been approved for final grant payments.
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2020 Accelerated Repair Projects — Construction Estimate vs. 2021-2022
o 10 of 11 projects reported bids within estimated budget.
e 7 additional projects are anticipated to be reported by the August 2022 Board of Directors meeting.

Haverhill Ha"secr:!'o?'gh Partial Roof DBB Aug-21 41,029,255 765,000 $264,255 76.84% $203,054
Cambridgeport
Cambridge Elementary Windows / Doors DBB Nov-21 $1,567,978 $1,613,357 -$45,379 46.12% -
School
Hingham P'yms"c‘;i’j"’er Windows / Doors | DBB Dec-21 43,058,446 42,737,000 321,446 33.95% 4$109,131
Springfield High School / Partial Windows /| 00 Jan-22 45,048,418 43,737,948 41,310,470 80.00% 41,048,376
Science-Tech Doors
Falmouth Teaticket Roof DBB Feb-22 $3,027,017 $2,812,500 $214,517 37.32% $80,058
Florida Abbott Memorial Windows / Doors DBB Feb-22 $1,217,704 $1,027,545 $190,159 72.21% $137,314
Taunton H H Galligan W'”“B'Zﬁe[:sm' DBB Feb-22 $1,409,997 $1,372,000 $37,997 77.47% $29,436
Beachmont
Revere Veterans Boiler DBB Mar-22 $2,011,610 $1,829,893 $181,717 76.00% $138,105
Memorial School
EN White )
Holyoke Partial Roof DBB Feb-22 $2,231,387 41,148,385 41,083,002 80.00% $866,402
Elementary
Holyoke Lt Clayre Sullivan Partial Roof DBB Feb-22 $1,712,012 $754,960 $957,052 80.00% $765,642
Elementary
Maurice A
Holyoke Donahue Partial Roof DBB Feb-22 $2,370,620 $991,655 41,378,965 80.00% 41,103,172
Elementary
Total $24,684,444 | $18,790,243 45,894,201 $4,480,690
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Accelerated Repair Projects — Schedule Extension Update
The MSBA has granted districts conditional extensions to their PFAs pending compliance with the following

stipulations:

¢ The district must submit a detailed, revised, construction timeline that explains how the work will be
completed at each school; and

* Any costs that are related to a district requesting an extension to the construction schedule will be the

sole responsibility of the district, and those costs are categorically ineligible for reimbursement by the
MSBA.

Schedule delays for these districts can be attributed to local funding issues, lead time for materials, and
construction delays on site. In no event have the extended schedules resulted in an increase to the Estimated
Maximum Total Facilities Grant, as authorized by the Board.

Two of the 30 2018 ARP Projects revised their construction schedules to reflect substantial completion in 2021
or beyond. Staff has reported previously on the shaded project listed below, which remains in Construction.

District

Taunton

School

Taunton Alternative
High School

Roof,

Windows/Doors

Original

Construction

Completion
Date

30-Sep-20

Updated

Construction
Completion

Date

31-Aug-21

Reason for Schedule Extension

The District and its consultants have determined that bidding for
construction in 2021 would better serve the project budget following
appropriation of the project funds.

Three of the 38 2019 ARP Projects revised their construction schedules to reflect substantial completion in 2022
or beyond. Staff has reported previously on the shaded projects listed below, which remain in Construction.

District

School

Original

Construction
Completion

Date

Updated

Construction
Completion

Date

Reason for Schedule Extension

The District and its consultants have determined that bidding for
Acushnet Elementary . L ) .
Acushnet S Partial Roof 27-Aug-21 23-Aug-22 construction in 2022 would better serve the project budget following
appropriation of the project funds.
. The District has agreed to revise its construction schedule with its
Wayland Loker School Partial Roof 7-Aug-20 19-Aug-22 L
consultants and contractor to complete construction in 2022.
Westport Elementary The District has agreed to revise its construction schedule with its
Westport Roof 3-Sep-21 31-Oct-22 .
School consultants and contractor to complete construction in 2022.

One of the 23 2020 ARP Projects revised its construction schedule to reflect substantial completion in 2023.

District

Original

Construction

Completion
Date

Updated

Construction
Completion

Date

Reason for Schedule Extension

The District and its consultants have determined that bidding for
construction in 2023 would better serve the project budget following
appropriation of the project funds.

Weston Weston High Roof 1-Nov-22 30-Aug-23
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Core Program — Total Project Budget Update

Upon receiving the Board’s approval of the Project Scope and Budget, the MSBA and participating districts enter

into a Project Funding Agreement, which establishes the Total Project Budget and the Estimated Maximum Total

Facilities Grant for an approved project. Staff has reported on budget increases for the 29 projects shaded below

at previous Board meetings. No shading appears where project information is new or updated since the previous

Board meeting. In no event has the increase in a budget resulted in an increase to the Maximum Total Facilities

Grant, as authorized by the Board.

The District has appropriated additional funds to cover the costs
associated with increased construction costs and additional

Sndorey ElcioliEs DSy SRR S 7775 022 50 S5, 5758152 contingencies for litigation/settlement costs and other ineligible
costs.
Tahanto Regional District submitted final project costs that exceeded the total project
Berlin-Boylston HS New $43,954,901 $21,148,751 $43,519,302 $18,972,041 budget established at bid. Final Costs did not exceed the original
total project budget established at Project Funding Agreement.
Blue Hills Blue Hi!ls Regional Add/ 484,862,768 44,210,180 87,221,616 $43784,558 The D}istrict has éppropriated additifanal funds to cover the costs
Technical School Reno associated with increased construction costs.
Boston Arts The District appropriated additional funds to cover costs associated
Boston Academy New $124,755,412 $48,890,620 $137,370,916 $48,186,575 with increased construction costs and additional contingency for
change order costs.
The District received additional funding through the CARES Act for
. . Municipal Government. The federal Coronavirus Aid, Relief, and
Bl @ty || - il Goniy Add/ | 4103,750,000 | $53,286,797 | $103,047,718 | $53,095156 | Economic Security Act (the “CARES Act”) includes funds for
Agricultural Agricultural HS Reno - ;
Massachusetts governments to use to pay costs incurred in
responding to the COVID-19 pandemic.
The District appropriated at its May 2012 annual town meeting
. Marshall Simonds Add/ through Articles 18: 19, additional funds for the costs associated
Eulneton MS Reno SR 2 B S e 21, 127 with the construction of the new field complex and field lighting
replacement.
The Board was informed at the March 30, 2011 meeting that the
Essex North Shore| Essex North Shore $125,000,000 $77,500,000 $133,770,000 $77,500,000 Total Project Budget had increased due to additional ineligible scope
Agricultural & Agricultural & New that would be funded by DCAMM.
Technical School Technical HS The District has appropriated additional funds to cover the costs
District $125,000,000 $77,500,000 $134,501,368 $77,500,000 associated with increased construction costs for horse tack barn
renovations.
. Fuller Middle The District appropriated additional funds to cover the costs
Hlaninshan School Nz A A R Sl 1L, 2R e associated with the installation of new turf fields.
Greater New
Greater New Bedford Add/ District submitted final project costs that exceeded the total project
Bedford Vocational and Reno $17,099,808 $13,543,920 $16,396,429 $12,258,642 budget established at bid. Final Costs did not exceed the original
Technical High total project budget established at Project Funding Agreement.
School
Haverhill Calgb Dustin New 61,500,000 40,363,276 61,677,024 39,033,953 The DistricF has ap'propriat'ed'additional ft{nds to cover additional
Hunking School costs associated with Furnishings and Equipment.
The District has appropriated $1,500,000 of additional funds to
Hopkinton Center ES New $45,629,373 $14,058,455 $47,129,373 $14,058,455 cover the costs associated with the construction of a building
addition due to an unanticipated increase in enrollment.
The District has executed a GMP that exceeds the Construction
eneton Joseph Estabrook New $40,792,248 12,250,739 43,392,248 12,148,491 Budget of the PFA. The Distri}:t has appropriated adfiitional funds to
ES cover the costs associated with increased construction costs and
additional contingencies.
e Nock/Molin MS Add/ $26,997,326 413,697,034 28,170,749 $12,520,326 The DIStI’IFt has received additional funding to cover additional
Reno construction change order costs.
This is a CMR project. The estimated, reconciled construction costs
North Reading Add/ tracked over budget at DD ($9,746,655 over), 60% ($4,655,965
North Reading MS/HS Reno $107,727,074 $49,323,123 $123,227,074 $49,323,123 over), and 90% (515,136,846 over). A Town override vote in March
2013 obtained an additional $15,500,000 in local funding to
proceed.
The District has executed a Tender Agreement and Completion
Nzg:i"ctﬁzf:lty Zgrrlfc‘:j':(tfgl”:;’ :::é $28,552,385 | $15,369,712 | $30,589,078 | $13,867,050 | Agreement Contract, increasing its Total Project Budget, following

the termination of its original construction contract.
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Northborough

Lincoln Street ES

Add/
Reno

$25,530,553

$10,407,408

$25,530,553

$10,407,408

The MSBA Board Approved Total Project Budget increased by $60,400
from $25,470,153 to $25,530,553 due to the addition of an alternate,
for a new ball field added at the District’s request.

Oxford

Oxford MS

Add/
Reno

$6,128,870

$3,483,589

$7,340,000

$3,359,171

The District received additional funding to cover additional construction
costs including accessibility upgrades. District submitted final project
costs that exceeded the total project budget established at bid. Final
Costs did not exceed the original total project budget established at
Project Funding Agreement.

Plymouth

South HS

$107,800,000

$46,867,514

$111,063,271

$46,328,160

The District appropriated $3,263,371 of additional funding to fund
change order work to incorporate scope previously identified in the
construction bid documents as Alternate 4 (synthetic turf field) and a
portion of Alternate 5 (electrical infrastructure to support future lights
at synthetic turf field). Note that the increased Total Project Budget will
not increase the Maximum Facilities Grant.

Quincy

Reay E Sterling MS

$58,314,910

$29,285,563

$58,825,659

$28,482,446

The District increased its Total Project Budget due to additional
construction change orders for a turf field and for delay costs associated
with a utility company work stoppage.

Revere

Staff Sergeant
James J. Hill ES

$45,402,396

$29,551,048

$45,402,396

$29,551,048

At Project Scope and Budget, the Total Project Budget was approved at
$44,382,396. The City of Revere has increased the land acquisition
budget. Therefore, the projected total project budget at PFA has
increased to $45,402,396. Note that the MSBA grant has not changed
since the Project Scope and Budget Agreement.

Salem

Saltonstall ES

Repair

$15,503,406

$11,794,492

$15,752,033

$10,709,091

The District has executed a GMP that exceeds the Construction Budget
of the PFA. The District has appropriated additional funds to cover the
costs associated with increased construction costs and additional
contingencies.

Somerville

East Somerville
Community School

Add/
Reno

$33,185,258

$15,237,996

$38,006,621

$15,237,996

At the March 28, 2012 Board Meeting, the Board approved an
amendment to the PFA and a $6.25M District loan.

Sutton

Sutton MS

Add/
Reno

$59,945,474

$29,843,511

$60,130,536

$27,002,506

The District has executed a Tender Agreement and Completion
Agreement Contract, increasing its Total Project Budget, following the
termination of its original construction contract.

Tewksbury

Tewksbury HS

New

$84,173,174

$44,194,627

$67,710,158

$36,219,487

District submitted final project costs that exceeded the total project
budget established at bid. Final Costs did not exceed the original total
project budget established at Project Funding Agreement.

Uxbridge

Uxbridge HS

$43,000,000

$22,362,328

$44,986,479

$22,362,328

The District has appropriated additional funds to cover the costs
associated with the construction of athletic fields originally included in
the PFA but which were not included in the bid as the District's
construction contract would have exceeded the budget.

Weston

Field ES

New

$31,504,146

$8,310,510

$32,654,146

$8,105,549

District-approved Construction Change Orders exceeded available
contingency amount.

Winchester

Winchester HS

Add/
Reno

$129,923,146

$44,493,270

$131,513,741

$43,100,458

The MSBA Board Approved Total Project Budget increased due to a
construction change order for additional soil abatements at Skillings
Field. Note that the increased Total Project Budget will not increase the
Maximum Total Facilities Grant.

Winthrop

Winthrop MS/HS

$81,818,740

$42,582,841

$81,432,986

$41,249,005

The MSBA Board Approved Total Project Budget increased due to
revised FEMA flood plain requirements which necessitated the
elevation of the new building to be raised. Note that the increased Total
Project Budget will not increase the Maximum Total Facilities Grant.

Woburn

Wyman-Hurld ES

$33,705,396

$14,387,427

$39,647,723

$14,387,427

The District had completed a project review with its Conservation
Commission and an Order of Conditions was issued on June 12, 2015. A
neighborhood group appealed this Order and was reviewed by The DEP.
The District experienced delays in completing its City Council vote for its
appropriation and incurred additional costs.
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APPENDIX A
PROJECT STATUS LIST



Massachusetts School

Jlli.. Building Authority
Date of Report: 5/24/2022
Total Projects: 320

Project Status List

Procurement Commissioning
SOl MSBAID District School Project Phase Project Type Project Scope Type OPM Designer CM\GC Consultant
Knight, Bagge & Anderson Horizon Engineering
2008 200800010405 Abington Frolio Middle School Final Audit Approved Core Program New Construction DBB Inc. Ai3 Architects LLC Brait Builders Corp. Associates, LLP
C.T. Douglas Elementary Consigli Construction Colliers Project Leaders
2016 201606000020 Acton-Boxborough School Construction Core Program New Construction CM@R Skanska USA Building, Inc  Arrowstreet Inc. Company, Inc. NE, LLC
Acushnet Elementary
2019 201900030025 Acushnet School Construction Accelerated Repair Roof DBB Arcadis U.S., Inc. Next Phase Studios, Inc. Young Developers LLC Gale Associates, Inc.
2020 202000050505 Agawam Agawam High OPM Selection Core Program - - - -
Adams Plumbing and BVH Integrated Services,
2019 201900050405 Agawam Agawam Junior High Closeout Accelerated Repair  Boiler DBB D.A. Sullivan & Sons, Inc.  Shekar & Associates, Inc.  Heating, Inc. P.C.
NV5 (fka Joslin, Lesser + BVH Integrated Services,
2015 201500070005 Amesbury Amesbury Elementary Construction Core Program New Construction DBB Associates Inc.) DiNisco Design, Inc. CTA Construction Co., Inc. P.C.
2019 201900080020 Amherst Fort River Elementary Feasibility Study Core Program Anser Advisory DiNisco Design, Inc. - -
Symmes Maini & McKee Rist-Frost-Shumway
2017 201700090025 Andover West Elementary Design Development Core Program New Construction CM@R PMA Consultants, LLC Associates, Inc. Gilbane Building Company Engineering, P.C.
Consigli Construction Rist-Frost-Shumway
2015 201500100505 Arlington Arlington High Construction Core Program New Construction CM@R Skanska USA Building, Inc  HMFH Architects, Inc. Company, Inc. Engineering, P.C.
Compass Project Shawmut Design and
2017 201700140015 Ashland David Mindess Construction Core Program New Construction CM@R Management, Inc. Flansburgh Associates, Inc. Construction WSP USA
Kaestle Boos Associates, Consigli Construction
2014 201400160505 Attleboro Attleboro High Construction Core Program New Construction CM@R Skanska USA Building, Inc Inc. Company, Inc. Cadmus Group LLC
2020 202000240025 Belchertown Jabish Middle School OPM Selection Core Program - - - -
BVH Integrated Services,
2015 201500260505 Belmont Belmont High Construction Core Program Addition / Renovation CM@R CHA Consulting, Inc. Perkins+Will Skanska USA Building, Inc. P.C.
2020 202000270010 Berkley Berkley Community School ~OPM Selection Core Program - - - -
2021 202106180505 Berkshire Hills Monument Mt Regional High Eligibility Period Core Program - - - -
Bacon-Agostini Consulting Engineers,
2013 201300300305 Beverly Briscoe Middle Closeout Core Program New Construction CM@R CBRE/HEERY Ai3 Architects LLC Construction Joint Venture LLC
Billerica Memorial High Shawmut Design and
2013 201300310505 Billerica School Closeout Core Program New Construction CM@R Leftfield, LLC Perkins+Will Construction NV5
Blackstone Valley Mount Vernon Group Capeway Roofing Systems, Thompson & Lichtner
2019 201908050605 Regional Voc Tech Blackstone Valley Final Audit Approved Accelerated Repair Roof DBB Hill International Company  Architects, Inc. Inc. Co., Inc.
Windows / Doors. Colliers Project Leaders
2017 201706220008 Blackstone-Millville  John F Kennedy Elementary Closeout Accelerated Repair  Boiler DBB Skanska USA Building, Inc  TSKP Studio, LLC Homer Contracting NE, LLC
Colliers Project Leaders
2018 201806220010 Blackstone-Millville Millville Elementary Closeout Accelerated Repair Boiler DBB PCA 360 NV5 NB Kenney Company, Inc  NE, LLC
Blue Hills Regional Dore & Whittier Drummey Rosane Consigli Construction Rist-Frost-Shumway
2015 201508060605 Blue Hills Voc Vocational Technical Closeout Core Program Addition / Renovation CM@R Management Partners, Inc. Anderson, Inc. Company, Inc. Engineering, P.C.
Symmes, Maini & McKee
2013 201300350546 Boston Boston Arts Academy Construction Core Program New Construction CM@R PMA Consultants, LLC Perkins Eastman/DPC Lee Kennedy Co., Inc. Associates
Boston Day and Evening
2021 202100350505 Boston Academy OPM Selection Accelerated Repair Windows / Doors - - - -
NV5 (fka Joslin, Lesser + Rist-Frost-Shumway
2016 201600350560 Boston Boston Latin Closeout Accelerated Repair ~ Boiler DBB Associates Inc.) ICON architecture, inc. - Engineering, P.C.
Symmes, Maini & McKee
2017 201700350036 Boston Carter School Design Development Core Program New Construction CM@R Hill International Company Perkins+Will - Associates
Vertex (Eng.) Construction Enterprise Equipment Co., Rist-Frost-Shumway
2017 201700350052 Boston Charles Sumner Closeout Accelerated Repair  Boiler DBB Services The S/L/A/M Collaborative  Inc. Engineering, P.C.
Dietz & Company Lambrian Construction Simpson Gumpertz &
2015 201500350052 Boston Charles Sumner Final Audit Approved Accelerated Repair Windows / Doors DBB P3Inc. Architects, Inc. Corp. Heger Inc.
Dietz & Company Simpson Gumpertz &
2015 201500350020 Boston Curley K-8 School Final Audit Approved Accelerated Repair Windows / Doors DBB P3Inc. Architects, Inc. GVW, Inc. Heger Inc.
NETCO Construction Raymond Design Reliable Roofing and Sheet Building Enclosure
2019 201900350020 Boston Curley K-8 School Construction Accelerated Repair Roof DBB Project Managers, Inc. Associates, Inc. Metal, LLC Associates, LLC
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Massachusetts School

WLl Building Authority Project Status List

Date of Report: 5/24/2022

Total Projects: 320

Procurement Commissioning
SOl MSBAID District School Project Phase Project Type Project Scope Type OPM Designer CM\GC Consultant
Dietz & Company Simpson Gumpertz &
2015 201500350072 Boston David A Ellis Final Audit Approved Accelerated Repair Windows / Doors DBB P3Inc. Architects, Inc. GVW, Inc. Heger Inc.
NV5 (fka Joslin, Lesser +  CSS Architects Enterprise Equipment Co., Fitzemeyer & Tocci
2018 201800350080 Boston Donald Mckay Closeout Accelerated Repair Boiler DBB Associates Inc.) Incorporated Inc. Associates, Inc.
Dietz & Company Simpson Gumpertz &
2015 201500350080 Boston Donald Mckay Final Audit Approved Accelerated Repair Windows / Doors DBB P3 Inc. Architects, Inc. Paul J. Rogan Co., Inc. Heger Inc.
Dietz & Company Lambrian Construction Simpson Gumpertz &
2015 201500350651 Boston Dorchester Academy Final Audit Approved Accelerated Repair Windows / Doors DBB P3 Inc. Architects, Inc. Corp. Heger Inc.
Dr. William Henderson
2021 202100350426 Boston Upper OPM Selection Accelerated Repair Boiler - - - -
Vertex (Eng.) Construction Enterprise Equipment Co., Rist-Frost-Shumway
2017 201700350530 Boston East Boston High Closeout Accelerated Repair  Boiler DBB Services The S/L/A/M Collaborative  Inc. Engineering, P.C.
Dietz & Company Simpson Gumpertz &
2015 201500350415 Boston Grover Cleveland Final Audit Approved Accelerated Repair Windows / Doors DBB P3Inc. Architects, Inc. Paul J. Rogan Co., Inc. Heger Inc.
Henry Dearborn Middle Jonathan Levi Architects Symmes, Maini & McKee
2010 201000350074 Boston School Closeout Core Program New Construction CM@R CHA Consulting, Inc. LLC Gilbane Building Company Associates
Vertex (Eng.) Construction Enterprise Equipment Co., Rist-Frost-Shumway
2017 201700350141 Boston Hugh Roe O'Donnell Closeout Accelerated Repair  Boiler DBB Services The S/L/A/M Collaborative  Inc. Engineering, P.C.
NV5 (fka Joslin, Lesser + Rist-Frost-Shumway
2016 201600350146 Boston James Condon Elementary  Building Complete Accelerated Repair ~ Boiler DBB Associates Inc.) ICON architecture, inc. - Engineering, P.C.
NV5 (fka Joslin, Lesser +  CSS Architects Simpson Gumpertz &
2018 201800350156 Boston James Otis Closeout Accelerated Repair Windows / Doors DBB Associates Inc.) Incorporated GVW, Inc. Heger Inc.
Vertex (Eng.) Construction Simpson Gumpertz &
2017 201700350178 Boston John Marshall Closeout Accelerated Repair ~ Windows / Doors DBB Services The S/L/A/M Collaborative ~WCI Corp. Heger Inc.
NV5 (fka Joslin, Lesser + Simpson Gumpertz &
2016 201600350179 Boston John W McCormack Closeout Accelerated Repair Roof DBB Associates Inc.) ICON architecture, inc. Gibson Roofs, Inc. Heger Inc.
NV5 (fka Joslin, Lesser +  CSS Architects Enterprise Equipment Co., Fitzemeyer & Tocci
2018 201800350286 Boston Josiah Quincy Closeout Accelerated Repair Boiler DBB Associates Inc.) Incorporated Inc. Associates, Inc.
NV5 (fka Joslin, Lesser +  CSS Architects Enterprise Equipment Co., Fitzemeyer & Tocci
2018 201800350262 Boston Lyndon Closeout Accelerated Repair Boiler DBB Associates Inc.) Incorporated Inc. Associates, Inc.
NETCO Construction Raymond Design Enterprise Equipment Co., Fitzemeyer & Tocci
2019 201900350655 Boston Lyon Upper 9-12 Construction Accelerated Repair Boiler DBB Project Managers, Inc. Associates, Inc. Inc. Associates, Inc.
Vertex (Eng.) Construction Enterprise Equipment Co., Rist-Frost-Shumway
2017 201700350229 Boston Maurice J Tobin Closeout Accelerated Repair ~ Boiler DBB Services The S/L/A/M Collaborative  Inc. Engineering, P.C.
O'Bryant School NV5 (fka Joslin, Lesser +  CSS Architects Simpson Gumpertz &
2018 201800350575 Boston Math/Science Closeout Accelerated Repair ~ Windows / Doors DBB Associates Inc.) Incorporated GVW, Inc. Heger Inc.
NV5 (fka Joslin, Lesser + Simpson Gumpertz &
2016 201600350268 Boston Paul A Dever Closeout Accelerated Repair Roof DBB Associates Inc.) ICON architecture, inc. Gibson Roofs, Inc. Heger Inc.
Turner Construction Symmes, Maini & McKee
2010 201000350565 Boston Quincy Upper School Construction Core Program New Construction CM@R Skanska USA Building, Inc  HMFH Architects, Inc. Company Associates
NV5 (fka Joslin, Lesser +  CSS Architects Enterprise Equipment Co., Fitzemeyer & Tocci
2018 201800350691 Boston Rafael Hernandez Building Complete Accelerated Repair Boiler DBB Associates Inc.) Incorporated Inc. Associates, Inc.
2021 202100350691 Boston Rafael Hernandez OPM Selection Accelerated Repair Windows / Doors - - - -
Vertex (Eng.) Construction Reliable Roofing and Sheet Simpson Gumpertz &
2017 201700350366 Boston William E Russell Closeout Accelerated Repair Roof DBB Services The S/L/A/M Collaborative Metal, LLC Heger Inc.
2021 202100350366 Boston William E Russell OPM Selection Accelerated Repair Boiler - - - -
NV5 (fka Joslin, Lesser + Rist-Frost-Shumway
2016 201600350360 Boston William Ellery Channing Closeout Accelerated Repair ~ Boiler DBB Associates Inc.) ICON architecture, inc. - Engineering, P.C.
NETCO Construction Raymond Design Reliable Roofing and Sheet Building Enclosure
2019 201900350363 Boston William McKinley Construction Accelerated Repair Roof DBB Project Managers, Inc. Associates, Inc. Metal, LLC Associates, LLC
Dietz & Company Lockheed Window Simpson Gumpertz &
2015 201500350380 Boston Young Achievers Final Audit Approved Accelerated Repair Windows / Doors DBB P3 Inc. Architects, Inc. Corporations Heger Inc.
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Larochelle Construction Russo Barr Associates,
2018 201800360505 Bourne Bourne High School Closeout Accelerated Repair Roof DBB P3 Inc. CIVITECTS PC Co., Inc. Inc.
Symmes Maini & McKee BVH Integrated Services,
2014 201400360010 Bourne Peebles Elementary School Closeout Core Program New Construction DBB Associates, Inc. Flansburgh Associates, Inc. Brait Builders Corp. P.C.
Shawmut Design and Fitzemeyer & Tocci
2013 201300400305 Braintree East Middle School Building Complete Core Program Addition / Renovation CM@R Hill International Company Miller Dyer Spears Inc. Construction Associates, Inc.
Johnson Roberts Simpson Gumpertz &
2020 202000400015 Braintree Highlands Design Development Accelerated Repair Roof DBB P3 Inc. Associates, Inc. - Heger Inc.
2021 202100400005 Braintree Hollis Schematic Design Accelerated Repair Roof - - - -
Johnson Roberts Simpson Gumpertz &
2020 202000400025 Braintree Liberty Design Development Accelerated Repair Roof DBB P3 Inc. Associates, Inc. - Heger Inc.
2021 202100400020 Braintree Mary E Flaherty School Schematic Design Accelerated Repair Roof - - - -
Monatiquot Kindergarten Roof, Windows /
2021 202100400009 Braintree Center OPM Selection Accelerated Repair Doors - - - -
Rist-Frost-Shumway
2016 201600400310 Braintree South Middle School Construction Core Program New Construction DBB Hill International Company Miller Dyer Spears Inc. - Engineering, P.C.
Bridgewater- Raymond Design Bacon Construction Co, Consulting Engineering
2016 201606250002 Raynham Mitchell Elementary School ~Construction Core Program New Construction DBB CHA Consulting, Inc. Associates, Inc. Inc. Services, LLC
Bristol County Bristol County Agricultural Colliers Project Leaders
2014 201409100705 Agricultural High Construction Core Program Addition / Renovation CM@R NE, LLC HMFH Architects, Inc. Gilbane Building Company NV5
Bristol-Plymouth Bristol-Plymouth Vocational BVH Integrated Services,
2017 201708100605 Regional Voc Tech Technical Design Development Core Program New Construction DBB PMA Consultants, LLC HMFH Architects, Inc. - P.C.
Architectural Consulting Reliable Roofing and Sheet Engineering, P.C. |
2014 201400440421 Brockton Ashfield Middle School Closeout Accelerated Repair  Roof, Boiler DBB Group, LLC Tighe & Bond, Inc. Metal, LLC Simpson Gumpertz &
Architectural Consulting Reliable Roofing and Sheet Simpson Gumpertz &
2014 201400440010 Brockton Brookfield Closeout Accelerated Repair Roof, ADA DBB Group, LLC Tighe & Bond, Inc. Metal, LLC Heger Inc.
Architectural Consulting Reliable Roofing and Sheet Engineering, P.C. |
2014 201400440035 Brockton Gilmore Closeout Accelerated Repair  Roof, Boiler DBB Group, LLC Tighe & Bond, Inc. Metal, LLC Simpson Gumpertz &
Capeway Roofing Systems, Building Enclosure
2019 201900440055 Brockton Huntington Closeout Accelerated Repair Roof DBB PCA 360 TSKP Studio, LLC Inc. Associates, LLC
2018 201800460040 Brookline Pierce Schematic Design Core Program Addition / Renovation Leftfield, LLC Miller Dyer Spears Inc. - -
2020 202000480007 Burlington Fox Hill OPM Selection Core Program - - - -
Atlantic Construction and  Kaestle Boos Associates, Simpson Gumpertz &
2020 202000490007 Cambridge Cambridgeport Construction Accelerated Repair Windows / Doors DBB Management, Inc. Inc. Lizotte Glass Heger Inc.
John F. Shea Company,
2016 201600490090 Cambridge Fletcher/Maynard Academy Closeout Accelerated Repair ~ Roof DBB Arcadis U.S., Inc. Atane Engineers, P.C. Inc. Gale Associates, Inc.
Thompson & Lichtner
2018 201800490080 Cambridge Graham and Parks Closeout Accelerated Repair Roof DBB exPERTcon, Inc. The S/L/A/M Collaborative - Co., Inc.
2021 202100500305 Canton Wm H Galvin Middle Eligibility Period Core Program - - - -
Cape Cod Regional  Cape Cod Region Vocational Colliers Project Leaders Drummey Rosane
2014 201408150605 Voc Tech Technical Closeout Core Program New Construction DBB NE, LLC Anderson, Inc. Brait Builders Corp. NV5
Drummey Rosane Horizon Engineering
2015 201506350505 Central Berkshire Wahconah Regional High Building Complete Core Program New Construction CM@R Skanska USA Building, Inc  Anderson, Inc. Barr & Barr Inc. Associates, LLP
JACOBS Project Simpson Gumpertz &
2019 201900560015 Chelmsford South Row Closeout Accelerated Repair ~ Roof DBB Management Co. Russo Barr Associates, Inc. MDM Engineering Heger Inc.
Compass Project Thompson & Lichtner
2016 201600610015 Chicopee Bowe Final Audit Approved Accelerated Repair Windows / Doors DBB Management, Inc. Turowski2 Architecture, Inc. W.J. Mountford Company  Co., Inc.
Compass Project Thompson & Lichtner
2016 201600610050 Chicopee Chicopee Academy Final Audit Approved Accelerated Repair ~ Roof DBB Management, Inc. Turowski2 Architecture, Inc. W.J. Mountford Company  Co., Inc.
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Caolo & Bieniek Associates, Symmes, Maini & McKee
2009 200900610021 Chicopee Dupont Middle Closeout Core Program Renovation DBB Arcadis U.S., Inc. Inc. Fontaine Brothers, Inc. Associates
2020 202000640305 Clinton Clinton Middle School OPM Selection Core Program - - - -
JACOBS Project R.J. Kenney Associates,
2018 201800710010 Danvers Highlands Closeout Accelerated Repair ~ Roof DBB Management Co. ICON architecture, inc. Northern Contracting Inc.
Colliers Project Leaders
2015 201500710032 Danvers Ivan G Smith Building Complete Core Program New Construction CM@R PMA Consultants, LLC Tappe Architects, Inc. W. T. Rich Company Inc.  NE, LLC
Construction Monitoring Knight, Bagge & Anderson, Symmes, Maini & McKee
2012 201200730005 Dedham Early Childhood Center Final Audit Approved Core Program New Construction DBB Services, Inc. Inc. H.V. Collins Co., Inc. Associates
2020 202000730030 Dedham Oakdale OPM Selection Core Program - - - -
Commodore Builders Consulting Engineering
2015 201506450305 Dennis-Yarmouth Mattacheese Middle School Construction Core Program New Construction DBB PMA Consultants, LLC Perkins Eastman/DPC Corporation Services, LLC
Vertex (Eng.) Construction Russo Barr Associates,
2019 201900790035 Dracut Brookside Elementary Building Complete Accelerated Repair ~ Roof DBB Services CIVITECTS PC Greenwood Industries, Inc. Inc.
George H. Englesby Vertex (Eng.) Construction Russo Barr Associates,
2019 201900790045 Dracut Elementary School Building Complete Accelerated Repair ~ Roof DBB Services CIVITECTS PC Greenwood Industries, Inc. Inc.
Joseph A Campbell
2021 202100790020 Dracut Elementary Eligibility Period Core Program - - - -
2021 202106580505 Dudley-Charlton Reg Shepherd Hill Regional High Eligibility Period Core Program - - - -
Architectural Engineers, Consulting Engineers,
2017 201700830005 East Bridgewater Central Closeout Accelerated Repair Boiler DBB PMA Consultants, LLC Inc. George T. Wilkinson, Inc.  LLC
Kaestle Boos Associates,
2019 201900830005 East Bridgewater Central Building Complete Accelerated Repair ~ Roof DBB PMA Consultants, LLC Inc. Titan Roofing, Inc. CBI Consulting LLC
Jones Whitsett Architects,
2019 201900870505 East Longmeadow East Longmeadow High Feasibility Study Core Program Skanska USA Building, Inc Inc. - -
Vertex (Eng.) Construction Kaestle Boos Associates, Building Enclosure
2017 201700870013 East Longmeadow Meadow Brook Closeout Accelerated Repair Windows / Doors DBB Services Inc. Lizotte Glass Associates, LLC
2018 201800870013 East Longmeadow Meadow Brook Closeout Accelerated Repair Roof DBB Anser Advisory Turowski2 Architecture, Inc. Titan Roofing, Inc. CBI Consulting LLC
Colliers Project Leaders Caolo & Bieniek Associates, Horizon Engineering
2014 201400860010 Easthampton Maple Building Complete Core Program New Construction DBB NE, LLC Inc. Fontaine Brothers, Inc. Associates, LLP
Symmes, Maini & McKee
2016 201600880003 Easton Center School Construction Core Program New Construction DBB PMA Consultants, LLC Perkins Eastman/DPC Brait Builders Corp. Associates
Agricultural and Agricultural and Technical Atlantic Construction and Stanley Roofing Company,
2019 201908170505 Technical School Closeout Accelerated Repair Roof DBB Management, Inc. ICON architecture, inc. Inc. CBI Consulting LLC
Gorman Richardson
2021 202100930015 Everett Webster School Schematic Design Accelerated Repair Roof Anser Advisory Architects, Inc. - -
Suffolk Construction Jacobs Engineering
2014 201400950505 Fall River B M C Durfee High Building Complete Core Program Addition / Renovation CM@R Leftfield, LLC Ai3 Architects LLC Company Group Inc.
Associates, Inc. |
Windows / Doors, Collins Construction Co., Thompson & Lichtner
2017 201700950140 Fall River James Tansey Closeout Accelerated Repair Boiler DBB exPERTcon, Inc. Tighe & Bond, Inc. Inc. Co., Inc.
Resiliency Preparatory Symmes, Maini & McKee
2018 201800950325 Fall River Academy Closeout Accelerated Repair Roof, Boiler DBB P3Inc. edm Services, Inc. Greenwood Industries, Inc. Associates
Roof, Windows / Associates, Inc. |
2017 201700950145 Fall River Samuel Watson Construction Accelerated Repair Doors, Boiler DBB exPERTcon, Inc. Tighe & Bond, Inc. J.J. Cardosi, Inc. Thompson & Lichtner
Symmes, Maini & McKee
2018 201800950150 Fall River Westall Closeout Accelerated Repair Roof, Boiler DBB P3 Inc. edm Services, Inc. NB Kenney Company, Inc  Associates
Russo Barr Associates,
2020 202000960015 Falmouth Teaticket Construction Accelerated Repair Roof DBB Leftfield, LLC The S/L/A/M Collaborative - Inc.
Arthur M Longsjo Middle Mount Vernon Group
2021 202100970315 Fitchburg School Schematic Design Accelerated Repair Windows / Doors NV5 Architects, Inc. - -
Colliers Project Leaders Horizon Engineering
2016 201600970016 Fitchburg Crocker Elementary Design Development Core Program New Construction DBB NE, LLC saam architecture - Associates, LLP
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Colliers Project Leaders
2019 201900970060 Fitchburg South Street Elementary Construction Accelerated Repair Roof, Boiler DBB P3 Inc. edm Services, Inc. Greenwood Industries, Inc. NE, LLC
Approved Project R.J. Kenney Associates,
2020 202000980005 Florida Abbott Memorial Vote Pending Accelerated Repair Windows / Doors DBB Hill International Company Gale Associates, Inc. - Inc.
Colliers Project Leaders Kaestle Boos Associates,
2015 201500990015 Foxborough Mabelle M Burrell Building Complete Core Program Addition / Renovation DBB NE, LLC Inc. CTA Construction Co., Inc. Cadmus Group LLC
Symmes Maini & McKee Jonathan Levi Architects Consigli Construction Jacobs Engineering
2015 201501000305 Framingham Fuller Middle Building Complete Core Program New Construction CM@R Associates, Inc. LLC Company, Inc. Group Inc.
Assawompset Elementary Watermark Environmental,
2021 202106650002 Freetown-Lakeville School Schematic Design Accelerated Repair Windows / Doors Inc. The S/L/AIM Collaborative - -
Colliers Project Leaders Jones Whitsett Architects, Bacon Construction Co, Fitzemeyer & Tocci
2016 201601030020 Gardner Waterford Street Construction Core Program New Construction DBB NE, LLC Inc. Inc. Associates, Inc.
Dore & Whittier Architects,
2016 201601070020 Gloucester East Gloucester Elementary Construction Core Program New Construction CM@R CBRE/HEERY Inc. W. T. Rich Company Inc.  NV5
2021 202101070305 Gloucester Ralph B O'Maley Middle Schematic Design Accelerated Repair Windows / Doors Leftfield, LLC CIVITECTS PC - -
Greater Fall River Diman Regional Vocational Colliers Project Leaders Kaestle Boos Associates,
2017 201708210605 Regional Voc Tech Technical High Design Development Core Program New Construction NE, LLC Inc. - -
2017 201706730010 Groton-Dunstable Florence Roche School Design Development Core Program New Construction CM@R Leftfield, LLC Studio G. Architects, Inc.  Gilbane Building Company NV5
Roof, Windows / Vertex (Eng.) Construction Habeeb & Associates Lambrian Construction Russo Barr Associates,
2016 201601180005 Halifax Halifax Elementary Closeout Accelerated Repair ~ Doors DBB Services Architects, Inc. Corp. Inc.
2021 202106750010 Hamilton-Wenham Cutler School Eligibility Period Core Program - - - -
Dietz & Company Thompson & Lichtner
2019 201906800310 Hampden-Wilbraham Wilbraham Middle Final Audit Approved Accelerated Repair Roof DBB Leftfield, LLC Architects, Inc. Silktown Roofing Co., Inc.
Mount Vernon Group Horizon Engineering
2013 201301220015 Hanover Sylvester Final Audit Approved Core Program Addition / Renovation DBB P3 Inc. Architects, Inc. Brait Builders Corp. Associates, LLP
NV5 (fka Joslin, Lesser + Shawmut Design and Consulting Engineers,
2015 201501250005 Harvard Hildreth Elementary School Building Complete Core Program New Construction CM@R Associates Inc.) Arrowstreet Inc. Construction LLC
NV5 (fka Joslin, Lesser + Shawmut Design and Colliers Project Leaders
2012 201201280035 Haverhill Caleb Dustin Hunking Final Audit Approved Core Program New Construction CM@R Associates Inc.) JCJ Architecture, PC Construction NE, LLC
Colliers Project Leaders Dore & Whittier Architects,
2018 201801280100 Haverhill Consentino Middle School ~ Feasibility Study Core Program NE, LLC Inc. - -
2020 202001280505 Haverhill Haverhill High Closeout Accelerated Repair Partial Roof DBB PCA 360 Next Phase Studios, Inc. Silktown Roofing 3IVE LLC
CSS Architects
2021 202101280045 Haverhill Moody Schematic Design Accelerated Repair Roof P3 Inc. Incorporated - -
Architectural Consulting R.J. Kenney Associates,
2020 202001310019 Hingham Plymouth River Construction Accelerated Repair Windows / Doors DBB Group, LLC Turowski2 Architecture, Inc. Homer Contracting Inc.
Raymond Design
2019 201901310010 Hingham Wm L Foster Elementary Schematic Design Core Program New Construction PMA Consultants, LLC Associates, Inc. - -
JACOBS Project Building Enclosure
2020 202001370045 Holyoke E N White Elementary Construction Accelerated Repair Roof DBB Management Co. ICON architecture, inc. - Associates, LLC
Windows / Doors, Lambrian Construction R.J. Kenney Associates,
2017 201701370040 Holyoke Kelly Elementary Final Audit Approved Accelerated Repair Boiler DBB Hill International Company ICON architecture, inc. Corp. Inc.
Lt Clayre Sullivan Services, LLC | R.J.
2017 201701370055 Holyoke Elementary Final Audit Approved Accelerated Repair Windows / Doors DBB Hill International Company ICON architecture, inc. GVW, Inc. Kenney Associates, Inc.
Lt Clayre Sullivan JACOBS Project Building Enclosure
2020 202001370055 Holyoke Elementary Construction Accelerated Repair ~ Roof DBB Management Co. ICON architecture, inc. - Associates, LLC
Maurice A Donahue JACOBS Project Building Enclosure
2020 202001370060 Holyoke Elementary Construction Accelerated Repair ~ Roof DBB Management Co. ICON architecture, inc. - Associates, LLC
R.J. Kenney Associates,
2017 201701370025 Holyoke William G. Morgan Final Audit Approved Accelerated Repair ~ Windows / Doors DBB Hill International Company ICON architecture, inc. GVW, Inc. Inc.
2020 202001370030 Holyoke William R. Peck School Feasibility Study Core Program - - - -
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Compass Project
2020 202001390010 Hopkinton Elmwood Designer Selection Core Program Management, Inc. - - -
Architectural Engineers, Veterans Development Jacobs Engineering
2019 201901450005 Kingston Kingston Elementary Building Complete Accelerated Repair Boiler DBB exPERTcon, Inc. Inc. Corporation, Inc. Group Inc.
Johnson Roberts Symmes, Maini & McKee
2017 201701490008 Lawrence Community Day Arlington Final Audit Approved Accelerated Repair Roof, Boiler DBB Anser Advisory Associates, Inc. Greenwood Industries, Inc. Associates
Atlantic Construction and ~ Mount Vernon Group Jacobs Engineering
2017 201701490040 Lawrence Francis M Leahy Design Development Core Program New Construction DBB Management, Inc. Architects, Inc. - Group Inc.
Symmes Maini & McKee Consigli Construction Rist-Frost-Shumway
2016 201601490050 Lawrence Henry K Oliver Design Development Core Program Addition / Renovation CM@R Anser Advisory Associates, Inc. Company, Inc. Engineering, P.C.
School for Exceptional Johnson Roberts Symmes, Maini & McKee
2017 201701490537 Lawrence Studies Final Audit Approved Accelerated Repair Roof DBB Anser Advisory Associates, Inc. Greenwood Industries, Inc. Associates
2021 202101530007 Leominster Fall Brook Eligibility Period Core Program - - - -
2021 202101550505 Lexington Lexington High Eligibility Period Core Program - - - -
Bard, Rao + Athanas
Dore & Whittier Consulting Engineers,
2015 201501550035 Lexington Maria Hastings Closeout Core Program New Construction CM@R Management Partners, Inc. DiNisco Design, Inc. Walsh Brothers, Inc. LLC
2021 202101580005 Littleton Shaker Lane Elementary Eligibility Period Core Program - - - -
2021 202101590017 Longmeadow Glenbrook Middle Eligibility Period Core Program - - - -
2021 202101600345 Lowell Dr An Wang School Designer Selection Accelerated Repair Roof, Boiler Arcadis U.S., Inc. - - -
Ambient Temperature Symmes, Maini & McKee
2019 201901600002 Lowell Dr Gertrude Bailey Closeout Accelerated Repair Roof, Boiler DBB Leftfield, LLC CGKV Architects, Inc. Corporation Associates
Ambient Temperature Symmes, Maini & McKee
2019 201901600015 Lowell Greenhalge Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKV Architects, Inc. Corporation Associates
Roof, Windows /
2021 202101600330 Lowell Henry J Robinson Middle Designer Selection Accelerated Repair Doors, Boiler Arcadis U.S., Inc. - - -
James S Daley Middle Ambient Temperature Symmes, Maini & McKee
2019 201901600315 Lowell School Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKV Architects, Inc. Corporation Associates
James Sullivan Middle Ambient Temperature Symmes, Maini & McKee
2019 201901600340 Lowell School Closeout Accelerated Repair Roof, Boiler DBB Leftfield, LLC CGKV Architects, Inc. Corporation Associates
2021 202101600050 Lowell John J Shaughnessy Designer Selection Accelerated Repair Boiler Arcadis U.S., Inc. - - -
Suffolk Construction Consulting Engineers,
2014 201401600505 Lowell Lowell High Construction Core Program Addition / Renovation CM@R Skanska USA Building, Inc Perkins Eastman/DPC Company LLC
Ambient Temperature Symmes, Maini & McKee
2019 201901600005 Lowell Rogers STEM Academy Closeout Accelerated Repair  Boiler DBB Leftfield, LLC CGKYV Architects, Inc. Corporation Associates
S Christa McAuliffe Ambient Temperature Symmes, Maini & McKee
2019 201901600075 Lowell Elementary Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKV Architects, Inc. Corporation Associates
S Christa McAuliffe
2021 202101600075 Lowell Elementary Designer Selection Accelerated Repair Roof Arcadis U.S., Inc. - - -
Chapin Street Elementary Mount Vernon Group Horizon Engineering
2015 201501610020 Ludlow School Building Complete Core Program New Construction DBB STV | DPM (fka STV Inc.)  Architects, Inc. Fontaine Brothers, Inc. Associates, LLP
Architectural Consulting
2021 202101630090 Lynn Capt William G Shoemaker Schematic Design Accelerated Repair ~ Roof Group, LLC TSKP Studio, LLC - -
Roof, Windows / Lockheed Window
2017 201701630055 Lynn Hood Closeout Accelerated Repair ~ Doors DBB PCA 360 Russo Barr Associates, Inc. Corporations CBI Consulting LLC
Lynn Vocational Technical Stanley Roofing Company,
2018 201801630605 Lynn Institute Closeout Accelerated Repair Roof DBB Hill International Company Russo Barr Associates, Inc. Inc. CBI Consulting LLC
Lynn Vocational Technical
2020 202001630605 Lynn Institute Design Development Accelerated Repair ~ Windows / Doors DBB PMA Consultants, LLC CIVITECTS PC - CBI Consulting LLC
2020 202001630420 Lynn Pickering Middle OPM Selection Core Program - - - -
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Manchester Essex Manchester Memorial Dore & Whittier Symmes, Maini & McKee
2015 201506980010 Regional Elementary Building Complete Core Program New Construction CM@R Management Partners, Inc. JCJ Architecture, PC W. T. Rich Company Inc.  Associates
2021 202101670505 Mansfield Mansfield High Schematic Design Accelerated Repair Boiler Hill International Company BLW Engineers, Inc. - -
Raymond Design
2015 201501680015 Marblehead Elbridge Gerry Building Complete Core Program New Construction CM@R Leftfield, LLC Associates, Inc. Gilbane Building Company NV5
New Construction - Mount Vernon Group
2015 201501700025 Marlborough Richer Closeout Core Program Model School DBB CHA Consulting, Inc. Architects, Inc. Fontaine Brothers, Inc. WSP USA
Martha's Vineyard Regional
2021 202107000505 Martha's Vineyard High Eligibility Period Core Program - - - -
2019 201901740010 Maynard Green Meadow Feasibility Study Core Program NE, LLC Architects, Inc. - -
Vertex (Eng.) Construction
2021 202101780017 Melrose Herbert Clark Hoover Schematic Design Accelerated Repair Roof Services Tighe & Bond, Inc. - -
Vertex (Eng.) Construction
2021 202101780025 Melrose Horace Mann Schematic Design Accelerated Repair Roof Services Tighe & Bond, Inc. - -
Compass Project Drummey Rosane Colliers Project Leaders
2014 201401820505 Middleborough Middleborough High Building Complete Core Program New Construction DBB Management, Inc. Anderson, Inc. Fontaine Brothers, Inc. NE, LLC
Raymond E. Shaw Consulting Engineering
2016 201601860025 Millbury Elementary Construction Core Program New Construction DBB Hill International Company Turowski2 Architecture, Inc. Fontaine Brothers, Inc. Services, LLC
2014 201401870005 Millis Clyde F Brown Closeout Core Program New Construction CM@R Management, Inc. Tappe Architects, Inc. Construction Joint Venture NE, LLC
2021 202101870505 Millis Millis High School Eligibility Period Core Program - - - -
Kaestle Boos Associates, Consulting Engineers,
2009 200908300605 Minuteman Voc Tech Minuteman Regional High Building Complete Core Program New Construction CM@R Skanska USA Building, Inc Inc. Gilbane Building Company LLC
Quarry Hill Community Simpson Gumpertz & Colliers Project Leaders
2019 201901910025 Monson School Building Complete Accelerated Repair Roof DBB P3 Inc. Heger Inc. J.D. Rivet & Co., Inc. NE, LLC
Dore & Whittier Turner Construction BVH Integrated Services,
2013 201307150505 Mount Greylock Mt Greylock Regional High  Closeout Core Program Addition / Renovation CM@R Management Partners, Inc. Perkins Eastman/DPC Company P.C.
Colliers Project Leaders Symmes Maini & McKee Fitzemeyer & Tocci
2008 200807200020 Narragansett Templeton Center School Final Audit Approved Core Program New Construction DBB NE, LLC Associates, Inc. Fontaine Brothers, Inc. Associates, Inc.
Kaestle Boos Associates,
2019 201907250505 Nashoba Nashoba Regional Feasibility Study Core Program Skanska USA Building, Inc Inc. - -
Compass Project Rist-Frost-Shumway
2015 201501980305 Natick J F Kennedy Middle School Building Complete Core Program New Construction DBB Management, Inc. Ai3 Architects LLC Brait Builders Corp. Engineering, P.C.
Consulting Engineering
2016 201606600505 Nauset Nauset Regional High Design Development Core Program Addition / Renovation DBB CHA Consulting, Inc. Flansburgh Associates, Inc. - Services, LLC
Windows / Doors, NV5 (fka Joslin, Lesser + Johnson Roberts
2017 201702010015 New Bedford Elizabeth Carter Brooks Closeout Accelerated Repair Boiler DBB Associates Inc.) Associates, Inc. - WSP USA
Windows / Doors, CSS Architects
2020 202002010020 New Bedford Elwyn G Campbell Design Development Accelerated Repair ~ Boiler DBB NV5 Incorporated - WSP USA
Vertex (Eng.) Construction Habeeb & Associates Capeway Roofing Systems, Thompson & Lichtner
2018 201802010115 New Bedford John Avery Parker Closeout Accelerated Repair Roof DBB Services Architects, Inc. Inc. Co., Inc.
2020 202002010050 New Bedford John B Devalles Designer Selection Core Program - - - -
2009 200902010070 New Bedford John Hannigan Closeout Core Program New Construction DBB CHA Consulting, Inc. Turowski2 Architecture, Inc. H.V. Collins Co., Inc. WSP USA
2018 201802010510 New Bedford Trinity Day Academy Closeout Accelerated Repair ~ Boiler DBB Services Architects, Inc. & Heating WSP USA
Colliers Project Leaders Russo Barr Associates,
2018 201807280015 New Salem-Wendell Swift River Closeout Accelerated Repair Windows / Doors DBB NE, LLC TSKP Studio, LLC Kurtz, Inc. Inc.
NV5 (fka Joslin, Lesser + Colliers Project Leaders
2013 201302070025 Newton Cabot Final Audit Approved Core Program Addition / Renovation CM@R Associates Inc.) DiNisco Design, Inc. W. T. Rich Company Inc.  NE, LLC
Dore & Whittier
2020 202002070040 Newton Countryside Designer Selection Core Program Management Partners, Inc. - - -
NETCO Construction Enterprise Equipment Co.,
2018 201802070315 Newton F A Day Middle Final Audit Approved Accelerated Repair Boiler DBB Project Managers, Inc. Tighe & Bond, Inc. Inc. NV5
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Norfolk County Roof, Windows / Atlantic Construction and ~ Raymond Design
2018 201809150705 Agricultural Norfolk County Agricultural ~ Building Complete Accelerated Repair Doors, Boiler DBB Management, Inc. Associates, Inc. Homer Contracting Gale Associates, Inc.
Colliers Project Leaders
2019 201902090015 North Adams Greylock Designer Selection Core Program NE, LLC - - -
2021 202102110015 North Andover Kittredge Eligibility Period Core Program - - - -
2021 202102120505 North Attleborough North Attleboro High Eligibility Period Core Program - - - -
Atlantic Construction and  Habeeb & Associates
2016 201607350030 North Middlesex Hawthorne Brook Closeout Accelerated Repair Windows / Doors DBB Management, Inc. Architects, Inc. E. Amanti & Sons, Inc. Gale Associates, Inc.
Symmes Maini & McKee Horizon Engineering
2011 201107350505 North Middlesex North Middlesex Regional Closeout Core Program New Construction DBB CBRE/HEERY Associates, Inc. CTA Construction Co., Inc. Associates, LLP
Atlantic Construction and  Habeeb & Associates Vanguard Construction
2016 201607350020 North Middlesex Squannacook Closeout Accelerated Repair Roof DBB Management, Inc. Architects, Inc. Company, Inc. Gale Associates, Inc.
Roof, Windows / Atlantic Construction and ~ Habeeb & Associates
2016 201607350035 North Middlesex Varnum Brook Closeout Accelerated Repair Doors DBB Management, Inc. Architects, Inc. E. Amanti & Sons, Inc. Gale Associates, Inc.
Dore & Whittier Architects,
2010 201002170505 North Reading North Reading High Closeout Core Program Addition / Renovation CM@R PMA Consultants, LLC Inc. Gilbane Building Company Cannon Design
Architectural Consulting Habeeb & Associates
2019 201902140305 Northbridge Northbridge Middle Building Complete Accelerated Repair Boiler DBB Group, LLC Architects, Inc. NB Kenney Company, Inc  NV5
Symmes Maini & McKee Dore & Whittier Architects, Fitzemeyer & Tocci
2015 201502140001 Northbridge W Edward Balmer Building Complete Core Program New Construction CM@R Associates, Inc. Inc. Fontaine Brothers, Inc. Associates, Inc.
Northeast
Metropolitan Regional Northeast Metro Regional Drummey Rosane Symmes, Maini & McKee
2017 201708530605 Voc Tech Vocational Design Development Core Program New Construction CM@R PMA Consultants, LLC Anderson, Inc. Gilbane Building Company Associates
Architectural Consulting Lockheed Window Simpson Gumpertz &
2017 201702180060 Norton Henri A. Yelle Closeout Accelerated Repair Windows / Doors DBB Group, LLC Turowski2 Architecture, Inc. Corporations Heger Inc.
Architectural Consulting Lockheed Window Simpson Gumpertz &
2017 201702180015 Norton J C Solmonese Closeout Accelerated Repair ~ Windows / Doors DBB Group, LLC Turowski2 Architecture, Inc. Corporations Heger Inc.
Architectural Consulting Lockheed Window Simpson Gumpertz &
2017 201702180010 Norton L G Nourse Elementary Closeout Accelerated Repair Windows / Doors DBB Group, LLC Turowski2 Architecture, Inc. Corporations Heger Inc.
Dr. Philip O. Coakley Middle Compass Project Horizon Engineering
2018 201802200305 Norwood School Design Development Core Program New Construction Management, Inc. Ai3 Architects LLC - Associates, LLP
Old Colony Reg Voc  Old Colony Regional
2021 202108550605 Tech Vocational Technical Eligibility Period Core Program - - - -
Raymond Design
2016 201602230010 Orange Dexter Park Construction Core Program Addition / Renovation DBB Hill International Company Associates, Inc. J & J Contractors, Inc. WSP USA
Roof, Windows / Colliers Project Leaders
2021 202102240005 Orleans Orleans Elementary Schematic Design Accelerated Repair Doors NE, LLC CGKYV Architects, Inc. - -
Mount Vernon Group
2020 202002290045 Peabody West Memorial Design Development Accelerated Repair Roof DBB Anser Advisory Architects, Inc. - 3IVE LLC
Dore & Whittier Consigli Construction Consulting Engineering
2018 201802290027 Peabody William A Welch Sr Design Development Core Program Addition / Renovation CM@R Management Partners, Inc. DiNisco Design, Inc. Company, Inc. Services, LLC
Vertex (Eng.) Construction Dore & Whittier Architects, Rich-KBE Pentucket Jacobs Engineering
2015 201507450505 Pentucket Pentucket Regional Sr High Construction Core Program New Construction CM@R Services Inc. School Joint Venture Group Inc.
Drummey Rosane Colliers Project Leaders
2010 201002360510 Pittsfield Taconic High Closeout Core Program New Construction CM@R Skanska USA Building, Inc  Anderson, Inc. Gilbane Building Company NE, LLC
Colliers Project Leaders
2020 202002390011 Plymouth Federal Furnace School Construction Accelerated Repair Roof DBB NE, LLC TSKP Studio, LLC - Gale Associates, Inc.
Colliers Project Leaders
2020 202002390012 Plymouth Indian Brook Construction Accelerated Repair Roof DBB NE, LLC TSKP Studio, LLC - Gale Associates, Inc.
Colliers Project Leaders
2020 202002390047 Plymouth West Elementary Construction Accelerated Repair Roof DBB NE, LLC TSKP Studio, LLC - Gale Associates, Inc.
CSS Architects Capeway Roofing Systems, Thompson & Lichtner
2019 201907530010 Quabbin Hubbardston Center Building Complete Accelerated Repair Roof DBB Anser Advisory Incorporated Inc. Co., Inc.
Beechwood Knoll Roof, Windows / Atlantic Construction and Alpha Contracting
2015 201502430020 Quincy Elementary Closeout Accelerated Repair ~ Doors DBB Management, Inc. Baker/Wohl Architects, Inc. Associates, Inc. CBI Consulting LLC
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2017 201702430510 Quincy North Quincy High Closeout Accelerated Repair ~ Roof DBB STV | DPM (fka STV Inc.) ~ CBI Consulting LLC Greenwood Industries, Inc. Gale Associates, Inc.
Reay E. Sterling Middle Symmes, Maini & McKee
2013 201302430320 Quincy School Closeout Core Program New Construction CM@R PCA 360 Ai3 Architects LLC Bond Brothers, Inc. Associates
2020 202002430095 Quincy Squantum OPM Selection Core Program - - - -
Elizabeth G Lyons Jacobs Engineering
2017 201702440020 Randolph Elementary Design Development Core Program New Construction DBB CHA Consulting, Inc. TSKP Studio, LLC - Group Inc.
Windows / Doors Atlantic Construction and Services, LLC | Gale
2017 201702440015 Randolph Margaret L Donovan Closeout Accelerated Repair Boiler DBB Management, Inc. TSKP Studio, LLC A&A Window Products, Inc. Associates, Inc.
Atlantic Construction and Modern Glass & Aluminum,
2017 201702440040 Randolph Martin E Young Elementary Closeout Accelerated Repair Windows / Doors DBB Management, Inc. TSKP Studio, LLC Inc. Gale Associates, Inc.
2021 202102460017 Reading J Warren Killam Eligibility Period Core Program - - - -
R.J. Kenney Associates,
2020 202002480025 Revere Abraham Lincoln Design Development Accelerated Repair Windows / Doors DBB PMA Consultants, LLC CGKV Architects, Inc. - Inc.
Beachmont Veterans Consulting Engineers,
2020 202002480013 Revere Memorial School Construction Accelerated Repair Boiler DBB PMA Consultants, LLC CGKV Architects, Inc. - LLC
2018 201802480505 Revere Revere High Schematic Design Core Program New Construction Leftfield, LLC Perkins Eastman/DPC - -
Staff Sargent James J. Hill Drummey Rosane Rist-Frost-Shumway
2010 201002480035 Revere Elementary School Closeout Core Program New Construction DBB Hill International Company Anderson, Inc. CTA Construction Co., Inc. Engineering, P.C.
Symmes Maini & McKee
2016 201602510060 Rockland Jefferson Elementary School Construction Core Program New Construction DBB PMA Consultants, LLC Associates, Inc. Brait Builders Corp. NV5
NETCO Construction Johnson Roberts Ambient Temperature Fitzemeyer & Tocci
2019 201902580005 Salem Bentley Closeout Accelerated Repair Boiler DBB Project Managers, Inc. Associates, Inc. Corporation Associates, Inc.
Suffolk Construction Consulting Engineering
2014 201402620505 Saugus Saugus High Building Complete Core Program New Construction CM@R PMA Consultants, LLC HMFH Architects, Inc. Company Services, LLC
Dore & Whittier Architects, Bacon-Agostini
2012 201202640305 Scituate Gates Intermediate School ~ Closeout Core Program New Construction DBB CHA Consulting, Inc. Inc. Construction Joint Venture WSP USA
2020 202002640010 Scituate Hatherly Elementary OPM Selection Core Program - - - -
Consigli Construction Fitzemeyer & Tocci
2016 201602660505 Sharon Sharon High Construction Core Program New Construction CM@R PMA Consultants, LLC Tappe Architects, Inc. Company, Inc. Associates, Inc.
Lamoureux Pagano Consulting Engineers,
2015 201502710005 Shrewsbury Beal School Building Complete Core Program New Construction CM@R PMA Consultants, LLC Associates | Architects, Inc. Fontaine Brothers, Inc. LLC
Vertex (Eng.) Construction Mount Vernon Group
2021 202102710030 Shrewsbury Oak Middle School Schematic Design Accelerated Repair ~ Windows / Doors Services Architects, Inc. - -
2017 201702730305 Somerset Somerset Middle School Design Development Core Program New Construction DBB CGA Project Management  Ai3 Architects LLC - Consulting Engineers,
Symmes Maini & McKee Suffolk Construction
2013 201302740505 Somerville Somerville High Building Complete Core Program Addition / Renovation CM@R PMA Consultants, LLC Associates, Inc. Company WSP USA
South Shore Regional So Shore Vocational
2021 202108730605 Voc Tech Technical High Eligibility Period Core Program - - - -
2021 202102760020 Southborough Margaret A Neary Eligibility Period Core Program - - - -
CSS Architects Consulting Engineering
2019 201902760008 Southborough Mary E Finn School Final Audit Approved Accelerated Repair ~ Boiler DBB Hill International Company Incorporated KMD Mechanical Corp. Services, LLC
Colliers Project Leaders Jones Whitsett Architects,
2018 201807670505 Spencer-E Brookfield David Prouty High Schematic Design Core Program Addition / Renovation NE, LLC Inc. - -
Alfred G. Zanetti Montessori Building Enclosure
2016 201602810095 Springfield Magnet School Final Audit Approved ~Accelerated Repair ~ Windows / Doors DBB Leftfield, LLC Gale Associates, Inc. D.A. Sullivan & Sons, Inc.  Associates, LLC
Building Enclosure
2016 201602810360 Springfield Balliet Middle School Final Audit Approved Accelerated Repair ~ Windows / Doors DBB Leftfield, LLC Gale Associates, Inc. W.J. Mountford Company  Associates, LLC
Daniel O'Connell's Sons,
2015 201502810025 Springfield Brightwood Building Complete Core Program New Construction CM@R Skanska USA Building, Inc DiNisco Design, Inc. Inc. WSP USA
Raymond Design Adams Plumbing and Horizon Engineering
2019 201902810080 Springfield Frederick Harris Building Complete Accelerated Repair Boiler DBB PCA 360 Associates, Inc. Heating, Inc. Associates, LLP
Johnson Roberts
2021 202102810068 Springfield Glickman Elementary Schematic Design Accelerated Repair Windows / Doors - Associates, Inc. - -
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Architectural Consulting Adams Plumbing and Colliers Project Leaders
2018 201802810530 Springfield High School/Science-Tech  Closeout Accelerated Repair  Boiler DBB Group, LLC Shekar & Associates, Inc.  Heating, Inc. NE, LLC
2020 202002810530 Springfield High School/Science-Tech  Construction Accelerated Repair ~ Windows / Doors DBB Arcadis U.S., Inc. Heger Inc. - Inc.
2019 201902810100 Springfield Indian Orchard Elementary  Building Complete Accelerated Repair  Boiler DBB PCA 360 Associates, Inc. TJ Conway Company Associates, LLP
Kensington International Building Enclosure
2016 201602810110 Springfield School Final Audit Approved Accelerated Repair Roof DBB Leftfield, LLC Gale Associates, Inc. Greenwood Industries, Inc. Associates, LLC
Building Enclosure
2016 201602810330 Springfield M Marcus Kiley Middle Final Audit Approved Accelerated Repair Windows / Doors DBB Leftfield, LLC Gale Associates, Inc. D.A. Sullivan & Sons, Inc.  Associates, LLC
2016 201602810140 Springfield Mary M Lynch Final Audit Approved Accelerated Repair ~ Roof DBB Leftfield, LLC Gale Associates, Inc. Greenwood Industries, Inc. Associates, LLC
2018 201802810023 Springfield Milton Bradley School Closeout Accelerated Repair ~ Roof DBB Group, LLC Inc. J.D. Rivet & Co., Inc. Associates, LLC
Johnson Roberts
2021 202102810500 Springfield Springfield Central High Schematic Design Accelerated Repair  Boiler - Associates, Inc. - -
Raymond Design Adams Plumbing and Horizon Engineering
2019 201902810160 Springfield Sumner Avenue Building Complete Accelerated Repair Boiler DBB PCA 360 Associates, Inc. Heating, Inc. Associates, LLP
Building Enclosure
2016 201602810015 Springfield Thomas M Balliet Final Audit Approved Accelerated Repair ~ Roof DBB Leftfield, LLC Gale Associates, Inc. W.J. Mountford Company  Associates, LLC
Johnson Roberts
2021 202102810015 Springfield Thomas M Balliet Schematic Design Accelerated Repair Windows / Doors - Associates, Inc. - -
Horizon Engineering
2016 201602810045 Springfield William N. DeBerry Construction Core Program New Construction CM@R Skanska USA Building, Inc DiNisco Design, Inc. Fontaine Brothers, Inc. Associates, LLP
Symmes Maini & McKee Consigli Construction
2018 201802840505 Stoneham Stoneham High Design Development Core Program New Construction CM@R Associates, Inc. Perkins+Will Company, Inc. NV5
2020 202002850015 Stoughton South Elementary OPM Selection Core Program - - - -
Compass Project Drummey Rosane Consigli Construction Fitzemeyer & Tocci
2013 201302850505 Stoughton Stoughton High Closeout Core Program New Construction CM@R Management, Inc. Anderson, Inc. Company, Inc. Associates, Inc.
LaVallee Brensinger
2017 201702910010 Swampscott Hadley Design Development Core Program New Construction DBB Hill International Company Architects - WSP USA
Architectural Consulting Chandler Architectural R.J. Kenney Associates,
2018 201807700405 Tantasqua Tantasqua Regional Jr High Closeout Accelerated Repair Windows / Doors DBB Group, LLC Next Phase Studios, Inc. Products, Inc. Inc.
Windows / Doors,
2020 202002930057 Taunton H H Galligan Construction Accelerated Repair  Boiler DBB Hill International Company Tighe & Bond, Inc. - WSP USA
Mulcahey Elementary Dore & Whittier Architects, Agostini Construction Co., Consulting Engineering
2014 201402930015 Taunton School Building Complete Core Program New Construction DBB CGA Project Management Inc. Inc. Services, LLC
Taunton Alternative High Roof, Windows / NETCO Construction Simpson Gumpertz & Building Enclosure
2018 201802930525 Taunton School Construction Accelerated Repair Doors DBB Project Managers, Inc. Heger Inc. J.J. Cardosi, Inc. Associates, LLC
Consigli Construction Consulting Engineering
2015 201502950025 Tewksbury Louise Davy Trahan Construction Core Program New Construction CM@R CBRE/HEERY Flansburgh Associates, Inc. Company, Inc. Services, LLC
Compass Project
2016 201602980005 Topsfield Proctor Elementary Final Audit Approved Accelerated Repair ~ Roof DBB Management, Inc. The S/L/A/M Collaborative  Northern Contracting Gale Associates, Inc.
Compass Project
2016 201602980010 Topsfield Steward Elementary Final Audit Approved Accelerated Repair ~ Roof DBB Management, Inc. The S/L/A/M Collaborative  Northern Contracting Gale Associates, Inc.
Tri-County Regional Dore & Whittier Drummey Rosane
2019 201908780605 Tri County Vocational Technical Feasibility Study Core Program Management Partners, Inc. Anderson, Inc. - -
2018 201803010305 Tyngsborough Tyngsborough Middle Design Development Core Program New Construction CM@R Leftfield, LLC JCJ Architecture, PC - -
Building Enclosure
2019 201903050020 Wakefield Greenwood Closeout Accelerated Repair Roof DBB PMA Consultants, LLC Gale Associates, Inc. Greenwood Industries, Inc. Associates, LLC
Symmes Maini & McKee
2019 201903050505 Wakefield Wakefield Memorial High Feasibility Study Core Program Leftfield, LLC Associates, Inc. - -
Compass Project Horizon Engineering
2018 201803070305 Walpole Bird Middle Design Development Core Program New Construction Management, Inc. Tappe Architects, Inc. - Associates, LLP
Symmes Maini & McKee Consigli Construction Fitzemeyer & Tocci
2014 201403080505 Waltham Waltham Sr High Construction Core Program New Construction CM@R Leftfield, LLC Associates, Inc. Company, Inc. Associates, Inc.
Stanley M Koziol Elementary Kleeberg Mechanical
2018 201803090020 Ware School Final Audit Approved Accelerated Repair Boiler DBB Hill International Company CGKYV Architects, Inc. Services, LLC NV5
Wesfield Construction Co.,
2018 201803090305 Ware Ware Middle School Closeout Accelerated Repair ~ Windows / Doors DBB Hill International Company CGKYV Architects, Inc. Inc. CBI Consulting LLC
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Colliers Project Leaders Consulting Engineers,
2015 201503100003 Wareham John William Decas Closeout Accelerated Repair Roof, Boiler DBB NE, LLC ICON architecture, inc. Nadeau Corporation LLC | Gale Associates,
Mount Vernon Group Bacon Construction Co, Symmes, Maini & McKee
2015 201503100017 Wareham Minot Forest Building Complete Core Program New Construction DBB PMA Consultants, LLC Architects, Inc. Inc. Associates
2021 202103100305 Wareham Wareham Middle Schematic Design Accelerated Repair Roof Leftfield, LLC CGKYV Architects, Inc. - -
2021 202103100505 Wareham Wareham Senior High Schematic Design Accelerated Repair Boiler Leftfield, LLC CGKYV Architects, Inc. - -
Compass Project Fitzemeyer & Tocci
2017 201703140505 Watertown Watertown High Design Development Core Program New Construction DBB Management, Inc. Ai3 Architects LLC - Associates, Inc.
Architectural Consulting Tower Construction
2019 201903150020 Wayland Loker School Construction Accelerated Repair ~ Roof DBB Group, LLC Tighe & Bond, Inc. Corporation Gale Associates, Inc.
Approved Project Colliers Project Leaders
2018 201803160505 Webster Bartlett Jr Sr High Sch Vote Pending Core Program Addition / Renovation DBB NE, LLC Flansburgh Associates, Inc. - -
Compass Project Symmes Maini & McKee Shawmut Design and Fitzemeyer & Tocci
2017 201703170050 Wellesley Ernest F Upham Design Development Core Program New Construction CM@R Management, Inc. Associates, Inc. Construction Associates, Inc.
NV5 (fka Joslin, Lesser + Horizon Engineering
2015 201503320007 West Springfield Philip G Coburn Construction Core Program New Construction DBB Associates Inc.) TSKP Studio, LLC Fontaine Brothers, Inc. Associates, LLP
Vertex (Eng.) Construction Fitzemeyer & Tocci
2016 201603210010 Westborough Annie E Fales Building Complete Core Program New Construction CM@R Services HMFH Architects, Inc. Gilbane Building Company Associates, Inc.
Caolo & Bieniek Associates, Van Zelm Heywood &
2018 201803250015 Westfield Franklin Ave Design Development Core Program New Construction DBB P3 Inc. Inc. - Shadford, Inc.
2021 202103260310 Westford Blanchard Middle Schematic Design Accelerated Repair Roof P3 Inc. CIVITECTS PC - -
2020 202003300505 Weston Weston High Vote Pending Accelerated Repair Roof DBB P3 Inc. BWA Architecture, Inc - CBI Consulting LLC
Vertex (Eng.) Construction Simpson Gumpertz &
2019 201903310030 Westport Westport Elementary Construction Accelerated Repair ~ Roof DBB Services The S/L/A/M Collaborative - Heger Inc.
Westport Junior/Senior High Jonathan Levi Architects Agostini Construction Co., BVH Integrated Services,
2014 201403310305 Westport School Building Complete Core Program New Construction CM@R CHA Consulting, Inc. LLC Inc. P.C.
Compass Project Dore & Whittier Architects, Jacobs Engineering
2017 201703350015 Westwood Paul Hanlon Design Development Core Program New Construction DBB Management, Inc. Inc. - Group Inc.
Maria Weston Chapman
2015 201503360020 Weymouth Middle School Construction Core Program Addition / Renovation CM@R Hill International Company HMFH Architects, Inc. Bond Brothers, Inc. WSP USA
Colliers Project Leaders Ambient Temperature
2019 201903360085 Weymouth Ralph Talbot Building Complete Accelerated Repair  Boiler DBB NE, LLC Shekar & Associates, Inc.  Corporation WSP USA
Colliers Project Leaders
2019 201907800310 Whitman-Hanson Whitman Middle Feasibility Study Core Program NE, LLC - - -
2019 201908850605 Whittier Voc Whittier Regional Vocational Feasibility Study Core Program Leftfield, LLC - - -
2020 202003420015 Wilmington Wildwood Eligibility Period Core Program - - - -
NV5 (fka Joslin, Lesser + Dore & Whittier Architects, Symmes, Maini & McKee
2009 200903420505 Wilmington Wilmington High Closeout Core Program New Construction CM@R Associates Inc.) Inc. Gilbane Building Company Associates
2019 201903440020 Winchester Lynch Elementary Schematic Design Core Program Hill International Company Tappe Architects, Inc. - -
Habeeb & Associates Russo Barr Associates,
2019 201903480035 Worcester Burncoat Street Building Complete Accelerated Repair Roof DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc. Inc.
Challenge and Reach Roof, Windows / Johnson Roberts Colliers Project Leaders
2018 201803481008 Worcester Academy Building Complete Accelerated Repair Doors, Boiler DBB Arcadis U.S., Inc. Associates, Inc. D.A. Sullivan & Sons, Inc. NE, LLC
Tishman Construction Lamoureux Pagano BVH Integrated Services,
2016 201603480512 Worcester Doherty Memorial High Construction Core Program New Construction CM@R Corporation of MA Associates | Architects, Inc. Fontaine Brothers, Inc. P.C.
NV5 (fka Joslin, Lesser + Russo Barr Associates,
2017 201703480095 Worcester Elm Park Community Final Audit Approved Accelerated Repair Windows / Doors DBB Associates Inc.) Atane Engineers, P.C. Fontaine Brothers, Inc. Inc.
Roof, Windows / NV5 (fka Joslin, Lesser + Russo Barr Associates,
2017 201703480160 Worcester Lincoln Street Final Audit Approved Accelerated Repair Doors DBB Associates Inc.) Atane Engineers, P.C. Fontaine Brothers, Inc. Inc.
Habeeb & Associates Rist-Frost-Shumway
2019 201903480160 Worcester Lincoln Street Building Complete Accelerated Repair Boiler DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc. Engineering, P.C.
Lamoureux Pagano Horizon Engineering
2014 201403480520 Worcester South High Community Building Complete Core Program New Construction CM@R CBRE/HEERY Associates | Architects, Inc. Fontaine Brothers, Inc. Associates, LLP
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Habeeb & Associates Russo Barr Associates,
2019 201903480230 Worcester Tatnuck Building Complete Accelerated Repair Roof DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc. Inc.

NV5 (fka Joslin, Lesser + Russo Barr Associates,

2017 201703480235 Worcester Thorndyke Road Final Audit Approved Accelerated Repair Windows / Doors DBB Associates Inc.) Atane Engineers, P.C. Fontaine Brothers, Inc. Inc.

Habeeb & Associates Russo Barr Associates,
2019 201903480280 Worcester Vernon Hill School Building Complete Accelerated Repair Roof DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc. Inc.

Worcester Arts Magnet Approved Project Architectural Consulting

2020 202003480225 Worcester School Vote Pending Accelerated Repair Roof DBB Group, LLC Russo Barr Associates, Inc. - 3IVE LLC

Habeeb & Associates Russo Barr Associates,
2019 201903480420 Worcester Worcester East Middle Building Complete Accelerated Repair Roof DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc. Inc.
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2022-24 ESTIMATED BID DATES



2022 ESTIMATED BID DATES
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

June 1, 2022

District School |[Enrollment|Projec|/Project Start Finish ConstructicNotes
Type Type Budget Budget Oct21  |Nov'21 |Dec'21 Jan22  |Feb'22 |mar22 |Apr'22  |[May'22 |jun'22  [Jul'22 Aug'22  |Sep'22 |Oct'22  |Nov'22 |Dec'22 |Jan'23  |Feb'23 |Mar'23
Worcester HS 1670 New $293.4 Thu Mon $239.6 GMP Worcester - Doherty Memorial High School
10/28/21 5/30/22 targeted: 10/28 > ¢ 5/30
May 2022... 3/2
Ashland INT 635 New $84.4 Thu Tue $67.9 GMP Ashland - David Mindess Elementary School
1/6/22 3/8/22 approved: 1/6 <> *3/8
March 2/2
2022...
Boston MSHS 650 New $193.6 Fri Fri $147.6 GMmP Boston - Josiah Quincy Upper School
3/11/22 9/2/22 targeted: 3/11 v *9/2
September 5/11
2022...
Westwood ES 560 New $87.8 Thu Wed $70.4  NTP Westwood - Paul R. Hanlon Elementary School
5/12/22 6/22/22 targeted: 5/12 mm———, 6 /22
June 2022... 6/8
Somerset MS 590 New $ 85.0 Wed Wed $70.0 NTP Somerset Middle School
6/8/22 7/20/22 targeted: 6/8 m——, 7 /20
July 2022... 7/6
Nauset HS 905 Add $131.8 Wed Wed $104.7 NTP Nauset Regional High School
Reno August 7/20
2022...
Peabody ES 390 Add $30.0 Thu Wed $234 GMP Peabody - Welch Elementary School
/ 6/23/22 8/10/22 targeted: 6/23 o #8/10
Reno August 7/20
2022...
Lawrence K-8 1000 Add $132.3 Fri Mon $105.2 GMP Lawrence - Oliver Partnership School
/ 7/22/22 9/12/22 targeted: 7/22 < +9/12
Reno September 8/18
2022...
Andover ES 925 New $151.7 Tue Fri $119.6 GMmP Andover - West Elementary School
8/2/22 10/28/22 targeted: 8/2 v *10/28
October 8/29
2022...
Swampscot ES 900 New $98.3 Tue Tue $77.9 NTP Swampscott - Hadley Elementary School
9/6/22  10/25/22 targeted: 9/6 *10/25
October 10/11
2022...
Fitchburg ES 845 New $65.0 Mon Mon $49.8 NTP Fitchburg - Crocker Elementary School
10/3/22 12/12/22 targeted: 10/3 g 12/12
December 12/2
2022...
Randolph ES 315 New $50.4 Sun Fri $41.6 NTP Randolph - Lyons Elementary School
10/16/22 12/16/22 targeted: 10/16 »12/16
December 11/16
2022...
Construction Manager at Risk Project CMR Project Pending Local Approval Filed Sub Bids L4
Design Bid Build Project DBB Project Pending Local Approval GC Bids/GMP Execution L 4
The project start date represents the Filed-Sub bid solicitation date, the gray diamond Projects represented by a single black diamond have not completed a Schematic Design Submission. Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.

Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

Projects without budget information have not received Project Scope and Budget approval.
Note: Budget values are in millions.




2022 ESTIMATED BID DATES
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

June 1, 2022

Notes

Oct 21

Nov'21 |Dec'21 Jan'22 |Feb22 |[Mar22 |Apr'22  |May'22 [Jun'22

Sep'22  |Oct'22  |Nov'22 |Dec'22 [Jan'23  |Feb'23 |Mar'23

District School |[Enrollment|Projec|/Project Start Finish Constructic
Tvpe Tvpe |Budget Budget

Stoneham HS 695 New $189.6 Tue Mon $153.7
10/25/22 1/9/23

Boston PK-12 60 New $92.0 Fri Thu $69.4
11/11/22 1/26/23

Walpole MS 905 New $115.8 Fri Fri $92.9
11/11/22 1/13/23

Groton- ES 645 New $78.7 Fri Thu $61.7

Dunstable 11/18/22 1/12/23

Total 11,690 $1,879.7 $1,495.3

GMP

targeted:

January
2023...

GMP

targeted:

January
2023...

GMP

targeted:

January
2023...

GMP

targeted:

January
2023...

Stoneham High School

10/25 s *1/9
12/2

Boston - William E. Carter School

11/11 > ¢ 1/26
12/15

Walpole - Bird Middle School

11/11 > ¢1/13
12/12
Groton-Dunstable - Florence Roche School
11/18 > o1/12
12/8

Construction Manager at Risk Project

Design Bid Build Project

CMR Project Pending Local Approval
DBB Project Pending Local Approval

Filed Sub Bids @
GC Bids/GMP Execution *

The project start date represents the Filed-Sub bid solicitation date, the gray diamond
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

Projects represented by a single black diamond have not completed a Schematic Design Submission.

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.
Note: Budget values are in millions.




2023 ESTIMATED BID DATES
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

June 1, 2022

District School |[Enrollment Projec/Project Start Finish Construction Notes
Type Type Budget Budget Oct'22  |Nov'22 |Dec'22 [Jan'23  |Feb'23 [Mar'23  |Apr23  |May'23  |jun'23  |Jul"23 Aug'23  |Sep'23  |Oct'23  |Nov'23 |Dec'23  |Jan"24 Feb '24
Wellesley ES 365 New $72.5 Tue Wed $56.4 GMP Wellesley - Ernest F. Upham Elementary School
11/15/22 3/15/23 targeted: 11/15 * 3/15
April
2023... 31
Westfield ES 395 New $62.2 Fri Fri $50.4 NTP Westfield - Franklin Avenue Elementary School
1/20/23 2/24/23 targeted: 1/20 2/24
February
2023... 2/10
Bristol - V&A- 1434 New $305.6 Tue Tue $240.9 NTP Bristol-Plymouth Regional Technical High School
Plymouth HS 2/14/23 3/21/23 targeted: 2/14 +3/21
March 3/14
2023...
Watertown HS 720 New $201.5 Mon Tue $138.7 NTP Watertown High School
3/6/23 4/11/23 targeted: 3/6 »4/11
April
2023... 3/27
Norwood MS 1070 New $ 150.0 Wed Mon $120.0 GMP Norwood - Coakley Middle School
3/8/23 6/5/23 targeted: 3/8 *6/5
June
2023... 4/13
Greater Fall V&A- 1500 New $293.5 Tue Tue $244.4 GMP Greater Fall River - Diman Regional VTHS
River HS 4/18/23 10/31/23 targeted: 4/18 +10/31
October 5/30
2023...
Lawrence K-8 1000 New $103.7 Wed Wed $81.8 NTP Lawrence - Francis M. Leahy Elementary School
4/19/23 5/31/23 targeted: 4/19 +5/31
May
2023... 5/17
Hingham ES 605 New Mon Mon GMP Hingham - William L. Foster Elementary School
5/22/23 5/22/23 targeted: 'S
May 2023 5/22
Webster C- HS 445 Add /S 101.4 Mon Fri $78.2 NTP Webster - Bartlett Junior Senior High School
Reno 6/5/23 8/11/23 targeted: 6/5 *8/11
August
2023... 77
Northeast V&A- 1600 New $317.4 Mon Wed $244.0 GMP Northeast Metropolitan RVTHS
Metro HS 7/24/23 11/15/23 targeted: 7/24 *11/15
November 8/25
2023...
Tyngsborough MS 480 New S 83.5 Tue Wed $66.0 GMP Tyngsborough Middle School
9/12/23 12/13/23 targeted: 9/12 o *12/13
December
2023... 10/9
Spencer- East HS 305 Add/ Wed Wed GMP Spencer- East Brookfield David Prouty High School
Brookfield Reno 9/13/23 11/15/23 targeted: 9/13 o 11/15
November 11/1
2023...
Construction Manager at Risk Project CMR Project Pending Local Approval Filed Sub Bids L4
Design Bid Build Project DBB Project Pending Local Approval GC Bids/GMP Execution L 4

The project start date represents the Filed-Sub bid solicitation date, the gray diamond
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

Projects represented by a single black diamond have not completed a Schematic Design Submission.

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.
Note: Budget values are in millions.




2023 ESTIMATED BID DATES
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

June 1, 2022

District School |[Enrollment Projec/Project Start Finish Construction Notes
Type Type Budget Budget Oct'22  |Nov'22 |Dec'22 [Jan'23  |Feb'23 [Mar'23  |Apr23  |[May'23  |jun'23  |Jul"23 Aug'23  |sep'23  |oct'23  |Nov'23 |Dec23  |Jan'24 Feb '24
Winchester ES 520 New Wed Wed NTP Winchester- Lynch Elementary School
12/20/23 12/20/23 targeted: *
December
2023 12/20
Total 10,439 $1,691.3 $1,320.9

Construction Manager at Risk Project

Design Bid Build Project

CMR Project Pending Local Approval
DBB Project Pending Local Approval

Filed Sub Bids @
GC Bids/GMP Execution *

The project start date represents the Filed-Sub bid solicitation date, the gray diamond
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

Projects represented by a single black diamond have not completed a Schematic Design Submission.

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.
Note: Budget values are in millions.




2024 ESTIMATED BID DATES
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

June 1, 2022

District School |[Enrollment Projec/Project Start Finish Construction Notes
Tvpe Type |Budget Budget Jan'24 Feb '24 Mar '24 ‘Apr 24 ‘ May '24 Jun 24 Jul 24 Aug '24 Sep '24 Oct '24 Nov '24 Dec '24
Brookline K-8 725 Add / Wed Wed GMP Brookline - John R. Pierce School
Reno 4/24/24 4/24/24 frsf;%‘*;“ .
pri
4/24
Revere HS 2,450 New Fri Fri GMP Revere High School
8/9/24 8/9/24 targeted: .
August 8/9
2024
Total 3,175
Construction Manager at Risk Project CMR Project Pending Local Approval Filed Sub Bids L4
Design Bid Build Project DBB Project Pending Local Approval GC Bids/GMP Execution L 4

The project start date represents the Filed-Sub bid solicitation date, the gray diamond
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

Projects represented by a single black diamond have not completed a Schematic Design Submission.

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.

Note: Budget values are in millions.




APPENDIX C
SCHOOL CONSTRUCTION COSTS COMPARED
TO COMMON ECONOMIC INDICATORS



New Construction Costs Compared to Common Economic Indicators | June 1, 2022
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The information and data contained in this chart is
based on the MSBA's review of construction cost
estimates, contracts and other documentation provided
by cities, towns, and regional school districts.

This information and data is intended for informational
purposes only. The data may have changed based on
actual construction bids or contract amendments, for
example, and the MSBA shall have no responsibility or
duty to update any of the information.

Please contact the Districts for the most current
information. The MSBA hereby disclaims any and all
liability and responsibility that may arise in connection
with the information contained in this chart. (Updated
June 2022)



Addition/Renovation Costs Compared to Common Economic Indicators | June 1, 2022 Legend
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APPENDIX D
CONSTRUCTION STATUS REPORT



Core Program and Waitlist Totals

Project

Core Program Totals

Amesbury
Amesbury Elementary

Braintree
South Middle School

Bridgewater-Raynham
Mitchell Elementary School

Dennis-Yarmouth
Mattacheese Middle

Easthampton
Maple

Easton
Center School

Foxborough
Mabelle M Burrell

Gardner
Waterford Street

Ludlow
Chapin Street Elementary
School
Middleborough
Middleborough High

Millbury
Raymond E. Shaw Elementary

Natick
J F Kennedy Middle

Orange
Dexter Park

Rockland
Jefferson Elementary School

Taunton
Mulcahey Elementary School

Wareham
Minot Forest

West Springfield
Philip G Coburn

Acton-Boxborough
C.T. Douglas Elementary

Arlington
Arlington High

Ashland
David Mindess

Attleboro
Attleboro High

Belmont
Belmont High

Boston
Boston Arts Academy
Boston
Quincy Upper School
Braintree
East Middle School
Bristol County Agricultural
Bristol County Agricultural
High
Central Berkshire
Wahconah Regional High
Danvers
Ivan G Smith

Fall River
B M C Durfee High

Framingham
Fuller Middle
Gloucester
East Gloucester Elementary
Harvard
Hildreth Elementary School

Lowell
Lowell High

Manchester Essex Regional
Manchester Memorial
Elementary

Grade

Elementary School

Middle School

Elementary School

Middle School

Elementary School

Elementary School

Elementary School

Elementary School

Elementary School

High School

Elementary School

Middle School

Elementary School

Elementary School

Elementary School

Elementary School

Elementary School

Elementary School

High School

Elementary School

High School

High School

High School
Middle/High School

Middle School

Agricultural

High School

Elementary School

High School

Middle School
Elementary School

Elementary School

High School

Elementary School

Contractor

CTA Construction Co., Inc.

Bacon Construction Co, Inc.

Bacon Construction Co, Inc.

Commodore Builders
Corporation

Fontaine Brothers, Inc.

Brait Builders Corp.

CTA Construction Co., Inc.

Bacon Construction Co, Inc.

Fontaine Brothers, Inc.

Fontaine Brothers, Inc.

Fontaine Brothers, Inc.

Brait Builders Corp.

J & J Contractors, Inc.

Brait Builders Corp.

Agostini Construction Co., Inc.

Bacon Construction Co, Inc.

Fontaine Brothers, Inc.

Consigli Construction
Company, Inc.

Consigli Construction
Company, Inc.

Shawmut Design and
Construction

Consigli Construction
Company, Inc.

Skanska USA Building, Inc.

Lee Kennedy Co., Inc.

Turner Construction Company

Shawmut Design and
Construction

Gilbane Building Company

Barr & Barr Inc.

W. T. Rich Company Inc.

Suffolk Construction Company

Consigli Construction
Company, Inc.
W. T. Rich Company Inc.
Shawmut Design and
Construction

Suffolk Construction Company

W. T. Rich Company Inc.

$5,143,510,994
Total

Construction
Cost*

$5,143,510,994

$48,976,932

$69,181,416

$51,185,151

$93,744,492

$84,831,000

$74,886,581

$25,900,000

$61,556,403

$42,923,929

$79,515,000

$44,482,548

$79,110,300

$45,730,728

$68,549,754

$42,460,700

$60,117,573

$43,537,700

$88,737,490

$234,287,346

$67,725,296

$223,088,312

$239,790,693

$102,921,915
$146,812,305

$66,245,846

$84,548,305

$59,585,032

$40,678,125

$217,839,610

$77,377,558
$51,925,531

$42,995,738

$270,444,856

$41,142,103

Projected
Enrollment

425

800

740

940

1,010

760

270

925

630

720

550

1,000

520

760

735

1,020

585

990

1,755

635

1,725

2,215

500
650

1,180

640

460

465

2,570

630
440

445

3,620

335

PFA

or
Bid Data

Bid
PFA
Bid
Bid
Bid
Bid
Bid
Bid
Bid
Bid
Bid
Bid
Bid
Bid
Bid
Bid
Bid
Bid
Bid
PFA
Bid
Bid
Bid
PFA
Bid
Bid
Bid
Bid
Bid
Bid
FSA
Bid
PFA

Bid

SD Gross
Sq.Ft.

98,195

145,846

132,045

186,500

177,370

148,422

61,455

147,120

106,250

166,650

90,266

182,195

97,115

120,672

119,693

159,989

119,800

174,759

408,590

104,885

476,425

455,100

153,476
178,024

184,425

196,151

122,760

82,719

501,330

136,790
90,461

85214

622,777

77,102

Construction
Cost/Sq.Ft.

$499

$474

$388

$505

$478

$505

$421

$418

$404

$477

$493

$434

$471

$568

$355

$376

$363

$508

$573

$646

$468

$527

$671
$825

$359

$431

$485

$493

$435

$566
$574

$505

$434

$534

Building
Cost

$31,212,190

$47,780,677

$38,763,609

$62,606,299

$66,350,569

$48,090,933

$19,880,255

$45,982,650

$33,301,116

$60,188,611

$32,607,259

$64,167,247

$25,795,276

$39,624,932

$34,072,576

$46,317,213

$36,372,700

$55,519,573

$161,482,636

$37,389,325

$147,727,880

$160,111,108

$71,742,646
$101,359,804

$46,721,411

$60,500,891

$45,210,600

$28,257,766

$158,266,413

$52,136,289
$33,220,356

$29,762,147

$174,614,719

$27,710,731

Projects in Construction
MSBA Grant Basis and Maximum Grant Amount
Data Reported as of May 23, 2022

Building Procurement Construction ,“" = ) Physical
Cost/Sa.Ft Tyoe Start Date Completion Construction Variance P A——
a-Ft. yP Date * Complete **  (days) *** 9
CAPITAL PIPELINE PROJECTS IN CONSTRUCTION
$318 Design/Bid/Build 17-May-21 17-Feb-23 0 37%
$328 Design/Bid/Build 10-Jan-22 30-Jun-23 0 5%
$294  Design/Bid/Build 01-Feb-21 08-Jul-22 0 79%
$337 Design/Bid/Build 02-Apr-21 14-Oct-22 0 55%
$374  Design/Bid/Build 04-Dec-19 01-Mar-22 15-Apr-22 4? 96%
behind
$324  Design/Bid/Build 11-Mar-21 14-Oct-22 0 62%
o 11 o
$323  Design/Bid/Build 14-Nov-19 15-Aug-21 26-Aug-21 behind 95%
$313  Design/Bid/Build 15-Oct-20 156-Jul-22 0 64%
o 31
$313  Design/Bid/Build 21-May-19 01-Jun-21 02-Jul-21 behind 99%
$361 Design/Bid/Build 19-Feb-19 05-Feb-21 16-Apr-21 79 99%
behind
$361 Design/Bid/Build 24-Feb-21 29-Jun-22 0 63%
$352 Design/Bid/Build 19-Mar-19 11-Dec-20 11-Dec-20 0 99%
$266 Design/Bid/Build 21-Jul-21 21-Jul-23 0 33%
$328 Design/Bid/Build 31-Mar-21 14-Oct-22 0 2%
$285 Design/Bid/Build 11-Feb-19 26-Jun-20 21-Aug-20 5§ 99%
behind
$290 Design/Bid/Build 01-Mar-20 15-Oct-21 05-Nov-21 2? 99%
behind
$304 Design/Bid/Build 19-Nov-20 22-Jul-22 0 68%
$318  CM-at-Risk 24-Jun-20 01-Jul-22 0 77%
$395  CM-at-Risk 09-Apr-19 05-May-25 0 42%
$356  CM-at-Risk 29-Nov-21 17-Jul-23 0 15%
$310  CM-at-Risk 13-May-19 15-Aug-22 0 80%
$352  CM-at-Risk 10-Jun-19 21-Jul-23 0 79%
$467  CM-at-Risk 17-Dec-18 04-Apr-22 0 92%
$569  CM-at-Risk 17-Jan-22 18-Jun-24 0 10%
$253  CM-at-Risk 01-May-18 01-Jul-20 14-Oct-20 195 99%
behind
$309  CM-at-Risk 15-Jun-19 19-Oct-21 0 95%
$368  CM-at-Risk 19-Mar-20 26-Jul-21 04-Oct-21 79 96%
behind
$342  CM-at-Risk 27-Jun-19 11-Jun-21 11-Jun-21 0 97%
$316  CM-at-Risk 14-Aug-18 16-Jul-21 29-Nov-21 136 94%
-at-Ris| -Aug- -Jul- -Nov- behind o
$381 CM-at-Risk 13-Sep-19 16-Aug-21 16-Aug-21 0 92%
$367  CM-at-Risk 02-Aug-21 23-Jun-23 0 19%
. 21 o
$349  CM-at-Risk 16-Apr-19 19-Apr-21 10-May-21 behind 99%
$280  CM-at-Risk 02-Mar-21 04-May-26 0 18%
. 7 9,
$359  CM-at-Risk 29-Jul-19 06-Aug-21 13-Aug-21 behind 99%

Page 1 of 2

Change
Orders

$106,427

$0

$597,841

$670,190

$2,332,525

$858,702

$812,965

$1,767,054

$1,141,884

$2,012,978

$1,700,371

$2,573,791

$1,020,068

$229,946

$1,040,656

$1,757,809

$642,779

$4,753,044

$1,133,242

$0

$1,261,246

$14,111,452

$10,983,356
$0

$2,575,604

$3,080,033

$744,418

$185,959

$7,597,897

$4,794,149
$0

$1,229,856

$0

$975,672

Change
Orders %

0.217%

0.000%

1.168%

0.715%

2.875%

1.147%

3.139%

2.871%

2.833%

2.552%

3.823%

3.253%

2.231%

0.335%

2.451%

2.924%

1.476%

5.356%

0.484%

0.000%

0.565%

5.885%

11.444%
0.000%

3.888%

3.643%

1.249%

0.457%

3.488%

6.330%
0.000%

2.920%

0.000%

2.370%

*Includes Alternates

Construction
Status

Building exterior activities include erection of structural steel framing at the south canopy and rooftop screen, installation of the
gymnasium acoustical roof deck, exterior light-gauge metal framing, and exterior sheathing. The ground floor concrete slab on
grade and rooftop slab on deck have been poured. Building interior activities include overhead mechanical, electrical, and
plumbing work on the first floor and ground floor and fire protection piping on the first floor.

Sitework activity includes foundation installation and underground utility work. Steel deliveries to the project site are underway.

Building exterior activities include masonry work and window and skylight installations. Building interior activities included
mechanical, electrical, and plumbing rough-ins including HVAC ductwork and controls. Finish work includes ceiling tile and grid,
millwork installation, finish painting, and wall and floor tile.

Sitework activities include rough grading and block retaining wall installation. Building exterior activities include the installation of air
vapor barrier, masonry, insulation, and roofing at the gym. Building interior activities include the installation of framing, blocking,
masonry, elevator, mechanical, electrical, plumbing, and sprinkler rough-in work.

Sitework includes construction of new football field, track, and maintenance building as well as plantings, installation of playground
equipment, and completion of existing school demolition. Work continues on punch list items at the new school.

Building exterior activities include installation of masonry facade around the entire building. Building interior activities include
mechanical, electrical, and plumbing installations throughout the entire building, tile work on floors and walls, interior finishes, and
installation of drywall in the main entryway and gymnasium.

Sitework activities include playground installation. Building interior and exterior activities include punch list work.

Sitework activities include curbing, retention basins, and plantings. Building exterior activities include masonry and rain screen
installation. Interior activities include flooring, casework, painting, toilet partitions and accessories, kitchen equipment, and elevator
installation.

Sitework activities include final grading, lawn installations, and plantings. Building exterior and interior activities include punch list
work.

Building exterior and interior activities include punch list work.

Building exterior activities include window installation and testing, metal wall panel installations, and exterior caulking. Building
interior activities include installation of flooring, wood casework, drywall, tiling, painting, acoustical ceiling, mechanical, electrical
and plumbing work.

Building exterior and interior activities include punch list work.

Sitework includes construction of new water and drain lines as well as installation of temporary utilities. Building exterior activities
include completion of structural steel, continuation of exterior framework, and placement of roof concrete. Building interior
activities include commencement of mechanical, electrical, and plumbing installations, interior framing, and structural masonry.

Sitework activities include light pole installation, detention pond work, and site paving. Exterior building activities include window
installations and window testing. Building interior activities include drywall, tile work, and mechanical, electrical and plumbing rough-
ins.

Sitework activities include ongoing sidewalk repair. Building interior activities include punch list work, heating, ventilation and air-
cooling equipment repairs, gymnasium flooring repair, and building management system programming.

Sitework includes curbing and sidewalk installations, fencing, play equipment installation, and landscaping. Building exterior work
consists of punch list items. Building interior includes architectural finishes, mechanical, electrical, plumbing, and fire protection
finish installations

Building exterior activities include curtain wall and metal panel installations. Building interior activities include mechanical, electrical,
and plumbing rough-in work at first floor. Interior work also includes Gym and Kitchen equipment installations, drywall, ceiling grid,
finish work, tiling, and painting.

Sitework activities include grading for sidewalks and play area. Building exterior activities include masonry work at temporary
loading dock areas. Building interior activities include installation of ceiling tile, flooring, and casework at second and third floors.

Sitework consists of the gas line relocation. Building exterior work consists primarily of masonry installation along with
window/curtainwall. Building interior work includes interior framing as well as mechanical, electrical, plumbing, and fire protection
equipment installation and inspections, including rooftop HVAC equipment installation.

Sitework activities include blasting, excavation, soils removal, and rock crushing completed. Building exterior activities include
rebar and foundation forming work and concrete foundation placements. Structural fill below foundations is ongoing.

Sitework activities include gas meter installations, granite curbing, and excavating and sub-grading. Building exterior activities
include framing and blocking for canopy, sun shade and wall panel installations. Building interior activities include painting, cloud
ceiling installation in the Cafeteria, flooring, equipment installations and punch list work.

Sitework activities include utility and roadway installation along with the retaining wall. Building interior activities include punch list
for Phase 1, High School. For Phase 2, Middle School, underground utilities progressing along with structural steel and metal
decking. Mechanical and electrical rough-ins as well as interior framing are being installed.

Building exterior activities include paving and pavement markings. Building interior activities include finishes, flooring, painting,
railings, and cleaning. MSBA is anticipating receipt of the Substantial Completion certificate.

Exterior building activities include the installation of steel H-pile foundations.
Punch list work is ongoing.

Exterior and interior building activities include demolition of the old dairy barn and silos as well as punch list work. MSBA is
anticipating receipt of the Substantial Completion certificate.

Punch list and sitework are ongoing.

Building punch list and change order work are ongoing.

Sitework includes final grading for playfields, roadways, and lawn areas, along with abatement and demolition of the old building.
Building interior activities include balancing, startup, testing and commissioning of mechanical equipment along with punch list
work.

Punch list and sitework are ongoing.

Sitework activities include installation of underground utilities. Interior activities in roof installation and slab on grade. Installation
of the retaining wall is completed.

Building interior activities include punch list work.

Phase 1 sitework activities include planter installation and stair and ramp installation. Phase 1 exterior building activities includes
wall panel installation. Phase 1 interior building activities include mechanical tie-ins, gym equipment installation, flooring
preparation, painting, ceiling grid installation and tile installation.

Playground installation is ongoing along with completion of punch list items.

$2,675,713,228
Est Max Total
Facilities
Grant

$2,675,713,228

$24,150,576

$30,997,288

$32,319,411

$44,383,043

$48,274,725

$34,212,027

$14,656,301

$49,199,470

$27,081,076

$41,968,750

$23,937,157

$36,501,996

$33,110,916

$34,200,179

$39,248,729

$50,328,204

$38,446,369

$36,764,631

$82,637,254

$26,270,187

$122,638,496

$76,864,025

$46,971,048
$52,139,805

$40,346,375

$51,242,655

$30,375,174

$19,756,697

$165,204,141

$37,997,085
$25,496,634

$18,149,684

$210,023,036

$12,312,861



Core Program and Waitlist Totals

Project

Core Program Totals
Marblehead
Elbridge Gerry
Minuteman Voc Tech
Minuteman Regional High
Northbridge
W Edward Balmer

Pentucket
Pentucket Regional Sr High

Saugus
Saugus High

Sharon
Sharon High

Shrewsbury
Beal School

Somerville
Somerville High

Springfield

Brightwood

Springfield
William N Deberry

Tewksbury
Louise Davy Trahan

Waltham
Waltham Sr High

Westborough
Annie E Fales

Westport
Westport Junior/Senior High
School

Weymouth
Maria Weston Chapman
Middle School

Worcester
Doherty Memorial High

Worcester
South High Community

Substantial Completion Date *

Grade Contractor

Elementary School Gilbane Building Company

High School Gilbane Building Company
Elementary School Fontaine Brothers, Inc.

Rich-KBE Pentucket School

High School Joint Venture
High School Suffolk Construction Company
High School Consigli Construction

Company, Inc.

Elementary School Fontaine Brothers, Inc.

High School Suffolk Construction Company

Elementary School = Daniel O'Connell's Sons, Inc.

Elementary School Fontaine Brothers, Inc.

Consigli Construction

Elementary School Company, Inc.

Consigli Construction

High School Company, Inc.

Elementary School Gilbane Building Company

Middle/High School = Agostini Construction Co., Inc.
Middle School Bond Brothers, Inc.
High School Fontaine Brothers, Inc.
High School Fontaine Brothers, Inc.

$5,143,510,994
Total

Construction
Cost*

$5,143,510,994
$43,786,427

$119,200,892

$77,447,743

$118,540,836

$127,634,485

$125,792,153

$72,640,604

$203,912,277

$65,363,435

$77,641,520

$77,450,806

$298,923,790

$45,627,177

$77,976,264

$128,105,641

$238,910,676

$171,720,000

* Contract Substantial Completion Date. Field will remain blank until a contract/GMP has been executed.

Building Construction Complete **
** Field represents actual Substantial Completion date (date of Certificate of Completion).

e

Variance’

Projected
Enrollment

450
628

1,030

965

1,360

1,250

790

1,590

800

800

790

1,830

400

860

1,470

1,670

1,420

PFA

or
Bid Data

Bid
Bid
Bid
Bid
Bid

PFA
Bid
Bid
Bid

PFA

PFA

PFA
Bid
Bid
Bid

PFA

Bid

SD Gross
Sq.Ft.

81,935
258,332

167,352

211,700

269,070

240,204

141,600

369,496

150,500

155,990

139,457

414,854

70,242

187,100

252,170

421,858

359,994

Construction
Cost/Sq.Ft.

$534
$462

$463

$560

$474

$522

$511

$552

$434

$498

$555

$721

$650

$417

$508

$566

$477

Building
Cost

$27,949,275
$83,282,156

$52,230,414

$72,676,646

$91,626,177

$79,763,418

$47,501,391

$142,493,522

$50,068,519

$50,465,797

$39,783,068

$152,869,188

$27,197,754

$53,720,577

$81,003,946

$143,835,136

$112,892,363

Projects in Construction
MSBA Grant Basis and Maximum Grant Amount
Data Reported as of May 23, 2022

Building Procurement Construction ,“" = ) Physical
Cost/Sa.Ft Tyoe Start Date Completion Construction Variance P A——
a-Ft. yP Date * Complete **  (days) *** 9
CAPITAL PIPELINE PROJECTS IN CONSTRUCTION
; 52 o
$341 CM-at-Risk 06-Apr-20 13-Aug-21 04-Oct-21 behind 99%
$323  CM-at-Risk 06-Jun-17 25-Sep-19 25-Sep-19 0 99%
$312  CM-at-Risk 28-Aug-19 15-Jun-21 15-Jun-21 0 93%
$343  CM-at-Risk 22-Apr-20 31-Jul-22 0 78%
$341 CM-at-Risk 25-Jun-18 01-Jul-20 01-Jul-20 0 99%
$332  CM-at-Risk 14-Aug-20 30-Jun-22 0 63%
$334  CM-at-Risk 02-Sep-19 23-Jul-21 23-Jul-21 0 99%
$386  CM-at-Risk 12-Jun-17 19-Feb-21 22-Feb-21 3 92%
behind
. 36 o
$333  CM-at-Risk 20-Aug-19 30-Jun-21 05-Aug-21 behind 99%
$324  CM-at-Risk 01-Jun-21 08-Jun-23 0 46%
$285  CM-at-Risk 29-Apr-20 28-Oct-22 0 84%
$368  CM-at-Risk 03-Jun-21 24-May-24 0 25%
$387  CM-at-Risk 17-Feb-20 14-Oct-21 14-Oct-21 0 93%
) 31 9
$287  CM-at-Risk 15-Oct-18 02-Aug-21 02-Sep-21 behind 99%
$321 CM-at-Risk 30-May-20 01-Jul-22 0 73%
$341 CM-at-Risk 15-Nov-21 6-Jun-24 0 16%
$314  CM-at-Risk 11-Oct-18 03-Aug-21 03-Aug-21 0 96%

*** Variance is the difference between "Building Construction Completion" date and "Substantial Completion" Date. The number zero (0) will appear in this column until actual certificate of Substantial Completion is achieved.
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Change
Orders

$886,507
$2,131,423

$2,101,435

$180,843

$1,502,145

$1,157,342

$361,480

$36,688,225

$284,787

$53,244

$1,950,846

$0

$1,431,489

$3,245,531

$1,470,982

$1,813,092

Change
Orders %

2.025%
1.788%

2.770%

0.153%

1.177%

0.920%

0.498%

17.992%

0.436%

0.069%

2.519%

0.000%

3.137%

4.162%

1.148%

0.000%

1.056%

*Includes Alternates

Construction

$2,675,713,228
Est Max Total

Facilities
Stat
atus Grant
$2,675,713,228
Punch list work is ongoing. Remaining landscape items will be completed during summer break. $13,903,484
Punch list and sitework are ongoing. $43,902,613
Punch list and sitework are ongoing. $46,043,257
Sitework includes installation of site lighting bases as well as paving and curb for the bus loop. Building exterior work includes
mounting of exterior security cameras and completion of roofing. Building interior activities include installation of finishes in all $52,092,194
areas of the building and completion of Terrazzo and resilient flooring.
Punch list and change order work are ongoing. $62,758,835
Sitework has resumed to include preparation of hardscape and landscape. Building exterior activities include installation of
windows and curtainwall. Building interior work includes paint, tile, epoxy flooring, casework, and ceiling installation throughout the $50,042,540
building.
Punch list work is ongoing. $32,923,688
Phase 3 sitework progress continues with excavation and export of soils. Phase 3 progress continues to be delayed by the
presence of asbestos containing materials in the soil. Phase 3 substantial completion projected for August 2023. Punch list work $118,275,833
continues for Phase 1 and 2 spaces which are substantially complete and fully occupied.
All warranty items are complete, roof leak repairs are ongoing and coordination of replacement of existing utilities and surveillance $49.147,673
cameras remains. Planning for traffic intersection improvement work is ongoing. o
Building exterior activities include framing, sheathing and roofing. Building interior activities include slab on grade and elevator
. . . . . s . $52,962,759
shaft installation. Mechanical, electrical and plumbing rough-ins continue.
Sitework activities include replacement of water line gate valves and sitework for the exterior classroom. Abatement of the Center
School and demolition of the field house was completed. Building exterior work includes panel installations on the building envelope $31,190,956
and installation of acoustic HVAC screens. Building interior activities include installation of finishes in all areas, painting, ceiling T
tiles, wall tile, and flooring.
Sitework activities include production crushing excavation and grading at North elevation, preparation for transition wall footings,
installation of perimeter drain and backfill, installation of PSR netting, installation of wall anchors, and preparation for underground
electrical. Building activities include form, rebar and place perimeter foundations, footings, piers and grade beams. Foundation $118,373,814
waterproofing, underground plumbing and sanitary pipe, and underground conduit runs are all ongoing. Steel erection and metal
decking is ongoing.
Sitework activities include installation of temporary parking lot berm to redirect stormwater, backfiling, and grading. Building interior
and exterior activities include punch list work, remediation work on the roof, and reinstallation of gymnasium baseboard and floor $15,469,934
box receptacle.
Building interior activities include punch list work. $37,546,233
Sitework activities include curbing, sidewalk installations, and landscaping. Building exterior activities include the installation of roof
flashing, curtain wall, metal panel, and window sunshades. Building interior activities include framing and gypsum wall board $56,529,724
installation, mechanical, electrical, plumbing, casework, doors and hardware, elevator, and theater rigging.
Building exterior activities include completion of concrete foundation walls and exterior footings, structural steel, metal decking, $124,555,633

exterior waterproofing, and backfilling.

Sitework activities include the installation of sidewalks, field leveling, and solar canopy installation. Building exterior activities
include the installation of the outbuilding roof and plaza footings. Interior activities include mechanical, electrical and plumbing
installations and finishes punch list.

$111,788,053
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