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CAPITAL PIPELINE OVERVIEW 

Status of Current Projects 
 
A total of 286 projects that have received invitations from the Board of Directors (“Board”) to collaborate with 
the Massachusetts School Building Authority (“MSBA”) are currently in the MSBA’s Eligibility Period and Capital 
Pipeline. The 286 projects include 153 projects in the Core Program and 133 projects in the Accelerated Repair 
Program (“ARP”). The summary chart provides the number of projects in Eligibility Period and each phase of the 
Capital Pipeline. Compared to the prior Project Overview Report, the project total has decreased by one project 
to reflect one project removal at the August 28, 2024, Board of Directors meeting. For a detailed look at the 
Capital Pipeline projects, please go to www.massschoolbuildings.org/building and select “Capital Pipeline Status 
Chart”.  
 

 
 
Capital Planning Updates:   
 
The following activities are scheduled for FY 2025: 
 

• Beginning in November 2024, school assessments will launch for the 2025 School Survey. The MSBA has 
once again partnered with STV Inc., who will visit approximately 1,580 public elementary and secondary 
schools in the Commonwealth to assess the general condition of each building. Site visits will not be 
conducted at schools in the MSBA’s program pipeline unless construction has been completed. Each 
assessment will evaluate several key factors, including: condition, capacity, maintenance, and 
educational environment. Assessments are scheduled to be completed by April 2025 with the final 
report presented at the December 2025 Board of Directors meeting. 

• The MSBA has partnered with BVH Integrated Services, Inc., a Salas O’Brien Company (“BVH/Salas 
O’Brien”) to evaluate existing public K-12 schools to determine scope, schedule, and cost factors to 

https://www.massschoolbuildings.org/building
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convert existing buildings to heat pumps for heating and cooling within the ARP. Throughout October 
2024, BVH/Salas O’Brien will conduct site visits to 15-20 schools of different typologies. BVH/Salas 
O’Brien will also propose recommendations for 2025 Statement of Interest heat pump questions. A 
report providing technical and programmatic recommendations to support heat pump conversion 
projects within ARP will be presented at the June 2025 Board of Directors meeting. 

• MSBA Roundtables – Upcoming information for FY 2025 is listed below: 
o Superintendent Roundtable anticipated for October 24, 2024 – Topic: Get the Word Out: The 

Communication Ground Rules of Local Ballot Questions 
o Designer Roundtable anticipated for November 21, 2024 – Topic: Site & Landscape Design & 

Operations: Lessons Learned from the MSBA’s Post Occupancy Evaluations Program 
o Superintendent Roundtable information sessions anticipated for January 2025 – Topics: 2025 

Statement of Interest Process. 
o OPM Roundtable anticipated for the Spring 2025 – Topic: Pending. 
o Commissioning Roundtable anticipated for the Spring 2025 – Topic: Pending. 
o Contractor Roundtable anticipated for the Spring 2025 – Topic: Pending. 

 
2024 Progress Report  

∗ Statements of Interest (“SOIs”) 2024 
o 2024 SOI submittal period opened on Friday, January 12, 2024. The deadline to file for 

consideration under the Accelerated Repair Program (“ARP”) was Friday, March 1, 2024, and the 
deadline to file for consideration under the Core Program was Friday, April 12, 2024. 
 MSBA received 72 ARP SOIs from 39 districts for consideration. 

• Recommendations for invitation into the Accelerated Repair Program are 
anticipated at the October 30, 2024, Board of Directors meeting. 

 MSBA received 47 Core Program SOIs from 36 districts for consideration.    
• Recommendations for invitation into Eligibility Period are anticipated at the 

December 13, 2024, Board of Directors meeting. 
∗ Eligibility Period – Core Program  

o 19 of the 19 2023 SOIs are currently in the Eligibility Period following their invitations at the 
December 13, 2023, Board of Directors meeting. 

o Two SOIs anticipate an invitation to Feasibility Study at the October 30, 2024, Board of Directors 
meeting.  

∗ Consultant Selection – Core Program 
o Three districts completed Owner’s Project Manager (“OPM”) selection since the last report and 

two districts are tentatively scheduled to receive MSBA approval for selection of their OPM. 
o Two districts completed Designer selection since the last report while six districts are in the 

process of procuring a Designer. 
∗ Feasibility Study/Schematic Design – Core Program 

o 11 districts are anticipating submittals for their Preferred Schematic Solutions between October 
2024 and February 2025.  

o Four districts are anticipating submittals for their Project Scope and Budget Agreement 
authorizations between October 2024 and February 2025. 

∗ Accelerated Repair Program 
o After a temporary pause in ARP in 2023, the MSBA Board of Directors voted to reopen the 

Program in 2024 with an increased estimated budget following the approval of the 
Commonwealth’s FY 24 Budget.  The ARP reopening in 2024 is for the partial or full replacement 
of roofs and windows/doors. To facilitate schools moving toward Massachusetts’ goal for net-
zero carbon emissions by 2050, the ARP Heat Pump Pilot Study will help the MSBA advance the 
Program to offer heat pump conversions for existing buildings in lieu of boiler replacement. 

∗ Construction Costs – Core Program 
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o In 2024, eight projects are scheduled to receive sub bids. MSBA staff anticipate DBB bids or GMP 
executions for six of the eight by the end of 2024.  

∗ Substantial Completion – Core Program 
o Eight projects were scheduled to reach substantial completion in 2023. The MSBA has received 

executed certificates for eight of the eight projects. 
o 12 projects are scheduled to reach substantial completion in 2024. The MSBA has received 

executed certificates for 10 of the 12 projects. 
∗ Post Occupancy Evaluations 

o Staff anticipate completing 6-10 post occupancy evaluations in FY 2025. Individual reports will 
be prepared for and shared with each evaluated school and the corresponding districts and 
consultants.   
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STATEMENTS OF INTEREST (SOIs)  
 
2024 SOI Process 
The 2024 SOI submittal period opened on January 12, 2024.  The deadline to file SOIs for consideration under 
the Accelerated Repair Program (“ARP”), which is primarily for the partial or full replacement of roofs and 
windows/doors in an otherwise structurally sound facility, was Friday, March 1, 2024. The deadline to file for 
consideration under the Core Program, which is primarily for projects beyond the scope of the ARP, including 
extensive repairs, renovations, additions/renovations, and new school construction, was Friday, April 12, 2024.  
 
The table below lists the number of SOIs received and Invitations granted for the calendar years 2008 through 
2024.  
 

2008: MSBA launched the annual filing period. 
2011: MSBA opened the annual filing period twice, which included a dedicated opening for interest in the 
           Green Repair Program and the annual opening. 
2012: MSBA’s annual filing period captures interest in the newly created Accelerated Repair Program, the 
           2012 Science Laboratory Initiative and the Core Program.  
2023: MSBA’s annual filing period opened for Core Program only. Please refer to the October 26, 2022, Board of 

Directors Memorandum, which outlined the recommendation to temporarily pause the Accelerated 
Repair Program and not accept new SOIs in 2023. 

  

Year 

Total 
Number of 

SOIs 
Submitted 

Number of Core 
Program SOIs 

Submitted 

Number of Core 
Program Invitations 

Number of 
Green Repair or 

Accelerated 
Repair Program 
SOIs Submitted  

Number of 
Green Repair or 

Accelerated 
Program Repair 

Invitations 

Number of 
SCILAB SOIs 
Submitted  

Number of 
SCILAB Program 

Invitations 

2008 431 425 104 6 6   
2009 237 206 41 31 31   
2010 224 202 19 22 22   
2011 371 184 18 187 149   
2012 280 198 11 69 36 13 11 
2013 201 123 17 78 47   
2014 229 110 18 119 51   
2015 158 97 26 61 44   
2016 156 89 17 67 49   
2017 156 83 15 73 36   
2018 130 70 12 60 34   
2019 144 61 11 83 42   
2020 161 71 15 90 25   
2021 118 58 17 60 28   
2022 121 54 10 67 33   
2023 63 63 19 N/A N/A   
2024 119 47 TBD 72 TBD   
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CORE PROGRAM 
 
Status of Core Program Projects 
 
Currently, there are 153 Core Program projects 
in the MSBA’s Eligibility Period and Capital 
Pipeline. Compared to the prior Project 
Overview Report, the project total has 
decreased by one project to reflect one project 
removal at the August 28, 2024, Board of 
Directors meeting. 

• 52 projects are in the early phase of the 
grant program and have not yet 
secured funding authorizations for the 
full project. 

• 40 projects have secured full project 
funding and are in Design Development 
or Construction. 

• 61 projects are in Building Complete, 
Closeout, or Final Audit Approved 
phases. 
 

 
 

 

 
 

 
ELIGIBILITY PERIOD 
 
There are 19 districts in Eligibility Period (table below) and eight of those districts have secured their local funding.  

 

An agreed‐upon enrollment is a key pre‐requisite for the MSBA to commence a Feasibility Study with a district. 
To begin the enrollment projection process, a district must file enrollment information utilizing the MSBA’s online 
enrollment projection tool.  
 

SOI 
Year District School 

Eligibility Period 
Commencement 

Date 

30 
days 

60 
days  90 days 180 days 270 

days 
Date of 

Invitation to 
Feasibility 

Study 
(Estimated) 
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2023 Boston Shaw ES July 1, 2024 X X  X X N/A    TBD 

2023 Chelmsford Parker MS April 1, 2024 X X X X N/A X  X TBD 

2023 Dighton-
Rehoboth RSD Dighton ES May 1, 2024 X X X X N/A    TBD 

2023 Everett Everett HS July 1, 2024 X X X X X   X TBD 
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SOI 
Year District School 

Eligibility Period 
Commencement 

Date 

30 
days 

60 
days  90 days 180 days 270 

days 
Date of 

Invitation to 
Feasibility 
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(Estimated) 
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2023 Framingham Hemenway 
ES June 3, 2024 X X X X N/A    TBD 

2023 Haverhill Whittier MS June 3, 2024 X X X X N/A X   TBD 

2023 Leicester Leicester HS April 1, 2024 X X X X X X   TBD 

2023 Manchester-
Essex RSD Essex ES March 4, 2024 X X X X N/A X  X TBD 

2023 Medford Medford HS May 1, 2024 X X X X X X  X TBD 

2023 Milford Milford HS August 1, 2024 X X      X TBD 

2023 Needham Pollard MS May 1, 2024 X X X X N/A X X X October 
2024 

2023 New Bedford Ashley ES June 3, 2024 X X X X N/A    TBD 

2023 Northborough Peaslee ES April 1, 2024 X X X X N/A X  X TBD 

2023 Peabody 
Veterans 
Memorial 

HS 
August 1, 2024 X X       TBD 

2023 Somerville Winter Hill 
Community  March 4, 2024 X X X X N/A X   TBD 

2023 South Hadley Mosier ES March 4, 2024 X X X X N/A X X X 
October 

2024 

2023 Springfield Gerena ES April 1, 2024 X X X X N/A X   TBD 

2023 Westford Robinson ES August 1, 2024 X X   N/A    TBD 

2023 Worcester Burncoat  
Senior HS July 1, 2024 X X X X X X   TBD 
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CONSULTANT SELECTION 
 
Owner’s Project Manager Selection 
 
After the district has completed all Eligibility Period requirements and has received a Board Invitation to Feasibility 
Study, the district procures an OPM. Since the last report, three districts have completed Owner’s Project Manager 
(“OPM”) selection (shaded in the table below). Currently, there are two districts in the Capital Pipeline in the process of 
procuring an OPM.  
 

District School Anticipated Selection 

Wrentham Charles E. Roderick School August 2024 

Blackstone-Millville RSD Blackstone-Millville Regional High School September 2024 

Swansea Joseph Case Junior High School September 2024 

Marlborough Marlborough Elementary School October 2024 

Brockton Brockton High School December2024 
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Designer Selection 
 
After a district has selected and executed a contract with an OPM, the district selects a Designer by utilizing either a local 
designer selection process for projects under $5 million or the MSBA’s Designer Selection Panel (“DSP”) for projects over 
$5 million. Since the last report, two districts completed Designer selection (shaded in the table below). There are 
currently six districts in the Capital Pipeline that are in the process of procuring a Designer. 
 
 

District School Anticipated Selection 

West Bridgewater Rose L. MacDonald Elementary School August 2024 

East Bridgewater Central Elementary School September 2024 

Salem Salem High School October 2024 

Franklin County RVTSD Franklin County THS October 2024 

Chicopee Barry Elementary School November 2024 

Wrentham Charles E. Roderick School November/December 2024 

Blackstone-Millville RSD Blackstone-Millville Regional High School December 2024 

Swansea Joseph Case Junior High School January 2025 

 
For additional information on the selected consultant teams, see Appendix A. 
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FEASIBILITY STUDY 
 
Once a district has procured an OPM and a Designer, the district and the district’s consultants must complete two 
Feasibility Study submittals, the Preliminary Design Program, and the Preferred Schematic Report, prior to Board 
consideration to proceed into Schematic Design. Based on the most recent data and schedules provided to the MSBA by 
districts, the MSBA anticipates that 11 districts will appear before the Board for their Preferred Schematic Design 
authorizations at the October 2024, December 2024, and February 2025 Board meetings. An additional four districts are 
in Feasibility Study. 
 

District School Anticipated PS Board Date 

Leominster Fall Brook Elementary School October 2024 

Longmeadow Glenbrook Middle School October 2024 

Reading J. Warren Killam Elementary School October 2024 

Southborough Margaret A. Neary Elementary School October 2024 

North Attleborough North Attleborough High School December 2024 

Wilmington Wildwood Elementary School December 2024 

Berkshire Hills RSD Monument Mountain RHS February 2025 

Lexington Lexington High School February 2025 

Littleton Shaker Lane Elementary School February 2025 

Millis Millis High School February 2025 

Old Colony RVTSD Old Colony RVTHS February 2025 
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SCHEMATIC DESIGN 
 
Prior to consideration by the Board for Project Scope and Budget Agreement authorization, a district must submit a 
Schematic Design to the MSBA for review. Based on the most recent data and schedules provided to the MSBA by 
districts, the MSBA anticipates that four districts will appear before the Board for Project Scope and Budget Agreement 
authorizations at the October 2024, December 2024, and February 2025 Board Meetings. There is one additional district 
in Schematic Design. 
 

District School Anticipated PS&B Board Date 

Dedham Oakdale Elementary School October 2024 

Quincy Squantum Elementary School October 2024 

South Shore RVTSD South Shore RTHS October 2024 

Hamilton-Wenham RSD Cutler Elementary School February 2025 
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COMMISSIONING 
 

The MSBA assigns a Commissioning Consultant after a district has secured local funding for the Board approved project. 
Since the last report, the MSBA has assigned Commissioning Consultants for one additional project which is presented in 
the table below.  
 

District School Program 
Estimated 

Const. Cost 
(million) 

Commissioning  
Consultant 

Contract 
Amount 

Agawam Agawam HS Core $186.95 WSP USA $190,833 

 
To date, the MSBA has executed 640 commissioning consultant contracts, totaling $50.9 million in commissioning fees, 
for 857 projects at 708 schools, many of whom have been invited to the Capital Pipeline multiple times. Construction 
budgets for projects being commissioned total $18.14 billion. To date, 478 work orders have been completed. 
 
The table below represents the status of commissioning assignments sorted by the fiscal year in which the 
commissioning work orders were issued. 
 

Fiscal Year No. Work Orders 
Issued 

Value of Work 
Orders Issued Total Invoiced* Percent Complete 

FY2010 31 $4,231,376 $4,273,277 100% 

FY2011 95 $6,132,890 $6,058,460  99% 

FY2012 52 $4,373,944 $4,386,520 100% 

FY2013 55 $3,364,697 $3,408,897 100% 

FY2014 47 $2,604,062 $2,541,165  98% 

FY2015 44 $2,277,711 $2,273,711 100% 

FY2016 44 $3,385,137 $3,333,748 99% 

FY2017 37 $2,290,661 $2,248,851 98% 

FY2018 44 $4,138,550 $4,131,868 100% 

FY2019 39 $3,604,720 $3,312,344 92% 

FY2020 42 $3,080,166 $2,773,864 90% 

FY2021 12 $1,524,360 $977,898 64% 

FY2022 36 $3,969,566 $1,795,881 45% 

FY2023 29 $2,537,001 $867,634 34% 

FY2024 29 $2,633,366 $429,473 16% 

FY2025 4 $761,212 $0 0% 

Total 640 $50,909,419 $42,813,591  
*Includes approved additional services over value of Work Order 
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DESIGN DEVELOPMENT  
 
After a district has secured local funding and has entered into a Project Funding Agreement (“PFA”) with the MSBA, the 
district enters the Design Development Phase. Currently, there are 22 projects in the Design Development Phase with a 
total estimated construction cost of approximately $2.27 billion. Of those 22 projects, seven are ARP Projects and 15 are 
Core Program Projects. The 15 Core Program Projects in Design Development have a total estimated construction cost of 
approximately $2.24 billion and are listed below. 
 

Elementary School Districts Middle and Middle/High 
School Districts High School Districts Other Grade Configurations 

Amherst (K-5) 
Hopkinton (2-4) 
Maynard (PK-3) 

New Bedford (K-5) 
Newton (K-5) 

Scituate (PK-5) 

Clinton (5-8) 
Lynn (6-8) 

Agawam (9-12) 
East Longmeadow (9-12) 

Nashoba (9-12) 
Revere (9-12) 

Tri County (9-12) 
 

Brookline (PK-8) 
Whitman-Hanson (5-8) 

 
 
District Design Submittals 
 
During the Design Development phase, districts will submit three design submittals (Design Development, 60% 
Construction Documents, and 90% Construction Documents) for the MSBA to review. MSBA staff reviews the documents 
to ensure the project is still in compliance with the PFA. The chart below indicates the number of submittals received 
and reviewed by the MSBA in each fiscal year.  
 

Fiscal Year DD Reviews 60% Reviews 90% Reviews Total Reviews 

FY2010 5 0 0 5 
FY2011 21 24 20 65 
FY2012 12 24 28 64 
FY2013 20 20 19 59 
FY2014 15 13 14 42 
FY2015 6 12 13 31 
FY2016 10 10 8 28 
FY2017 11 10 12 33 
FY2018 10 11 9 30 
FY2019 17 16 10 43 
FY2020 12 16 18 46 
FY2021 6 11 19 36 
FY2022 15 9 10 34 

              FY2023 12 19 13 44 
FY2024 11 5 6 22 
FY2025 0 8 1 9 
Totals 183 208 200 591 
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SUMMARY OF BID DATA 
 

Based on the most recent data and schedules provided by districts, eight projects are scheduled to receive sub-bids in 
2024 while 13 projects are scheduled to receive sub-bids in 2025 and four in 2026.  The total number of projects has 
increased by two projects since the last report following Project Scope and Budget Agreement approval by the Board.  
 

Year Number of 
Projects 

Design Basis for 
Enrollment Project Budget Construction 

Budget 
Construction 

Range 

2024 8 7,050 $1.36 billion $1.11 billion $484 - $863 
2025 13 9,010 $1.98 billion $1.60 billion $684 - $953 
2026 4 4,370 $0.94 billion $0.77 billion $701 - $909 

Grand Total 25 20,240 $4.27 billion $3.46 billion  
Note: These numbers are based on preliminary information received from the District and are subject to further review and calculation. Data is shown only for projects 
which have Project Scope and Budget Agreement approval by the Board. For additional information on the bid schedules of these projects, please see Appendix B.  
 

The graph below plots Schematic Design Construction Estimates and Construction Bid Results for new construction 
projects from July 2021 to present. The projects are presented based on their dates of DBB bids or GMP executions. The 
graph includes seven new construction projects in FY 2022, 15 new construction projects in FY 2023, eight new 
construction projects in FY 2024, and zero new construction projects in FY 2025. The Orange Line is a trend line for Bid 
Costs and the Blue Line is a trend line for Schematic Design Construction Estimates. No projects have been added since 
the last report prepared for the August 28, 2024 Board of Directors meeting. 

 
 
A fully interactive version of the New Construction graph is available on the MSBA website, here: 
http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx . 
  

http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx
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The graph below plots Schematic Design Construction Estimates and Construction Bid Results for addition/renovation 
projects from July 2021 to present. The projects are presented based on their dates of DBB bids or GMP executions. The 
graph includes zero addition/renovation projects in FY 2022, four addition/renovation projects in FY 2023, two 
addition/renovation projects in FY 2024, and zero addition/renovation projects in FY 2025. The Purple Line is a trend line 
for Bid Costs and the Yellow Line is a trend line for Schematic Design Estimates. No projects have been added since the 
last Project Overview Report for the August 28, 2024 Board of Directors meeting.  

 
 
A fully interactive version of the Addition/Renovation graph is available on the MSBA website, here: 
http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx. 
 
 
  

http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx
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CONSTRUCTION 
 
When a district with a Design-Bid-Build Construction project issues a Notice to Proceed, or when a Construction 
Manager At-Risk project has received bids for the concrete foundation package, the project is advanced to the 
Construction Phase. Currently, there are 70 projects in the Construction Phase with a total estimated construction cost 
of $3.50 billion. Of those 70 projects, 45 are ARP Projects and 25 are Core Program Projects; however, this does not 
include the 20 projects that have reached substantial completion and are currently in the Building Complete Phase. The 
25 Core Program Projects have a total estimated construction cost of $3.37 billion and are listed below.  
 

Elementary School Districts Middle and Middle/High 
School Districts High School Districts Other Grade Configurations 

Andover (PK-5) 
Fitchburg (1-5) 
Hingham (PK-5) 

Swampscott (K-4) 
Westfield (K-4) 

Winchester (PK-5) 

Holyoke (6-8) 
Somerset (6-8) 

Tyngsborough (6-8) 
Webster (6-12) 

 

Arlington (9-12) 
Bristol-Plymouth (9-12) 

Greater Fall River VT (9-12) 
Lowell (9-12) 

Nauset RSD (9-12) 
Northeast Metro (9-12) 

Spencer-East Brookfield (9-12) 
Stoneham (9-12) 
Wakefield (9-12) 

Watertown (9-12) 

Boston Carter (PK-12) 
Haverhill (5-8) 

Lawrence Leahy (K-8) 
Lawrence Oliver (K-8) 

Norwood (5-8) 
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Amendment to the Project Funding Agreement (PFA) 
 
Upon receipt of construction bids or the execution of a GMP, a district submits the Contractor’s Schedule of Values to 
the MSBA. MSBA staff will collaborate with the district to reconcile the construction costs from the schedule of values 
against the estimated construction budget. Afterwards, an amendment to the PFA is executed to reflect the bids 
received for those projects. The chart, shown below, provides the number of amendments to PFAs listed by fiscal year.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

Fiscal Year Total Amendments 
FY2012 30 
FY2013 31 
FY2014 31 
FY2015 17 
FY2016 22 
FY2017 8 
FY2018 15 
FY2019 13 
FY2020 10 

FY2021 17 

FY2022 20 
FY2023 7 

FY2024 32 

FY2025 8 
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Substantial Completion 
 
Eight projects were scheduled to reach Substantial Completion in 2023. They are listed in the table below. The MSBA has 
received executed certificates of substantial completion for all eight projects.  
 

Project Enrollment Contractor OPM Designer 
Substantial 
Completion 

Date* 

Building 
Construction 
Completion 

Date** 

Variance 
(days) 

Amesbury 
Elementary  425 CTA NV5 DiNisco 

Design 2-Aug-23 2-Aug -23 - 

Springfield 
William N. 

Deberry 
800 Fontaine 

Brothers 
Skanska USA 

Building 
DiNisco 
Design 11-Aug-23 11-Aug-23 - 

Ashland David 
Mindess 635 

Shawmut 
Design and 

Construction 

Vertex 
(Compass) Flansburgh 7-Aug-23 7-Aug-23 - 

Belmont High 
School 2215 Skanska USA 

Building 
CHA 

Consulting Perkins+Will 15-Aug-23 15-Aug-23 - 

Braintree South 
Middle School 800 Bacon Hill 

International 
Miller Dyer 

Spears 21-Aug-23 1-Sept-23 11 behind 

Orange Dexter 
Park 520 J & J 

Contractors 
Hill 

International 
Raymond 

Design 25-Aug-23 25-Aug-23 - 

Gloucester East 
Elementary 440 WT Rich CBRE/HEERY Dore & 

Whittier 30-June-23 28-Aug-23 59 behind 

Peabody 
William A. 
Welch Sr 

390 Consigli Dore & 
Whittier 

DiNisco 
Design 

31-Jan-24 1-Feb-24 1 behind 

*As defined in the executed Construction Contract, once provided to the MSBA 
**Date on the Certificate of Substantial Completion, once provided to the MSBA 
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Twelve projects are scheduled to reach Substantial Completion in 2024. They are listed in the table below. The MSBA 
has received ten executed certificates of substantial completion.  Staff will continue to monitor these projects for 
updates. 
 

Project Enrollment Contractor OPM Designer 
Substantial 
Completion 

Date* 

Building 
Construction 
Completion 

Date** 

Variance 
(days) 

Westwood Paul 
Hanlon 

Elementary 
School 

560 Brait Builders 
Corp. 

Vertex 
(Compass) 

Dore & 
Whittier 

Architects, 
Inc. 

5-Jan-24 2-29-24 55 
behind 

Waltham Senior 
High School 1,830 

Consigli 
Construction 

Company 
Leftfield, LLC SMMA, Inc. 24-May-24 16-Aug-24 84 

behind 

Worcester 
Doherty 

Memorial High 
School 

1,670 Fontaine 
Brothers, Inc. 

Tishman 
Construction 
Corporation 

of MA 

Lamoureux 
Pagano 

Associates 
Architects, 

Inc. 

6-Jun-24 26-Jul-24 50  
behind 

Boston Quincy 
Upper School 650 Turner 

Construction 
Skanska USA 
Building, Inc. 

HFMH 
Architects, 

Inc. 
18-Jun-24 30-Aug-24 

73  
behind 

Swampscott 
Hadley 

Elementary 
School 

900 
CTA 

Construction 
Co., Inc. 

Hill 
International 

Company 

LaVallee 
Brensinger 
Architects 

24-Jun-24 9-Aug-24 46 
behind 

Walpole Bird 
Middle School 905 Fontaine 

Brothers, Inc. 
Vertex 

(Compass) 

Tappe 
Architects, 

Inc. 
16-Jul-24 16-Jul-24 - 

Andover West 
Elementary 

School 
925 

Gilbane 
Building 

Company 

PMA 
Consultants, 

LLC 
SMMA, Inc. 26-Jul-24   

Randolph Lyons 
Elementary 

School 
315 

Agostini 
Construction 

Co. 

CHA 
Consulting, 

Inc. 

TSKP Studio, 
LLC 

28-Jul-24 29-Jul-24 1 
behind 

Wellesley John 
D. Hardy 

Elementary 
School 

365 
Shawmut 

Design and 
Construction 

Vertex 
(Compass) SMMA, Inc. 29-Jul-24 29-Jul-24 - 

Stoneham High 
School 695 

Consigli 
Construction 

Company 
SMMA, Inc. Perkins+Will 31-Jul-24   
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Project Enrollment Contractor OPM Designer 
Substantial 
Completion 

Date* 

Building 
Construction 
Completion 

Date** 

Variance 
(days) 

Groton-
Dunstable 

Florence Roche 
Elementary 

School 

645 
Gilbane 
Building 

Company 
Leftfield, LLC 

Studio G 
Architects, 

Inc. 
9-Aug-24 2-Aug-24 7 ahead 

Somerset 
Middle School 590 Brait Builders 

Corp. 
CGA Project 

Management 

Ai3 
Architects 

LCC 
16-Aug-24 16-Aug-24 - 

*As defined in the executed Construction Contract, once provided to the MSBA 
**Date on the Certificate of Substantial Completion, once provided to the MSBA 
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CLOSEOUT 
 
After the district’s contractor finishes all project work including demolishing the old building, completing site work, and 
finalizing commissioning, the project proceeds to the Closeout Phase. Once all the project costs have been paid by the 
District, the District submits its Final Request for Payment Reimbursement via the MSBA’s Pro-Pay system. After the 
District submits all the items identified on the MSBA’s Index of Final Closeout, including the Final Request for Payment 
Reimbursement, the MSBA initiates the Draft Audit Report and sends it to the District for its consideration. The MSBA 
performs the final audit to determine final total grant amounts. Final payment to the District requires the MSBA Board’s 
approval of the final Total Facilities Grant for the project. 
 
Currently, there are 112 projects in the Closeout Phase, including 79 ARP Projects and 33 Core Program Projects. The 
chart, shown below, lists the Core Program Projects by year of achieved Substantial Completion: 
 

Year All Project Phases Final Audit Approved  Closeout Building Complete 

2012 22 22 0 0 
2013 24 24 0 0 
2014 19 19 0 0 
2015 27 26 1 0 
2016 12 12 0 0 
2017 8 6 2 0 
2018 11 11 0 0 
2019 13 11 2 0 
2020 7 1 6 0 
2021 18 1 14 3 
2022 14 1 7 6 
2023 7 0 1 6 
2024 10 0 0 10 
Total 192 134 33 25 
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POST OCCUPANCY EVALUATION 
 
Approximately three years after an MSBA-funded school building reaches substantial completion, the MSBA coordinates 
with districts to distribute post occupancy surveys and pre-visit questionnaires, and to schedule building visits with 
district representatives to complete a Post Occupancy Evaluation (“POE”). The MSBA’s POE process was developed in 
part to assist the MSBA in understanding that MSBA-funded school building projects are operating as intended and 
performing as designed. In addition, the collection of technical data, accompanied by school district and occupant 
feedback, enables the MSBA, school districts, and the consultant community to apply lessons learned to future school 
building projects as well as to the ongoing maintenance and operations of MSBA-funded school buildings. 
 
A preliminary list of the districts that may participate in POEs in FY 2025 is shown below; note that this list will evolve for 
the remainder of the fiscal year as districts agree or decline to participate. The MSBA will provide a POE report to each 
participating district.  
 

 

*Date on the Certificate of Substantial Completion, once provided to the MSBA  

Project Enrollment Contractor OPM Designer 

Building 
Construction 
Completion 

Date* 

POE Visit 
Date 

Foxborough Mabelle 
M Burrell ES 270 CTA 

Construction Colliers Kaestle Boos 
Associates 26-Aug-21 8-Oct-24 

Georgetown  
Penn Brook ES 770 Brait Builders 

Municipal 
Building 

Consultants 

Drummey 
Rosane 

Anderson 
1-Jun-15 TBD 

Hanover  
Sylvester ES 560 Brait Builders P3 

Mount 
Vernon 
Group 

12-Dec-18 5-Dec-24 

Ludlow 
Chapin Street ES 630 Fontaine 

Brothers STV | DPM 
Mount 
Vernon 
Group 

2-Jul-21 21-Oct-24 
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ACCELERATED REPAIR PROGRAM 

  

The photos above depict the roof replacement at Fitchburg’s South Street Early Learning Center , serving 523 students. The project replaced the 
existing slate roof with asphalt shingles and PVC roofing and replaced the existing boilers with new , thus extending the useful life of the 87-
year-old building. The project reached Substantial Completion in April 2021 and anticipates receiving Final Audit Approval at the October 30, 
2024 Board of Directors meeting. 

 
Currently, there are 133 ARP projects in the MSBA’s Eligibility Period and Capital Pipeline. The 133 projects include one 
project approved for Final Audit in FY 2025. Prior to FY 2025, 262 projects received Final Audit approval. The combined 
395 projects are located in 134 districts, many of whom have been invited to the ARP multiple times. All the new 
information that has been updated since the last report is italicized and bolded. 
 

Repair Program 
Number 

of 
Districts 

Number 
of 

Projects 
Total Project Budgets Maximum Facilities 

Grants 

Number of 
Projects Final 

Audit 
Approved 

2022 Accelerated 12 27 $86,949,136 $55,301,436 - 

2021 Accelerated 15 26 $109,602,763 $59,925,011 - 

2020 Accelerated 15 21 $81,731,451 $43,329,550 2 

2019 Accelerated 24 38 $85,180,989 $52,047,959 16 

2018 Accelerated 20 30 $83,172,480 $47,018,557 18 

2017 Accelerated 19 34 $117,020,597 $73,280,673 20 

2016 Accelerated 28 48 $156,598,234 $83,007,586 40 

2015 Accelerated 24 43 $136,680,652 $91,974,052 42 

2014 Accelerated 34 47 $108,410,084 $65,388,035 44 

2013 Accelerated 25 45 $94,650,790 $54,662,711 45 

2012 Accelerated 24 36 $63,009,653 $38,267,952 36 
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2022 Accelerated Repair Program 
 

• Invitations – 16 districts, 33 projects. 
o Scope includes 10 roofs, 7 windows/doors, and 16 

boilers. 
• SOI Removal – four districts; six projects (four roofs, two 

boilers). 
• Approved for Project Funding Agreement – 12 districts, 

representing 27 projects. 
• Total Project Budgets - $86,949,136 
• MSBA Total Facilities Grant - $55,301,436 
• 19 of 20 projects reported bids are within the estimated budget. 

 
 
 
2021 Accelerated Repair Program 
 

• Invitations – 16 districts, 28 projects. 
o Scope includes 13 roofs, 11 windows/doors, and eight 

boilers. 
• SOI Removal – one district; two projects (two roofs, two 

windows/doors). 
• Approved for Project Funding Agreement – 15 districts, 

representing 26 projects. 
• Total Project Budgets - $109,602,763 
• MSBA Total Facilities Grant - $59,925,011 
• 81% of projects bid are within the estimated budget. 

 
 
 
2020 Accelerated Repair Program 

• Invitations – 18 districts, representing 25 projects.  
o Scope includes 14 roofs, nine windows/doors, and 

four boilers. 
• SOI Removal – three districts; four projects (two roofs, one 

windows/doors, one boiler). 
• Approved for Project Funding Agreement – 15 districts, 

representing 21 projects. 
• Total Project Budgets - $81,731,451 
• MSBA Total Facilities Grant - $43,329,550 
• 71% of projects bid are within the estimated budget while one 

district removed its SOI (one roof) following receipt of bids 
which exceeded the estimated budget. 

• Two projects have completed Final Audit. 
 

2021 ARP Status Chart 

2020 ARP Status Chart 

2022 ARP Status Chart 
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2019 Accelerated Repair Program  
• Invitations – 27 districts, representing 42 projects.  

o Scope includes 24 roofs and 21 boilers. 
• SOI Removal – three districts; four projects (one roof, three 

boilers). 
• Approved for Project Funding Agreement – 24 districts, 

representing 38 projects. 
• Total Project Budgets - $85,180,989 
• MSBA Total Facilities Grant - $52,047,959 
• Three districts, representing three projects, required a 

schedule extension following PFA approval. 
• 97% of projects bid are within the estimated budget. 
• 16 projects, or 42%, have completed Final Audit. 

 
2018 Accelerated Repair Program 

• Invitations – 23 districts, representing 34 projects. 
o Scope includes 17 roofs, 11 windows/doors,  

and 14 boilers. 
• SOI Removal – three districts; four projects (two roofs, two 

windows/doors, one boiler). 
• Approved for Project Funding Agreement – 20 districts, 

representing 30 projects. 
• Total Project Budgets - $83,172,480 
• MSBA Total Facilities Grant - $47,018,557 
• Two districts, representing two projects, required a 

schedule extension following PFA approval. 
• 90% of projects bid are within the estimated budget. 
• 18 projects, or 60%, have completed Final Audit. 

 
2017 Accelerated Repair Program 

• Invitations – 20 districts, representing 36 projects. 
o Scope includes nine roofs, 23 windows/doors, and 

15 boilers. 
• SOI Removal - one district; two projects (one boiler; one 

windows/doors). 
• Approved for Project Funding Agreement - 19 districts, 

representing 34 projects. 
• Total Project Budgets - $117,020,597 
• MSBA Total Facilities Grant - $73,280,673 
• Three districts, representing six projects, required a 

schedule extension following PFA approval. 
• 79% of projects bid are within the estimated budget. 
• 20 projects, or 59%, have completed Final Audit. 

 

2017 ARP Status Chart 

2018 ARP Status Chart 

2019 ARP Status Chart 
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2016 Accelerated Repair Program 
• Invitations – 28 districts, representing 49 projects. 

o Scope includes 25 roofs, 19 windows/doors, and 13 
boilers. 

• SOI Removal - one project (one boiler). 
• Approved for Project Funding Agreements - 28 districts, 

representing 48 projects. 
• Total Project Budgets - $156,598,234 
• MSBA Total Facilities Grant - $83,007,586 
• Four districts, representing four projects, required a schedule 

extension following PFA approval. 
• 73% of projects bid are within the estimated budget. 
• 40 projects, or 83%, have completed Final Audit. 

 
 
2015 Accelerated Repair Program 

• Invitations – 24 districts, representing 44 projects. 
o Scope includes 22 roofs, 26 windows/doors, and 

nine boilers. 
• SOI Removal – one project. 
• Approved for Project Funding Agreements – 24 districts, 

representing 43 projects. 
• Total Project Budgets - $136,680,652 
• MSBA Total Facilities Grants - $91,974,052 
• One district, representing one project, required two 

schedule extensions following PFA Approval. 
• 81% of projects bid are within the estimated budget. 
• 42 projects, or 98%, have completed Final Audit. 

 
 
2014 Accelerated Repair Program 

• Invitations – 36 districts, representing 51 projects. 
• SOI Removal – two districts, representing four projects.  
• Current 2014 ARP projects – 34 districts, representing 47 

projects. 
o Scope includes 20 roofs, 25 windows/doors, and 13 

boilers. 
• Approved for Project Funding Agreements – 34 districts, 

representing 47 projects. 
• Total Project Budgets - $108,410,084 
• MSBA Total Facilities Grants - $65,388,035 
• Four districts, representing six projects, required schedule 

extensions following PFA approval. 
• 85% of projects bid are within the estimated budget. 
• 44 projects, or 94%, have completed Final Audit. 

2015 ARP Status Chart 

2016 ARP Status Chart 

2014 ARP Status Chart 
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Closed Accelerated Repair Programs 

Repair Program 
Number 

of 
Districts 

Number 
of 

Projects 

Number of 
Roofs 

Number of 
Windows/ 

Doors 

Number of 
Boilers 

Final Costs 
Submitted 

Final Total 
Facilities Grants 

2013 
Accelerated 25 45 30 13 7 $70,489,512 $37,769,944 

2012 
Accelerated 24 36 21 11 7 $47,748,996 $28,518,764 

 
 
Status of Green Repair Program 
The Green Repair Program resulted in PFA authorizations totaling $366,647,226 in Total Project Costs and $222,889,218 
in MSBA grants. All 189 projects from 93 districts have been approved for final grant payments. 
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2022 Accelerated Repair Projects – Construction Estimate vs. 2023-2024 
• 19 of 20 projects reported bids within estimated budget. 
• Five additional projects are anticipated to be reported by the December 2024 Board of Directors meeting. 

  

District School Scope Project 
Type Bid Date Construction           

Estimate*  Bid Amount*  
Variance from 
Construction 

Estimate 

Reimbursement 
Rate 

Potential 
Grant 

Variance**  

New Bedford Ellen R Hathaway Windows / Doors DBB Nov-23 $3,038,097 $2,276,700 $761,397 80.00% $609,118 

Mansfield Harold L Qualters 
Middle Boiler DBB Dec-23 $3,180,377 $2,805,000 $375,377 52.89% $198,537 

Holyoke H.B. Lawrence 
School Windows / Doors DBB Jan-24 $3,468,923 $2,930,745 $538,178 80.00% $430,542 

Holyoke 
Lt Elmer J 
McMahon 

Elementary 
Windows / Doors DBB Jan-24 $2,744,673 $2,683,604 $61,069 80.00% $48,855 

Holyoke 
Maurice A 
Donahue 

Elementary 

Partial Windows / 
Doors DBB Jan-24 $2,605,878 $2,324,345 $281,533 80.00% $225,226 

Holyoke Wm J Dean Voc 
Tech High Boiler DBB Jan-24 $1,182,674 $947,000 $235,674 80.00% $188,539 

New Bedford Elizabeth Carter 
Brooks Roof DBB Jan-24 $2,791,123 $1,721,200 $1,069,923 80.00% $855,938 

Springfield Milton Bradley 
School Boiler DBB Mar-24 $1,685,642 $932,800 $752,842 80.00% $602,274 

Springfield Rebecca M 
Johnson Boiler DBB Mar-24 $1,307,167 $886,000 $421,167 80.00% $336,934 

Cambridge Amigos School Roof DBB Mar-24 $1,429,125 $1,380,770 $48,355 34.16% $16,518 

Boston Dr. William 
Henderson Upper Roof DBB Mar-24 $2,814,313 $1,924,000 $890,313 60.42% $537,927 

Lowell B.F. Butler Middle Boiler DBB Apr-24 $1,116,448 $827,370 $289,078 79.58% $230,048 

Lowell 
Bartlett 

Community 
Partnership 

Boiler DBB Apr-24 $1,841,561 $1,633,000 $208,561 79.58% $165,973 

Lowell Henry J Robinson 
Middle Boiler DBB Apr-24 $1,650,462 $1,519,187 $131,275 79.58% $104,469 

Lowell John J 
Shaughnessy Roof DBB Apr-24 $4,524,525 $1,895,900 $2,628,625 79.58% $2,091,860 

Lowell Joseph 
McAvinnue Boiler DBB Apr-24 $1,123,694 $888,424 $235,270 79.58% $187,228 

Fitchburg Arthur M. Longsjo 
Middle School Boiler DBB Feb-24 $1,748,501 $1,470,000 $278,501 80.00% $222,801 

Quincy Wollaston School Partial Roof DBB May-24 $1,016,703 $721,800 $294,903 57.57% $169,776 

Quincy Montclair Partial Roof  DBB May-24 $1,524,009 $1,844,000 -$319,991 57.57% $0 

Quincy Francis W Parker Boiler DBB Jul-24 $1,139,430 $785,339 $354,091 57.57% $203,850 

    Total $41,933,325 $32,397,184 $$9,536,141  $7,426,413 
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Accelerated Repair Projects – Schedule Extension Update 
The MSBA has granted districts conditional extensions to their PFAs pending compliance with the following stipulations:  

• The district must submit a detailed, revised, construction timeline that explains how the work will be completed 
at each school; and 

• Any costs that are related to a district requesting an extension to the construction schedule will be the sole 
responsibility of the district, and those costs are categorically ineligible for reimbursement by the MSBA. 

 
Schedule delays for these districts can be attributed to local funding issues, lead time for materials, and construction 
delays on site. In no event have the extended schedules resulted in an increase to the Estimated Maximum Total 
Facilities Grant, as authorized by the Board. 
 
Seven of the 21 2020 ARP Projects revised their construction schedule to reflect substantial completion in 2023 or 2024. 
Staff has reported previously on the shaded projects listed below, which remain in Construction. 
 

District School Scope 

Original 
Construction 
Completion 

Date 

Updated 
Construction 
Completion 

Date 

Reason for Schedule Extension 

New Bedford Elwyn G Campbell 
Windows / 

Doors, Boiler 
28-Oct-22 25-Aug-23 

The District has agreed to revise its construction schedule with its 
consultants and contractor to complete construction in 2023. 

Plymouth Federal Furnace Sch Roof 16-Sep-22 19-Aug-23 
The District has agreed to revise its construction schedule with its 
consultants and contractor to complete construction in 2023. 

Plymouth Indian Brook Roof 16-Sep-22 19-Aug-23 
The District has agreed to revise its construction schedule with its 
consultants and contractor to complete construction in 2023. 

Plymouth West Elementary Roof 16-Sep-22 19-Aug-23 
The District has agreed to revise its construction schedule with its 
consultants and contractor to complete construction in 2023. 

Revere Abraham Lincoln 
Windows / 

Doors 
30-Aug-23 23-Aug-24 

The District has agreed to revise its construction schedule with its 
consultants and contractor to complete construction in 2024. 
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PROJECT VARIANCES 
Core Program – Total Project Budget Update  
Upon receiving the Board’s approval of the Project Scope and Budget, the MSBA and participating districts enter into a 
Project Funding Agreement, which establishes the Total Project Budget and the Estimated Maximum Total Facilities 
Grant for an approved project. Staff has reported on budget increases for the 49 projects below at previous Board 
meetings. No shading appears where project information is new or updated since the previous Board meeting. In no 
event has the increase in a budget resulted in an increase to the Maximum Total Facilities Grant, as authorized by the 
Board. 
 

District School Scope 

Project Funding Agreement PFA Bid Amendment/ 
Final Audit 

Reason for Increase to Total Project Budget 
Total Project 

Budget 

Maximum 
Total 

Facilities 
Grant 

Total Project 
Budget 

Maximum 
Total 

Facilities 
Grant 

Andover Bancroft ES New $44,659,837 $16,773,753 $50,299,859 $16,575,965 

The District has appropriated additional funds to cover the costs 
associated with increased construction costs and additional 
contingencies for litigation/settlement costs and other ineligible 
costs. 

Andover West ES New $151,661,968 $38,442,820 $168,066,623 $38,007,178 The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Ashland David Mindess ES New $84,387,000 $27,008,753 $84,637,000 $26,371,101 The District has transferred additional funds to cover the costs 
associated with increased construction costs. 

Berlin-Boylston Tahanto Regional 
HS New $43,954,901 $21,148,751 $43,519,302 $18,972,041 

The District submitted final project costs that exceeded the total 
project budget established at bid. Final Costs did not exceed the 
original total project budget established at Project Funding 
Agreement. 

Blue Hills Blue Hills Regional 
Technical School 

Add/ 
Reno $84,862,768 $44,210,180 $88,071,616 $43,708,007 The District has appropriated additional funds to cover the costs 

associated with increased construction costs. 

Boston Boston Arts 
Academy New $124,755,412 $48,890,620 $137,370,916 $48,186,575 

The District appropriated additional funds to cover costs associated 
with increased construction costs and additional contingency for 
change order costs. 

Boston Josiah Quincy Upper 
School New $193,591,467 $54,075,966 $223,891,467 $54,042,995 The District has appropriated additional funds to cover the costs 

associated with increased construction costs. 

Bristol County 
Agricultural 

 

Bristol County 
Agricultural HS 

 

Add/ 
Reno 

 

$103,750,000 $53,286,797 $103,947,718 $53,095,156 

The District received additional funding through the CARES Act for 
Municipal Government. The federal Coronavirus Aid, Relief, and 
Economic Security Act (the “CARES Act”) includes funds for 
Massachusetts governments to use to pay costs incurred in 
responding to the COVID-19 pandemic. 

$103,750,000 $53,286,797 $106,547,718 $52,987,521 

The District appropriated additional funds to cover the Closeout and 
Settlement Agreement with the General Contractor and Architect 
and Owner’s Project Manager for additional construction 
management fees incurred. 

Burlington Marshall Simonds 
MS 

Add/ 
Reno $32,865,272 $17,143,365 $34,221,929 $15,362,127 

The District appropriated at its May 2012 annual town meeting 
through Articles 18: 19, additional funds for the costs associated 
with the construction of the new field complex and field lighting 
replacement. 

Chicopee Dupont Middle 
School Reno $37,999,940 $30,100,581 $39,849,940 $29,750,043 The District appropriated additional funds to cover the costs 

associated with increased construction costs. 

Essex North Shore 
Agricultural & 

Technical School 
District 

Essex North Shore 
Agricultural & 
Technical HS 

 

New 

$125,000,000 $77,500,000 $133,770,000 $77,500,000 
The Board was informed at the March 30, 2011 meeting that the 
Total Project Budget had increased due to additional ineligible scope 
that would be funded by DCAMM. 

$125,000,000 $77,500,000 $134,501,368 $77,500,000 
The District has appropriated additional funds to cover the costs 
associated with increased construction costs for horse tack barn 
renovations. 

Fitchburg Crocker ES New $65,032,984 $47,339,378 $76,650,000 $47,302,225 
The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency 
budget. 

Framingham Fuller Middle 
School New $98,276,878 $39,453,932 $101,141,939 $38,698,964 The District appropriated additional funds to cover the costs 

associated with the installation of new turf fields. 

Greater New 
Bedford  

Greater New 
Bedford 

Vocational and 
Technical High 

School 

Add/ 
Reno $17,099,808 $13,543,920 $16,396,429 $12,258,642 

The District submitted final project costs that exceeded the total 
project budget established at bid. Final Costs did not exceed the 
original total project budget established at Project Funding 
Agreement.  

Groton-Dunstable 
Regional School 

District 
Florence Roche ES  New $78,650,734 $32,309,508 $89,150,734 $32,253,445 The District appropriated additional funds to cover costs associated 

with increased construction costs and to increase contingency. 

Haverhill Caleb Dustin 
Hunking School New 61,500,000 40,363,276 61,677,024 39,933,953 The District has appropriated additional funds to cover additional 

costs associated with Furnishings and Equipment.  
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District School Scope 

Project Funding Agreement 
PFA Bid Amendment/ 

Final Audit 

Reason for Increase to Total Project Budget 
Total Project 

Budget 

 Maximum 
Total 

Facilities 
Grant 

Total Project 
Budget 

 Maximum 
Total 

Facilities 
Grant 

Hopkinton Center ES New $45,629,373 $14,058,455 $47,129,373 $14,058,455 
The District has appropriated $1,500,000 of additional funds to cover 
the costs associated with the construction of a building addition due to 
an unanticipated increase in enrollment. 

Lawrence Francis M. Leahy ES New $103,740,911 $66,732,018 $115,795,797 $66,243,007 The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency. 

Lawrence Oliver Partnership 
School 

Add/ 
Reno $132,300,000 $61,647,551 $147,800,000 $61,359,903 The District appropriated additional funds to cover costs associated 

with increased construction costs and to increase contingency. 

Lexington Joseph Estabrook ES New $40,792,248 $12,250,739 $43,392,248 $12,148,491 

The District has executed a GMP that exceeds the Construction Budget 
of the PFA. The District has appropriated additional funds to cover the 
costs associated with increased construction costs and additional 
contingencies. 

Lowell High School Add/ 
Reno $343,399,220 $215,992,406 $381,967,231 $215,992,406 

The District has appropriated additional funds to cover the costs 
associated with the construction bid overage and an increase to 
construction contingency budget. 

Minuteman Minuteman RVTHS New $144,922,480 $45,206,061 $148,072,480 $44,117,021 The District appropriated additional funds to cover the costs associated 
with new athletic fields. 

Nauset Nauset Regional HS Add/ 
Reno $131,825,665 $44,739,207 $169,925,665 $44,739,207 The District appropriated additional funds to cover costs associated 

with increased construction costs and to increase contingency budget. 

New Bedford  Irwin Jacobs 
(Hannigan) ES  New $36,747,197 $22,726,582 $34,925,392 $22,372,846 

The District submitted final project costs that exceeded the total project 
budget established at bid. Final Costs did not exceed the original total 
project budget established at Project Funding Agreement. 

Newburyport Nock/Molin MS Add/ 
Reno $26,997,326 $13,697,934 $28,170,749 $12,520,326 The District has received additional funding to cover additional 

construction change order costs.  

North Reading North Reading 
MS/HS 

Add/ 
Reno $107,727,074 $49,323,123 $123,227,074 $49,323,123 

This is a CMR project. The estimated, reconciled construction costs 
tracked over budget at DD ($9,746,655 over), 60% ($4,655,965 over), 
and 90% ($15,136,846 over). A Town override vote in March 2013 
obtained an additional $15,500,000 in local funding to proceed. 

Norfolk County 
Agricultural 

Norfolk County 
Agricultural HS 

Add/ 
Reno $28,552,385 $15,369,712 $30,589,078 $13,867,050 

The District has executed a Tender Agreement and Completion 
Agreement Contract, increasing its Total Project Budget, following the 
termination of its original construction contract. 

Northborough Lincoln Street ES Add/ 
Reno $25,530,553 $10,407,408 $25,530,553 $10,407,408 

The MSBA Board Approved Total Project Budget increased by $60,400 
from $25,470,153 to $25,530,553 due to the addition of an alternate, 
for a new ball field added at the District’s request. 

Oxford Oxford MS Add/ 
Reno $6,128,870 $3,483,589 $7,340,000 $3,359,171 

The District received additional funding to cover additional construction 
costs including accessibility upgrades. District submitted final project 
costs that exceeded the total project budget established at bid. Final 
Costs did not exceed the original total project budget established at 
Project Funding Agreement. 

Peabody William A. Welch 
 ES 

Add/ 
Reno $29,973,821 $17,628,004 $33,432,013 $17,628,004 The District has appropriated additional funds to cover the costs 

associated with the construction bid overage. 

Plymouth South HS New $107,800,000 $46,867,514 $111,063,271 $46,328,160 

The District appropriated $3,263,371 of additional funding to fund 
change order work to incorporate scope previously identified in the 
construction bid documents as Alternate 4 (synthetic turf field) and a 
portion of Alternate 5 (electrical infrastructure to support future lights 
at synthetic turf field). Note that the increased Total Project Budget will 
not increase the Maximum Facilities Grant.  

Quincy Reay E Sterling MS New $58,314,910 $29,285,563 $58,825,659 $28,482,446 
The District increased its Total Project Budget due to additional 
construction change orders for a turf field and for delay costs associated 
with a utility company work stoppage. 

Revere Staff Sergeant 
James J. Hill ES New $45,402,396 $29,551,048 $45,402,396 $29,551,048 

At Project Scope and Budget, the Total Project Budget was approved at 
$44,382,396. The City of Revere has increased the land acquisition 
budget. Therefore, the projected total project budget at PFA has 
increased to $45,402,396. Note that the MSBA grant has not changed 
since the Project Scope and Budget Agreement. 

Salem Saltonstall ES Repair $15,503,406 $11,794,492 $15,752,033 $10,709,091 

The District has executed a GMP that exceeds the Construction Budget 
of the PFA. The District has appropriated additional funds to cover the 
costs associated with increased construction costs and additional 
contingencies. 

Somerville East Somerville 
Community School 

Add/ 
Reno $33,185,258 $15,237,996 $38,006,621 $15,237,996 At the March 28, 2012 Board Meeting, the Board approved an 

amendment to the PFA and a $6.25M District loan. 

Stoneham High School New $189,593,594 $56,574,750 $214,583,851 $56,574,750 The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency budget. 

Sutton Sutton MS Add/ 
Reno $59,945,474 $29,843,511 $60,130,536 $27,002,506 

The District has executed a Tender Agreement and Completion 
Agreement Contract, increasing its Total Project Budget, following the 
termination of its original construction contract. 

Swampscott Hadley ES New $98,316,523 $34,390,610 $101,226,506 $34,254,224 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage and an increase to 
construction contingency budget. 
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Core Program – Additional Funding Update  
Staff has received information provided by districts and their consultants reporting additional funding increases for the 
five projects below. Upon execution of an amendment to the Project Funding Agreement to incorporate the additional 
funding, a project will be removed from this table and reflected in the prior table. No shading appears where project 
information is new or updated since the previous Board meeting. In no event has the increase in a budget resulted in an 
increase to the Maximum Total Facilities Grant, as authorized by the Board. Since the last report, no district has been 
added, while one district (Winchester) has been removed. 
 

 

District School Scope 

Project Funding Agreement 
PFA Bid Amendment/ 

Final Audit 

Reason for Increase to Total Project Budget 
Total Project 

Budget 

 Maximum 
Total 

Facilities 
Grant 

Total Project 
Budget 

 Maximum 
Total 

Facilities 
Grant 

Tewksbury Tewksbury HS New $84,173,174 $44,194,627 $67,710,158 $36,219,487 
The District submitted final project costs that exceeded the total project 
budget established at bid. Final Costs did not exceed the original total 
project budget established at Project Funding Agreement. 

Uxbridge Uxbridge HS New $43,000,000 $22,362,328 $44,986,479 $22,362,328 

The District has appropriated additional funds to cover the costs 
associated with the construction of athletic fields originally included in 
the PFA but which were not included in the bid as the District's 
construction contract would have exceeded the budget. 

Watertown High School New $201,461,673 $51,564,214 $210,771,438 $51,232,933 The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Wellesley John D. Hardy ES New $72,500,000 $15,585,802 $72,848,074 $15,320,270 The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Weston Field ES New $31,504,146 $8,310,510 $32,654,146 $8,105,549 District-approved Construction Change Orders exceeded available 
contingency amount. 

Westwood Paul R. Hanlon ES New $87,820,386 $18,235,725 $89,856,899 $18,087,808 The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Winchester Lynch ES New $94,525,933 $25,273,822 $94,825,933 $25,242,972 The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Winchester Winchester HS Add/ 
Reno $129,923,146 $44,493,270 $131,513,741 $43,100,458 

The MSBA Board Approved Total Project Budget increased due to a 
construction change order for additional soil abatements at Skillings 
Field. Note that the increased Total Project Budget will not increase the 
Maximum Total Facilities Grant.  

Winthrop Winthrop MS/HS New $81,818,740 $42,582,841 $81,432,986 $41,249,005 

The MSBA Board Approved Total Project Budget increased due to 
revised FEMA flood plain requirements which necessitated the 
elevation of the new building to be raised. Note that the increased Total 
Project Budget will not increase the Maximum Total Facilities Grant. 

Woburn Wyman-Hurld ES New $33,705,396 $14,387,427 $39,647,723 $14,387,427 

The District had completed a project review with its Conservation 
Commission and an Order of Conditions was issued on June 12, 2015. A 
neighborhood group appealed this Order and was reviewed by The DEP. 
The District experienced delays in completing its City Council vote for its 
appropriation and incurred additional costs. 

Worcester Doherty HS New $293,384,178 $135,241,024 $314,351,858 $127,118,217 The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

District School Scope 

Project Funding Agreement PFA Bid Amendment/ 
Final Audit 

Reason for Increase to Total Project Budget 
Total Project 

Budget 

Maximum 
Total 

Facilities 
Grant 

Total Project 
Budget 

Maximum 
Total 

Facilities 
Grant 

Boston Carter School New $91,966,532 $61,290,298 - - 
The District has appropriated an additional $19.61M to 
fund increased construction costs. 

Randolph Elizabeth G. Lyons 
ES New $50,384,511 $27,558,249 - - 

The District has appropriated an additional $4.00M to 
fund increased construction costs. 

Spencer-East 
Brookfield David Prouty HS Add/ 

Reno $111,587,059 $46,820,302   
The District has appropriated an additional $4.50M to 
fund increased construction costs. 

Tyngsborough Tyngsborough MS New $83,480,000 $28,637,072 - - 
The District has appropriated an additional $4.63M to 
fund increased construction costs. 
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Project Status List

SOI MSBA ID District School Project Phase Project Type Project Scope
Procurement
Type OPM Designer CM\GC

Commissioning
Consultant

2016 201606000020 Acton-Boxborough
C.T. Douglas Elementary 
School Closeout Core Program New Construction CM@R Skanska USA Building, Inc Arrowstreet Inc.

Consigli Construction 
Company, Inc.

Colliers Project Leaders 
NE, LLC

2019 201900030025 Acushnet Acushnet Elementary School Closeout Accelerated Repair Roof DBB Arcadis U.S., Inc. Next Phase Studios, Inc. Young Developers LLC Gale Associates, Inc.

2020 202000050505 Agawam Agawam High Design Development Core Program Addition / Renovation Leftfield, LLC
Flansburgh Associates, 
Inc. Fontaine Brothers, Inc. -

2019 201900050405 Agawam Agawam Junior High Closeout Accelerated Repair Boiler DBB D.A. Sullivan & Sons, Inc. Shekar & Associates, Inc.
Adams Plumbing and 
Heating, Inc.

BVH Integrated 
Services, P.C.

2015 201500070005 Amesbury Amesbury Elementary Building Complete Core Program New Construction DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) DiNisco Design, Inc. CTA Construction Co., Inc.

BVH Integrated 
Services, P.C.

2019 201900080020 Amherst Fort River Elementary Design Development Core Program New Construction DBB Anser Advisory DiNisco Design, Inc. -
Van Zelm Heywood & 
Shadford, Inc.

2017 201700090025 Andover West Elementary Construction Core Program New Construction CM@R PMA Consultants, LLC
Symmes Maini & McKee 
Associates, Inc. Gilbane Building Company

Rist-Frost-Shumway 
Engineering, P.C.

2015 201500100505 Arlington Arlington High Construction Core Program New Construction CM@R Skanska USA Building, Inc HMFH Architects, Inc.
Consigli Construction 
Company, Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2017 201700140015 Ashland David Mindess Closeout Core Program New Construction CM@R
Compass Project 
Management, Inc.

Flansburgh Associates, 
Inc.

Shawmut Design and 
Construction WSP USA

2014 201400160505 Attleboro Attleboro High Building Complete Core Program New Construction CM@R Skanska USA Building, Inc 
Kaestle Boos Associates, 
Inc.

Consigli Construction 
Company, Inc. Cadmus Group LLC

2015 201500260505 Belmont Belmont High Building Complete Core Program Addition / Renovation CM@R CHA Consulting, Inc. Perkins+Will Skanska USA Building, Inc.
BVH Integrated 
Services, P.C.

2020 202000270010 Berkley Berkley Community School
Approved Project 
Vote Pending Core Program New Construction DBB PMA Consultants, LLC Taylor & Burns, Inc. - -

2021 202106180505 Berkshire Hills Monument Mt Regional High Feasibility Study Core Program Skanska USA Building, Inc DiNisco Design, Inc. - -

2022 202206220505 Blackstone-Millville Blackstone Millville RHS OPM Selection Core Program
Colliers Project Leaders 
NE, LLC - - -

2013 201300350546 Boston Boston Arts Academy Building Complete Core Program New Construction CM@R PMA Consultants, LLC Perkins Eastman/DPC Lee Kennedy Co., Inc.
Symmes, Maini & 
McKee Associates

2021 202100350505 Boston
Boston Day and Evening 
Academy Construction Accelerated Repair Windows / Doors DBB Anser Advisory

Habeeb & Associates 
Architects, Inc. GVW, Inc. Gale Associates, Inc.

2016 201600350560 Boston Boston Latin School Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc

Rist-Frost-Shumway 
Engineering, P.C.

2022 202200350525 Boston Burke High School Design Development Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated -

Bard, Rao + Athanas 
Consulting Engineers, 
LLC

2017 201700350036 Boston Carter School Construction Core Program New Construction CM@R
Hill-LiRo, Corp. (fka Hill 
International) Perkins+Will Bond Brothers, Inc.

NV5 (RDK) | Symmes, 
Maini & McKee 
Associates

2016 201600350360 Boston
Channing Elementary 
School Closeout Accelerated Repair Boiler DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc

Rist-Frost-Shumway 
Engineering, P.C.

2016 201600350146 Boston Condon K-8 School Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc

Rist-Frost-Shumway 
Engineering, P.C.

2019 201900350020 Boston Curley K-8 School Closeout Accelerated Repair Roof DBB
NETCO Construction 
Project Managers, Inc.

Raymond Design 
Associates, Inc.

Reliable Roofing and Sheet 
Metal, LLC

Building Enclosure 
Associates, LLC (VPC)

2016 201600350268 Boston Dever Elementary School Closeout Accelerated Repair Roof DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) ICON architecture, inc. Gibson Roofs, Inc.

Simpson Gumpertz & 
Heger Inc.

2017 201700350530 Boston East Boston High School Closeout Accelerated Repair Boiler DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative

Enterprise Equipment Co., 
Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2022 202200350535 Boston English High School Design Development Accelerated Repair Windows / Doors DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated - 3IVE LLC

2022 202200350077 Boston Haley Pilot School Design Development Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated -

Bard, Rao + Athanas 
Consulting Engineers, 
LLC

2022 202200350426 Boston
Henderson K-12 Inclusion 
School Upper Construction Accelerated Repair Roof DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Wayne Roofing Systems, 
LLC 3IVE LLC

2021 202100350426 Boston
Henderson K-12 Inclusion 
School Upper Construction Accelerated Repair Boiler DBB Anser Advisory

Habeeb & Associates 
Architects, Inc. Northern Contracting

Consulting Engineering 
Services, LLC

Massachusetts School
Building Authority

Date of Report: 9/25/2024

Total Projects: 286
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2018 201800350691 Boston Hernandez K-8 School Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Enterprise Equipment Co., 
Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2021 202100350691 Boston Hernandez K-8 School Construction Accelerated Repair Windows / Doors DBB Anser Advisory
Habeeb & Associates 
Architects, Inc. GVW, Inc. Gale Associates, Inc.

2017 201700350178 Boston John Marshall Closeout Accelerated Repair Windows / Doors DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative WCI Corp.

Simpson Gumpertz & 
Heger Inc.

2016 201600350179 Boston John W McCormack Closeout Accelerated Repair Roof DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) ICON architecture, inc. Gibson Roofs, Inc.

Simpson Gumpertz & 
Heger Inc.

2018 201800350262 Boston Lyndon K-8 School Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Enterprise Equipment Co., 
Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2019 201900350655 Boston Lyon High School Closeout Accelerated Repair Boiler DBB
NETCO Construction 
Project Managers, Inc.

Raymond Design 
Associates, Inc.

Enterprise Equipment Co., 
Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2018 201800350080 Boston McKay K-8 School Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Enterprise Equipment Co., 
Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2019 201900350363 Boston McKinley Schools Closeout Accelerated Repair Roof DBB
NETCO Construction 
Project Managers, Inc.

Raymond Design 
Associates, Inc.

Reliable Roofing and Sheet 
Metal, LLC

Building Enclosure 
Associates, LLC (VPC)

2018 201800350575 Boston
O'Bryant School of Math & 
Science Closeout Accelerated Repair Windows / Doors DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated GVW, Inc.

Simpson Gumpertz & 
Heger Inc.

2017 201700350141 Boston
O'Donnell Elementary 
School Closeout Accelerated Repair Boiler DBB

The Vertex Companies, 
LLC The S/L/A/M Collaborative

Enterprise Equipment Co., 
Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2018 201800350156 Boston Otis Elementary School Closeout Accelerated Repair Windows / Doors DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated GVW, Inc.

Simpson Gumpertz & 
Heger Inc.

2018 201800350286 Boston Quincy Elementary School Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Enterprise Equipment Co., 
Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2010 201000350565 Boston Quincy Upper School Building Complete Core Program New Construction CM@R Skanska USA Building, Inc HMFH Architects, Inc.
Turner Construction 
Company

Rist-Frost-Shumway 
Engineering, P.C. | 
Symmes, Maini & 
McKee Associates

2017 201700350366 Boston Russell Elementary School Closeout Accelerated Repair Roof DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative

Reliable Roofing and Sheet 
Metal, LLC

Simpson Gumpertz & 
Heger Inc.

2021 202100350366 Boston Russell Elementary School Construction Accelerated Repair Boiler DBB Anser Advisory
Habeeb & Associates 
Architects, Inc. Northern Contracting

Consulting Engineering 
Services, LLC

2023 202300350014 Boston Shaw Elementary School Eligibility Period Core Program - - - -

2017 201700350052 Boston Sumner Elementary School Closeout Accelerated Repair Boiler DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative

Enterprise Equipment Co., 
Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2017 201700350229 Boston Tobin K-8 School Closeout Accelerated Repair Boiler DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative

Enterprise Equipment Co., 
Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2013 201300400305 Braintree East Middle School Closeout Core Program Addition / Renovation CM@R
Hill-LiRo, Corp. (fka Hill 
International) Miller Dyer Spears Inc.

Shawmut Design and 
Construction

Fitzemeyer & Tocci 
Associates, Inc.

2020 202000400015 Braintree Highlands Closeout Accelerated Repair Roof DBB P3 Inc.
Johnson Roberts 
Associates, Inc. Gibson Roofs, Inc.

Simpson Gumpertz & 
Heger Inc.

2021 202100400005 Braintree Hollis Closeout Accelerated Repair Roof DBB PCA 360 BWA Architecture, Inc Young Developers LLC 
R.J. Kenney Associates, 
Inc.

2020 202000400025 Braintree Liberty Closeout Accelerated Repair Roof DBB P3 Inc.
Johnson Roberts 
Associates, Inc.

Capeway Roofing Systems, 
Inc.

Simpson Gumpertz & 
Heger Inc.

2021 202100400020 Braintree Mary E Flaherty School Closeout Accelerated Repair Roof DBB PCA 360 BWA Architecture, Inc Titan Roofing, Inc.
R.J. Kenney Associates, 
Inc.

2016 201600400310 Braintree South Middle School Building Complete Core Program New Construction DBB
Hill-LiRo, Corp. (fka Hill 
International) Miller Dyer Spears Inc.

Bacon Construction Co, 
Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2016 201606250002
Bridgewater-
Raynham Mitchell Elementary School Building Complete Core Program New Construction DBB CHA Consulting, Inc.

Raymond Design 
Associates, Inc.

Bacon Construction Co, 
Inc.

Consulting Engineering 
Services, LLC

2017 201708100605
Bristol-Plymouth 
Regional Voc Tech

Bristol-Plymouth Vocational 
Technical Construction Core Program New Construction DBB PMA Consultants, LLC HMFH Architects, Inc.

Consigli Construction 
Company, Inc.

BVH Integrated 
Services, P.C.

2014 201400440421 Brockton Ashfield Middle School Closeout Accelerated Repair Roof, Boiler DBB
Architectural Consulting 
Group, LLC Tighe & Bond, Inc.

Enterprise Equipment Co., 
Inc.

Rist-Frost-Shumway 
Engineering, P.C. | 
Simpson Gumpertz & 
Heger Inc.

2022 202200440505 Brockton Brockton High OPM Selection Core Program - - - -

2014 201400440010 Brockton Brookfield Closeout Accelerated Repair Roof DBB
Architectural Consulting 
Group, LLC Tighe & Bond, Inc.

Enterprise Equipment Co., 
Inc.

Simpson Gumpertz & 
Heger Inc.

2014 201400440035 Brockton Gilmore Closeout Accelerated Repair Roof, Boiler DBB
Architectural Consulting 
Group, LLC Tighe & Bond, Inc.

Enterprise Equipment Co., 
Inc.

Rist-Frost-Shumway 
Engineering, P.C. | 
Simpson Gumpertz & 
Heger Inc.
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2018 201800460040 Brookline Pierce Design Development Core Program Addition / Renovation CM@R Leftfield, LLC Miller Dyer Spears Inc.
Consigli Construction 
Company, Inc. NV5 (RDK)

2020 202000480007 Burlington Fox Hill
Approved Project 
Vote Pending Core Program New Construction DBB

Dore & Whittier 
Management Partners, Inc. DiNisco Design, Inc. - -

2022 202200490006 Cambridge Amigos School Construction Accelerated Repair Roof DBB
Hill-LiRo, Corp. (fka Hill 
International) CIVITECTS PC -

R.J. Kenney Associates, 
Inc.

2020 202000490007 Cambridge Cambridgeport Construction Accelerated Repair Windows / Doors DBB
Atlantic Construction and 
Management, Inc.

Kaestle Boos Associates, 
Inc. Lizotte Glass

Simpson Gumpertz & 
Heger Inc.

2021 202100500305 Canton Wm H Galvin Middle
Approved Project 
Vote Pending Core Program New Construction Leftfield, LLC Ai3 Architects LLC

Consigli Construction 
Company, Inc. -

2014 201408150605
Cape Cod Regional 
Voc Tech

Cape Cod Region 
Vocational Technical Closeout Core Program New Construction DBB

Colliers Project Leaders 
NE, LLC

Drummey Rosane 
Anderson, Inc. Brait Builders Corp. NV5 (RDK)

2015 201506350505 Central Berkshire Wahconah Regional High Closeout Core Program New Construction CM@R Skanska USA Building, Inc 
Drummey Rosane 
Anderson, Inc. Barr & Barr Inc.

Horizon Engineering 
Associates, LLP

2023 202300560305 Chelmsford Col Moses Parker School Eligibility Period Core Program - - - -

2022 202200610003 Chicopee Barry Designer Selection Core Program
Colliers Project Leaders 
NE, LLC - - -

2009 200900610021 Chicopee Dupont Middle Final Audit Approved Core Program Renovation DBB Arcadis U.S., Inc.
Caolo & Bieniek 
Associates, Inc. Fontaine Brothers, Inc.

Symmes, Maini & 
McKee Associates

2020 202000640305 Clinton Clinton Middle School Design Development Core Program New Construction
Dore & Whittier 
Management Partners, Inc.

Lamoureux Pagano 
Associates | Architects, 
Inc. -

Rist-Frost-Shumway 
Engineering, P.C.

2015 201500710032 Danvers Ivan G Smith Closeout Core Program New Construction CM@R PMA Consultants, LLC Tappe Architects, Inc. W. T. Rich Company Inc. 
Colliers Project Leaders 
NE, LLC

2020 202000730030 Dedham Oakdale Schematic Design Core Program New Construction
Compass Project 
Management, Inc.

Jonathan Levi Architects 
LLC - -

2015 201506450305 Dennis-Yarmouth Mattacheese Middle School Building Complete Core Program New Construction DBB PMA Consultants, LLC Perkins Eastman/DPC
Commodore Builders 
Corporation

Consulting Engineering 
Services, LLC

2023 202306500005 Dighton-Rehoboth Dighton Elementary Eligibility Period Core Program - - - -

2021 202100790020 Dracut
Joseph A Campbell 
Elementary Feasibility Study Core Program

Hill-LiRo, Corp. (fka Hill 
International)

Mount Vernon Group 
Architects, Inc. - -

2022 202200830005 East Bridgewater Central Designer Selection Core Program Leftfield, LLC - - -

2019 201900870505 East Longmeadow East Longmeadow High Design Development Core Program New Construction CM@R Skanska USA Building, Inc 
Jones Whitsett Architects, 
Inc. Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

2014 201400860010 Easthampton Maple Closeout Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC

Caolo & Bieniek 
Associates, Inc. Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

2016 201600880003 Easton Center School Building Complete Core Program New Construction DBB PMA Consultants, LLC Perkins Eastman/DPC Brait Builders Corp.
Symmes, Maini & 
McKee Associates

2023 202300930505 Everett Everett High Eligibility Period Core Program - - - -

2021 202100930015 Everett Webster School Construction Accelerated Repair Roof DBB Anser Advisory
Gorman Richardson Lewis 
Architects, Inc. -

Building Enclosure 
Associates, LLC (VPC)

2014 201400950505 Fall River B M C Durfee High Closeout Core Program Addition / Renovation CM@R Leftfield, LLC Ai3 Architects LLC
Suffolk Construction 
Company

Jacobs Engineering 
Group Inc.

2017 201700950140 Fall River James Tansey Closeout Accelerated Repair
Windows / Doors, 
Boiler DBB exPERTcon, Inc. Tighe & Bond, Inc.

Collins Construction Co., 
Inc.

Fitzemeyer & Tocci 
Associates, Inc. | 
Thompson & Lichtner 
Co., Inc.

2022 202200950325 Fall River
Resiliency Preparatory 
Academy Design Development Accelerated Repair Windows / Doors DBB STV | DPM (fka STV Inc.) The S/L/A/M Collaborative -

R.J. Kenney Associates, 
Inc.

2018 201800950325 Fall River
Resiliency Preparatory 
Academy Closeout Accelerated Repair Roof, Boiler DBB P3 Inc. edm Services, Inc. Greenwood Industries, Inc.

Symmes, Maini & 
McKee Associates

2017 201700950145 Fall River Samuel Watson Closeout Accelerated Repair
Roof, Windows / 
Doors, Boiler DBB exPERTcon, Inc. Tighe & Bond, Inc. J.J. Cardosi, Inc.

Fitzemeyer & Tocci 
Associates, Inc. | 
Thompson & Lichtner 
Co., Inc.

2018 201800950150 Fall River Westall Closeout Accelerated Repair Roof, Boiler DBB P3 Inc. edm Services, Inc. NB Kenney Company, Inc
Symmes, Maini & 
McKee Associates

2020 202000960015 Falmouth Teaticket Final Audit Approved Accelerated Repair Roof DBB Leftfield, LLC The S/L/A/M Collaborative
Capeway Roofing Systems, 
Inc.

Russo Barr Associates, 
Inc.

2021 202100970315 Fitchburg
Arthur M Longsjo Middle 
School Closeout Accelerated Repair Windows / Doors DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.)

Mount Vernon Group 
Architects, Inc. Lizotte Glass 3IVE LLC

2022 202200970315 Fitchburg
Arthur M Longsjo Middle 
School Construction Accelerated Repair Boiler DBB P3 Inc. IMEG Consultant Corp. - WSP USA
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2016 201600970016 Fitchburg Crocker Elementary Construction Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC saam architecture Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

2019 201900970060 Fitchburg
South Street Early Learning 
Center Closeout Accelerated Repair Roof, Boiler DBB P3 Inc. edm Services, Inc. Greenwood Industries, Inc.

Colliers Project Leaders 
NE, LLC

2020 202000980005 Florida Abbott Memorial Closeout Accelerated Repair Windows / Doors DBB
Hill-LiRo, Corp. (fka Hill 
International) Gale Associates, Inc.

R&R Window Contractors, 
Inc.

R.J. Kenney Associates, 
Inc.

2015 201500990015 Foxborough Mabelle M Burrell Building Complete Core Program Addition / Renovation DBB
Colliers Project Leaders 
NE, LLC

Kaestle Boos Associates, 
Inc. CTA Construction Co., Inc. Cadmus Group LLC

2015 201501000305 Framingham Fuller Middle Closeout Core Program New Construction CM@R
Symmes Maini & McKee 
Associates, Inc.

Jonathan Levi Architects 
LLC

Consigli Construction 
Company, Inc.

Jacobs Engineering 
Group Inc.

2023 202301000015 Framingham Hemenway Eligibility Period Core Program - - - -

2022 202208180605
Franklin County 
Regional Voc Tech Franklin County Technical Designer Selection Core Program

Colliers Project Leaders 
NE, LLC - - -

2021 202106650002 Freetown-Lakeville
Assawompset Elementary 
School Closeout Accelerated Repair Windows / Doors DBB

Watermark Environmental, 
Inc. The S/L/A/M Collaborative NENA Construction, Inc.

Building Enclosure 
Associates, LLC (VPC)

2016 201601030020 Gardner Waterford Street Building Complete Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC

Jones Whitsett Architects, 
Inc.

Bacon Construction Co, 
Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2016 201601070020 Gloucester East Gloucester Elementary Building Complete Core Program New Construction CM@R Turner & Townsend Heery
Dore & Whittier Architects, 
Inc. W. T. Rich Company Inc. NV5 (RDK)

2021 202101070305 Gloucester Ralph B O'Maley Middle Construction Accelerated Repair Windows / Doors DBB Leftfield, LLC CIVITECTS PC
Lambrian Construction 
Corp.

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC

2017 201708210605
Greater Fall River 
Regional Voc Tech

Diman Regional Vocational 
Technical High Construction Core Program New Construction CM@R

Colliers Project Leaders 
NE, LLC

Kaestle Boos Associates, 
Inc.

Suffolk Construction 
Company WSP USA

2017 201706730010 Groton-Dunstable Florence Roche School Building Complete Core Program New Construction CM@R Leftfield, LLC Studio G. Architects, Inc. Gilbane Building Company NV5 (RDK)
2021 202106750010 Hamilton-Wenham Cutler School Schematic Design Core Program New Construction PMA Consultants, LLC JCJ Architecture, PC - -

2015 201501250005 Harvard Hildreth Elementary School Closeout Core Program New Construction CM@R
NV5 (fka Joslin, Lesser + 
Associates Inc.) Arrowstreet Inc.

Shawmut Design and 
Construction

Bard, Rao + Athanas 
Consulting Engineers, 
LLC

2018 201801280100 Haverhill Consentino Middle School Construction Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC

Dore & Whittier Architects, 
Inc. Brait Builders Corp.

Fitzemeyer & Tocci 
Associates, Inc.

2023 202301280085 Haverhill John G Whittier Eligibility Period Core Program - - - -

2021 202101280045 Haverhill Moody Closeout Accelerated Repair Roof DBB P3 Inc.
CSS Architects 
Incorporated 

Capeway Roofing Systems, 
Inc. 3IVE LLC

2022 202201280045 Haverhill Moody Design Development Accelerated Repair Boiler DBB
The Vertex Companies, 
LLC

NV5 (fka Joslin, Lesser + 
Associates Inc.) -

Fitzemeyer & Tocci 
Associates, Inc.

2022 202201280067 Haverhill Silver Hill Elementary School Design Development Accelerated Repair Boiler DBB
The Vertex Companies, 
LLC

NV5 (fka Joslin, Lesser + 
Associates Inc.) -

Fitzemeyer & Tocci 
Associates, Inc.

2020 202001310019 Hingham Plymouth River Closeout Accelerated Repair Windows / Doors DBB
Architectural Consulting 
Group, LLC

Turowski2 Architecture, 
Inc. Homer Contracting

R.J. Kenney Associates, 
Inc.

2019 201901310010 Hingham Wm L Foster Elementary Construction Core Program New Construction DBB PMA Consultants, LLC
Raymond Design 
Associates, Inc.

Bacon Construction Co, 
Inc.

Jacobs Engineering 
Group Inc.

2020 202001370045 Holyoke E N White Elementary Closeout Accelerated Repair Roof DBB
JACOBS Project 
Management Co. ICON architecture, inc. W.J. Mountford Company

Building Enclosure 
Associates, LLC (VPC)

2022 202201370070 Holyoke H.B. Lawrence School Construction Accelerated Repair Windows / Doors DBB Leftfield, LLC
Habeeb & Associates 
Architects, Inc.

R&R Window Contractors, 
Inc.

Building Enclosure 
Associates, LLC (VPC)

2020 202001370055 Holyoke
Lt Clayre Sullivan 
Elementary Closeout Accelerated Repair Roof DBB

JACOBS Project 
Management Co. ICON architecture, inc. W.J. Mountford Company

Building Enclosure 
Associates, LLC (VPC)

2022 202201370015 Holyoke
Lt Elmer J McMahon 
Elementary Construction Accelerated Repair Windows / Doors DBB Leftfield, LLC

Habeeb & Associates 
Architects, Inc. Lizotte Glass

Building Enclosure 
Associates, LLC (VPC)

2020 202001370060 Holyoke
Maurice A Donahue 
Elementary Closeout Accelerated Repair Roof DBB

JACOBS Project 
Management Co. ICON architecture, inc. W.J. Mountford Company

Building Enclosure 
Associates, LLC (VPC)

2022 202201370060 Holyoke
Maurice A Donahue 
Elementary Construction Accelerated Repair Windows / Doors DBB Leftfield, LLC

Habeeb & Associates 
Architects, Inc. Lizotte Glass

Building Enclosure 
Associates, LLC (VPC)

2020 202001370030 Holyoke William R. Peck School Construction Core Program
New Construction - 
Model School DBB Anser Advisory

Mount Vernon Group 
Architects, Inc. Fontaine Brothers, Inc.

Van Zelm Heywood & 
Shadford, Inc.

2022 202201370605 Holyoke
Wm J Dean Vocational 
Technical High Construction Accelerated Repair Boiler DBB Leftfield, LLC

Habeeb & Associates 
Architects, Inc.

Adams Plumbing and 
Heating, Inc.

Van Zelm Heywood & 
Shadford, Inc.

2020 202001390010 Hopkinton Elmwood Design Development Core Program New Construction DBB
Compass Project 
Management, Inc. Perkins Eastman/DPC -

Fitzemeyer & Tocci 
Associates, Inc.

2017 201701490040 Lawrence Francis M Leahy Construction Core Program New Construction DBB
Atlantic Construction and 
Management, Inc.

Mount Vernon Group 
Architects, Inc. J & J Contractors, Inc.

Jacobs Engineering 
Group Inc.

2016 201601490050 Lawrence Henry K Oliver Construction Core Program Addition / Renovation CM@R Anser Advisory
Symmes Maini & McKee 
Associates, Inc.

Consigli Construction 
Company, Inc.

Rist-Frost-Shumway 
Engineering, P.C.
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2023 202301510505 Leicester Leicester High Eligibility Period Core Program - - - -
2021 202101530007 Leominster Fall Brook Feasibility Study Core Program Leftfield, LLC Miller Dyer Spears Inc. - -

2021 202101550505 Lexington Lexington High Feasibility Study Core Program
Dore & Whittier 
Management Partners, Inc.

Symmes Maini & McKee 
Associates, Inc. - -

2015 201501550035 Lexington Maria Hastings Closeout Core Program New Construction CM@R
Dore & Whittier 
Management Partners, Inc. DiNisco Design, Inc. Walsh Brothers, Inc.

Bard, Rao + Athanas 
Consulting Engineers, 
LLC

2021 202101580005 Littleton Shaker Lane Elementary Feasibility Study Core Program Turner & Townsend Heery Studio G. Architects, Inc. - -

2021 202101590017 Longmeadow Glenbrook Middle Feasibility Study Core Program New Construction
Colliers Project Leaders 
NE, LLC

Jones Whitsett Architects, 
Inc. - -

2022 202201600310 Lowell B.F. Butler Middle School Construction Accelerated Repair Boiler DBB
Watermark Environmental, 
Inc. edm Services, Inc.

Fraser Engineering 
Company, Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2022 202201600090 Lowell
Bartlett Community 
Partnership Construction Accelerated Repair Boiler DBB

Watermark Environmental, 
Inc. edm Services, Inc.

Patrick J. Kennedy & Sons 
Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2021 202101600345 Lowell Dr An Wang School Construction Accelerated Repair Roof, Boiler DBB Arcadis U.S., Inc. edm Services, Inc. Greenwood Industries, Inc. WSP USA

2019 201901600002 Lowell Dr Gertrude Bailey Closeout Accelerated Repair Roof, Boiler DBB Leftfield, LLC CGKV Architects, Inc.
Ambient Temperature 
Corporation

Symmes, Maini & 
McKee Associates

2019 201901600015 Lowell Greenhalge Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKV Architects, Inc.
Ambient Temperature 
Corporation

Symmes, Maini & 
McKee Associates

2021 202101600330 Lowell Henry J Robinson Middle Construction Accelerated Repair
Roof, Windows / 
Doors, Boiler DBB Arcadis U.S., Inc. edm Services, Inc. Greenwood Industries, Inc. WSP USA

2022 202201600330 Lowell Henry J Robinson Middle Construction Accelerated Repair Boiler DBB
Watermark Environmental, 
Inc. edm Services, Inc.

Fraser Engineering 
Company, Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2019 201901600315 Lowell
James S Daley Middle 
School Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKV Architects, Inc.

Ambient Temperature 
Corporation

Symmes, Maini & 
McKee Associates

2019 201901600340 Lowell
James Sullivan Middle 
School Closeout Accelerated Repair Roof, Boiler DBB Leftfield, LLC CGKV Architects, Inc.

Ambient Temperature 
Corporation

Symmes, Maini & 
McKee Associates

2021 202101600050 Lowell John J Shaughnessy Construction Accelerated Repair Boiler DBB Arcadis U.S., Inc. edm Services, Inc.
AAlanco Service 
Corporation

Fitzemeyer & Tocci 
Associates, Inc.

2022 202201600050 Lowell John J Shaughnessy Construction Accelerated Repair Roof DBB
Watermark Environmental, 
Inc. edm Services, Inc.

Capeway Roofing Systems, 
Inc. 3IVE LLC

2022 202201600010 Lowell Joseph McAvinnue Construction Accelerated Repair Boiler DBB
Watermark Environmental, 
Inc. edm Services, Inc.

Fraser Engineering 
Company, Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2014 201401600505 Lowell Lowell High Construction Core Program Addition / Renovation CM@R Skanska USA Building, Inc Perkins Eastman/DPC
Suffolk Construction 
Company

Bard, Rao + Athanas 
Consulting Engineers, 
LLC

2019 201901600005 Lowell Rogers STEM Academy Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKV Architects, Inc.
Ambient Temperature 
Corporation

Symmes, Maini & 
McKee Associates

2021 202101600075 Lowell
S Christa McAuliffe 
Elementary Construction Accelerated Repair Roof DBB Arcadis U.S., Inc. edm Services, Inc.

Triumph Leasing 
Corporation

Building Enclosure 
Associates, LLC (VPC)

2019 201901600075 Lowell
S Christa McAuliffe 
Elementary Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKV Architects, Inc.

Ambient Temperature 
Corporation

Symmes, Maini & 
McKee Associates

2015 201501610020 Ludlow
Chapin Street Elementary 
School Closeout Core Program New Construction DBB STV | DPM (fka STV Inc.)

Mount Vernon Group 
Architects, Inc. Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

2022 202201630016 Lynn A Drewicz Elementary Design Development Accelerated Repair Windows / Doors DBB
Colliers Project Leaders 
NE, LLC

Gorman Richardson Lewis 
Architects, Inc. -

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC

2021 202101630090 Lynn Capt William G Shoemaker Construction Accelerated Repair Roof DBB
Architectural Consulting 
Group, LLC TSKP Studio, LLC

Capeway Roofing Systems, 
Inc. Gale Associates, Inc.

2020 202001630605 Lynn
Lynn Vocational Technical 
Institute Construction Accelerated Repair Windows / Doors DBB PMA Consultants, LLC CIVITECTS PC GVW, Inc.

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC

2018 201801630605 Lynn
Lynn Vocational Technical 
Institute Closeout Accelerated Repair Roof DBB

Hill-LiRo, Corp. (fka Hill 
International)

Russo Barr Associates, 
Inc.

Stanley Roofing Company, 
Inc.

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC

2020 202001630420 Lynn Pickering Middle Design Development Core Program New Construction CM@R Leftfield, LLC
Raymond Design 
Associates, Inc.

Consigli Construction 
Company, Inc.

Jacobs Engineering 
Group Inc.

2023 202306980020
Manchester Essex 
Regional Essex Elementary Eligibility Period Core Program - - - -

2015 201506980010
Manchester Essex 
Regional

Manchester Memorial 
Elementary Closeout Core Program New Construction CM@R

Dore & Whittier 
Management Partners, Inc. JCJ Architecture, PC W. T. Rich Company Inc. 

Symmes, Maini & 
McKee Associates

2022 202201670035 Mansfield Harold L Qualters Middle Construction Accelerated Repair Boiler DBB
Architectural Consulting 
Group, LLC Shekar & Associates, Inc. Sterling Construction, Inc. WSP USA
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2021 202101670505 Mansfield Mansfield High Construction Accelerated Repair Boiler DBB
Hill-LiRo, Corp. (fka Hill 
International) BLW Engineers, Inc. -

Bard, Rao + Athanas 
Consulting Engineers, 
LLC

2015 201501680015 Marblehead Elbridge Gerry Closeout Core Program New Construction CM@R Leftfield, LLC
Raymond Design 
Associates, Inc. Gilbane Building Company NV5 (RDK)

2015 201501700025 Marlborough Richer Closeout Core Program
New Construction - 
Model School DBB CHA Consulting, Inc.

Mount Vernon Group 
Architects, Inc. Fontaine Brothers, Inc. WSP USA

2022 202201700025 Marlborough Richer OPM Selection Core Program - - - -

2021 202107000505 Martha's Vineyard
Martha's Vineyard Regional 
High Feasibility Study Core Program CHA Consulting, Inc. Tappe Architects, Inc. - -

2019 201901740010 Maynard Green Meadow Design Development Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC

Mount Vernon Group 
Architects, Inc. -

Rist-Frost-Shumway 
Engineering, P.C.

2023 202301760505 Medford Medford High Eligibility Period Core Program - - - -

2021 202101780017 Melrose Herbert Clark Hoover Closeout Accelerated Repair Roof DBB
The Vertex Companies, 
LLC Tighe & Bond, Inc. -

Russo Barr Associates, 
Inc.

2021 202101780025 Melrose Horace Mann Closeout Accelerated Repair Roof DBB
The Vertex Companies, 
LLC Tighe & Bond, Inc. -

Russo Barr Associates, 
Inc.

2014 201401820505 Middleborough Middleborough High Closeout Core Program New Construction DBB
Compass Project 
Management, Inc.

Drummey Rosane 
Anderson, Inc. Fontaine Brothers, Inc.

Colliers Project Leaders 
NE, LLC

2023 202301850505 Milford Milford High Eligibility Period Core Program - - - -

2016 201601860025 Millbury
Raymond E. Shaw 
Elementary Closeout Core Program New Construction DBB

Hill-LiRo, Corp. (fka Hill 
International)

Turowski2 Architecture, 
Inc. Fontaine Brothers, Inc.

Consulting Engineering 
Services, LLC

2021 202101870505 Millis Millis High School Feasibility Study Core Program
The Vertex Companies, 
LLC Tappe Architects, Inc. - -

2009 200908300605 Minuteman Voc Tech Minuteman Regional High Final Audit Approved Core Program New Construction CM@R Skanska USA Building, Inc 
Kaestle Boos Associates, 
Inc. Gilbane Building Company

Bard, Rao + Athanas 
Consulting Engineers, 
LLC

2019 201907250505 Nashoba Nashoba Regional Design Development Core Program New Construction CM@R Skanska USA Building, Inc 
Kaestle Boos Associates, 
Inc.

Consigli Construction 
Company, Inc. NV5 (RDK)

2015 201501980305 Natick J F Kennedy Middle School Closeout Core Program New Construction DBB
Compass Project 
Management, Inc. Ai3 Architects LLC Brait Builders Corp.

Rist-Frost-Shumway 
Engineering, P.C.

2016 201606600505 Nauset Nauset Regional High Construction Core Program Addition / Renovation DBB CHA Consulting, Inc.
Flansburgh Associates, 
Inc. Brait Builders Corp.

Consulting Engineering 
Services, LLC

2023 202301990405 Needham Pollard Middle Eligibility Period Core Program - - - -
2023 202302010010 New Bedford Charles S Ashley Eligibility Period Core Program - - - -

2022 202202010015 New Bedford Elizabeth Carter Brooks Construction Accelerated Repair Roof DBB PCA 360 CGKV Architects, Inc.
Capeway Roofing Systems, 
Inc.

Simpson Gumpertz & 
Heger Inc.

2022 202202010075 New Bedford Ellen R Hathaway Construction Accelerated Repair Windows / Doors DBB PCA 360 CGKV Architects, Inc. J.J. Cardosi, Inc.
Simpson Gumpertz & 
Heger Inc.

2020 202002010020 New Bedford Elwyn G Campbell Construction Accelerated Repair
Windows / Doors, 
Boiler DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated J.J. Cardosi, Inc. WSP USA

2020 202002010050 New Bedford John B Devalles Design Development Core Program New Construction DBB
P3 in collaboration w/ 
Atlantic Construction & Mgt

Turowski2 Architecture, 
Inc. - WSP USA

2020 202002070040 Newton Countryside Design Development Core Program New Construction DBB
Dore & Whittier 
Management Partners, Inc. DiNisco Design, Inc. -

Rist-Frost-Shumway 
Engineering, P.C.

2018 201809150705
Norfolk County 
Agricultural Norfolk County Agricultural Closeout Accelerated Repair

Roof, Windows / 
Doors, Boiler DBB

Atlantic Construction and 
Management, Inc.

Raymond Design 
Associates, Inc. Homer Contracting Gale Associates, Inc.

2019 201902090015 North Adams Greylock
Approved Project 
Vote Pending Core Program New Construction DBB

Colliers Project Leaders 
NE, LLC TSKP Studio, LLC -

Rist-Frost-Shumway 
Engineering, P.C.

2021 202102110015 North Andover Kittredge Feasibility Study Core Program
Colliers Project Leaders 
NE, LLC

Machado and Silvetti 
Associates, LLC - -

2021 202102120505 North Attleborough North Attleboro High Feasibility Study Core Program
The Vertex Companies, 
LLC

Dore & Whittier Architects, 
Inc. - -

2016 201607350030 North Middlesex Hawthorne Brook Closeout Accelerated Repair Windows / Doors DBB
Atlantic Construction and 
Management, Inc.

Habeeb & Associates 
Architects, Inc. E. Amanti & Sons, Inc. Gale Associates, Inc.

2011 201107350505 North Middlesex North Middlesex Regional Closeout Core Program New Construction DBB Turner & Townsend Heery
Symmes Maini & McKee 
Associates, Inc. CTA Construction Co., Inc.

Horizon Engineering 
Associates, LLP

2016 201607350020 North Middlesex Squannacook Closeout Accelerated Repair Roof DBB
Atlantic Construction and 
Management, Inc.

Habeeb & Associates 
Architects, Inc.

Vanguard Construction 
Company, Inc. Gale Associates, Inc.

2016 201607350035 North Middlesex Varnum Brook Closeout Accelerated Repair
Roof, Windows / 
Doors DBB

Atlantic Construction and 
Management, Inc.

Habeeb & Associates 
Architects, Inc. E. Amanti & Sons, Inc. Gale Associates, Inc.

2010 201002170505 North Reading North Reading High Closeout Core Program Addition / Renovation CM@R PMA Consultants, LLC
Dore & Whittier Architects, 
Inc. Gilbane Building Company Cannon Design
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2023 202302130014 Northborough Marguerite E Peaslee Eligibility Period Core Program - - - -

2015 201502140001 Northbridge
Northbridge Elementary 
School Closeout Core Program New Construction CM@R

Symmes Maini & McKee 
Associates, Inc.

Dore & Whittier Architects, 
Inc. Fontaine Brothers, Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2019 201902140305 Northbridge Northbridge Middle Closeout Accelerated Repair Boiler DBB
Architectural Consulting 
Group, LLC

Habeeb & Associates 
Architects, Inc. NB Kenney Company, Inc NV5 (RDK)

2017 201708530605

Northeast 
Metropolitan Regional 
Voc Tech

Northeast Metro Regional 
Vocational Construction Core Program New Construction CM@R PMA Consultants, LLC

Drummey Rosane 
Anderson, Inc. Gilbane Building Company

Consulting Engineering 
Services, LLC | 
Symmes, Maini & 
McKee Associates

2017 201702180060 Norton Henri A. Yelle Closeout Accelerated Repair Windows / Doors DBB
Architectural Consulting 
Group, LLC

Turowski2 Architecture, 
Inc.

Lockheed Window 
Corporations

Simpson Gumpertz & 
Heger Inc.

2017 201702180015 Norton J C Solmonese Closeout Accelerated Repair Windows / Doors DBB
Architectural Consulting 
Group, LLC

Turowski2 Architecture, 
Inc.

Lockheed Window 
Corporations

Simpson Gumpertz & 
Heger Inc.

2017 201702180010 Norton L G Nourse Elementary Closeout Accelerated Repair Windows / Doors DBB
Architectural Consulting 
Group, LLC

Turowski2 Architecture, 
Inc.

Lockheed Window 
Corporations

Simpson Gumpertz & 
Heger Inc.

2018 201802200305 Norwood
Dr. Philip O. Coakley Middle 
School Construction Core Program New Construction CM@R

Compass Project 
Management, Inc. Ai3 Architects LLC W. T. Rich Company Inc. 

Horizon Engineering 
Associates, LLP

2021 202108550605
Old Colony Reg Voc 
Tech

Old Colony Regional 
Vocational Technical Feasibility Study Core Program PMA Consultants, LLC HMFH Architects, Inc. - -

2016 201602230010 Orange Dexter Park Building Complete Core Program Addition / Renovation DBB
Hill-LiRo, Corp. (fka Hill 
International)

Raymond Design 
Associates, Inc. J & J Contractors, Inc. WSP USA

2023 202302290510 Peabody
Peabody Veterans Memorial 
High Eligibility Period Core Program - - - -

2018 201802290027 Peabody William A Welch Sr Building Complete Core Program Addition / Renovation CM@R
Dore & Whittier 
Management Partners, Inc. DiNisco Design, Inc.

Consigli Construction 
Company, Inc.

Consulting Engineering 
Services, LLC

2015 201507450505 Pentucket Pentucket Regional Sr High Closeout Core Program New Construction CM@R
The Vertex Companies, 
LLC

Dore & Whittier Architects, 
Inc.

Rich-KBE Pentucket 
School Joint Venture

Jacobs Engineering 
Group Inc.

2020 202002390011 Plymouth Federal Furnace School Construction Accelerated Repair Roof DBB
Colliers Project Leaders 
NE, LLC TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.

2020 202002390012 Plymouth Indian Brook Construction Accelerated Repair Roof DBB
Colliers Project Leaders 
NE, LLC TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.

2020 202002390047 Plymouth West Elementary Construction Accelerated Repair Roof DBB
Colliers Project Leaders 
NE, LLC TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.

2019 201907530010 Quabbin Hubbardston Center Closeout Accelerated Repair Roof DBB Anser Advisory
CSS Architects 
Incorporated 

Capeway Roofing Systems, 
Inc.

Thompson & Lichtner 
Co., Inc.

2015 201502430020 Quincy
Beechwood Knoll 
Elementary Closeout Accelerated Repair

Roof, Windows / 
Doors DBB

Atlantic Construction and 
Management, Inc. Baker/Wohl Architects, Inc.

Alpha Contracting 
Associates, Inc.

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC

2022 202202430075 Quincy Francis W Parker Construction Accelerated Repair Boiler DBB Anser Advisory TSKP Studio, LLC - WSP USA
2022 202202430065 Quincy Montclair Construction Accelerated Repair Roof DBB Anser Advisory TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.

2017 201702430510 Quincy North Quincy High Closeout Accelerated Repair Roof DBB STV | DPM (fka STV Inc.)

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC Greenwood Industries, Inc. Gale Associates, Inc.

2013 201302430320 Quincy South West Middle School Closeout Core Program New Construction CM@R PCA 360 Ai3 Architects LLC Bond Brothers, Inc.
Symmes, Maini & 
McKee Associates

2020 202002430095 Quincy Squantum Schematic Design Core Program Addition / Renovation PCA 360 Arrowstreet Inc. - -
2022 202202430110 Quincy Wollaston School Construction Accelerated Repair Roof DBB Anser Advisory TSKP Studio, LLC - Gale Associates, Inc.

2017 201702440020 Randolph
Elizabeth G Lyons 
Elementary Building Complete Core Program New Construction DBB CHA Consulting, Inc. TSKP Studio, LLC

Agostini Construction Co., 
Inc.

Jacobs Engineering 
Group Inc.

2017 201702440015 Randolph Margaret L Donovan Closeout Accelerated Repair
Windows / Doors, 
Boiler DBB

Atlantic Construction and 
Management, Inc. TSKP Studio, LLC

A&A Window Products, 
Inc.

Consulting Engineering 
Services, LLC | Gale 
Associates, Inc.

2017 201702440040 Randolph Martin E Young Elementary Closeout Accelerated Repair Windows / Doors DBB
Atlantic Construction and 
Management, Inc. TSKP Studio, LLC

Modern Glass & Aluminum, 
Inc. Gale Associates, Inc.

2021 202102460017 Reading J Warren Killam Feasibility Study Core Program New Construction
Colliers Project Leaders 
NE, LLC

LaVallee Brensinger 
Architects - -

2020 202002480025 Revere Abraham Lincoln Construction Accelerated Repair Windows / Doors DBB PMA Consultants, LLC CGKV Architects, Inc. GVW, Inc.
R.J. Kenney Associates, 
Inc.

2020 202002480013 Revere
Beachmont Veterans 
Memorial School Closeout Accelerated Repair Boiler DBB PMA Consultants, LLC CGKV Architects, Inc. NB Kenney Company, Inc

Bard, Rao + Athanas 
Consulting Engineers, 
LLC

2018 201802480505 Revere Revere High Design Development Core Program New Construction CM@R Leftfield, LLC Perkins Eastman/DPC
Consigli Construction 
Company, Inc.

Bard, Rao + Athanas 
Consulting Engineers, 
LLC
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2016 201602510060 Rockland Jefferson Elementary School Building Complete Core Program New Construction DBB PMA Consultants, LLC
Symmes Maini & McKee 
Associates, Inc. Brait Builders Corp. NV5 (RDK)

2019 201902580005 Salem Bentley Closeout Accelerated Repair Boiler DBB
NETCO Construction 
Project Managers, Inc.

Johnson Roberts 
Associates, Inc.

Ambient Temperature 
Corporation

Fitzemeyer & Tocci 
Associates, Inc.

2022 202202580505 Salem Salem High Designer Selection Core Program Anser Advisory - - -

2014 201402620505 Saugus Saugus High Closeout Core Program New Construction CM@R PMA Consultants, LLC HMFH Architects, Inc.
Suffolk Construction 
Company

Consulting Engineering 
Services, LLC

2012 201202640305 Scituate Gates Intermediate School Closeout Core Program New Construction DBB CHA Consulting, Inc.
Dore & Whittier Architects, 
Inc.

Bacon-Agostini 
Construction Joint Venture WSP USA

2020 202002640010 Scituate Hatherly Elementary Design Development Core Program New Construction DBB
The Vertex Companies, 
LLC

Dore & Whittier Architects, 
Inc. -

Consulting Engineering 
Services, LLC

2016 201602660505 Sharon Sharon High Closeout Core Program New Construction CM@R PMA Consultants, LLC Tappe Architects, Inc.
Consigli Construction 
Company, Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2021 202102710030 Shrewsbury Oak Middle School Construction Accelerated Repair Windows / Doors DBB
The Vertex Companies, 
LLC

Mount Vernon Group 
Architects, Inc. -

Simpson Gumpertz & 
Heger Inc.

2017 201702730305 Somerset Somerset Middle School Construction Core Program New Construction CM@R CGA Project Management Ai3 Architects LLC Brait Builders Corp.

Bard, Rao + Athanas 
Consulting Engineers, 
LLC

2013 201302740505 Somerville Somerville High Building Complete Core Program Addition / Renovation CM@R PMA Consultants, LLC
Symmes Maini & McKee 
Associates, Inc.

Suffolk Construction 
Company WSP USA

2023 202302740120 Somerville Winter Hill Community Eligibility Period Core Program - - - -
2023 202302780020 South Hadley Mosier Eligibility Period Core Program - - - -

2021 202108730605
South Shore Regional 
Voc Tech

South Shore Vocational 
Technical High Schematic Design Core Program New Construction Leftfield, LLC

Drummey Rosane 
Anderson, Inc.

Suffolk Construction 
Company -

2021 202102760020 Southborough Margaret A Neary Feasibility Study Core Program Skanska USA Building, Inc Arrowstreet Inc. - -

2018 201807670505 Spencer-E Brookfield David Prouty High Construction Core Program Addition / Renovation CM@R
Colliers Project Leaders 
NE, LLC

Jones Whitsett Architects, 
Inc. Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

2015 201502810025 Springfield Brightwood Closeout Core Program New Construction CM@R Skanska USA Building, Inc DiNisco Design, Inc.
Daniel O'Connell's Sons, 
Inc. WSP USA

2023 202302810195 Springfield
German Gerena Community 
School Eligibility Period Core Program - - - -

2021 202102810068 Springfield Glickman Elementary Construction Accelerated Repair Windows / Doors DBB
Colliers Project Leaders 
NE, LLC

Johnson Roberts 
Associates, Inc. W.J. Mountford Company

Simpson Gumpertz & 
Heger Inc.

2022 202202810023 Springfield Milton Bradley School Construction Accelerated Repair Boiler DBB Arcadis U.S., Inc.
NV5 (fka Joslin, Lesser + 
Associates Inc.) -

Van Zelm Heywood & 
Shadford, Inc.

2022 202202810055 Springfield Rebecca M Johnson Construction Accelerated Repair Boiler DBB Arcadis U.S., Inc.
NV5 (fka Joslin, Lesser + 
Associates Inc.) -

Van Zelm Heywood & 
Shadford, Inc.

2021 202102810500 Springfield Springfield Central High Construction Accelerated Repair Boiler DBB
Colliers Project Leaders 
NE, LLC

Johnson Roberts 
Associates, Inc. B-G Mechanical, Inc.

Van Zelm Heywood & 
Shadford, Inc.

2020 202002810530 Springfield
Springfield High School of 
Science and Technology Closeout Accelerated Repair Windows / Doors DBB Arcadis U.S., Inc.

Simpson Gumpertz & 
Heger Inc. NENA Construction, Inc.

Russo Barr Associates, 
Inc.

2021 202102810015 Springfield Thomas M Balliet Closeout Accelerated Repair Windows / Doors DBB
Colliers Project Leaders 
NE, LLC

Johnson Roberts 
Associates, Inc. D.A. Sullivan & Sons, Inc.

Simpson Gumpertz & 
Heger Inc.

2016 201602810045 Springfield William N. DeBerry Building Complete Core Program New Construction CM@R Skanska USA Building, Inc DiNisco Design, Inc. Fontaine Brothers, Inc.
Horizon Engineering 
Associates, LLP

2018 201802840505 Stoneham Stoneham High Construction Core Program New Construction CM@R
Symmes Maini & McKee 
Associates, Inc. Perkins+Will

Consigli Construction 
Company, Inc. NV5 (RDK)

2020 202002850015 Stoughton South Elementary
Approved Project 
Vote Pending Core Program New Construction

Compass Project 
Management, Inc.

Drummey Rosane 
Anderson, Inc. - -

2013 201302850505 Stoughton Stoughton High Closeout Core Program New Construction CM@R
Compass Project 
Management, Inc.

Drummey Rosane 
Anderson, Inc.

Consigli Construction 
Company, Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2017 201702910010 Swampscott Hadley Construction Core Program New Construction DBB
Hill-LiRo, Corp. (fka Hill 
International)

LaVallee Brensinger 
Architects CTA Construction Co., Inc. WSP USA

2022 202202920305 Swansea Joseph Case Jr High Designer Selection Core Program PMA Consultants, LLC - - -

2020 202002930057 Taunton H H Galligan Closeout Accelerated Repair
Windows / Doors, 
Boiler DBB

Hill-LiRo, Corp. (fka Hill 
International) Tighe & Bond, Inc.

Lambrian Construction 
Corp. WSP USA

2018 201802930525 Taunton
Taunton Alternative High 
School Closeout Accelerated Repair

Roof, Windows / 
Doors DBB

NETCO Construction 
Project Managers, Inc.

Simpson Gumpertz & 
Heger Inc. J.J. Cardosi, Inc.

Building Enclosure 
Associates, LLC (VPC)

2015 201502950025 Tewksbury Louise Davy Trahan Closeout Core Program New Construction CM@R Turner & Townsend Heery
Flansburgh Associates, 
Inc.

Consigli Construction 
Company, Inc.

Consulting Engineering 
Services, LLC

2019 201908780605 Tri County
Tri-County Regional 
Vocational Technical Design Development Core Program New Construction CM@R

Dore & Whittier 
Management Partners, Inc.

Drummey Rosane 
Anderson, Inc. -

Consulting Engineering 
Services, LLC

2018 201803010305 Tyngsborough Tyngsborough Middle Construction Core Program New Construction CM@R Leftfield, LLC JCJ Architecture, PC Fontaine Brothers, Inc. NV5 (RDK)
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2019 201903050505 Wakefield Wakefield Memorial High Construction Core Program New Construction CM@R Leftfield, LLC
Symmes Maini & McKee 
Associates, Inc.

Bond Building 
Construction, Inc. 

Bard, Rao + Athanas 
Consulting Engineers, 
LLC

2018 201803070305 Walpole Bird Middle Building Complete Core Program New Construction CM@R
Compass Project 
Management, Inc. Tappe Architects, Inc. Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

2014 201403080505 Waltham Waltham Sr High Building Complete Core Program New Construction CM@R Leftfield, LLC
Symmes Maini & McKee 
Associates, Inc.

Consigli Construction 
Company, Inc.

Fitzemeyer & Tocci 
Associates, Inc.

2015 201503100017 Wareham Minot Forest Closeout Core Program New Construction DBB PMA Consultants, LLC
Mount Vernon Group 
Architects, Inc.

Bacon Construction Co, 
Inc.

Symmes, Maini & 
McKee Associates

2021 202103100305 Wareham Wareham Middle Construction Accelerated Repair Roof DBB Leftfield, LLC CGKV Architects, Inc.
Capeway Roofing Systems, 
Inc.

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC

2021 202103100505 Wareham Wareham Senior High Construction Accelerated Repair Boiler DBB Leftfield, LLC CGKV Architects, Inc. D.D.S. Industries, Inc.

Bard, Rao + Athanas 
Consulting Engineers, 
LLC

2017 201703140505 Watertown Watertown High Construction Core Program New Construction DBB
Compass Project 
Management, Inc. Ai3 Architects LLC Brait Builders Corp.

Fitzemeyer & Tocci 
Associates, Inc.

2019 201903150020 Wayland Loker School Closeout Accelerated Repair Roof DBB
Architectural Consulting 
Group, LLC Tighe & Bond, Inc.

Tower Construction 
Corporation Gale Associates, Inc.

2018 201803160505 Webster Bartlett High School Construction Core Program Addition / Renovation DBB
Colliers Project Leaders 
NE, LLC

Flansburgh Associates, 
Inc. Brait Builders Corp.

Van Zelm Heywood & 
Shadford, Inc.

2017 201703170050 Wellesley Ernest F Upham Building Complete Core Program New Construction CM@R
Compass Project 
Management, Inc.

Symmes Maini & McKee 
Associates, Inc.

Shawmut Design and 
Construction

Fitzemeyer & Tocci 
Associates, Inc.

2022 202203230003 West Bridgewater Rose L Macdonald Feasibility Study Core Program PMA Consultants, LLC - - -

2015 201503320007 West Springfield Philip G Coburn Closeout Core Program New Construction DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) TSKP Studio, LLC Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

2016 201603210010 Westborough Annie E Fales Closeout Core Program New Construction CM@R
The Vertex Companies, 
LLC HMFH Architects, Inc. Gilbane Building Company

Fitzemeyer & Tocci 
Associates, Inc.

2018 201803250015 Westfield Franklin Ave Construction Core Program New Construction DBB P3 Inc.
Caolo & Bieniek 
Associates, Inc. Fontaine Brothers, Inc.

Van Zelm Heywood & 
Shadford, Inc.

2021 202103260310 Westford Blanchard Middle Construction Accelerated Repair Roof DBB P3 Inc. CIVITECTS PC - 3IVE LLC
2023 202303260025 Westford Col John Robinson Eligibility Period Core Program - - - -

2020 202003300505 Weston Weston High Building Complete Accelerated Repair Roof DBB P3 Inc. BWA Architecture, Inc -

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC

2019 201903310030 Westport Westport Elementary Closeout Accelerated Repair Roof DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative

Capeway Roofing Systems, 
Inc.

Simpson Gumpertz & 
Heger Inc.

2014 201403310305 Westport
Westport Junior/Senior High 
School Building Complete Core Program New Construction CM@R CHA Consulting, Inc.

Jonathan Levi Architects 
LLC

Agostini Construction Co., 
Inc.

BVH Integrated 
Services, P.C.

2017 201703350015 Westwood Paul Hanlon Building Complete Core Program New Construction DBB
Compass Project 
Management, Inc.

Dore & Whittier Architects, 
Inc. Brait Builders Corp.

Jacobs Engineering 
Group Inc.

2015 201503360020 Weymouth
Maria Weston Chapman 
Middle School Building Complete Core Program Addition / Renovation CM@R

Hill-LiRo, Corp. (fka Hill 
International) HMFH Architects, Inc. Bond Brothers, Inc. WSP USA

2019 201907800310 Whitman-Hanson Whitman Middle Design Development Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC Ai3 Architects LLC -

Jacobs Engineering 
Group Inc.

2020 202003420015 Wilmington Wildwood Feasibility Study Core Program
Symmes Maini & McKee 
Associates, Inc.

Dore & Whittier Architects, 
Inc. - -

2019 201903440020 Winchester Lynch Elementary Construction Core Program New Construction DBB
Hill-LiRo, Corp. (fka Hill 
International) Tappe Architects, Inc. Brait Builders Corp.

Jacobs Engineering 
Group Inc.

2023 202303480503 Worcester Burncoat Senior High Eligibility Period Core Program - - - -

2019 201903480035 Worcester Burncoat Street Closeout Accelerated Repair Roof DBB exPERTcon, Inc.
Habeeb & Associates 
Architects, Inc. Greenwood Industries, Inc.

Russo Barr Associates, 
Inc.

2018 201803481008 Worcester
Challenge and Reach 
Academy Closeout Accelerated Repair

Roof, Windows / 
Doors, Boiler DBB Arcadis U.S., Inc.

Johnson Roberts 
Associates, Inc. D.A. Sullivan & Sons, Inc.

Colliers Project Leaders 
NE, LLC

2016 201603480512 Worcester Doherty Memorial High Building Complete Core Program New Construction CM@R
Tishman Construction 
Corporation of MA

Lamoureux Pagano 
Associates | Architects, 
Inc. Fontaine Brothers, Inc.

BVH Integrated 
Services, P.C.

2019 201903480160 Worcester Lincoln Street Closeout Accelerated Repair Boiler DBB exPERTcon, Inc.
Habeeb & Associates 
Architects, Inc. Greenwood Industries, Inc.

Rist-Frost-Shumway 
Engineering, P.C.

2014 201403480520 Worcester South High Community Closeout Core Program New Construction CM@R Turner & Townsend Heery

Lamoureux Pagano 
Associates | Architects, 
Inc. Fontaine Brothers, Inc.

Horizon Engineering 
Associates, LLP

2019 201903480230 Worcester Tatnuck Closeout Accelerated Repair Roof DBB exPERTcon, Inc.
Habeeb & Associates 
Architects, Inc. Greenwood Industries, Inc.

Russo Barr Associates, 
Inc.
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2019 201903480280 Worcester Vernon Hill School Closeout Accelerated Repair Roof DBB exPERTcon, Inc.
Habeeb & Associates 
Architects, Inc. Greenwood Industries, Inc.

Russo Barr Associates, 
Inc.

2020 202003480225 Worcester
Worcester Arts Magnet 
School Closeout Accelerated Repair Roof DBB

Architectural Consulting 
Group, LLC

Russo Barr Associates, 
Inc. J.D. Rivet & Co., Inc. 3IVE LLC

2019 201903480420 Worcester Worcester East Middle Closeout Accelerated Repair Roof DBB exPERTcon, Inc.
Habeeb & Associates 
Architects, Inc. Greenwood Industries, Inc.

Russo Barr Associates, 
Inc.

2022 202203500010 Wrentham Charles E Roderick Designer Selection Core Program
The Vertex Companies, 
LLC - - -
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APPENDIX B 
2024-26 ESTIMATED BID DATES



District School 
Type

Enrollment Project
Type

Project 
Budget

Start Finish Construction 
Budget

Notes

Webster C-HS 445 Add/ 
Reno

$ 101.4 Wed 
11/29/23

Wed 
1/17/24

$ 76.8 NTP 
targeted: 
January 
2024

Holyoke MS 550 New $ 85.5 Thu 
11/30/23

Fri 
1/26/24

$ 62.8 NTP 
targeted: 
January 
2024

Greater Fall 
River           

V&A - 
HS

1500 New $ 293.5 Thu 
12/14/23

Mon 
12/16/24

$ 244.4 GMP 
targeted: 
December
2024

Haverhill MS 1,080 New $ 159.9 Thu 
1/11/24

Tue 
3/26/24

$ 113.8 NTP 
targeted: 
March 
2024

Wakefield HS 1,000 New $ 275.3 Mon 
4/15/24

Thu 
6/27/24

$ 220.9 GMP 
targeted: 
June 2024

Amherst ES 575 New $ 99.2 Wed 
7/3/24

Thu 
9/19/24

$ 81.3 NTP 
targeted: 
September
2024

Lynn MS 1100 New $ 168.3 Wed 
11/20/24

Fri 
1/31/25

$ 134.4 GMP 
targeted: 
January 
2025

East 
Longmeadow

HS 800 New $ 177.5 Mon 
12/2/24

Mon 
1/13/25

$ 147.8 GMP 
targeted: 
January 
2025

Total 7,050 $ 1,360.6 $ 1,082.2

1/1711/29 1/17
Webster - Bartlett Junior Senior High School

1/3

1/2611/30 1/26
Holyoke - William R. Peck School

1/18

12/1612/14 12/16
Greater Fall River - Diman Regional VTHS

2/1

3/261/11 3/26
Haverhill - Dr. Albert B. Consentino Middle School

3/19

6/274/15 6/27
Wakefield Memorial High School

5/15

9/197/3 9/19
Amherst - Fort River Elementary School

8/7

1/3111/20
Lynn - Pickering Middle School

12/13

1/1312/2 1/13
East Longmeadow High School

12/23

Nov '23 Dec '23 Jan '24 Feb '24 Mar '24 Apr '24 May '24 Jun '24 Jul '24 Aug '24 Sep '24 Oct '24 Nov '24 Dec '24 Jan '25 Feb '25 Mar '25

Construction Manager at Risk Project

Design Bid Build Project

CMR  Project Pending Local Approval

DBB Project Pending Local Approval

Filed Sub Bids 

GC Bids/GMP Execution

2024 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

October 7, 2024

The project start date represents the Filed-Sub bid solicitation date, the gray diamond 

Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.                        
               

Projects represented by a single black diamond have not completed a Schematic Design Submission.
                                                                                     
                                                               

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.

Note:  Budget values are in millions.



District School 
Type

Enrollment Project 
Type

Project 
Budget

Start Finish Construction 
Budget

Notes

Maynard ES 395 New $ 83.6 Wed 
10/2/24

Tue 
1/21/25

$ 66.9 NTP 
targeted: 
January 
2025

Newton ES 465 New $ 76.0 Thu 
12/5/24

Tue 
1/21/25

$ 60.3 NTP 
targeted: 
January 
2025

Whitman-Hanson MS 675 New $ 135.3 Fri 
12/13/24

Fri 2/28/25 $ 106.7 NTP 
targeted: 
February 
2025

Brookline K-8 725 Add / 
Reno

$ 211.9 Tue 
12/31/24

Thu 
2/20/25

$ 168.3 GMP 
targeted: 
February 
2025

New Bedford ES 760 New $ 119.7 Wed 
1/8/25

Wed 
2/12/25

$ 96.6 NTP 
targeted: 
February 
2025

Nashoba HS 925 New $ 241.7 Mon 
2/3/25

Thu 
10/9/25

$ 199.6 GMP 
targeted: 
October 
2025

Tri County HS 1000 New $ 286.0 Tue 
2/4/25

Mon 
4/28/25

$ 233.7 GMP 
targeted: 
April 2025

Hopkinton ES 1195 New $ 158.4 Tue 
3/11/25

Tue 
4/22/25

$ 125.0 NTP 
targeted: 
April 2025

Quincy ES 380 Add/Reno $ 0.0 Fri 5/2/25 Thu 
10/9/25

$ 0.0 GMP 
targeted: 
October 
2025

Clinton MS 700 New $ 139.5 Fri 
6/13/25

Tue 
12/16/25

$ 114.6 GMP 
targeted: 
December
2025

Scituate ES 460 New $ 119.4 Thu 
6/26/25

Thu 8/7/25 $ 94.9 NTP 
targeted: 
August 
2025

North Adams ES 240 New $ 65.4 Fri 8/8/25 Wed 
9/17/25

$ 53.4 NTP 
targeted: 
September
2025

Agawam HS 955 Add/Reno $ 230.0 Wed 
9/17/25

Sat 
11/29/25

$ 187.2 GMP 
targeted: 
November
2025

Burlington ES 325 New $ 100.5 Wed 
11/26/25

Fri 1/9/26 $ 80.3 NTP 
targeted: 
Janaury 
2026

Total 10,415 $ 1,967.4 $ 1,587.4

1/2110/2 1/21
Maynard - Green Meadow Elementary School

1/7

1/2112/5 1/21
Newton - Countryside Elementary School

1/7

2/2812/13 2/28
Whitman-Hanson - Whitman Middle School

2/1

2/2012/31
Brookline - John R. Pierce School

2/5

2/121/8 2/12
New Bedford - John B. DeValles Elementary School

1/29

10/92/3 10/9
Nashoba Regional High School

3/7

4/282/4 4/28
Tri County Regional Vocational Technical High School

3/4

4/223/11 4/22
Hopkinton - Elmwood Elementary School

4/8

10/95/2 10/9
Quincy - Sqauntum Elementary School

9/11

12/166/13 12/16
Clinton Middle School

7/11

8/76/26 8/7
Scituate - Hatherly Elementary School

7/24

9/178/8 9/17
North Adams - Greylock Elementary School

9/3

11/299/17 11/29
Agawam High School

11/11

1/911/26 1/9
Burlington Fox Hill Elementary School

12/26

Sep '24 Oct '24 Nov '24 Dec '24 Jan '25 Feb '25 Mar '25 Apr '25 May '25 Jun '25 Jul '25 Aug '25 Sep '25 Oct '25 Nov '25 Dec '25 Jan '26 Feb '26 Mar '26 A

Construction Manager at Risk Project Design Bid Build Project CMR  Project Pending Local Approval DBB Project Pending Local Approval Filed Sub Bids GC Bids/GMP Execution

2025 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

October 7, 2024

The project start date represents the Filed-Sub bid solicitation date, the gray diamond 
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.                        
               

Projects represented by a single black diamond have not completed a Schematic Design Submission.
                                                                                     
                                                               

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.

Note:  Budget values are in millions.



District School 
Type

Enrollment Project
Type

Project 
Budget

Start Finish Construction 
Budget

Notes

Revere HS 2,450 New $ 497.5 Mon 
8/18/25

Fri 
3/13/26

$ 412.5 GMP 
targeted:
March 
2026

Dedham ES 550 New $ 119.4 Wed 
10/15/25

Mon 
4/6/26

$ 0.0 GMP 
targeted: 
April 
2026

Berkley ES 385 New $ 89.9 Fri 
11/7/25

Thu 
1/22/26

$ 70.4 GMP 
targeted: 
January 
2026

Stoughton ES 515 New $ 114.4 Tue 
4/28/26

Thu 
7/9/26

$ 92.3 GMP 
targeted: 
July 2026

Canton MS 1,020 New $ 241.8 Mon 
6/8/26

Wed 
8/5/26

$ 195.7 GMP 
targeted: 
August 
2026

South Shore HS 900 New $ 497.5 Mon 
6/8/26

Wed 
8/5/26

$ 412.5 GMP 
targeted: 
August 
2026

Hamilton 
Wenham

ES 740 New $ 497.5 Mon 
7/6/26

Mon 
7/6/26

$ 412.5 GMP 
targeted: 
July 2026

Total 5,080 $ 943.6 $ 770.9

3/138/18 3/13
Revere High School

1/2

4/610/15 4/6
Dedham

1/2211/7 1/22
Berkley Community School

1/8

7/94/28 7/9
South Elementary School

5/19

8/56/8 8/5
William H. Galvin Middle School

7/8

8/56/8 8/5
South Shore Vocational Technical High School

7/8

7/67/6 7/6
Cutler Elementary School

Jul '25 Aug '25 Sep '25 Oct '25 Nov '25 Dec '25 Jan '26 Feb '26 Mar '26 Apr '26 May '26 Jun '26 Jul '26 Aug '26 Sep '26 Oct '26 Nov '26 Dec '26

Construction Manager at Risk Project

Design Bid Build Project

CMR  Project Pending Local Approval

DBB Project Pending Local Approval

Filed Sub Bids 

GC Bids/GMP Execution

2026 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

October 7, 2024

The project start date represents the Filed-Sub bid solicitation date, the gray diamond 
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.                        
               

Projects represented by a single black diamond have not completed a Schematic Design Submission.
                                                                                     
                                                               

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.

Note:  Budget values are in millions.



APPENDIX C 
SCHOOL CONSTRUCTION COSTS COMPARED 

TO COMMON ECONOMIC INDICATORS 
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Reading

Average of the Following Construction Costs:
Hanover HS             Dedham Avery ES
Norwood HS            Burlington Memorial ES
Wellesley HS           Middelton Howe Manning ES

Leominster

Longmeadow

South Shore

New Construction Costs Compared to Common Economic Indicators | October 4, 2024

New Construction PSR

New Construction PSR - Board
Vote

New Construction SD

New Construction SD Board
Vote

New Construction Vote Failed

New Construction PFA
Amended

Legend

The information and data contained in this chart is
based on the MSBA's review of construction cost
estimates, contracts and other documentation
provided by cities, towns, and regional school
districts.

This information and data is intended for
informational purposes only. The data may have
changed based on actual construction bids or
contract amendments, for example, and the MSBA
shall have no responsibility or duty to update any
of the information.

Please contact the Districts for the most current
information. The MSBA hereby disclaims any and
all liability and responsibility that may arise in
connection with the information contained in this
chart. (Updated October 2024)

3% Escalation

Average- New Construction
Projects

BLS PPI- New School
Construction

MSBA Construction Funding Limit

RLB Comparative Cost- Boston

Average $/SF for Add/Reno



Addition / Renovation SD

Addition / Renovation SD Board Vote

Addition / Renovation Bid

Addition / Renovation PFA Amended

Addition / Renovation Vote Failed

Legend

3% Escalation

Average- New Construction
Projects

BLS PPI- New School
Construction

MSBA Construction Funding Limit

RLB Comparative Cost- Boston

Average $/SF for Add/Reno

The information and data contained in this chart is based
on the MSBA's review of construction cost estimates,
contracts and other documentation provided by cities,
towns, and regional school districts.

This information and data is intended for informational
purposes only. The data may have changed based on
actual construction bids or contract amendments, for
example, and the MSBA shall have no responsibility or
duty to update any of the information.

Please contact the Districts for the most current
information. The MSBA hereby disclaims any and all
liability and responsibility that may arise in connection
with the information contained in this chart.  (Updated
October 2024)
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APPENDIX D 
CONSTRUCTION STATUS REPORT 



$5,769,800,823 *Includes Alternates $3,006,982,843

Project Grade Contractor
Total 

Construction
Cost*

Projected
Enrollment

PFA 
or 

Bid Data

SD Gross
Sq.Ft.

Construction
Cost/Sq.Ft.

Building
Cost

Building
Cost/Sq.Ft.

Procurement
Type

Construction
Start Date

Substantial 
Completion

Date *

Building 
Construction
Complete **

Schedule 
Variance
(days) ***

Physical
Progress

Change
Orders

Change
Orders %

Construction
Status

Est Max Total
Facilities

Grant

Core Program Totals $5,769,800,823 $3,006,982,843
Amesbury

Amesbury Elementary Elementary School CTA Construction Co., Inc. $48,976,932 425 Bid 98,195 $499 $31,212,190 $318 Design/Bid/Build 17-May-21 2-Aug-23 02-Aug-23 0 99% $595,566 1.216% Punch list work and completion of remaining commissioning items are ongoing. $24,150,576

Braintree
South Middle Middle School Bacon Construction Co, Inc. $69,181,416 800 Bid 145,846 $474 $47,780,677 $328 Design/Bid/Build 10-Jan-22 21-Aug-23 01-Sep-23 11

behind 99% $1,744,159 2.521% Building interior and exterior activities include ongoing efforts to complete punch list items for tile cleaning and drainage issues. 
Monitoring based commissioning is ongoing. $30,967,468

Bridgewater-Raynham
Mitchell Elementary Elementary School Bacon Construction Co, Inc. $51,185,151 740 Bid 132,045 $388 $38,763,609 $294 Design/Bid/Build 01-Feb-21 15-Aug-22 0 99% $1,267,222 2.476% Closeout process is ongoing. $32,319,411

Bristol-Plymouth Regional 
Voc Tech

Bristol-Plymouth Voc Tech

Vocational/Technica
l

Consigli Construction 
Company, Inc. $240,885,538 1,434 PFA 419,765 $574 $152,567,448 $363 Design/Bid/Build 27-Nov-23 26-May-26 0 19% $615,108 0.255%

Sitework activities included paving for entry road, excavating for duct banks and underground utilities. Building exterior activities 
included the start of roofing, building sheathing and exterior framing installation. Building interior work included fireproofing, 
concrete slab on grade and slab on deck installations.

$123,320,490

Dennis-Yarmouth
Mattacheese Middle Middle School Commodore Builders 

Corporation $83,843,640 940 Bid 186,500 $451 $69,813,633 $376 Design/Bid/Build 02-Apr-21 14-Oct-22 16-Feb-23 125
behind 99% $8,357,446 9.968% Building exterior and interior activities include punch list and change order work. $44,383,043

Easton
Center School Elementary School Brait Builders Corp. $74,886,581 760 Bid 148,422 $505 $48,090,933 $324 Design/Bid/Build 11-Mar-21 14-Oct-22 20-Dec-22 67

behind 99% $2,356,308 3.147% Sitework, building exterior and building interior activities include ongoing punch list and warranty work. $34,212,027

Fitchburg
Crocker Elementary Elementary School Fontaine Brothers, Inc. $49,774,500 845 Bid 115,788 $430 $34,626,300 $299 Design/Bid/Build 23-Mar-23 01-Feb-25 0 54% $3,445,773 6.923%

Sitework activities include grading and installing utilities. Building exterior activities include window framing at entry and gym. 
Building interior activities include installing ductwork, piping, electrical, cement panel installation, tiling, millwork, ceiling grids 
and caulking at storefront windows.

$46,986,350

Haverhill
Consentino Middle School Brait Builders Corp. $125,097,100 1,080 PFA 183,128 $683 $80,291,800 $438 Design/Bid/Build 8-Apr-24 15-Apr-26 0 10% $0 0.000%

Sitework activities include footing and foundation excavation, backfilling, installation of temporary power, installation of grease 
traps and utilities, and paving is ongoing. Building exterior activities include underground plumbing, footings and foundation wall 
installation.

$100,333,549

Hingham
Wm L Foster Elementary Elementary School Bacon Construction Co, Inc. $89,428,625 605 Bid 126,385 $708 $66,203,295 $524 Design/Bid/Build 30-Dec-22 16-May-25 0 68% $395,080 0.442% Building exterior activities include envelope work on all elevations and ongoing masonry installation. Building interior activities 

include mechanical, electrical, plumbing and fire protection rough-in work. $28,053,151

Holyoke
William R. Peck K-8 Fontaine Brothers, Inc. $70,580,780 550 PFA 107,475 $657 $46,911,739 $436 Design/Bid/Build 16-Feb-24 15-Aug-25 0 32% ($30,490) 0.000%

Sitework activities include installation of underground utilities, backfilling, installation of wastewater system and storm water 
drainage. Building exterior activities include installation of under slab plumbing and electrical, installation of roof drains, 
Concrete Masonry Unit walls, exterior wall framing and sheathing and roof installation. Building interior activities include stair 
installation and interior wall framing.

$57,598,192

Lawrence
Francis M Leahy Elementary School J & J Contractors, Inc. $93,191,000 1,000 Bid 173,520 $537 $73,031,314 $421 Design/Bid/Build 18-Sep-23 18-Jun-25 0 46% $80,402 0.086% Building exterior activities include concrete walls and slab on grade installation, masonry and exterior framing. Building interior 

activities include spray on fire proofing, interior framing, and metal stair installation. $65,260,852

Nauset
Nauset Regional High High School Brait Builders Corp. $104,708,165 905 Bid 214,250 $489 $68,244,805 $319 Design/Bid/Build 13-Jan-23 28-Feb-26 0 65% $4,889,382 4.670%

Sitework activities include septic system installation, site drainage, site retaining walls, grading, backfilling, paving, site lighting 
installation, fence installation, placing footings and foundations, preparing for slab on grade and installing rebar. Building 
exterior activities include installation of underground mechanical, electrical and plumbing, exterior wall framing, sheathing and 
Air Vapor Barrier installation. Building interior activities include installation of spray fireproofing, installation of overhead 
mechanical, electrical and plumbing. 

$43,635,295

Orange
Dexter Park Elementary School J & J Contractors, Inc. $45,730,728 520 Bid 97,115 $471 $25,795,276 $266 Design/Bid/Build 21-Jul-21 25-Aug-23 25-Aug-23 0 99% $2,445,599 5.348% Sitework includes asphalt road and sidewalk paving. Building abatement and demolition is ongoing. Interior building work 

includes millwork installation, flooring installation, stage and gymnasium flooring, installation of finishes, and final cleaning. $33,110,916

Randolph
Elizabeth G Lyons 

Elementary
Elementary School Agostini Construction Co., Inc. $41,576,611 315 Bid 74,720 $556 $25,567,307 $342 Design/Bid/Build 01-Mar-23 28-Jul-24 29-Jul-24 1

behind 94% $1,321,961 3.180% Sitework activities include landscaping. Building interior activities include completion of remaining punch list items and 
commissioning activities. $31,274,899

Rockland
Jefferson Elementary Elementary School Brait Builders Corp. $68,549,754 760 Bid 120,672 $568 $39,624,932 $328 Design/Bid/Build 31-Mar-21 14-Oct-22 22-Dec-22 69

behind 99% $1,350,900 1.971% Building interior and exterior punch list work is ongoing. $34,200,179

Swampscott
Hadley Elementary School CTA Construction Co., Inc. $77,937,159 900 Bid 153,855 $507 $50,931,200 $331 Design/Bid/Build 21-Nov-22 24-Jun-24 9-Aug-24 46

behind 99% $2,996,054 3.844% Sitework activities include installation of permanent transformers and paving installation. Building interior activities include  
heating, ventilation, air-conditioning and plumbing installations and finishes throughout the building. $39,040,332

Watertown
Watertown High High School Brait Builders Corp. $138,651,235 720 Bid 258,914 $536 $94,057,895 $363 Design/Bid/Build 11-Sep-23 02-Mar-26 0 44% $377,287 0.272%

Sitework activities include underground utility installations including geo-thermal wells.  Building exterior activities include steel 
detailing, and slab on grade construction.  Building interior activities include slab on deck construction, interior masonry, and 
mechanical, electrical, plumbing rough-in work.

$50,206,983

Webster
Bartlett High High School Brait Builders Corp. $78,185,900 445 PFA 161,436 $484 $42,281,600 $262 Design/Bid/Build 30-Jan-24 17-Apr-26 0 15% ($2,535) -0.003%

Sitework activities include installation of new utility service.  Exterior building activities include form and placement of concrete 
piers, auditorium foundations and abatement and demolition of existing building. Building interior activities include mechanical, 
electrical, plumbing rough in work and metal framing installation.

$59,398,265

Westfield
Franklin Ave Elementary School Fontaine Brothers, Inc. $50,430,464 395 Bid 88,495 $570 $38,496,029 $435 Design/Bid/Build 10-Apr-23 27-May-25 0 85% $324,391 0.643% Sitework activities include setting granite curbing and loam placement. Building interior activities include mill work, mechanical 

finishes for plumbing, electrical, and fire protection and ongoing drywall, painting and flooring finishes. $35,619,128

Westwood
Paul Hanlon Elementary School Brait Builders Corp. $70,380,680 560 Bid 113,141 $622 $43,765,081 $387 Design/Bid/Build 20-Jul-22 05-Jan-24 29-Feb-24 55

behind 98% $2,324,929 3.303% Sitework included completion of demolition of the old school building, along with installation of fields and site plantings. $21,367,932

Winchester
Lynch Elementary Elementary School Brait Builders Corp. $67,674,862 520 Bid 103,523 $654 $44,679,655 $432 Design/Bid/Build 06-Dec-23 27-Jun-25 0 35% $65,659 0.097% Site work activities include existing building abatement and demolition, export of loam and asphalt, and utility work. Exterior 

building activities include preparing and setting footings and foundations. $19,941,157

Andover
West Elementary Elementary School Gilbane Building Company $119,178,907 925 Bid 191,028 $624 $72,338,002 $379 CM-at-Risk 02-Jun-22 26-Jul-24 0 78% $1,398,278 1.000% Building interior activities include the installation of interior finishes, flooring, doors, and hardware. Sitework activities include 

exterior loam, planting, and concrete sidewalk installation. $45,078,165

Arlington
Arlington High High School Consigli Construction 

Company, Inc. $234,287,346 1,755 Bid 408,590 $573 $161,482,636 $395 CM-at-Risk 09-Apr-19 05-May-25 0 87% $3,970,880 1.60% Building interior activities include completion of punch list items.  Building exterior activities include concrete placement and 
steel erection. $82,637,254

Attleboro
Attleboro High High School Consigli Construction 

Company, Inc. $223,088,312 1,725 Bid 476,425 $468 $147,727,880 $310 CM-at-Risk 13-May-19 15-Aug-22 15-Aug-22 0 99% $918,561 0.430% Building interior and exterior activities include finalizing punch list work. $122,638,496

Belmont
Belmont High High School Skanska USA Building, Inc. $239,790,693 2,215 Bid 445,100 $539 $160,111,108 $360 CM-at-Risk 10-Jun-19 15-Aug-23 15-Aug-23 0 99% $16,940,434 7.065% Sitework activities include final landscaping.  Building interior activities include commissioning of mechanical work and punch list 

work. $76,864,025

Boston
Boston Arts Academy High School Lee Kennedy Co., Inc. $102,921,915 500 Bid 153,476 $671 $71,742,646 $467 CM-at-Risk 17-Dec-18 04-Apr-22 29-Aug-22 147

behind 99% $13,980,557 13.584% Building interior activities include recital door punch list item. $46,971,048

Boston
Carter Developmental Center Middle/High School Bond Brothers, Inc. $68,888,383 60 PFA 86,130 $800 $44,248,438 $514 CM-at-Risk 29-Aug-22 07-Mar-25 0 30% $384,567 0.400% Building exterior activities include completing the façade framing, interior framing, underground work and hanger installation for 

Mechanical, Electrical, Plumbing trades, ductwork, therapy pool work, and slab on grade placements. $29,930,923

Boston
Quincy Upper Middle/High School Turner Construction Company $146,812,305 650 Bid 178,024 $825 $101,359,804 $569 CM-at-Risk 17-Jan-22 18-Jun-24 30-Aug-24 73

behind 97% $0 0.000%
Building exterior activities include enclosing the exterior portion of the building at the temporary elevator location. Building 
interior activities include final cleaning and punch list items, furnishings and fixtures installations, and finish work. Sitework 
activities include landscaping and hardscaping, turf placement, and plantings. 

$60,649,603

Gloucester
East Gloucester Elementary Elementary School W. T. Rich Company Inc. $51,925,531 440 Bid 90,461 $574 $36,515,763 $404 CM-at-Risk 02-Aug-21 30-Jun-23 28-Aug-23 59

behind 99% $570,732 1.099% Building interior and exterior activities include finalizing punch list work. $30,658,197

Greater Fall River Regional 
Voc Tech

Diman Regional Voc Tech 
High

Vocational/Technica
l Suffolk Construction Company $244,287,794 1,500 PFA 394,650 $619 $151,180,200 $383 CM-at-Risk 30-Oct-23 01-Jul-26 0 14% $0 0.000% Building exterior activities include installation of foundation walls with waterproofing and backfill. Building interior activities 

include installation of masonry at stair towers and elevator shafts, masonry block walls, and steel decking. $170,175,160

Groton-Dunstable
Florence Roche Elementary School Gilbane Building Company $61,541,339 645 Bid 109,855 $560 $36,686,920 $334 CM-at-Risk 19-Aug-22 9-Aug-24 2-Aug-24 7

ahead 90% $1,856,976 2.600%
Building exterior activities include window and roof installation. Building interior activities include installation of door frames, 
inwall and above ceiling mechanical, electrical, plumbing installations, and drywall and taping installations. Sitework activities 
include erosion control and weekly inspections.

$31,750,199

Lawrence
Henry K Oliver K-8 Consigli Construction 

Company, Inc. $104,899,839 1,000 Bid 162,000 $648 $69,122,675 $427 CM-at-Risk 12-Jan-22 10-Jun-25 0 62% $1,287,102 1.130% Building exterior activities include masonry work, attachment of wall panels and window and curtain wall installations. Building 
interior activities include connecting the emergency generator and mechanical and electrical rough-in work. $69,753,224

Lowell
Lowell High High School Suffolk Construction Company $270,444,856 3,520 Bid 622,777 $434 $174,614,719 $280 CM-at-Risk 02-Mar-21 04-May-26 0 60% $8,617,149 2.700%

Building exterior activities include building facade work and exterior framing. Building interior activities include mechanical, 
electrical, and plumbing, drywall installation, fire protection, tiling and painting, stud framing, finishes, and elevator installation. 
Sitework activities include the installation of infiltration system #2.

$210,023,036

Northeast Metropolitan 
Regional Voc Tech

Northeast Metro Reg Voc

Vocational/Technica
l Gilbane Building Company $243,591,092 1,600 PFA 386,630 $630 $135,512,106 $350 CM-at-Risk 25-Oct-23 2-Dec-25 0 20% $227,640 0.094%

Sitework activities include processing for rocks for later use, utility and utility duct bank installations, foundation installation and 
waterproofing, and installation of drainage. Building exterior activities include completing steel erection, Building exterior 
activities include foundation installation and waterproofing.

$160,575,510

Norwood
Dr. Philip O. Coakley Middle Middle School W. T. Rich Company Inc. $119,499,563 1,070 Bid 187,840 $636 $71,676,813 $382 CM-at-Risk 08-Jun-23 6-Jun-25 0 57% $994,307 0.873% Building exterior activities include the installation of masonry, façade panels, windows, and curtainwall. Building interior activities 

include the installation of drywall, wall tile, casework, light fixtures, lockers and painting. $51,946,704

Peabody
William A Welch Sr Elementary School Consigli Construction 

Company, Inc. $23,348,836 390 Bid 59,025 $396 $14,265,517 $242 CM-at-Risk 17-May-22 31-Jan-24 01-Feb-24 1
behind 99% $786,340 3.368% Building exterior and interior activities include the completion of remaining commissioning items. $17,636,344

Projects in Construction
MSBA Grant Basis and Maximum Grant Amount

Data Reported as of September 25, 2024

Core Program and Waitlist Totals

CAPITAL PIPELINE PROJECTS IN CONSTRUCTION
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Somerset
Somerset Middle Middle School Brait Builders Corp. $69,956,365 590 Bid 124,200 $563 $44,955,581 $362 CM-at-Risk 22-Dec-22 16-Aug-24 16-Aug-24 0 93% $3,090,991 4.483% Sitework includes final roadway paving, seeding and looming.  Interior building activities include punch list work, commissioning 

and training. $37,820,783

Somerville
Somerville High High School Suffolk Construction Company $203,912,277 1,590 Bid 369,496 $552 $142,493,522 $386 CM-at-Risk 12-Jun-17 19-Feb-21 22-Feb-21 3

behind 99% $39,174,092 19.211% Completion of remaining exterior punch list items are ongoing. $118,275,833

Spencer-E Brookfield
David Prouty High High School Fontaine Brothers, Inc. $91,217,674 305 PFA 126,823 $719 $49,027,362 $387 CM-at-Risk 26-Jun-23 14-Aug-26 0 31% $2,956,710 3.200%

Sitework activities include drainage and binder course at football field road and track. Building exterior activities include 
insulated concrete form perimeter walls.  Building interior activities include concrete footings, insulated concrete walls and 
waterproofing, installation of below grade mechanical, electrical and plumbing and concrete floor slabs, structural steel, and 
metal decking, and roofing.

$51,948,812

Springfield
William N Deberry Elementary School Fontaine Brothers, Inc. $76,956,270 800 Bid 155,990 $493 $58,294,282 $374 CM-at-Risk 01-Jun-21 11-Aug-23 11-Aug-23 0 96% $590,541 0.767% Sitework activities Include punch list items, commissioning operations, and ongoing training. $52,770,493

Stoneham
Stoneham High High School Consigli Construction 

Company, Inc. $153,418,660 695 Bid 207,077 $741 $79,549,347 $384 CM-at-Risk 13-Oct-22 31-Jul-24 0 71% $3,530,211 2.000%
Sitework activities include surface preparation for turf fields. Exterior building activities include finishes on masonry work.  
Interior building activities include punch list items for Areas A, B and C, electrical finishes, flooring and installation of acoustical 
wrapped panels.

$55,306,745

Tyngsborough
Tyngsborough Middle Middle School Fontaine Brothers, Inc. $65,755,571 480 PFA 112,784 $583 $40,881,533 $362 CM-at-Risk 06-Jan-23 07-Aug-26 0 61% $305,085 0.400%

Sitework activities include the installation of the stormwater system in the parking lot and paving. Building exterior activities 
include window installation and brick facade. Building interior activities include interior painting of classrooms, tiling and 
mechanical, electrical and plumbing work.

$28,058,982

Wakefield
Wakefield Memorial High High School Bond Building Construction, 

Inc. $220,459,379 1,000 PFA 259,847 $848 $135,521,466 $522 CM-at-Risk 18-Mar-24 03-Dec-26 0 7% $0 0.000% Sitework activities include the installation of utilities, culvert and foundations. $78,187,870

Walpole
Bird Middle Middle School Fontaine Brothers, Inc. $92,599,826 905 Bid 162,193 $571 $56,765,213 $350 CM-at-Risk 26-Oct-22 16-Jul-24 16-Jul-24 0 92% $638,206 0.689% Exterior building activities include the installation of the retaining wall at the Amphitheater. Interior building activities include the 

transfer of temporary power to permanent power, finishes, casework and gymnasium flooring installation. $42,245,529

Waltham
Waltham Sr High High School Consigli Construction 

Company, Inc. $298,923,790 1,830 Bid 414,854 $721 $192,973,827 $465 CM-at-Risk 03-Jun-21 24-May-24 16-Aug-24 84
behind 99% $9,005,143 3.013% Exterior building activities include the installation of sidewalks, landscaping, final field work and paving. Interior building activities 

include punch list, mechanical unit startups, balancing and infrared roof scans, inspections and millwork installations. $118,207,106

Wellesley
Ernest F Upham Elementary School Shawmut Design and 

Construction $56,244,898 365 Bid 80,039 $703 $30,661,753 $383 CM-at-Risk 13-Apr-23 29-Jul-24 29-Jul-24 0 85% $511,647 0.921% Interior and Exterior building activities include punch list work. Sitework activities include playground area and ball field work. $15,030,739

Westport
Westport Junior/Senior High 

School
Middle/High School Agostini Construction Co., Inc. $77,976,264 860 Bid 187,100 $417 $53,720,577 $287 CM-at-Risk 15-Oct-18 02-Aug-21 02-Sep-21 31

behind 99% $3,109,140 3.987% Punch list work and completion of remaining commissioning items are ongoing. $37,546,233

Weymouth
Maria Weston Chapman 

Middle
Middle School Bond Brothers, Inc. $128,105,641 1,470 Bid 252,170 $508 $81,003,946 $321 CM-at-Risk 30-May-20 01-Jul-22 22-Aug-22 52

behind 99% $2,309,423 1.803% Punch list work is ongoing. $56,529,724

Worcester
Doherty Memorial High High School Fontaine Brothers, Inc. $238,910,676 1,670 Bid 421,858 $566 $143,835,136 $341 CM-at-Risk 27-Aug-21 6-Jun-24 26-Jul-24 50

behind 99% $5,240,095 2.193%
Building exterior activities include installation of solar panels on the roof.  Building interior activities include punch list and 
mechanical equipment testing for commissioning.  Sitework work activities include parking area drainage, conduit and curbing 
installation and athletic field and stadium work.

$152,385,911

Substantial Completion Date *
* Contract Substantial Completion Date.  Field will remain blank until a contract/GMP has been executed.  

Building Construction Complete **
** Field represents actual Substantial Completion date (date of Certificate of Completion).

Variance***
*** Variance is the difference between "Building Construction Completion" date and "Substantial Completion" Date.  The number zero (0) will appear in this column until actual certificate of Substantial Completion is achieved.

Page  2  of  2


	Project Overview Report Draft October 2024 MM_Legal.pdf
	Appendix A - October 2024 _ Legal.pdf
	Apendix A - April 2024.pdf
	Apendix A - February 2024.pdf
	Apendix A - February 2024.pdf
	Appendix A - April 2023.pdf
	Appendix A.pdf
	1. Divider Appendix A Project Status List (2)





	Project Status List Final.pdf
	PMGTProjectStatus


	Appendix B - October 2024_Legal.pdf
	2. Divider APPENDIX B 2024-26 Bid Dates.pdf
	2024 bid schedule_10.07.24.pdf
	2025 bid schedule_10.15.24.pdf
	2026 bid schedule_10.15.24.pdf

	Appendix C - October 2024_LEGAL.pdf
	Appendix D - October 2024_Legal.pdf
	4. Divider APPENDIX D Construction Status Report (1)
	October 2024 BOD Construction Status Report - GB Final
	PMGTProjectStatusAndCosts





