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Status of Current Projects

A total of 287 projects that have received invitations from the Board of Directors (“Board”) to collaborate with
the Massachusetts School Building Authority (“MSBA”) are currently in the MSBA'’s Eligibility Period and Capital
Pipeline. The 287 projects include 154 projects in the Core Program and 133 projects in the Accelerated Repair
Program (“ARP”). The summary chart provides the number of projects in Eligibility Period and each phase of the
Capital Pipeline. Compared to the prior Project Overview Report, the project total has decreased by 20 projects
to reflect 20 projects approved for Final Audit in FY 2024. For a detailed look at the Capital Pipeline projects,
please go to www.massschoolbuildings.org/building and select “Capital Pipeline Status Chart”.

Project Overview Report - Project Count by Phase
Core Project Count ARP Project Count
154 133
Project Phase
Eligibility Period 19
OPM Selection
Designer Selection
Feasibility Study 15
Schematic Design 6
Approved Project Vote Pending 3 2
Design Development 15 10
Construction 34 43
Building Complete 19 1
Closeout 33 77
80 70 60 50 40 30 20 10 00 10 20 30 40 50 60 70 80
Core Project Count ARP Project Count

Capital Planning Updates:

The following activities are scheduled for FY 2025:

e In collaboration with the Supplier Diversity Office, staff held a procurement event, “FY24 Procurement
Overview for Engineers, Architects and Project Managers”, on October 11, 2023. The event publicized
upcoming opportunities for interested engineers, architects, and project managers to work with the
MSBA and its districts.


https://www.massschoolbuildings.org/building

Technical Services November 9, 2023 December 14, 2023 April 24, 2024

School Survey January 22, 2024 March 12, 2024 May 29, 2024

Enrollment Studies February 29, 2024 March 21, 2024 May 29, 2024

ARP Heat Pump Pilot February 29, 2024 March 29, 2024 May 29, 2024

Study

Commissioning March 7, 2024 April 12, 2024 June 26, 2024

Services

ARP Designers March 28, 2024 April 25, 2024 August 28, 2024

ARP Owner’s Project April 4, 2024 May 2, 2024 August 28, 2024

Managers

o Request for Responses (“RFR”) for Design Services for the Accelerated Repair Program resulted
in 24 Responses. The objective of the RFR is to procure qualified firms to provide professional
design and construction administration services to eligible Massachusetts cities, towns, and
regional school districts that will be invited to participate in the MSBA’s Accelerated Repair
Program for the replacement of exterior windows/doors and the replacement or restoration of
roofing thereby increasing energy efficiency in otherwise sound educational facilities. Staff
provided an update to the Facilities Assessment Subcommittee on July 31, 2024, and will
provide the results of the procurement at the August 28, 2024, Board of Directors meeting.
Selected consultants will be assigned windows/doors and roof projects invited into the ARP in
2024-2026.
o Request for Responses (“RFR”) for Project Management Services for the Accelerated Repair

Program resulted in 21 Responses. The objective of the RFR is to procure qualified firms
interested in providing professional oversight, management, and construction administration
services to eligible Massachusetts cities, towns, and regional school districts that will be invited
to participate in the MSBA’s Accelerated Repair Program. Staff provided an update to the
Facilities Assessment Subcommittee on July 31, 2024, and will provide the results of the
procurement at the August 28, 2024, Board of Directors meeting. Selected consultants will be
assigned windows/doors and roof projects invited into the ARP in 2024-2026 as well as heat
pump projects invited into the ARP in 2025-2026.

e MSBA Roundtables — Upcoming information for FY 2025 is listed below:

O

(0]

Joint Designer/Superintendent Roundtable held on June 13, 2024 — Topic: New School Exterior
Circulation Design — Planning for a Safer Arrival and Dismissal Today.

Superintendent Roundtable information sessions anticipated for November 2024 — Topics: 2025
Statement of Interest Process.

Designer Roundtable anticipated for November 2024 — Topic: POE Insights: Landscape Design
and Maintenance

OPM Roundtable anticipated for the Spring 2025 — Topic: Pending.

Commissioning Roundtable anticipated for the Spring 2025 — Topic: Pending.

Contractor Roundtable anticipated for the Spring 2025 — Topic: Pending.

2024 Progress Report
*  Statements of Interest (“SOIs”) 2024

O

2024 SOl submittal period opened on Friday, January 12, 2024. The deadline to file for
consideration under the Accelerated Repair Program (“ARP”) was Friday, March 1, 2024, and the
deadline to file for consideration under the Core Program was Friday, April 12, 2024.

= MSBA received 72 ARP SOls from 39 districts for consideration.



=  MSBA received 47 Core Program SOls from 36 districts for consideration.
Eligibility Period — Core Program
o 19 of the 19 2023 SOls are currently in the Eligibility Period following their invitations at the
December 13, 2023, Board of Directors meeting.
Consultant Selection — Core Program
o Four districts completed Owner’s Project Manager (“OPM”) selection since the last report and
five districts are tentatively scheduled to receive MSBA approval for selection of their OPM.
o One district completed Designer selection since the last report while five districts are in the
process of procuring a Designer.
Feasibility Study/Schematic Design — Core Program
o Seven districts are anticipating submittals for their Preferred Schematic Solutions between
August 2024 and December 2024.
o Five districts are anticipating submittals for their Project Scope and Budget Agreement
authorizations between August 2024 and December 2024.
Accelerated Repair Program
o After a temporary pause in ARP in 2023, the MSBA Board of Directors voted to reopen the
Program in 2024 with an increased estimated budget following the approval of the
Commonwealth’s FY 24 Budget. The ARP reopening in 2024 is for the partial or full replacement
of roofs and windows/doors. To facilitate schools moving toward Massachusetts’ goal for net-
zero carbon emissions by 2050, the ARP Heat Pump Pilot Study will help the MSBA advance the
Program to offer heat pump conversions for existing buildings in lieu of boiler replacement.
Construction Costs — Core Program
o In 2024, eight projects are scheduled to receive sub bids. MSBA staff anticipate DBB bids or GMP
executions for seven of eight by the end of 2024.
Substantial Completion — Core Program
o Eight projects were scheduled to reach substantial completion in 2023. The MSBA has received
executed certificates for seven of the eight projects.
o 12 projects are scheduled to reach substantial completion in 2024.
Post Occupancy Evaluations
o Staff have completed eight post occupancy evaluations in FY 2024. Individual reports are being
prepared for each evaluated school and will be shared with the corresponding districts and
consultants.



2024 SOl Process

The 2024 SOI submittal period opened on January 12, 2024. The deadline to file SOIs for consideration under
the Accelerated Repair Program (“ARP”), which is primarily for the partial or full replacement of roofs and
windows/doors in an otherwise structurally sound facility, was Friday, March 1, 2024. The deadline to file for
consideration under the Core Program, which is primarily for projects beyond the scope of the ARP, including
extensive repairs, renovations, additions/renovations, and new school construction was Friday, April 12, 2024.

The table below lists the number of SOls received and Invitations granted for the calendar years 2008 through
2024,

2008 431 425 104 6 6
2009 237 206 41 31 31
2010 224 202 19 22 22
2011 371 184 18 187 149
2012 280 198 11 69 36 13 11
2013 201 123 17 78 47
2014 229 110 18 119 51
2015 158 97 26 61 44
2016 156 89 17 67 49
2017 156 83 15 73 36
2018 130 70 12 60 34
2019 144 61 11 83 42
2020 161 71 15 90 25
2021 118 58 17 60 28
2022 121 54 10 67 33
2023 63 63 19 N/A N/A
2024 119 47 TBD 72 TBD

2008: MSBA launched the annual filing period.

2011: MSBA opened the annual filing period twice, which included a dedicated opening for interest in the
Green Repair Program and the annual opening.

2012: MSBA’s annual filing period captures interest in the newly created Accelerated Repair Program, the
2012 Science Laboratory Initiative and the Core Program.

2023: MSBA’s annual filing period opened for Core Program only. Please refer to the October 26, 2022, Board of
Directors Memorandum, which outlined the recommendation to temporarily pause the Accelerated
Repair Program and not accept new SOls in 2023.



CORE PROGRAM

Status of Core Program Projects

Currently, there are 154 Core Program projects Eligibility Period

in the MSBA’s Eligibility Period and Capital Closeout _ ' 1= Consnltant
Pipeline. Compared to the prior Project i3 5E|Eﬂ.,,:,n
Overview Report, the project total has

decreased by six projects approved for Final

Audit in FY 2024.

e 53 projects are in the early phase of FEESlblIlt'y Study
the grant program and have not yet & Schematic
secured funding authorizations for the Building __ Desugn
full project. Completz

e 49 projects have secured full project =
funding and are in Design
Development or Construction. Design

e 52 projects are in Building Complete, Construction / \_Development
Closeout, or Final Audit Approved 34 15

phases.

ELIGIBILITY PERIOD

There are 19 districts in Eligibility Period (table below) and eight of those districts have secured their local funding.

An agreed-upon enrollment is a key pre-requisite for the MSBA to commence a Feasibility Study with a district.
To begin the enrollment projection process, a district must file enrollment information utilizing the MSBA’s online
enrollment projection tool.

30 (0]
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Study
(Estimated)

Eligibility Period

District School Commencement
Date

Online Enroliment
Projection Info
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Ch. 74 Viability
Submission
Maintenance
Documents
Enrollment
Certification
Authorization

2023 Boston Shaw ES uly1,2024 | X N/A TBD
2023 Chelmsford Parker MS April 1, 2024 X X X X N/A X TBD
2023 | Dighton- Dighton ES | May1,2024 | X | X | x | x | N/A TBD

Rehoboth RSD

2023 Everett Everett HS July 1, 2024 X X TBD




30 60
days = days days
- Date of
Eligibility Period g g 2 E. 3, .= £ Invitation to
District School Commencement = s g s 2 § € E % g Feasibility
Date £g 28 > - g E =& 5 Study
Q 0 o =9 P £ .

%’ g = § -;, 7| = 8| &8 5 (Estimated)

o
2023 | Framingham Hemg‘way June3, 2024 | X | X N/A TBD
2023 Haverhill Whittier MS June 3, 2024 X X N/A TBD
2023 Leicester Leicester HS April 1, 2024 X X X X X TBD
2023 | Manchester- | xES | March4,2024 | x | x | x | x |n/A X TBD

Essex RSD
2023 Medford Medford HS May 1, 2024 X X X X X X X TBD
2023 Milford Milford HS | August 1, 2024 X TBD
2023 Needham Pollard MS May 1, 2024 X X X X N/A X X TBD
2023 New Bedford Ashley ES June 3, 2024 X X X N/A TBD
2023 | Northborough Peaslee ES April 1, 2024 X X X X N/A X TBD
Veterans
2023 Peabody Memorial August 1, 2024 TBD
HS
2023 | somervile | WVinterHil  cha 2024 | x | x | x | x |n/aA TBD
Community
2023 | South Hadley Mosier ES March 4, 2024 X X X X N/A X TBD
2023 Springfield Gerena ES April 1, 2024 X X X X | N/A| X TBD
2023 Westford Robinson ES | August 1, 2024 N/A TBD
2023 |  Worcester Burncoat |, 9 2004 | x TBD
Senior HS




CONSULTANT SELECTION

Owner’s Project Manager Selection

After the district has completed all Eligibility Period requirements and has received a Board Invitation to Feasibility
Study, the district procures an OPM. Since the last report, four districts have completed Owner’s Project Manager

(“OPM”) selection (shaded in the table below). Currently, there are five districts in the Capital Pipeline in the process of
procuring an OPM.

Salem Salem High School June 2024
East Bridgewater Central School June 2024
Chicopee Barry Elementary School July 2024
Franklin County RVTSD Franklin County RVTHS July 2024
Wrentham Charles E. Roderick School August 2024
Blackstone-Millville RSD Blackstone-Millville Regional High School September 2024
Swansea Joseph Case Junior High School September 2024
Marlborough Marlborough Elementary School October 2024
Brockton Brockton High School October or November 2024




Designer Selection

After a district has selected and executed a contract with an OPM, the district selects a Designer by utilizing either a local
designer selection process for projects under $5 million or the MSBA’s Designer Selection Panel (“DSP”) for projects over
S5 million. Since the last report, one district completed its Designer selection (shaded in the table below). There are
currently five districts in the Capital Pipeline that are in the process of procuring a Designer.

Dracut Campbell Elementary School June 2024
West Bridgewater Rose L. MacDonald Elementary School August 2024
East Bridgewater Central Elementary School August/September 2024
Salem Salem High School September/October 2024
Franklin County RVTSD Franklin County THS October 2024
Chicopee Barry Elementary School October/November 2024

For additional information on the selected consultant teams, see Appendix A.



FEASIBILITY STUDY

Once a district has procured an OPM and a Designer, the district and the district’s consultants must complete two
Feasibility Study submittals, the Preliminary Design Program, and the Preferred Schematic Report, prior to Board

consideration to proceed into Schematic Design. Based on the most recent data and schedules provided to the MSBA by

districts, the MSBA anticipates that seven districts will appear before the Board for their Preferred Schematic Design
authorizations at the August 2024, October 2024, and December 2024 Board meetings. An additional eight districts are

in Feasibility Study.

Hamilton-Wenham RSD Cutler Elementary School August 2024
Leominster Fall Brook Elementary School October 2024
Longmeadow Glenbrook Middle School October 2024
Reading J. Warren Killam Elementary School October 2024
Southborough Margaret A. Neary Elementary School October 2024
Wilmington Wildwood Elementary School October 2024

North Attleborough

North Attleborough High School

December 2024
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SCHEMATIC DESIGN

Prior to consideration by the Board for Project Scope and Budget Agreement authorization, a district must submit a
Schematic Design to the MSBA for review. Based on the most recent data and schedules provided to the MSBA by
districts, the MSBA anticipates that five districts will appear before the Board for Project Scope and Budget Agreement
authorizations at the August 2024, October 2024, and December 2024 Board Meetings. There is one additional district in

Schematic Design.

District School Anticipated PS&B Board Date
Burlington Fox Hill Elementary School August 2024
Canton William H. Galvin Middle School August 2024
Dedham Oakdale Elementary School October 2024
Quincy Squantum Elementary School October 2024
South Shore RVTSD South Shore RTHS October 2024

11



COMMISSIONING

The MSBA assigns a Commissioning Consultant after a district has secured local funding for the Board approved project.

Since the last report, the MSBA has assigned Commissioning Consultants for three additional projects which are
presented in the table below.

Rist Frost Shumway

Clinton Clinton MS Core $114.00 . . $125,120
Engineering

Revere Revere HS Core $412.00 Bard, Rao + Athanas $329,628

Scituate Hatherly ES Core $95.00 Consulting Engineering Services | $115,631

To date, the MSBA has executed 639 commissioning consultant contracts, totaling $50.7 million in commissioning fees,

for 856 projects at 706 schools, many of whom have been invited to the Capital Pipeline multiple times. Construction
budgets for projects being commissioned total $17.95 billion. To date, 474 work orders have been completed.

The table below represents the status of commissioning assignments sorted by the fiscal year in which the
commissioning work orders were issued.

FY2010 31 $4,231,376 $4,273,277 100%
FY2011 95 $6,132,890 $6,058,460 99%
FY2012 52 $4,373,944 $4,386,520 100%
FY2013 55 $3,364,697 $3,408,897 100%
FY2014 47 $2,604,062 $2,541,165 98%
FY2015 44 $2,277,711 $2,273,711 100%
FY2016 44 $3,385,137 $3,333,748 99%
FY2017 37 $2,290,661 $2,248,851 98%
FY2018 44 $4,138,550 $4,130,196 100%
FY2019 39 $3,604,720 $3,287,570 91%
FY2020 42 $3,080,166 $2,754,774 89%
FY2021 12 $1,524,360 $932,146 61%
FY2022 36 $3,969,566 $1,624,275 41%
FY2023 29 $2,537,001 $786,935 31%

12



Fiscal Year

No. Work Orders

Value of Work

Total Invoiced*

Percent Complete

Issued Orders Issued
FY2024 29 $2,633,366 $198,929 8%
FY2025 3 $570,379 S0 0%
Total 639 $50,718,586 $42,239,455

*Includes approved additional services over value of Work Order

13



DESIGN DEVELOPMENT

After a district has secured local funding and has entered into a Project Funding Agreement (“PFA”) with the MSBA, the

district enters the Design Development Phase. Currently, there are 25 projects in the Design Development Phase with a

total estimated construction cost of approximately $2.27 billion. Of those 25 projects, 10 are ARP Projects and 15 are

Core Program Projects. The 15 Core Program Projects in Design Development have a total estimated construction cost of

approximately $2.24 billion and are listed below.

Amherst (K-5)
Hopkinton (2-4)
Maynard (PK-3)

New Bedford (K-5)

Newton (K-5)

Scituate (PK-5)

Clinton (5-8)
Lynn (6-8)

Agawam (9-12)
East Longmeadow (9-12)
Nashoba (9-12)
Revere (9-12)

Tri County (9-12)

Brookline (PK-8)
Whitman-Hanson (5-8)

District Design Submittals

During the Design Development phase, districts will submit three design submittals (Design Development, 60%

Construction Documents, and 90% Construction Documents) for the MSBA to review. MSBA staff reviews the documents

to ensure the project is still in compliance with the PFA. The chart below indicates the number of submittals received

and reviewed by the MSBA in each fiscal year.

FY2010 5 0 0 5

FY2011 21 24 20 65
FY2012 12 24 28 64
FY2013 20 20 19 59
FY2014 15 13 14 42
FY2015 6 12 13 31
FY2016 10 10 8 28
FY2017 11 10 12 33
FY2018 10 11 9 30
FY2019 17 16 10 43
FY2020 12 16 18 46
FY2021 6 11 19 36
FY2022 15 9 10 34
FY2023 12 19 13 44
FY2024 11 5 6 22
FY2025 0 0 0 0

Totals 183 200 199 582

14



SUMMARY OF BID DATA

Based on the most recent data and schedules provided by districts, eight projects are scheduled to receive sub-bids in
2024 while 13 projects are scheduled to receive sub-bids in 2025 and two in 2026. The total number of projects has
increased by three projects since the last report following Project Scope and Budget Agreement approval by the Board.

2024 8 7,050 $1.36 billion $1.11 billion $484 - $863

2025 13 9,010 $1.98 billion $1.60 billion $684 - $953

2026 2 2,835 $0.59 billion $0.48 billion $701 - $832
Grand Total 23 18,895 $3.93 billion $3.19 billion

Note: These numbers are based on preliminary information received from the District and are subject to further review and calculation. Data is shown only for projects
which have Project Scope and Budget Agreement approval by the Board. For additional information on the bid schedules of these projects, please see Appendix B.

The graph below plots Schematic Design Construction Estimates and Construction Bid Results for new construction
projects from July 2021 to present. The projects are presented based on their dates of DBB bids or GMP executions. The
graph includes seven new construction projects in FY 2022, 15 new construction projects in FY 2023, eight new
construction projects in FY 2024, and zero new construction project in FY 2025. The Orange Line is a trend line for Bid
Costs and the Blue Line is a trend line for Schematic Design Construction Estimates. Wakefield has been added since the
last report prepared for the June 26, 2024, Board of Directors meeting.
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A fully interactive version of the New Construction graph is available on the MSBA website, here:
http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx .
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The graph below plots Schematic Design Construction Estimates and Construction Bid Results for addition/renovation
projects from July 2021 to present. The projects are presented based on their dates of DBB bids or GMP executions. The
graph includes one addition/renovation project in FY 2022, four addition/renovation projects in FY 2023, two
addition/renovation projects in FY 2024, and zero addition/renovation projects in FY 2025. The Purple Line is a trend line
for Bid Costs and the Yellow Line is a trend line for Schematic Design Estimates. No projects have been added since the
last Project Overview Report for the June 26, 2024, Board of Directors meeting.
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A fully interactive version of the Addition/Renovation graph is available on the MSBA website, here:
http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx.
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CONSTRUCTION

When a district with a Design-Bid-Build Construction project issues a Notice to Proceed, or when a Construction

Manager At-Risk project has received bids for the concrete foundation package, the project is advanced to the

Construction Phase. Currently, there are 77 projects in the Construction Phase with a total estimated construction cost

of $4.62 billion. Of those 77 projects, 43 are ARP Projects and 34 are Core Program Projects; however, this does not

include the 20 projects that have reached substantial completion and are currently in the Building Complete Phase. The

34 Core Program Projects have a total estimated construction cost of $4.50 billion and are listed below.

Andover (PK-5)
Fitchburg (1-5)
Groton-Dunstable (K-4)
Hingham (PK-5)
Orange (PK-6)
Randolph (K-5)
Swampscott (K-4)
Wellesley (K-5)
Westfield (K-4)
Westwood (K-5)
Winchester (PK-5)

Boston Quincy Upper (6-12)
Holyoke (6-8)
Somerset (6-8)
Tyngsborough (6-8)
Walpole (6-8)
Webster (6-12)

Arlington (9-12)
Bristol-Plymouth (9-12)
Greater Fall River VT (9-12)
Lowell (9-12)
Nauset RSD (9-12)
Northeast Metro (9-12)
Spencer-East Brookfield (9-12)
Stoneham (9-12)
Wakefield (9-12)
Waltham (9-12)
Watertown (9-12)
Worcester Doherty (9-12)

Boston Carter (PK-12)
Haverhill (5-8)
Lawrence Leahy (K-8)
Lawrence Oliver (K-8)
Norwood (5-8)

17



Amendment to the Project Funding Agreement (PFA)

Upon receipt of construction bids or the execution of a GMP, a district submits the Contractor’s Schedule of Values to
the MSBA. MSBA staff will collaborate with the district to reconcile the construction costs from the schedule of values
against the estimated construction budget. Afterwards, an amendment to the PFA is executed to reflect the bids
received for those projects. The chart, shown below, provides the number of amendments to PFAs listed by fiscal year.

FY2012 30
FY2013 31
FY2014 31
FY2015 17
FY2016 22
FY2017 8
FY2018 15
FY2019 13
FY2020 10
FY2021 17
FY2022 20
FY2023 7
FY2024 32
FY2025 6




Substantial Completion

Eight projects were scheduled to reach Substantial Completion in 2023. They are listed in the table below. The MSBA has
received executed certificates for seven of the eight projects and anticipates receipt of the final certificate (Orange).

Staff will continue to monitor the projects for updates.

Substantial Bunldlng :
: : : Construction = Variance
Project Enrollment  Contractor Designer Completion :
Date* Completion (CEYD)
Date**
Amesbury 425 CTA NV5 DiNisco 2-Aug-23 2-Aug -23 -
Elementary Design
Springfield . -
William N. 800 Fontaine | Skanska USA |~ DiNisco 30Jun-23 | 11-Aug-23 | 42 behind
Brothers Building Design
Deberry
Shawmut
Ashl Davi v
s a.nd avid 635 Design and ertex Flansburgh 7-Aug-23 7-Aug-23 -
Mindess . (Compass)
Construction
Belmont High Skanska USA CHA . .
+ _Auo- -Aug- -
school 2215 Building Consulting Perkins+Will 15-Aug-23 15-Aug-23
Braintree South Hill Miller Dyer .
-Aug- - - 11 behind
Middle School 800 Bacon International Spears 21-Aug-23 1-Sept-23 enin
Orange Dexter 520 J& ) H|II. Raympnd 25-Aug-23
Park Contractors International Design
Gloucester East 440 WTRich | CBRE/HEERY | Do & 1 30une23 | 28-Aug23 | 59 behind
Elementary Whittier
Peabody -
William A. 390 Consigli Dore & DiNisco 31-Jan-24 1-Feb-24 | 1behind
Whittier Design
Welch Sr

*As defined in the executed Construction Contract, once provided to the MSBA
**Date on the Certificate of Substantial Completion, once provided to the MSBA




Twelve projects are scheduled to reach Substantial Completion in 2024. They are listed in the table below. Staff will

continue to monitor these projects for updates.

Westwood Paul Dore &
Hanlon 560 Brait Builders Vertex Wh!ttler 5_jan-24
Elementary Corp. (Compass) Architects,
School Inc.
. Consigli
Wal-tham Senior 1,830 Construction | Leftfield, LLC | SMMA, Inc. 24-May-24
High School
Company
Worcester Tishman Lamoureux
Doherty Fontaine Construction Pagano
. . 1,670 . Associates 6-Jun-24
Memorial High Brothers, Inc. | Corporation Architects
School of MA !
Inc.
. HFMH
Boston Quincy 650 Turner' Skéns'ka USA Architects, 18-Jun-24
Upper School Construction | Building, Inc. Inc
Swa': dplzcott CTA Hill LaVallee
y 900 Construction | International Brensinger 24-Jun-24
Elementary Co., Inc Compan Architects
School v pany
Walpole Bird Fontaine Vertex Tappe
i 16-Jul-24
Middle School 905 Brothers, Inc. (Compass) Arc?rl]tcects, !
Andover West Gilbane PMA
Elementary 925 Building Consultants, SMMA, Inc. 26-Jul-24
School Company LLC
Randolph Lyons Agostini CHA .
TSKP Stud
Elementary 315 Construction Consulting, uaio, 28-Jul-24
LLC
School Co. Inc.
Wel!els-::dJOhn Shawmut Vertex
- nardy 365 Design and SMMA, Inc. | 29-Jul-24
Elementary . (Compass)
Construction
School
. Consigli
Stoneham High 695 Construction SMMA, Inc. Perkins+Will 31-Jul-24
School
Company
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Building

Substantial . :
: : : Construction = Variance
Project Enrollment Contractor Designer Completion :
Date* Completion (days)
Date**
Groton-
Dunstable Gilbane Studio G
Florence Roche 645 Building Leftfield, LLC Architects, 9-Aug-24
Elementary Company Inc.
School
Somerset Brait Builders | CGA Project Ai3
. 590 . Architects 16-Aug-24
Middle School Corp. Management LCC
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CLOSEOUT

After the district’s contractor finishes all project work including demolishing the old building, completing site work, and

finalizing commissioning, the project proceeds to the Closeout Phase. Once all the project costs have been paid by the
District, the District submits its Final Request for Payment Reimbursement via the MSBA’s Pro-Pay system. After the

District submits all the items identified on the MSBA’s Index of Final Closeout, including the Final Request for Payment
Reimbursement, the MSBA initiates the Draft Audit Report and sends it to the District for its consideration. The MSBA

performs the final audit to determine final total grant amounts. Final payment to the District requires the MSBA Board’s

approval of the final Total Facilities Grant for the project.

Currently, there are 110 projects in the Closeout Phase, including 77 ARP Projects and 33 Core Program Projects. The
chart, shown below, lists the Core Program Projects by year of achieved Substantial Completion:

2012 22 22 0 0
2013 24 24 0 0
2014 19 19 0 0
2015 27 25 2 0
2016 12 12 0 0
2017 8 6 2 0
2018 11 11 0 0
2019 13 10 3 0
2020 7 1 6 0
2021 18 1 14 3
2022 14 1 6 7
2023 7 0 7
2024 1 0 1
Total 183 132 33 18
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POST OCCUPANCY EVALUATION

Approximately three years after an MSBA-funded school building reaches substantial completion, the MSBA coordinates
with districts to distribute post occupancy surveys and pre-visit questionnaires, and to schedule building visits with
district representatives to complete a Post Occupancy Evaluation (“POE”). The MSBA’s POE process was developed in
part to assist the MSBA in understanding that MSBA-funded school building projects are operating as intended and
performing as designed. In addition, the collection of technical data, accompanied by school district and occupant
feedback, enables the MSBA, school districts, and the consultant community to apply lessons learned to future school
building projects as well as to the ongoing maintenance and operations of MSBA-funded school buildings.

A complete list of the districts participating in POEs in FY 2024 is shown below. To date, 23 reports from FY 2022, FY
2023, and FY 2024 have been issued to participating districts.

Northborough . . . Lamoureux
Lincoln Street ES 270 Brait Builders Colliers —Pa ano 31-Aug-18 5-Oct-23
Wachusett CTA Gary Lamoureux
Mountview MS R Construction Kaczmarek Pagano ERI— SR
Needham Bacon Steven Dore &
- 430 - - —_ 5-Jul-19 9-Jan-23
Sunita L. Williams ES - Construction Popper Whittier 22 2=an-e3
Quincy .
South West MS 430 Bond Brothers PCA 360 Ai3 20-May-19 23-Jan-23
Lexington Walsh Dore & -
Maria Hastings MS 645 Brothers Whittier DiNisco Iodren-2y Bl
Marlborough Fontaine CH Mount
Goodnow Brothers 610 —Brothers Con_sultin Vernon 8-Apr-20 13-Feb-24
ES - =onstng Group
Braintree R Hill Miller Dyer
- 1,180 Desig d - 14-Oct-20 22-Apr-24
East MS £si8n ar'm International Spears < Br
- Construction
PDS
North Adams Jones
- 310 Engi ing & Colli 12-Mar-15 10-May-24
Colegrove Park ES = nglneerln_g Orlers Whitsett ar +
Construction -

*Date on the Certificate of Substantial Completion, once provided to the MSBA
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ACCELERATED REPAIR PROGRAM

The photos above depict the window replacement at Monson’s Quarry Hill Community School, serving 125 students. The project replaced the
roof, thus extending the useful life of the 32-year-old building. The project reached Substantial Completion in December 2021 and received Final
Audit Approval at the June 26, 2024 Board of Directors meeting.

Currently, there are 133 ARP projects in the MSBA’s Eligibility Period and Capital Pipeline. The 133 projects include no
projects approved for Final Audit in FY 2025. Prior to FY 2025, 262 projects received Final Audit approval. The combined
395 projects are located in 134 districts, many of whom have been invited to the ARP multiple times. All the new
information that has been updated since the last report is italicized and bolded.

Number of

| |
umber umber Projects Final

Repair Program of of Maximum Facilities

Total Project Budgets

Districts Projects SRS A[::)l::i/te d

2022 Accelerated 12 27 $86,949,136 $55,301,436 -

2021 Accelerated 15 26 $109,602,763 $59,925,011 -

2020 Accelerated 15 21 $81,731,451 $43,329,550 1

2019 Accelerated 24 38 $85,180,989 $52,047,959 16
2018 Accelerated 20 30 $83,172,480 $47,018,557 18
2017 Accelerated 19 34 $117,020,597 $73,280,673 20
2016 Accelerated 28 48 $156,598,234 $83,007,586 40
2015 Accelerated 24 43 $136,680,652 $91,974,052 42
2014 Accelerated 34 47 $108,410,084 $65,388,035 44
2013 Accelerated 25 45 $94,650,790 $54,662,711 45
2012 Accelerated 24 36 $63,009,653 $38,267,952 36
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2022 Accelerated Repair Program

Invitations — 16 districts, 33 projects.
o Scope includes 10 roofs, 7 windows/doors, and 16
boilers.
SOl Removal — four districts; six projects (four roofs, two
boilers).
Approved for Project Funding Agreement — 12 districts,
representing 27 projects.
Total Project Budgets - $86,949,136
MSBA Total Facilities Grant - $55,301,436

18 of 19 projects reported bids are within the estimated budget.

2021 Accelerated Repair Program

Invitations — 16 districts, 28 projects.
o Scope includes 13 roofs, 11 windows/doors, and
eight boilers.
SOl Removal — one district; two projects (two roofs, two
windows/doors).
Approved for Project Funding Agreement — 15 districts,
representing 26 projects.
Total Project Budgets - $109,602,763
MSBA Total Facilities Grant - $59,925,011
81% of projects bid are within the estimated budget.

2020 Accelerated Repair Program

Invitations — 18 districts, representing 25 projects.

o Scope includes 14 roofs, nine windows/doors, and

four boilers.

SOl Removal — two districts; three projects (one roof, one
windows/doors, one boiler).
Approved for Project Funding Agreement — 16 districts,
representing 22 projects.
Total Project Budgets - $82,419,849
MSBA Total Facilities Grant - $43,679,026
71% of projects bid are within the estimated budget while
one district removed its SOI (one roof) following receipt of
bids which exceeded the estimated budget.
One project has completed Final Audit.

Construction

Feasibility Study &
Schematic Design
2

Design
Development
9

16

2022 ARP Status Chart

Design
Development
1

Closeout
7

Construction
18

2021 ARP Status Chart

Final Audit
1

Construction
9

Closeout
10

Building
Complete
1

2020 ARP Status Chart
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2019 Accelerated Repair Program
e Invitations — 27 districts, representing 42 projects.
o Scope includes 24 roofs and 21 boilers.
e SOl Removal — three districts; four projects (one roof, three

boilers). Final Audit _

e Approved for Project Funding Agreement — 24 districts, 16

representing 38 projects. Closeout
e Total Project Budgets - $85,180,989 22
e MSBA Total Facilities Grant - $52,047,959
e Three districts, representing three projects, required a

schedule extension following PFA approval. 2019 ARP Status Chart
e 97% of projects bid are within the estimated budget.
e 16 projects, or 42%, have completed Final Audit.

2018 Accelerated Repair Program
e |nvitations — 23 districts, representing 34 projects.
o Scope includes 17 roofs, 11 windows/doors,
and 14 boilers. Closeout

e SOl Removal — three districts; four projects (two roofs, two [_ 12

windows/doors, one boiler).

e Approved for Project Funding Agreement — 20 districts,
representing 30 projects.
e Total Project Budgets - $83,172,480

e MSBA Total Facilities Grant - $47,018,557
e Two districts, representing two projects, required a

Final Audit
18

. ] 2018 ARP Status Chart
schedule extension following PFA approval.

e 90% of projects bid are within the estimated budget.
e 18 projects, or 60%, have completed Final Audit.

2017 Accelerated Repair Program
e Invitations — 20 districts, representing 36 projects.
o Scope includes nine roofs, 23 windows/doors, and
15 boilers.

e SOl Removal - one district; two projects (one boiler; one Closeout

|— 14

windows/doors).
e Approved for Project Funding Agreement - 19 districts,
representing 34 projects. Final Audit _~
e Total Project Budgets - $117,020,597 20
e MSBA Total Facilities Grant - $73,280,673
e Three districts, representing six projects, required a
schedule extension following PFA approval. 2017 ARP Status Chart
e 79% of projects bid are within the estimated budget.
e 20 projects, or 59%, have completed Final Audit.
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2016 Accelerated Repair Program

Invitations — 28 districts, representing 49 projects.
o Scope includes 25 roofs, 19 windows/doors, and 13
boilers.
SOl Removal - one project (one boiler).
Approved for Project Funding Agreements - 28 districts,
representing 48 projects.
Total Project Budgets - $156,598,234
MSBA Total Facilities Grant - $83,007,586
Four districts, representing four projects, required a schedule
extension following PFA approval.
73% of projects bid are within the estimated budget.
40 projects, or 83%, have completed Final Audit.

2015 Accelerated Repair Program

Invitations — 24 districts, representing 44 projects.
o Scope includes 22 roofs, 26 windows/doors, and nine
boilers.
SOl Removal — one project.
Approved for Project Funding Agreements — 24 districts,
representing 43 projects.
Total Project Budgets - $136,680,652
MSBA Total Facilities Grants - $91,974,052
One district, representing one project, required two schedule
extensions following PFA Approval.
81% of projects bid are within the estimated budget.
42 projects, or 98%, have completed Final Audit.

2014 Accelerated Repair Program

Invitations — 36 districts, representing 51 projects.
SOl Removal — two districts, representing four projects.
Current 2014 ARP projects — 34 districts, representing 47
projects.

o Scope includes 20 roofs, 25 windows/doors, and 13

boilers.

Approved for Project Funding Agreements — 34 districts,
representing 47 projects.
Total Project Budgets - $108,410,084
MSBA Total Facilities Grants - $65,388,035
Four districts, representing six projects, required schedule
extensions following PFA approval.
85% of projects bid are within the estimated budget.
44 projects, or 94%, have completed Final Audit.

Closeout

g

Final Audit _~
40

2016 ARP Status Chart

Closeout
1

Final Audit
47

2015 ARP Status Chart

Closeout
3

Final Audit
44

2014 ARP Status Chart
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Closed Accelerated Repair Programs

: aLIula 2 L Bl Number of Nt{mber gl Number of Final Costs Final Total
Repair Program of of Windows/ : : o
S 5 Roofs Boilers Submitted Facilities Grants
Districts  Projects Doors

2013 25 45 30 13 7 $70,489,512 $37,769,944
Accelerated T T

2012

24 36 21 11 7 $47,748,996 $28,518,764

Accelerated

Status of Green Repair Program

The Green Repair Program resulted in PFA authorizations totaling $366,647,226 in Total Project Costs and $222,889,218

in MSBA grants. All 189 projects from 93 districts have been approved for final grant payments.
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2021 Accelerated Repair Projects — Construction Estimate vs. 2022-2024
e 21 of 26 projects reported bids within estimated budget.

e There are no additional projects that need to bid.

Arthur M Longsjo

) ) ] )
Fitchburg Middle School Windows / Doors DBB Dec-22 $3,636,218 $3,498,000 $138,218 80.00% $110,574
Haverhill Moody Partial Roof DBB Dec-22 $646,479 $325,300 $321,179 76.84% $246,794
Freetown- ASSRUERIEEE || oo fnens || GRE Dec-22 $3,379,255 $3,144,000 $235,255 53.53% $125,932
Lakeville Elementary
Mansfield Mansfield High Boiler DBB Dec-22 41,395,158 $984,745 $410,413 52.89% $217,067

Gloucester Ra'p:'vﬁ d?ﬂ':'a'ey Windows / Doors | DBB Jan-23 45,317,751 44,872,000 $445,751 61.02% $271,997

Herbert Clark
Melrose Hor o Roof DBB Jan-23 41,881,016 41,287,900 $593,116 49.31% $292,465
Melrose Horace Mann Roof DBB Jan-23 $1,113,143 $707,000 $406,143 49.31% $200,269
Springfield Thomas M. Balliet | Windows / Doors DBB Feb-23 $1,256,855 $1,567,000 -$310,145 80.00% S0
Wareham Warer‘:i?hse"'m Boiler DBB Feb-23 41,862,668 $1,193,200 669,468 71.58% $479,205
A Glickman :
Springfield Elementary Windows / Doors DBB Feb-23 $2,651,697 $2,053,000 $598,697 80.00% $478,958
. Springfield . "
Springfield Gl Boiler DBB Feb-23 41,265,531 41,321,746 -$56,215 80.00% 0
Capt. William G
Lynn ehoematr Roof DBB Feb-23 42,681,000 41,999,900 $681,100 79.58% $542,019
. Mary E Flaherty
Braintree ool Roof DBB Feb-23 43,440,098 $3,080,112 $359,986 50.58% $182,081
Braintree Hollis Roof DBB Feb-23 43,846,336 $1,754,500 $2,091,836 50.58% $1,058,051
Everett Webster School Roof DBB Jun-23 $1,333,772 $1,376,977 -$43,205 76.63% S0
Shrewsbury oagcr;‘:f'e DBB Nov-23 43,014,445 41,811,560 41,202,885 52.26% 628,628
Lowell Jetim Boiler DBB Dec-23 $703,563 $602,500 $101,063 78.95% 479,789
Shaughnessy
S Christa
Lowell McAuliffe Roof DBB Dec-23 43,175,576 $789,000 $2,386,576 78.95% $1,884,202
Elementary
Lowell PN Roof DBB Dec-23 $4,719,154 $3,898,000 $821,154 78.95% $648,301
School Boiler
Henry J Robinson Roof
Lowell : DBB Dec-23 49,054,886 $4,982,000 $4,072,886 78.95% $3,215,543
School Windows / Doors
Westford Blanchard Middle Roof DBB Mar-24 45,537,008 $4,740,000 $797,008 48.05% $382,962
Boston Daxzsz:‘y"‘g Windows/Doors DBB Jan-24 45,705,084 $5,187,443 $517,641 60.42% $312,759
Boston Dr. William Boiler DBB Jan-24 43,505,625 43,679,900 -$174,275 60.42% 0
Henderson Upper
Boston Rafael Hernandez Windows/Doors DBB Jan-24 $4,686,782 $4,596,992 $89,790 60.42% $54,521
Boston William E. Russell Boiler DBB Jan-24 $3,234,828 $3,368,200 -$133,372 60.42% S0
Wareham Ware:s:; (')vll'dd'e Boiler DBB Jan-24 47,519,556 $3,978,400 43,541,156 71.58% $2,534,759
Total 486,563,484 | $66,799,375 | $19,764,109 $13,946,606
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2022 Accelerated Repair Projects — Construction Estimate vs. 2023-2024
e 18 0f 19 projects reported bids within estimated budget.
e Five additional projects are anticipated to be reported by the October 2024 Board of Directors meeting.

New Bedford Ellen R Hathaway Windows / Doors DBB Nov-23 $3,038,097 $2,276,700 $761,397 80.00% $609,118
Mansfield Har°'s/|:' d(jlu:'ters Boiler DBB Dec-23 43,180,377 $2,805,000 $375,377 52.89% $198,537
Holyoke H'B'Stizgfnce Windows / Doors | DBB Jan-24 43,468,923 $2,930,745 $538,178 80.00% $430,542
Lt ElmerJ
Holyoke McMahon Windows / Doors DBB Jan-24 $2,744,673 $2,683,604 $61,069 80.00% $48,855
Elementary
MEIER A Partial Windows /
Holyoke Donahue Doors DBB Jan-24 $2,605,878 $2,324,345 $281,533 80.00% $225,226
Elementary
Wm J Dean Voc .
Holyoke e Boiler DBB Jan-24 41,182,674 $947,000 $235,674 80.00% $188,539
New Bedford E"Zagf;'llia”er Roof DBB Jan-24 $2,791,123 $1,721,200 $1,069,923 80.00% $855,938
A Milton Bradley .
Springfield oot Boiler DBB Mar-24 41,685,642 $932,800 $752,842 80.00% $602,274
Springfield Ri:’:rc]zzn'v' Boiler DBB Mar-24 41,307,167 $886,000 $421,167 80.00% $336,934
Cambridge Amigos School Roof DBB Mar-24 $1,429,125 $1,380,770 $48,355 34.16% $16,518
Dr. William
Boston Roof DBB Mar-24 $2,814,313 $1,924,000 $890,313 60.42% $537,927
Henderson Upper
Lowell B.F. Butler Middle Boiler DBB Apr-24 41,116,448 $827,370 $289,078 79.58% $230,048
Bartlett
Lowell Community Boiler DBB Apr-24 41,841,561 41,633,000 $208,561 79.58% $165,973
Partnership
Lowell Hemng:’e'"son Boiler DBB Apr-24 41,650,462 41,519,187 $131,275 79.58% $104,469
Lowell S Roof DBB Apr-24 4,524,525 $1,895,900 $2,628,625 79.58% $2,091,860
Shaughnessy
Lowell LR Boiler DBB Apr-24 41,123,694 $888,424 $235,270 79.58% $187,228
McAvinnue T ! ! i !
. Arthur M. Longsjo . o
Fitchburg Middle School Boiler DBB Feb-24 $1,748,501 $1,470,000 $278,501 80.00% $222,801
Quincy Wollaston School Partial Roof DBB May-24 $1,016,703 $721,800 $294,903 57.57% $169,776
Quincy Montclair Partial Roof DBB May-24 $1,524,009 $1,844,000 -$319,991 57.57% S0
Total $40,793,895 | $31,611,845 49,182,050 7,222,563
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Accelerated Repair Projects — Schedule Extension Update
The MSBA has granted districts conditional extensions to their PFAs pending compliance with the following stipulations:

¢ The district must submit a detailed, revised, construction timeline that explains how the work will be completed

at each school; and
¢ Any costs that are related to a district requesting an extension to the construction schedule will be the sole
responsibility of the district, and those costs are categorically ineligible for reimbursement by the MSBA.

Schedule delays for these districts can be attributed to local funding issues, lead time for materials, and construction
delays on site. In no event have the extended schedules resulted in an increase to the Estimated Maximum Total
Facilities Grant, as authorized by the Board.

Seven of the 22 2020 ARP Projects revised their construction schedule to reflect substantial completion in 2023 or 2024.
Staff has reported previously on the shaded projects listed below, which remain in Construction.

The District and its consultants have determined that bidding for
Weston Weston High Roof 1-Nov-22 30-Aug-23 construction in 2023 would better serve the project budget following
appropriation of the project funds.
Windows / The District has agreed to revise its construction schedule with its
New Bedford Elwyn G Campbell i 28-0ct-22 25-Aug-23 .
Doors, Boiler consultants and contractor to complete construction in 2023.
The District has agreed to revise its construction schedule with its
Plymouth Federal Furnace Sch Roof 16-Sep-22 19-Aug-23 .
consultants and contractor to complete construction in 2023.
X The District has agreed to revise its construction schedule with its
Plymouth Indian Brook Roof 16-Sep-22 19-Aug-23 .
consultants and contractor to complete construction in 2023.
The District has agreed to revise its construction schedule with its
Plymouth West Elementary Roof 16-Sep-22 19-Aug-23 .
consultants and contractor to complete construction in 2023.
i Windows / The District has agreed to revise its construction schedule with its
Revere Abraham Lincoln 30-Aug-23 23-Aug-24 .
Doors consultants and contractor to complete construction in 2024.
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Core Program — Total Project Budget Update

Upon receiving the Board’s approval of the Project Scope and Budget, the MSBA and participating districts enter into a

Project Funding Agreement, which establishes the Total Project Budget and the Estimated Maximum Total Facilities

Grant for an approved project. Staff has reported on budget increases for the 48 projects below at previous Board

meetings. No shading appears where project information is new or updated since the previous Board meeting. In no
event has the increase in a budget resulted in an increase to the Maximum Total Facilities Grant, as authorized by the

Board.
The District has appropriated additional funds to cover the costs
iated with i d tructi ts and additional
Andover Bancroft ES New | $44,659,837 | $16,773,753 | $50,299,859 | $16,575965 | oooooiaiec With increased construction costs andacditiona’
contingencies for litigation/settlement costs and other ineligible
costs.
The District h iated additional funds t: th t
Andover West ES New | $151,661,968 | $38,442,820 | $168,066,623 | $38,007,178 © IRHELS L ETACLITE CR RIS U EOUEr o Ee
associated with the construction bid overage.
Ashland David MindessES |  New $84,387,000 | $27,008753 | $84/637,000 | $26371,101 | |N€Pistricthas transferred additional funds to cover the costs
associated with increased construction costs.
The District submitted final project costs that exceeded the total
Berlin-Boylston Tahanto Regional New $43,954,901 21,148,751 $43,519,302 618,972,041 pr?J'ect budget es'tabllshed at bid. Elnal Costs d!d not exc'eed the
HS original total project budget established at Project Funding
Agreement.
Blue Hills Regional Add The District h iated additional funds t: th t
Blue Hills ue nills Reglona / $84,862,768 | $44,210,180 | $88,071,616 | $43,708,007 (© IS L ETCLITEL R IPREINENER U EOUEr o Gee
Technical School Reno associated with increased construction costs.
Boston Arts The District appropriated additional funds to cover costs associated
Boston Academ New $124,755,412 $48,890,620 $137,370,916 $48,186,575 with increased construction costs and additional contingency for
Y change order costs.
Boston osiah Quincy Upper| New $193,501,467 454,075,966 223,891,467 454,042,995 The D}IStI’ICt hés ?pproprlated addltlQnaI funds to cover the costs
School associated with increased construction costs.
The District received additional funding through the CARES Act for
Municipal Government. The federal Coronavirus Aid, Relief, and
$103,750,000 $53,286,797 $103,947,718 $53,095,156 Economic Security Act (the “CARES Act”) includes funds for
Bristol County Bristol County Add/ Massachusetts governments to use to pay costs incurred in
Agricultural Agricultural HS Reno responding to the COVID-19 pandemic.
The District appropriated additional funds to cover the Closeout and
Settlement Agreement with the General Contractor and Architect
SR 7R S 2 72 087, 7S S 2 and Owner’s Project Manager for additional construction
management fees incurred.
The District appropriated at its May 2012 annual town meeting
. Marshall Simonds Add/ through Articles 18: 19, additional funds for the costs associated
Burlingt 32,865,272 17,143,365 34,221,929 15,362,127
urlington MS Reno 232/865) T $3220 BTN, with the construction of the new field complex and field lighting
replacement.
iconee Dupont Middle Reno $37,999,940 $30,100,581 $39,849,040 $29,750,043 The D}IStI’ICt a'ppltoprlated addltlonal'funds to cover the costs
School associated with increased construction costs.
The Board was informed at the March 30, 2011 meeting that the
Essex North Shore| Essex North Shore $125,000,000 $77,500,000 $133,770,000 $77,500,000 Total Project Budget had increased due to additional ineligible scope
Agricultural & Agricultural & New that would be funded by DCAMM.
Technical School Technical HS The District has appropriated additional funds to cover the costs
District $125,000,000 $77,500,000 $134,501,368 $77,500,000 associated with increased construction costs for horse tack barn
renovations.
The District appropriated additional funds to cover costs associated
Fitchburg Crocker ES New $65,032,984 $47,339,378 $76,650,000 $47,302,225 with increased construction costs and to increase contingency
budget.
iR Fuller Middle New 498,276,878 $39,453,032 $101,141,939 $38,698,064 The D}IStI’ICt a'ppropr'lated ad.dltlonal funds tq cover the costs
School associated with the installation of new turf fields.
Greater N
r;zdefgrdew The District submitted final project costs that exceeded the total
Greater New Vocational and Add/ $17,099,808 $13,543,020 $16,396,429 12,258,642 pr?J'ect budget es'tabllshed at bid. Elnal Costs d!d not exc'eed the
Bedford X . Reno original total project budget established at Project Funding
Technical High Asreement
School e )
Groton-Dunstable
The District iated additional funds t t iated
Regional School [Florence Roche ES | New $78,650,734 | $32,309,508 | $89,150,734 | $32,253,445 | | DlSvictappropriated additionaliunds to cover costs associate
District with increased construction costs and to increase contingency.
Haverhill Caleb Dustin New 61,500,000 40,363,276 61,677,024 39,933,053 The District has appropriated additional funds to cover additional

Hunking School

costs associated with Furnishings and Equipment.
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The District has appropriated $1,500,000 of additional funds to cover

Hopkinton Center ES New $45,629,373 $14,058,455 $47,129,373 $14,058,455 | the costs associated with the construction of a building addition due to
an unanticipated increase in enrollment.
The District iated additional funds t t: iated
Lawrence  |Francis M. Leahy ES| New | $103,740,911 | $66,732,018 | $115,795,797 | $66,243,007 | | D'strictappropriated additional tunds to cover costs associate
with increased construction costs and to increase contingency.
Lawrence Oliver Partnership Add/ $132,300,000 61,647,551 $147,800,000 | $61,359,903 The [?lstrlct approprlateq additional fund's to cover cost associated
School Reno with increased construction costs and to increase contingency.
The District has executed a GMP that exceeds the Construction Budget
Lexington  |loseph Estabrook ES| New | $40,792,248 | $12,250,739 | $43,392,248 | $12,148,401 | Of the PFA. The District has appropriated additional funds to cover the
costs associated with increased construction costs and additional
contingencies.
Add/ The District has appropriated additional funds to cover the costs
Lowell High School Reno $343,399,220 | $215,992,406 | $381,967,231 | $215,992,406 | associated with the construction bid overage and an increase to
construction contingency budget.
Minuteman  |Minuteman RVTHS | New | $144,922,480 | $45206,061 | $148,072,480 | $44,117,021 | ' District appropriated additional funds to cover the costs associated
with new athletic fields.
Add, The District iated additional funds t: t: iated
Nauset Nauset Regional HS /| ¢131,825,665 | $44739,207 | $169,925,665 | $44,739,207 | e District appropriated additional funds to cover costs associate
Reno with increased construction costs and to increase contingency budget.
Irwin Jacobs The District submitted final project costs that exceeded the total project
New Bedford X New $36,747,197 $22,726,582 $34,925,392 | $22,372,846 | budget established at bid. Final Costs did not exceed the original total
(Hannigan) ES . X X )
project budget established at Project Funding Agreement.
N Ea Nock/Molin MS Add/ $26,997,326 $13,697,034 $28,170,749 $12,520,326 The DIStrIFt has received additional funding to cover additional
Reno construction change order costs.
This is a CMR project. The estimated, reconciled construction costs
. North Reading Add/ tracked over budget at DD ($9,746,655 over), 60% ($4,655,965 over),
Wi (REEe g MS/HS Reno 1072700 549,323,123 513,227,074 349,323,123 and 90% ($15,136,846 over). A Town override vote in March 2013
obtained an additional $15,500,000 in local funding to proceed.
The District has executed a Tender Agreement and Completion
Noﬁglk Ny Nor'folk oty 4Gkl $28,552,385 $15,369,712 $30,589,078 $13,867,050 | Agreement Contract, increasing its Total Project Budget, following the
Agricultural Agricultural HS Reno . X - .
termination of its original construction contract.
Add/ The MSBA Board Approved Total Project Budget increased by $60,400
Northborough | Lincoln Street ES A, $25,530,553 $10,407,408 $25,530,553 $10,407,408 | from $25,470,153 to $25,530,553 due to the addition of an alternate,
for a new ball field added at the District’s request.
The District received additional funding to cover additional construction
Add/ costs including accessibility upgrades. District submitted final project
Oxford Oxford MS -, $6,128,870 $3,483,589 $7,340,000 $3,359,171 costs that exceeded the total project budget established at bid. Final
Costs did not exceed the original total project budget established at
Project Funding Agreement.
William A. Welch Add/ The District has appropriated additional funds to cover the costs
RelBely ES Reno SR ST R SEEER IS ST B associated with the construction bid overage.
The District appropriated $3,263,371 of additional funding to fund
change order work to incorporate scope previously identified in the
construction bid documents as Alternate 4 (synthetic turf field) and a
Fymen Senh R N SUETHE | SAEHTSI | GULEEER27L | G528 16 portion of Alternate 5 (electrical infrastructure to support future lights
at synthetic turf field). Note that the increased Total Project Budget will
not increase the Maximum Facilities Grant.
The District increased its Total Project Budget due to additional
Quincy Reay E Sterling MS New $58,314,910 $29,285,563 $58,825,659 $28,482,446 construction change orders for a turf field and for delay costs associated
with a utility company work stoppage.
At Project Scope and Budget, the Total Project Budget was approved at
Staff Sergeant $44,382,396. The City of Revere has increased the land acquisition
Revere James J flill ES New $45,402,396 $29,551,048 $45,402,396 $29,551,048 budget. Therefore, the projected total project budget at PFA has
. increased to $45,402,396. Note that the MSBA grant has not changed
since the Project Scope and Budget Agreement.
The District has executed a GMP that exceeds the Construction Budget
f the PFA. The District h iated additional funds t th
salem SaltonstallES | Repair | $15,503,406 | $11,794,492 | $15,752,033 | $10,709,091 | ©' € PFA. The District has appropriatec acditional funds to cover the
costs associated with increased construction costs and additional
contingencies.
| East Somerville Add/ At the March 28, 2012 Board Meeting, the Board approved an
Somenile Community School Reno 333,185,258 515,237,996 338,006,621 315,237,996 amendment to the PFA and a $6.25M District loan.
Stoneham High School New | $189,503,504 | $56,574750 | $214,583,851 | $56,574,750 | |n¢ Districtappropriated additional funds to cover costs associated
with increased construction costs and to increase contingency budget.
Add/ The District has executed a Tender Agreement and Completion
Sutton Sutton MS Reno $59,945,474 $29,843,511 $60,130,536 $27,002,506 | Agreement Contract, increasing its Total Project Budget, following the
termination of its original construction contract.
The District has appropriated additional funds to cover the costs
Swampscott Hadley ES New $98,316,523 $34,390,610 | $101,226,506 | $34,254,224 associated with the construction bid overage and an increase to

construction contingency budget.
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Tewksbury

Tewksbury HS

$84,173,174

$44,194,627

$67,710,158

$36,219,487

The District submitted final project costs that exceeded the total project
budget established at bid. Final Costs did not exceed the original total
project budget established at Project Funding Agreement.

Uxbridge

Uxbridge HS

$43,000,000

$22,362,328

$44,986,479

$22,362,328

The District has appropriated additional funds to cover the costs
associated with the construction of athletic fields originally included in
the PFA but which were not included in the bid as the District's
construction contract would have exceeded the budget.

Watertown

High School

$201,461,673

$51,564,214

$210,771,438

$51,232,933

The District has appropriated additional funds to cover the costs
associated with the construction bid overage.

Wellesley

John D. Hardy ES

$72,500,000

$15,585,802

$72,848,074

$15,320,270

The District has appropriated additional funds to cover the costs
associated with the construction bid overage.

Weston

Field ES

$31,504,146

$8,310,510

$32,654,146

$8,105,549

District-approved Construction Change Orders exceeded available
contingency amount.

Westwood

Paul R. Hanlon ES

$87,820,386

$18,235,725

$89,856,399

$18,087,808

The District has appropriated additional funds to cover the costs
associated with the construction bid overage.

Winchester

Winchester HS

Add/
Reno

$129,923,146

$44,493,270

$131,513,741

$43,100,458

The MSBA Board Approved Total Project Budget increased due to a
construction change order for additional soil abatements at Skillings
Field. Note that the increased Total Project Budget will not increase the
Maximum Total Facilities Grant.

Winthrop

Winthrop MS/HS

$81,818,740

$42,582,841

$81,432,986

$41,249,005

The MSBA Board Approved Total Project Budget increased due to
revised FEMA flood plain requirements which necessitated the
elevation of the new building to be raised. Note that the increased Total
Project Budget will not increase the Maximum Total Facilities Grant.

Woburn

Wyman-Hurld ES

$33,705,396

$14,387,427

$39,647,723

$14,387,427

The District had completed a project review with its Conservation
Commission and an Order of Conditions was issued on June 12, 2015. A
neighborhood group appealed this Order and was reviewed by The DEP.
The District experienced delays in completing its City Council vote for its
appropriation and incurred additional costs.

Worcester

Doherty HS

$293,384,178

$135,241,024

$314,351,858

$127,118,217

The District has appropriated additional funds to cover the costs
associated with the construction bid overage.

Core Program — Additional Funding Update
Staff has received information provided by districts and their consultants reporting additional funding increases for the

five projects below. Upon execution of an amendment to the Project Funding Agreement to incorporate the additional
funding, a project will be removed from this table and reflected in the prior table. No shading appears where project

information is new or updated since the previous Board meeting. In no event has the increase in a budget resulted in an

increase to the Maximum Total Facilities Grant, as authorized by the Board. Since the last report, no district has been

added, while four districts (Groton-Dunstable, Lawrence, Watertown, and Wellesley) have been removed.

The District has appropriated an additional $19.61M to

Boston Carter School New $91,966,532 $61,290,298 - - | i
fund increased construction costs.
Randolph Elizabeth G. Lyons | $50,384,511 $27,558,249 ) ) The D.IStI’ICt has appropn?ted an additional $4.00M to
ES fund increased construction costs.
Spencer-East | . Prouty HS Add/ $111587,050 | $46,820,302 The D.IStI’ICt has appropn?ted an additional $4.50M to
Brookfield Reno fund increased construction costs.
The District has appropriated an additional $4.63M to
Tyngsborough | Tyngsborough MS New $83,480,000 $28,637,072 - - . .
fund increased construction costs.
) The District has appropriated an additional $0.30M to
Winchester Lynch ES New $94,525,933 $20,308,733 B B

fund potential construction costs.
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Massachusetts School

L., Building Authority
Date of Report: 7/24/2024
Total Projects: 287

Project Status List

Procurement Commissioning
SOl MsBA ID District School Project Phase Project Type Project Scope Type OPM Designer CM\GC Consultant
C.T. Douglas Elementary Consigli Construction Colliers Project Leaders
2016 201606000020 Acton-Boxborough School Closeout Core Program New Construction CM@R Skanska USA Building, Inc  Arrowstreet Inc. Company, Inc. NE, LLC
2019 201900030025 Acushnet Acushnet Elementary School Closeout Accelerated Repair Roof DBB Arcadis U.S., Inc. Next Phase Studios, Inc. Young Developers LLC Gale Associates, Inc.
2020 202000050505 Agawam Agawam High Design Development Core Program Addition / Renovation Leftfield, LLC Flansburgh Associates, Inc. Fontaine Brothers, Inc. -
Adams Plumbing and BVH Integrated Services,
2019 201900050405 Agawam Agawam Junior High Closeout Accelerated Repair Boiler DBB D.A. Sullivan & Sons, Inc.  Shekar & Associates, Inc.  Heating, Inc. P.C.
NV5 (fka Joslin, Lesser + BVH Integrated Services,
2015 201500070005 Amesbury Amesbury Elementary Building Complete Core Program New Construction DBB Associates Inc.) DiNisco Design, Inc. CTA Construction Co., Inc. P.C.
Van Zelm Heywood &
2019 201900080020 Ambherst Fort River Elementary Design Development Core Program New Construction DBB Anser Advisory DiNisco Design, Inc. - Shadford, Inc.
Symmes Maini & McKee Rist-Frost-Shumway
2017 201700090025 Andover West Elementary Construction Core Program New Construction CM@R PMA Consultants, LLC Associates, Inc. Gilbane Building Company  Engineering, P.C.
Consigli Construction Rist-Frost-Shumway
2015 201500100505 Arlington Arlington High Construction Core Program New Construction CM@R Skanska USA Building, Inc  HMFH Architects, Inc. Company, Inc. Engineering, P.C.
Compass Project Shawmut Design and
2017 201700140015 Ashland David Mindess Building Complete Core Program New Construction CM@R Management, Inc. Flansburgh Associates, Inc. Construction WSP USA
Kaestle Boos Associates,  Consigli Construction
2014 201400160505 Attleboro Attleboro High Building Complete Core Program New Construction CM@R Skanska USA Building, Inc  Inc. Company, Inc. Cadmus Group LLC
Lamoureux Pagano
2020 202000240025 Belchertown Jabish Middle School Schematic Design Core Program New Construction Skanska USA Building, Inc  Associates | Architects, Inc. - -
BVH Integrated Services,
2015 201500260505 Belmont Belmont High Building Complete Core Program Addition / Renovation CM@R CHA Consulting, Inc. Perkins+Will Skanska USA Building, Inc. P.C.
Approved Project
2020 202000270010 Berkley Berkley Community School  Vote Pending Core Program New Construction DBB PMA Consultants, LLC Taylor & Burns, Inc. - -
2021 202106180505 Berkshire Hills Monument Mt Regional High Feasibility Study Core Program Skanska USA Building, Inc  DiNisco Design, Inc. - -
2022 202206220505 Blackstone-Millville Blackstone Millville RHS OPM Selection Core Program - - - -
Symmes, Maini & McKee
2013 201300350546 Boston Boston Arts Academy Building Complete Core Program New Construction CM@R PMA Consultants, LLC Perkins Eastman/DPC Lee Kennedy Co., Inc. Associates
Boston Day and Evening Habeeb & Associates
2021 202100350505 Boston Academy Construction Accelerated Repair Windows / Doors DBB Anser Advisory Architects, Inc. - Gale Associates, Inc.
NV5 (fka Joslin, Lesser + Rist-Frost-Shumway
2016 201600350560 Boston Boston Latin School Closeout Accelerated Repair Boiler DBB Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc  Engineering, P.C.
Bard, Rao + Athanas
NV5 (fka Joslin, Lesser + Consulting Engineers,
2022 202200350525 Boston Burke High School Design Development  Accelerated Repair Boiler DBB Associates Inc.) CSS Architects Incorporated - LLC
NV5 (RDK) | Symmes,
Hill-LiRo, Corp. (fka Hill Maini & McKee
2017 201700350036 Boston Carter School Construction Core Program New Construction CM@R International) Perkins+Will Bond Brothers, Inc. Associates
NV5 (fka Joslin, Lesser + Rist-Frost-Shumway
2016 201600350360 Boston Channing Elementary School Closeout Accelerated Repair Boiler DBB Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc  Engineering, P.C.
NV5 (fka Joslin, Lesser + Rist-Frost-Shumway
2016 201600350146 Boston Condon K-8 School Closeout Accelerated Repair Boiler DBB Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc  Engineering, P.C.
NETCO Construction Raymond Design Reliable Roofing and Sheet Building Enclosure
2019 201900350020 Boston Curley K-8 School Closeout Accelerated Repair Roof DBB Project Managers, Inc. Associates, Inc. Metal, LLC Associates, LLC (VPC)
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Project Status List

Procurement Commissioning
SOl MsBA ID District School Project Phase Project Type Project Scope Type OPM Designer CM\GC Consultant
NV5 (fka Joslin, Lesser + Simpson Gumpertz &
2016 201600350268 Boston Dever Elementary School Closeout Accelerated Repair Roof DBB Associates Inc.) ICON architecture, inc. Gibson Roofs, Inc. Heger Inc.
Enterprise Equipment Co.,  Rist-Frost-Shumway
2017 201700350530 Boston East Boston High School Closeout Accelerated Repair Boiler DBB The Vertex Companies, LLC The S/L/A/M Collaborative  Inc. Engineering, P.C.
NV5 (fka Joslin, Lesser +
2022 202200350535 Boston English High School Design Development Accelerated Repair Windows / Doors DBB Associates Inc.) CSS Architects Incorporated - 3IVELLC
Bard, Rao + Athanas
NV5 (fka Joslin, Lesser + Consulting Engineers,
2022 202200350077 Boston Haley Pilot School Design Development  Accelerated Repair Boiler DBB Associates Inc.) CSS Architects Incorporated - LLC
Henderson K-12 Inclusion Habeeb & Associates Consulting Engineering
2021 202100350426 Boston School Upper Construction Accelerated Repair Boiler DBB Anser Advisory Architects, Inc. - Services, LLC
Henderson K-12 Inclusion NV5 (fka Joslin, Lesser +
2022 202200350426 Boston School Upper Design Development Accelerated Repair Roof DBB Associates Inc.) CSS Architects Incorporated - 3IVE LLC
NV5 (fka Joslin, Lesser + Enterprise Equipment Co.,  Fitzemeyer & Tocci
2018 201800350691 Boston Hernandez K-8 School Closeout Accelerated Repair Boiler DBB Associates Inc.) CSS Architects Incorporated Inc. Associates, Inc.
Habeeb & Associates
2021 202100350691 Boston Hernandez K-8 School Construction Accelerated Repair Windows / Doors DBB Anser Advisory Architects, Inc. - Gale Associates, Inc.
Simpson Gumpertz &
2017 201700350178 Boston John Marshall Closeout Accelerated Repair Windows / Doors DBB The Vertex Companies, LLC The S/L/A/M Collaborative =~ WCI Corp. Heger Inc.
NV5 (fka Joslin, Lesser + Simpson Gumpertz &
2016 201600350179 Boston John W McCormack Closeout Accelerated Repair Roof DBB Associates Inc.) ICON architecture, inc. Gibson Roofs, Inc. Heger Inc.
NV5 (fka Joslin, Lesser + Enterprise Equipment Co.,  Fitzemeyer & Tocci
2018 201800350262 Boston Lyndon K-8 School Closeout Accelerated Repair Boiler DBB Associates Inc.) CSS Architects Incorporated Inc. Associates, Inc.
NETCO Construction Raymond Design Enterprise Equipment Co., Fitzemeyer & Tocci
2019 201900350655 Boston Lyon High School Closeout Accelerated Repair Boiler DBB Project Managers, Inc. Associates, Inc. Inc. Associates, Inc.
NV5 (fka Joslin, Lesser + Enterprise Equipment Co.,  Fitzemeyer & Tocci
2018 201800350080 Boston McKay K-8 School Closeout Accelerated Repair Boiler DBB Associates Inc.) CSS Architects Incorporated Inc. Associates, Inc.
NETCO Construction Raymond Design Reliable Roofing and Sheet Building Enclosure
2019 201900350363 Boston McKinley Schools Closeout Accelerated Repair Roof DBB Project Managers, Inc. Associates, Inc. Metal, LLC Associates, LLC (VPC)
O'Bryant School of Math & NV5 (fka Joslin, Lesser + Simpson Gumpertz &
2018 201800350575 Boston Science Closeout Accelerated Repair Windows / Doors DBB Associates Inc.) CSS Architects Incorporated GVW, Inc. Heger Inc.
Enterprise Equipment Co.,  Rist-Frost-Shumway
2017 201700350141 Boston O'Donnell Elementary School Closeout Accelerated Repair Boiler DBB The Vertex Companies, LLC The S/L/A/M Collaborative  Inc. Engineering, P.C.
NV5 (fka Joslin, Lesser + Simpson Gumpertz &
2018 201800350156 Boston Otis Elementary School Closeout Accelerated Repair Windows / Doors DBB Associates Inc.) CSS Architects Incorporated GVW, Inc. Heger Inc.
NV5 (fka Joslin, Lesser + Enterprise Equipment Co.,  Fitzemeyer & Tocci
2018 201800350286 Boston Quincy Elementary School Closeout Accelerated Repair Boiler DBB Associates Inc.) CSS Architects Incorporated Inc. Associates, Inc.
Rist-Frost-Shumway
Engineering, P.C. |
Turner Construction Symmes, Maini & McKee
2010 201000350565 Boston Quincy Upper School Construction Core Program New Construction CM@R Skanska USA Building, Inc  HMFH Architects, Inc. Company Associates
Reliable Roofing and Sheet Simpson Gumpertz &
2017 201700350366 Boston Russell Elementary School ~ Closeout Accelerated Repair Roof DBB The Vertex Companies, LLC The S/L/A/M Collaborative  Metal, LLC Heger Inc.
Habeeb & Associates Consulting Engineering
2021 202100350366 Boston Russell Elementary School ~ Construction Accelerated Repair Boiler DBB Anser Advisory Architects, Inc. - Services, LLC
2023 202300350014 Boston Shaw Elementary School Eligibility Period Core Program - - - -
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Enterprise Equipment Co.,  Rist-Frost-Shumway
2017 201700350052 Boston Sumner Elementary School  Closeout Accelerated Repair Boiler DBB The Vertex Companies, LLC The S/L/A/M Collaborative  Inc. Engineering, P.C.
Enterprise Equipment Co.,  Rist-Frost-Shumway
2017 201700350229 Boston Tobin K-8 School Closeout Accelerated Repair Boiler DBB The Vertex Companies, LLC The S/L/A/M Collaborative  Inc. Engineering, P.C.
Hill-LiRo, Corp. (fka Hill Shawmut Design and Fitzemeyer & Tocci
2013 201300400305 Braintree East Middle School Closeout Core Program Addition / Renovation CM@R International) Miller Dyer Spears Inc. Construction Associates, Inc.
Johnson Roberts Simpson Gumpertz &
2020 202000400015 Braintree Highlands Closeout Accelerated Repair Roof DBB P3 Inc. Associates, Inc. Gibson Roofs, Inc. Heger Inc.
R.J. Kenney Associates,
2021 202100400005 Braintree Hollis Closeout Accelerated Repair Roof DBB PCA 360 BWA Architecture, Inc Young Developers LLC Inc.
Johnson Roberts Capeway Roofing Systems, Simpson Gumpertz &
2020 202000400025 Braintree Liberty Closeout Accelerated Repair Roof DBB P3 Inc. Associates, Inc. Inc. Heger Inc.
R.J. Kenney Associates,
2021 202100400020 Braintree Mary E Flaherty School Closeout Accelerated Repair Roof DBB PCA 360 BWA Architecture, Inc Titan Roofing, Inc. Inc.
Hill-LiRo, Corp. (fka Hill Rist-Frost-Shumway
2016 201600400310 Braintree South Middle School Building Complete Core Program New Construction DBB International) Miller Dyer Spears Inc. Bacon Construction Co, Inc. Engineering, P.C.
Raymond Design Consulting Engineering
2016 201606250002 Bridgewater-Raynham Mitchell Elementary School  Building Complete Core Program New Construction DBB CHA Consulting, Inc. Associates, Inc. Bacon Construction Co, Inc. Services, LLC
Bristol-Plymouth Bristol-Plymouth Vocational Consigli Construction BVH Integrated Services,
2017 201708100605 Regional Voc Tech Technical Construction Core Program New Construction DBB PMA Consultants, LLC HMFH Architects, Inc. Company, Inc. P.C.
Rist-Frost-Shumway
Engineering, P.C. |
Architectural Consulting Enterprise Equipment Co.,  Simpson Gumpertz &
2014 201400440421 Brockton Ashfield Middle School Closeout Accelerated Repair Roof, Boiler DBB Group, LLC Tighe & Bond, Inc. Inc. Heger Inc.
2022 202200440505 Brockton Brockton High OPM Selection Core Program - - - -
Architectural Consulting Enterprise Equipment Co., Simpson Gumpertz &
2014 201400440010 Brockton Brookfield Closeout Accelerated Repair Roof DBB Group, LLC Tighe & Bond, Inc. Inc. Heger Inc.
Rist-Frost-Shumway
Engineering, P.C. |
Architectural Consulting Enterprise Equipment Co.,  Simpson Gumpertz &
2014 201400440035 Brockton Gilmore Closeout Accelerated Repair Roof, Boiler DBB Group, LLC Tighe & Bond, Inc. Inc. Heger Inc.
Consigli Construction
2018 201800460040 Brookline Pierce Design Development Core Program Addition / Renovation CM@R Leftfield, LLC Miller Dyer Spears Inc. Company, Inc. NV5 (RDK)
Dore & Whittier
2020 202000480007 Burlington Fox Hill Schematic Design Core Program New Construction Management Partners, Inc. DiNisco Design, Inc. - -
Hill-LiRo, Corp. (fka Hill R.J. Kenney Associates,
2022 202200490006 Cambridge Amigos School Design Development  Accelerated Repair Roof DBB International) CIVITECTS PC - Inc.
Atlantic Construction and Kaestle Boos Associates, Simpson Gumpertz &
2020 202000490007 Cambridge Cambridgeport Construction Accelerated Repair Windows / Doors DBB Management, Inc. Inc. Lizotte Glass Heger Inc.
Consigli Construction
2021 202100500305 Canton Wm H Galvin Middle Schematic Design Core Program New Construction Leftfield, LLC Ai3 Architects LLC Company, Inc. -
Cape Cod Regional  Cape Cod Region Vocational Colliers Project Leaders NE, Drummey Rosane
2014 201408150605 Voc Tech Technical Closeout Core Program New Construction DBB LLC Anderson, Inc. Brait Builders Corp. NV5 (RDK)
Drummey Rosane Horizon Engineering
2015 201506350505 Central Berkshire Wahconah Regional High Closeout Core Program New Construction CM@R Skanska USA Building, Inc  Anderson, Inc. Barr & Barr Inc. Associates, LLP
2023 202300560305 Chelmsford Col Moses Parker School Eligibility Period Core Program - - - -
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Colliers Project Leaders NE,
2022 202200610003 Chicopee Barry Designer Selection Core Program LLC - - -
Caolo & Bieniek Associates, Symmes, Maini & McKee
2009 200900610021 Chicopee Dupont Middle Closeout Core Program Renovation DBB Arcadis U.S., Inc. Inc. Fontaine Brothers, Inc. Associates
Dore & Whittier Lamoureux Pagano
2020 202000640305 Clinton Clinton Middle School Design Development Core Program New Construction Management Partners, Inc. Associates | Architects, Inc. - -
Colliers Project Leaders
2015 201500710032 Danvers Ivan G Smith Closeout Core Program New Construction CM@R PMA Consultants, LLC Tappe Architects, Inc. W. T. Rich Company Inc. NE, LLC
Compass Project Jonathan Levi Architects
2020 202000730030 Dedham Oakdale Schematic Design Core Program New Construction Management, Inc. LLC - -
Commodore Builders Consulting Engineering
2015 201506450305 Dennis-Yarmouth Mattacheese Middle School  Building Complete Core Program New Construction DBB PMA Consultants, LLC Perkins Eastman/DPC Corporation Services, LLC
2023 202306500005 Dighton-Rehoboth Dighton Elementary Eligibility Period Core Program - - - -
Joseph A Campbell Hill-LiRo, Corp. (fka Hill Mount Vernon Group
2021 202100790020 Dracut Elementary Feasibility Study Core Program International) Architects, Inc. - -
2022 202200830005 East Bridgewater Central Designer Selection Core Program Leftfield, LLC - - -
Jones Whitsett Architects, Horizon Engineering
2019 201900870505 East Longmeadow East Longmeadow High Design Development Core Program New Construction CM@R Skanska USA Building, Inc  Inc. - Associates, LLP
Colliers Project Leaders NE, Caolo & Bieniek Associates, Horizon Engineering
2014 201400860010 Easthampton Maple Closeout Core Program New Construction DBB LLC Inc. Fontaine Brothers, Inc. Associates, LLP
Symmes, Maini & McKee
2016 201600880003 Easton Center School Building Complete Core Program New Construction DBB PMA Consultants, LLC Perkins Eastman/DPC Brait Builders Corp. Associates
2023 202300930505 Everett Everett High Eligibility Period Core Program - - - -
Gorman Richardson Lewis Building Enclosure
2021 202100930015 Everett Webster School Construction Accelerated Repair Roof DBB Anser Advisory Architects, Inc. - Associates, LLC (VPC)
Suffolk Construction Jacobs Engineering
2014 201400950505 Fall River B M C Durfee High Closeout Core Program Addition / Renovation CM@R Leftfield, LLC Ai3 Architects LLC Company Group Inc.
Fitzemeyer & Tocci
Associates, Inc. |
Windows / Doors, Collins Construction Co., Thompson & Lichtner
2017 201700950140 Fall River James Tansey Closeout Accelerated Repair Boiler DBB exPERTcon, Inc. Tighe & Bond, Inc. Inc. Co., Inc.
Resiliency Preparatory Symmes, Maini & McKee
2018 201800950325 Fall River Academy Closeout Accelerated Repair Roof, Boiler DBB P3 Inc. edm Services, Inc. Greenwood Industries, Inc.  Associates
Resiliency Preparatory Approved Project R.J. Kenney Associates,
2022 202200950325 Fall River Academy Vote Pending Accelerated Repair Windows / Doors DBB STV | DPM (fka STV Inc.)  The S/L/A/M Collaborative - Inc.
Fitzemeyer & Tocci
Associates, Inc. |
Roof, Windows / Thompson & Lichtner
2017 201700950145 Fall River Samuel Watson Closeout Accelerated Repair Doors, Boiler DBB exPERTcon, Inc. Tighe & Bond, Inc. J.J. Cardosi, Inc. Co., Inc.
Symmes, Maini & McKee
2018 201800950150 Fall River Westall Closeout Accelerated Repair Roof, Boiler DBB P3 Inc. edm Services, Inc. NB Kenney Company, Inc  Associates
Capeway Roofing Systems, Russo Barr Associates,
2020 202000960015 Falmouth Teaticket Closeout Accelerated Repair Roof DBB Leftfield, LLC The S/L/A/M Collaborative  Inc. Inc.
Arthur M Longsjo Middle NV5 (fka Joslin, Lesser + Mount Vernon Group
2021 202100970315 Fitchburg School Closeout Accelerated Repair Windows / Doors DBB Associates Inc.) Architects, Inc. - 3IVE LLC
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Arthur M Longsjo Middle
2022 202200970315 Fitchburg School Construction Accelerated Repair Boiler DBB P3 Inc. IMEG Consultant Corp. - WSP USA
Colliers Project Leaders NE, Horizon Engineering
2016 201600970016 Fitchburg Crocker Elementary Construction Core Program New Construction DBB LLC saam architecture Fontaine Brothers, Inc. Associates, LLP
South Street Early Learning Colliers Project Leaders
2019 201900970060 Fitchburg Center Closeout Accelerated Repair Roof, Boiler DBB P3Inc. edm Services, Inc. Greenwood Industries, Inc. NE, LLC
Hill-LiRo, Corp. (fka Hill R&R Window Contractors,  R.J. Kenney Associates,
2020 202000980005 Florida Abbott Memorial Construction Accelerated Repair Windows / Doors DBB International) Gale Associates, Inc. Inc. Inc.
Colliers Project Leaders NE, Kaestle Boos Associates,
2015 201500990015 Foxborough Mabelle M Burrell Building Complete Core Program Addition / Renovation DBB LLC Inc. CTA Construction Co., Inc. Cadmus Group LLC
Symmes Maini & McKee Jonathan Levi Architects Consigli Construction Jacobs Engineering
2015 201501000305 Framingham Fuller Middle Closeout Core Program New Construction CM@R Associates, Inc. LLC Company, Inc. Group Inc.
2023 202301000015 Framingham Hemenway Eligibility Period Core Program - - - -
Franklin County Colliers Project Leaders NE,
2022 202208180605 Regional Voc Tech Franklin County Technical Designer Selection Core Program LLC - - -
Assawompset Elementary Watermark Environmental, Building Enclosure
2021 202106650002 Freetown-Lakeville School Construction Accelerated Repair Windows / Doors DBB Inc. The S/L/A/M Collaborative  NENA Construction, Inc. Associates, LLC (VPC)
Colliers Project Leaders NE, Jones Whitsett Architects, Fitzemeyer & Tocci
2016 201601030020 Gardner Waterford Street Building Complete Core Program New Construction DBB LLC Inc. Bacon Construction Co, Inc. Associates, Inc.
Dore & Whittier Architects,
2016 201601070020 Gloucester East Gloucester Elementary Building Complete Core Program New Construction CM@R Turner & Townsend Heery  Inc. W. T. Rich Company Inc. NV5 (RDK)
Socotec AE Consulting,
Lambrian Construction LLC fka. CBI Consulting
2021 202101070305 Gloucester Ralph B O'Maley Middle Construction Accelerated Repair Windows / Doors DBB Leftfield, LLC CIVITECTS PC Corp. LLC
Greater Fall River Diman Regional Vocational Colliers Project Leaders NE, Kaestle Boos Associates,  Suffolk Construction
2017 201708210605 Regional Voc Tech Technical High Construction Core Program New Construction CM@R LLC Inc. Company WSP USA
2017 201706730010 Groton-Dunstable Florence Roche School Construction Core Program New Construction CM@R Leftfield, LLC Studio G. Architects, Inc. Gilbane Building Company  NV5 (RDK)
2021 202106750010 Hamilton-Wenham Cutler School Feasibility Study Core Program New Construction PMA Consultants, LLC JCJ Architecture, PC - -
Bard, Rao + Athanas
NV5 (fka Joslin, Lesser + Shawmut Design and Consulting Engineers,
2015 201501250005 Harvard Hildreth Elementary School  Closeout Core Program New Construction CM@R Associates Inc.) Arrowstreet Inc. Construction LLC
Colliers Project Leaders NE, Dore & Whittier Architects, Fitzemeyer & Tocci
2018 201801280100 Haverhill Consentino Middle School Construction Core Program New Construction DBB LLC Inc. Brait Builders Corp. Associates, Inc.
2023 202301280085 Haverhill John G Whittier Eligibility Period Core Program - - - -
Capeway Roofing Systems,
2021 202101280045 Haverhill Moody Closeout Accelerated Repair Roof DBB P3 Inc. CSS Architects Incorporated Inc. 3IVELLC
NV5 (fka Joslin, Lesser + Fitzemeyer & Tocci
2022 202201280045 Haverhill Moody Design Development  Accelerated Repair Boiler DBB The Vertex Companies, LLC Associates Inc.) - Associates, Inc.
NV5 (fka Joslin, Lesser + Fitzemeyer & Tocci
2022 202201280067 Haverhill Silver Hill Elementary School Design Development Accelerated Repair Boiler DBB The Vertex Companies, LLC Associates Inc.) - Associates, Inc.
Architectural Consulting R.J. Kenney Associates,
2020 202001310019 Hingham Plymouth River Building Complete Accelerated Repair Windows / Doors DBB Group, LLC Turowski2 Architecture, Inc. Homer Contracting Inc.
Raymond Design Jacobs Engineering
2019 201901310010 Hingham Wm L Foster Elementary Construction Core Program New Construction DBB PMA Consultants, LLC Associates, Inc. Bacon Construction Co, Inc. Group Inc.
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JACOBS Project Building Enclosure
2020 202001370045 Holyoke E N White Elementary Closeout Accelerated Repair Roof DBB Management Co. ICON architecture, inc. W.J. Mountford Company  Associates, LLC (VPC)
Habeeb & Associates R&R Window Contractors,  Building Enclosure
2022 202201370070 Holyoke H.B. Lawrence School Construction Accelerated Repair Windows / Doors DBB Leftfield, LLC Architects, Inc. Inc. Associates, LLC (VPC)
JACOBS Project Building Enclosure
2020 202001370055 Holyoke Lt Clayre Sullivan Elementary Closeout Accelerated Repair Roof DBB Management Co. ICON architecture, inc. W.J. Mountford Company  Associates, LLC (VPC)
Lt ElImer J McMahon Habeeb & Associates Building Enclosure
2022 202201370015 Holyoke Elementary Construction Accelerated Repair Windows / Doors DBB Leftfield, LLC Architects, Inc. Lizotte Glass Associates, LLC (VPC)
Maurice A Donahue JACOBS Project Building Enclosure
2020 202001370060 Holyoke Elementary Closeout Accelerated Repair Roof DBB Management Co. ICON architecture, inc. W.J. Mountford Company  Associates, LLC (VPC)
Maurice A Donahue Habeeb & Associates Building Enclosure
2022 202201370060 Holyoke Elementary Construction Accelerated Repair Windows / Doors DBB Leftfield, LLC Architects, Inc. Lizotte Glass Associates, LLC (VPC)
New Construction - Mount Vernon Group Van Zelm Heywood &
2020 202001370030 Holyoke William R. Peck School Construction Core Program Model School DBB Anser Advisory Architects, Inc. Fontaine Brothers, Inc. Shadford, Inc.
Wm J Dean Vocational Habeeb & Associates Adams Plumbing and Van Zelm Heywood &
2022 202201370605 Holyoke Technical High Construction Accelerated Repair Boiler DBB Leftfield, LLC Architects, Inc. Heating, Inc. Shadford, Inc.
Compass Project Fitzemeyer & Tocci
2020 202001390010 Hopkinton Elmwood Design Development Core Program New Construction DBB Management, Inc. Perkins Eastman/DPC - Associates, Inc.
Atlantic Construction and Mount Vernon Group Jacobs Engineering
2017 201701490040 Lawrence Francis M Leahy Construction Core Program New Construction DBB Management, Inc. Architects, Inc. J & J Contractors, Inc. Group Inc.
Symmes Maini & McKee Consigli Construction Rist-Frost-Shumway
2016 201601490050 Lawrence Henry K Oliver Construction Core Program Addition / Renovation CM@R Anser Advisory Associates, Inc. Company, Inc. Engineering, P.C.
2023 202301510505 Leicester Leicester High Eligibility Period Core Program - - - -
2021 202101530007 Leominster Fall Brook Feasibility Study Core Program Leftfield, LLC Miller Dyer Spears Inc. - -
Dore & Whittier Symmes Maini & McKee
2021 202101550505 Lexington Lexington High Feasibility Study Core Program Management Partners, Inc. Associates, Inc. - -
Bard, Rao + Athanas
Dore & Whittier Consulting Engineers,
2015 201501550035 Lexington Maria Hastings Closeout Core Program New Construction CM@R Management Partners, Inc. DiNisco Design, Inc. Walsh Brothers, Inc. LLC
2021 202101580005 Littleton Shaker Lane Elementary Feasibility Study Core Program Turner & Townsend Heery  Studio G. Architects, Inc. - -
Colliers Project Leaders NE, Jones Whitsett Architects,
2021 202101590017 Longmeadow Glenbrook Middle Feasibility Study Core Program LLC Inc. - -
Watermark Environmental, Fraser Engineering Rist-Frost-Shumway
2022 202201600310 Lowell B.F. Butler Middle School Construction Accelerated Repair Boiler DBB Inc. edm Services, Inc. Company, Inc. Engineering, P.C.
Bartlett Community Watermark Environmental, Patrick J. Kennedy & Sons  Rist-Frost-Shumway
2022 202201600090 Lowell Partnership Construction Accelerated Repair Boiler DBB Inc. edm Services, Inc. Inc. Engineering, P.C.
2021 202101600345 Lowell Dr An Wang School Construction Accelerated Repair Roof, Boiler DBB Arcadis U.S., Inc. edm Services, Inc. Greenwood Industries, Inc. WSP USA
Ambient Temperature Symmes, Maini & McKee
2019 201901600002 Lowell Dr Gertrude Bailey Closeout Accelerated Repair Roof, Boiler DBB Leftfield, LLC CGKYV Architects, Inc. Corporation Associates
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Ambient Temperature Symmes, Maini & McKee
2019 201901600015 Lowell Greenhalge Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKYV Architects, Inc. Corporation Associates
Roof, Windows /
2021 202101600330 Lowell Henry J Robinson Middle Construction Accelerated Repair Doors, Boiler DBB Arcadis U.S., Inc. edm Services, Inc. Greenwood Industries, Inc.  WSP USA
Watermark Environmental, Fraser Engineering Rist-Frost-Shumway
2022 202201600330 Lowell Henry J Robinson Middle Construction Accelerated Repair Boiler DBB Inc. edm Services, Inc. Company, Inc. Engineering, P.C.
James S Daley Middle Ambient Temperature Symmes, Maini & McKee
2019 201901600315 Lowell School Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKYV Architects, Inc. Corporation Associates
James Sullivan Middle Ambient Temperature Symmes, Maini & McKee
2019 201901600340 Lowell School Closeout Accelerated Repair Roof, Boiler DBB Leftfield, LLC CGKYV Architects, Inc. Corporation Associates
AAlanco Service Fitzemeyer & Tocci
2021 202101600050 Lowell John J Shaughnessy Construction Accelerated Repair Boiler DBB Arcadis U.S., Inc. edm Services, Inc. Corporation Associates, Inc.
Watermark Environmental, Capeway Roofing Systems,
2022 202201600050 Lowell John J Shaughnessy Construction Accelerated Repair Roof DBB Inc. edm Services, Inc. Inc. 3IVELLC
Watermark Environmental, Fraser Engineering Rist-Frost-Shumway
2022 202201600010 Lowell Joseph McAvinnue Construction Accelerated Repair Boiler DBB Inc. edm Services, Inc. Company, Inc. Engineering, P.C.
Bard, Rao + Athanas
Suffolk Construction Consulting Engineers,
2014 201401600505 Lowell Lowell High Construction Core Program Addition / Renovation CM@R Skanska USA Building, Inc  Perkins Eastman/DPC Company LLC
Ambient Temperature Symmes, Maini & McKee
2019 201901600005 Lowell Rogers STEM Academy Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKV Architects, Inc. Corporation Associates
S Christa McAuliffe Ambient Temperature Symmes, Maini & McKee
2019 201901600075 Lowell Elementary Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKYV Architects, Inc. Corporation Associates
S Christa McAuliffe Triumph Leasing Building Enclosure
2021 202101600075 Lowell Elementary Construction Accelerated Repair Roof DBB Arcadis U.S., Inc. edm Services, Inc. Corporation Associates, LLC (VPC)
Chapin Street Elementary Mount Vernon Group Horizon Engineering
2015 201501610020 Ludlow School Closeout Core Program New Construction DBB STV | DPM (fka STV Inc.)  Architects, Inc. Fontaine Brothers, Inc. Associates, LLP
Socotec AE Consulting,
Approved Project Colliers Project Leaders NE, Gorman Richardson Lewis LLC fka. CBI Consulting
2022 202201630016 Lynn A Drewicz Elementary Vote Pending Accelerated Repair Windows / Doors DBB LLC Architects, Inc. - LLC
Architectural Consulting Capeway Roofing Systems,
2021 202101630090 Lynn Capt William G Shoemaker  Construction Accelerated Repair Roof DBB Group, LLC TSKP Studio, LLC Inc. Gale Associates, Inc.
Socotec AE Consulting,
Lynn Vocational Technical Hill-LiRo, Corp. (fka Hill Stanley Roofing Company, LLC fka. CBI Consulting
2018 201801630605 Lynn Institute Closeout Accelerated Repair Roof DBB International) Russo Barr Associates, Inc. Inc. LLC
Socotec AE Consulting,
Lynn Vocational Technical LLC fka. CBI Consulting
2020 202001630605 Lynn Institute Construction Accelerated Repair Windows / Doors DBB PMA Consultants, LLC CIVITECTS PC GVW, Inc. LLC
Raymond Design Consigli Construction Jacobs Engineering
2020 202001630420 Lynn Pickering Middle Design Development  Core Program New Construction Leftfield, LLC Associates, Inc. Company, Inc. Group Inc.
Manchester Essex
2023 202306980020 Regional Essex Elementary Eligibility Period Core Program - - - -
Manchester Essex Manchester Memorial Dore & Whittier Symmes, Maini & McKee
2015 201506980010 Regional Elementary Closeout Core Program New Construction CM@R Management Partners, Inc. JCJ Architecture, PC W. T. Rich Company Inc. Associates
Architectural Consulting
2022 202201670035 Mansfield Harold L Qualters Middle Construction Accelerated Repair Boiler DBB Group, LLC Shekar & Associates, Inc. - WSP USA
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Bard, Rao + Athanas
Hill-LiRo, Corp. (fka Hill Consulting Engineers,
2021 202101670505 Mansfield Mansfield High Construction Accelerated Repair Boiler DBB International) BLW Engineers, Inc. - LLC
Raymond Design
2015 201501680015 Marblehead Elbridge Gerry Closeout Core Program New Construction CM@R Leftfield, LLC Associates, Inc. Gilbane Building Company  NV5 (RDK)
New Construction - Mount Vernon Group
2015 201501700025 Marlborough Richer Closeout Core Program Model School DBB CHA Consulting, Inc. Architects, Inc. Fontaine Brothers, Inc. WSP USA
2022 202201700025 Marlborough Richer OPM Selection Core Program - - - -
Martha's Vineyard Regional
2021 202107000505 Martha's Vineyard High Feasibility Study Core Program CHA Consulting, Inc. Tappe Architects, Inc. - -
Colliers Project Leaders NE, Mount Vernon Group Rist-Frost-Shumway
2019 201901740010 Maynard Green Meadow Design Development Core Program New Construction DBB LLC Architects, Inc. - Engineering, P.C.
2023 202301760505 Medford Medford High Eligibility Period Core Program - - - -
Russo Barr Associates,
2021 202101780017 Melrose Herbert Clark Hoover Closeout Accelerated Repair Roof DBB The Vertex Companies, LLC Tighe & Bond, Inc. - Inc.
Russo Barr Associates,
2021 202101780025 Melrose Horace Mann Closeout Accelerated Repair Roof DBB The Vertex Companies, LLC Tighe & Bond, Inc. - Inc.
Compass Project Drummey Rosane Colliers Project Leaders
2014 201401820505 Middleborough Middleborough High Closeout Core Program New Construction DBB Management, Inc. Anderson, Inc. Fontaine Brothers, Inc. NE, LLC
2023 202301850505 Milford Milford High Eligibility Period Core Program - - - -
Raymond E. Shaw Hill-LiRo, Corp. (fka Hill Consulting Engineering
2016 201601860025 Millbury Elementary Closeout Core Program New Construction DBB International) Turowski2 Architecture, Inc. Fontaine Brothers, Inc. Services, LLC
2021 202101870505 Millis Millis High School Feasibility Study Core Program The Vertex Companies, LLC Tappe Architects, Inc. - -
Bard, Rao + Athanas
Kaestle Boos Associates, Consulting Engineers,
2009 200908300605 Minuteman Voc Tech Minuteman Regional High Closeout Core Program New Construction CM@R Skanska USA Building, Inc  Inc. Gilbane Building Company LLC
Kaestle Boos Associates,  Consigli Construction
2019 201907250505 Nashoba Nashoba Regional Design Development Core Program New Construction Skanska USA Building, Inc  Inc. Company, Inc. NV5 (RDK)
Compass Project Rist-Frost-Shumway
2015 201501980305 Natick J F Kennedy Middle School  Closeout Core Program New Construction DBB Management, Inc. Ai3 Architects LLC Brait Builders Corp. Engineering, P.C.
Consulting Engineering
2016 201606600505 Nauset Nauset Regional High Construction Core Program Addition / Renovation DBB CHA Consulting, Inc. Flansburgh Associates, Inc. Brait Builders Corp. Services, LLC
2023 202301990405 Needham Pollard Middle Eligibility Period Core Program - - - -
2023 202302010010 New Bedford Charles S Ashley Eligibility Period Core Program - - - -
Capeway Roofing Systems, Simpson Gumpertz &
2022 202202010015 New Bedford Elizabeth Carter Brooks Construction Accelerated Repair Roof DBB PCA 360 CGKYV Architects, Inc. Inc. Heger Inc.
Simpson Gumpertz &
2022 202202010075 New Bedford Ellen R Hathaway Construction Accelerated Repair Windows / Doors DBB PCA 360 CGKYV Architects, Inc. J.J. Cardosi, Inc. Heger Inc.
Windows / Doors, NV5 (fka Joslin, Lesser +
2020 202002010020 New Bedford Elwyn G Campbell Construction Accelerated Repair Boiler DBB Associates Inc.) CSS Architects Incorporated J.J. Cardosi, Inc. WSP USA
P3 in collaboration w/
2020 202002010050 New Bedford John B Devalles Design Development  Core Program New Construction DBB Atlantic Construction & Mgt  Turowski2 Architecture, Inc. - WSP USA
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Dore & Whittier Rist-Frost-Shumway
2020 202002070040 Newton Countryside Design Development Core Program New Construction DBB Management Partners, Inc. DiNisco Design, Inc. - Engineering, P.C.
Norfolk County Roof, Windows / Atlantic Construction and Raymond Design
2018 201809150705 Agricultural Norfolk County Agricultural ~ Closeout Accelerated Repair Doors, Boiler DBB Management, Inc. Associates, Inc. Homer Contracting Gale Associates, Inc.
Approved Project Colliers Project Leaders NE, Rist-Frost-Shumway
2019 201902090015 North Adams Greylock Vote Pending Core Program New Construction LLC TSKP Studio, LLC - Engineering, P.C.
Colliers Project Leaders NE, Machado and Silvetti
2021 202102110015 North Andover Kittredge Feasibility Study Core Program LLC Associates, LLC - -
Dore & Whittier Architects,
2021 202102120505 North Attleborough North Attleboro High Feasibility Study Core Program The Vertex Companies, LLC Inc. - -
Atlantic Construction and Habeeb & Associates
2016 201607350030 North Middlesex Hawthorne Brook Closeout Accelerated Repair Windows / Doors DBB Management, Inc. Architects, Inc. E. Amanti & Sons, Inc. Gale Associates, Inc.
Symmes Maini & McKee Horizon Engineering
2011 201107350505 North Middlesex North Middlesex Regional Closeout Core Program New Construction DBB Turner & Townsend Heery  Associates, Inc. CTA Construction Co., Inc.  Associates, LLP
Atlantic Construction and Habeeb & Associates Vanguard Construction
2016 201607350020 North Middlesex Squannacook Closeout Accelerated Repair Roof DBB Management, Inc. Architects, Inc. Company, Inc. Gale Associates, Inc.
Roof, Windows / Atlantic Construction and Habeeb & Associates
2016 201607350035 North Middlesex Varnum Brook Closeout Accelerated Repair Doors DBB Management, Inc. Architects, Inc. E. Amanti & Sons, Inc. Gale Associates, Inc.
Dore & Whittier Architects,
2010 201002170505 North Reading North Reading High Closeout Core Program Addition / Renovation CM@R PMA Consultants, LLC Inc. Gilbane Building Company  Cannon Design
2023 202302130014 Northborough Marguerite E Peaslee Eligibility Period Core Program - - - -
Northbridge Elementary Symmes Maini & McKee Dore & Whittier Architects, Fitzemeyer & Tocci
2015 201502140001 Northbridge School Closeout Core Program New Construction CM@R Associates, Inc. Inc. Fontaine Brothers, Inc. Associates, Inc.
Architectural Consulting Habeeb & Associates
2019 201902140305 Northbridge Northbridge Middle Closeout Accelerated Repair Boiler DBB Group, LLC Architects, Inc. NB Kenney Company, Inc NV5 (RDK)
Consulting Engineering
Northeast Services, LLC | Symmes,
Metropolitan Regional Northeast Metro Regional Drummey Rosane Maini & McKee
2017 201708530605 Voc Tech Vocational Construction Core Program New Construction CM@R PMA Consultants, LLC Anderson, Inc. Gilbane Building Company  Associates
Architectural Consulting Lockheed Window Simpson Gumpertz &
2017 201702180060 Norton Henri A. Yelle Closeout Accelerated Repair Windows / Doors DBB Group, LLC Turowski2 Architecture, Inc. Corporations Heger Inc.
Architectural Consulting Lockheed Window Simpson Gumpertz &
2017 201702180015 Norton J C Solmonese Closeout Accelerated Repair Windows / Doors DBB Group, LLC Turowski2 Architecture, Inc. Corporations Heger Inc.
Architectural Consulting Lockheed Window Simpson Gumpertz &
2017 201702180010 Norton L G Nourse Elementary Closeout Accelerated Repair Windows / Doors DBB Group, LLC Turowski2 Architecture, Inc. Corporations Heger Inc.
Dr. Philip O. Coakley Middle Compass Project Horizon Engineering
2018 201802200305 Norwood School Construction Core Program New Construction CM@R Management, Inc. Ai3 Architects LLC W. T. Rich Company Inc. Associates, LLP
Old Colony Reg Voc  Old Colony Regional
2021 202108550605 Tech Vocational Technical Feasibility Study Core Program PMA Consultants, LLC HMFH Architects, Inc. - -
Hill-LiRo, Corp. (fka Hill Raymond Design
2016 201602230010 Orange Dexter Park Construction Core Program Addition / Renovation DBB International) Associates, Inc. J & J Contractors, Inc. WSP USA
Peabody Veterans Memorial
2023 202302290510 Peabody High Eligibility Period Core Program - - - -
Dore & Whittier Consigli Construction Consulting Engineering
2018 201802290027 Peabody William A Welch Sr Building Complete Core Program Addition / Renovation CM@R Management Partners, Inc. DiNisco Design, Inc. Company, Inc. Services, LLC
Dore & Whittier Architects, Rich-KBE Pentucket School Jacobs Engineering
2015 201507450505 Pentucket Pentucket Regional Sr High  Building Complete Core Program New Construction CM@R The Vertex Companies, LLC Inc. Joint Venture Group Inc.
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Colliers Project Leaders NE,
2020 202002390011 Plymouth Federal Furnace School Construction Accelerated Repair Roof DBB LLC TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.
Colliers Project Leaders NE,
2020 202002390012 Plymouth Indian Brook Construction Accelerated Repair Roof DBB LLC TSKP Studio, LLC Greenwood Industries, Inc.  Gale Associates, Inc.
Colliers Project Leaders NE,
2020 202002390047 Plymouth West Elementary Construction Accelerated Repair Roof DBB LLC TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.
Capeway Roofing Systems, Thompson & Lichtner
2019 201907530010 Quabbin Hubbardston Center Closeout Accelerated Repair Roof DBB Anser Advisory CSS Architects Incorporated Inc. Co., Inc.
Socotec AE Consulting,
Roof, Windows / Atlantic Construction and Alpha Contracting LLC fka. CBI Consulting
2015 201502430020 Quincy Beechwood Knoll Elementary Closeout Accelerated Repair Doors DBB Management, Inc. Baker/Wohl Architects, Inc. Associates, Inc. LLC
2022 202202430075 Quincy Francis W Parker Design Development Accelerated Repair Boiler DBB Anser Advisory TSKP Studio, LLC - WSP USA
2022 202202430065 Quincy Montclair Construction Accelerated Repair Roof DBB Anser Advisory TSKP Studio, LLC Greenwood Industries, Inc.  Gale Associates, Inc.
Socotec AE Consulting, LLC
2017 201702430510 Quincy North Quincy High Closeout Accelerated Repair Roof DBB STV | DPM (fka STV Inc.)  fka. CBI Consulting LLC Greenwood Industries, Inc.  Gale Associates, Inc.
Symmes, Maini & McKee
2013 201302430320 Quincy South West Middle School Closeout Core Program New Construction CM@R PCA 360 Ai3 Architects LLC Bond Brothers, Inc. Associates
2020 202002430095 Quincy Squantum Schematic Design Core Program Addition / Renovation PCA 360 Arrowstreet Inc. - -
2022 202202430110 Quincy Wollaston School Design Development Accelerated Repair Roof DBB Anser Advisory TSKP Studio, LLC - Gale Associates, Inc.
Elizabeth G Lyons Agostini Construction Co., Jacobs Engineering
2017 201702440020 Randolph Elementary Construction Core Program New Construction DBB CHA Consulting, Inc. TSKP Studio, LLC Inc. Group Inc.
Consulting Engineering
Windows / Doors, Atlantic Construction and Services, LLC | Gale
2017 201702440015 Randolph Margaret L Donovan Closeout Accelerated Repair Boiler DBB Management, Inc. TSKP Studio, LLC A&A Window Products, Inc. Associates, Inc.
Atlantic Construction and Modern Glass & Aluminum,
2017 201702440040 Randolph Martin E Young Elementary  Closeout Accelerated Repair Windows / Doors DBB Management, Inc. TSKP Studio, LLC Inc. Gale Associates, Inc.
Colliers Project Leaders NE, LaVallee Brensinger
2021 202102460017 Reading J Warren Killam Feasibility Study Core Program LLC Architects - -
R.J. Kenney Associates,
2020 202002480025 Revere Abraham Lincoln Construction Accelerated Repair Windows / Doors DBB PMA Consultants, LLC CGKYV Architects, Inc. GVW, Inc. Inc.
Bard, Rao + Athanas
Beachmont Veterans Consulting Engineers,
2020 202002480013 Revere Memorial School Closeout Accelerated Repair Boiler DBB PMA Consultants, LLC CGKYV Architects, Inc. NB Kenney Company, Inc  LLC
Consigli Construction
2018 201802480505 Revere Revere High Design Development Core Program New Construction CM@R Leftfield, LLC Perkins Eastman/DPC Company, Inc. -
Symmes Maini & McKee
2016 201602510060 Rockland Jefferson Elementary School Building Complete Core Program New Construction DBB PMA Consultants, LLC Associates, Inc. Brait Builders Corp. NV5 (RDK)
NETCO Construction Johnson Roberts Ambient Temperature Fitzemeyer & Tocci
2019 201902580005 Salem Bentley Closeout Accelerated Repair Boiler DBB Project Managers, Inc. Associates, Inc. Corporation Associates, Inc.
2022 202202580505 Salem Salem High Designer Selection Core Program Anser Advisory - - -
Suffolk Construction Consulting Engineering
2014 201402620505 Saugus Saugus High Closeout Core Program New Construction CM@R PMA Consultants, LLC HMFH Architects, Inc. Company Services, LLC
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Dore & Whittier Architects, Bacon-Agostini Construction
2012 201202640305 Scituate Gates Intermediate School ~ Closeout Core Program New Construction DBB CHA Consulting, Inc. Inc. Joint Venture WSP USA
Dore & Whittier Architects,
2020 202002640010 Scituate Hatherly Elementary Design Development Core Program New Construction DBB The Vertex Companies, LLC Inc. - -
Consigli Construction Fitzemeyer & Tocci
2016 201602660505 Sharon Sharon High Closeout Core Program New Construction CM@R PMA Consultants, LLC Tappe Architects, Inc. Company, Inc. Associates, Inc.
Mount Vernon Group Simpson Gumpertz &
2021 202102710030 Shrewsbury Oak Middle School Construction Accelerated Repair Windows / Doors DBB The Vertex Companies, LLC Architects, Inc. - Heger Inc.
Bard, Rao + Athanas
Consulting Engineers,
2017 201702730305 Somerset Somerset Middle School Construction Core Program New Construction CM@R CGA Project Management  Ai3 Architects LLC Brait Builders Corp. LLC
Symmes Maini & McKee Suffolk Construction
2013 201302740505 Somerville Somerville High Building Complete Core Program Addition / Renovation CM@R PMA Consultants, LLC Associates, Inc. Company WSP USA
2023 202302740120 Somerville Winter Hill Community Eligibility Period Core Program - - - -
2023 202302780020 South Hadley Mosier Eligibility Period Core Program - - - -
South Shore Regional South Shore Vocational Drummey Rosane Suffolk Construction
2021 202108730605 Voc Tech Technical High Schematic Design Core Program Leftfield, LLC Anderson, Inc. Company -
2021 202102760020 Southborough Margaret A Neary Feasibility Study Core Program Skanska USA Building, Inc  Arrowstreet Inc. - -
Colliers Project Leaders NE, Jones Whitsett Architects, Horizon Engineering
2018 201807670505 Spencer-E Brookfield David Prouty High Construction Core Program Addition / Renovation CM@R LLC Inc. Fontaine Brothers, Inc. Associates, LLP
Daniel O'Connell's Sons,
2015 201502810025 Springfield Brightwood Closeout Core Program New Construction CM@R Skanska USA Building, Inc  DiNisco Design, Inc. Inc. WSP USA
German Gerena Community
2023 202302810195 Springfield School Eligibility Period Core Program - - - -
Colliers Project Leaders NE, Johnson Roberts Simpson Gumpertz &
2021 202102810068 Springfield Glickman Elementary Construction Accelerated Repair Windows / Doors DBB LLC Associates, Inc. W.J. Mountford Company  Heger Inc.
NV5 (fka Joslin, Lesser + Van Zelm Heywood &
2022 202202810023 Springfield Milton Bradley School Construction Accelerated Repair Boiler DBB Arcadis U.S., Inc. Associates Inc.) - Shadford, Inc.
NV5 (fka Joslin, Lesser + Van Zelm Heywood &
2022 202202810055 Springfield Rebecca M Johnson Construction Accelerated Repair Boiler DBB Arcadis U.S., Inc. Associates Inc.) - Shadford, Inc.
Colliers Project Leaders NE, Johnson Roberts Van Zelm Heywood &
2021 202102810500 Springfield Springfield Central High Construction Accelerated Repair Boiler DBB LLC Associates, Inc. B-G Mechanical, Inc. Shadford, Inc.
Springfield High School of Simpson Gumpertz & Heger Russo Barr Associates,
2020 202002810530 Springfield Science and Technology Closeout Accelerated Repair Windows / Doors DBB Arcadis U.S., Inc. Inc. NENA Construction, Inc. Inc.
Colliers Project Leaders NE, Johnson Roberts Simpson Gumpertz &
2021 202102810015 Springfield Thomas M Balliet Closeout Accelerated Repair Windows / Doors DBB LLC Associates, Inc. D.A. Sullivan & Sons, Inc. Heger Inc.
Horizon Engineering
2016 201602810045 Springfield William N. DeBerry Building Complete Core Program New Construction CM@R Skanska USA Building, Inc  DiNisco Design, Inc. Fontaine Brothers, Inc. Associates, LLP
Symmes Maini & McKee Consigli Construction
2018 201802840505 Stoneham Stoneham High Construction Core Program New Construction CM@R Associates, Inc. Perkins+Will Company, Inc. NV5 (RDK)
Approved Project Compass Project Drummey Rosane
2020 202002850015 Stoughton South Elementary Vote Pending Core Program New Construction Management, Inc. Anderson, Inc. - -
Compass Project Drummey Rosane Consigli Construction Fitzemeyer & Tocci
2013 201302850505 Stoughton Stoughton High Closeout Core Program New Construction CM@R Management, Inc. Anderson, Inc. Company, Inc. Associates, Inc.
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Hill-LiRo, Corp. (fka Hill LaVallee Brensinger
2017 201702910010 Swampscott Hadley Construction Core Program New Construction DBB International) Architects CTA Construction Co., Inc. WSP USA
2022 202202920305 Swansea Joseph Case Jr High OPM Selection Core Program - - - -
Windows / Doors, Hill-LiRo, Corp. (fka Hill Lambrian Construction
2020 202002930057 Taunton H H Galligan Closeout Accelerated Repair Boiler DBB International) Tighe & Bond, Inc. Corp. WSP USA
Taunton Alternative High Roof, Windows / NETCO Construction Simpson Gumpertz & Heger Building Enclosure
2018 201802930525 Taunton School Closeout Accelerated Repair Doors DBB Project Managers, Inc. Inc. J.J. Cardosi, Inc. Associates, LLC (VPC)
Consigli Construction Consulting Engineering
2015 201502950025 Tewksbury Louise Davy Trahan Closeout Core Program New Construction CM@R Turner & Townsend Heery  Flansburgh Associates, Inc. Company, Inc. Services, LLC
Tri-County Regional Dore & Whittier Drummey Rosane Consulting Engineering
2019 201908780605 Tri County Vocational Technical Design Development Core Program New Construction CM@R Management Partners, Inc.  Anderson, Inc. - Services, LLC
2018 201803010305 Tyngsborough Tyngsborough Middle Construction Core Program New Construction CM@R Leftfield, LLC JCJ Architecture, PC Fontaine Brothers, Inc. NV5 (RDK)
Bard, Rao + Athanas
Symmes Maini & McKee Bond Building Construction, Consulting Engineers,
2019 201903050505 Wakefield Wakefield Memorial High Construction Core Program New Construction CM@R Leftfield, LLC Associates, Inc. Inc. LLC
Compass Project Horizon Engineering
2018 201803070305 Walpole Bird Middle Construction Core Program New Construction CM@R Management, Inc. Tappe Architects, Inc. Fontaine Brothers, Inc. Associates, LLP
Symmes Maini & McKee Consigli Construction Fitzemeyer & Tocci
2014 201403080505 Waltham Waltham Sr High Construction Core Program New Construction CM@R Leftfield, LLC Associates, Inc. Company, Inc. Associates, Inc.
Mount Vernon Group Symmes, Maini & McKee
2015 201503100017 Wareham Minot Forest Closeout Core Program New Construction DBB PMA Consultants, LLC Architects, Inc. Bacon Construction Co, Inc. Associates
Socotec AE Consulting,
Capeway Roofing Systems, LLC fka. CBI Consulting
2021 202103100305 Wareham Wareham Middle Construction Accelerated Repair Roof DBB Leftfield, LLC CGKYV Architects, Inc. Inc. LLC
Bard, Rao + Athanas
Consulting Engineers,
2021 202103100505 Wareham Wareham Senior High Construction Accelerated Repair Boiler DBB Leftfield, LLC CGKYV Architects, Inc. D.D.S. Industries, Inc. LLC
Compass Project Fitzemeyer & Tocci
2017 201703140505 Watertown Watertown High Construction Core Program New Construction DBB Management, Inc. Ai3 Architects LLC - Associates, Inc.
Architectural Consulting Tower Construction
2019 201903150020 Wayland Loker School Closeout Accelerated Repair Roof DBB Group, LLC Tighe & Bond, Inc. Corporation Gale Associates, Inc.
Colliers Project Leaders NE, Van Zelm Heywood &
2018 201803160505 Webster Bartlett High School Construction Core Program Addition / Renovation DBB LLC Flansburgh Associates, Inc. Brait Builders Corp. Shadford, Inc.
Compass Project Symmes Maini & McKee Shawmut Design and Fitzemeyer & Tocci
2017 201703170050 Wellesley Ernest F Upham Construction Core Program New Construction CM@R Management, Inc. Associates, Inc. Construction Associates, Inc.
2022 202203230003 West Bridgewater Rose L Macdonald Designer Selection Core Program PMA Consultants, LLC - - -
NV5 (fka Joslin, Lesser + Horizon Engineering
2015 201503320007 West Springfield Philip G Coburn Closeout Core Program New Construction DBB Associates Inc.) TSKP Studio, LLC Fontaine Brothers, Inc. Associates, LLP
Fitzemeyer & Tocci
2016 201603210010 Westborough Annie E Fales Closeout Core Program New Construction CM@R The Vertex Companies, LLC HMFH Architects, Inc. Gilbane Building Company  Associates, Inc.
Caolo & Bieniek Associates, Van Zelm Heywood &
2018 201803250015 Westfield Franklin Ave Construction Core Program New Construction DBB P3 Inc. Inc. Fontaine Brothers, Inc. Shadford, Inc.
2021 202103260310 Westford Blanchard Middle Design Development  Accelerated Repair Roof DBB P3 Inc. CIVITECTS PC - 3IVELLC
2023 202303260025 Westford Col John Robinson Eligibility Period Core Program - - - -
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Massachusetts School

L., Building Authority
Date of Report: 7/24/2024
Total Projects: 287

Project Status List

Procurement Commissioning
SOl MsBA ID District School Project Phase Project Type Project Scope Type OPM Designer CM\GC Consultant
Socotec AE Consulting,
LLC fka. CBI Consulting
2020 202003300505 Weston Weston High Construction Accelerated Repair Roof DBB P3 Inc. BWA Architecture, Inc - LLC
Capeway Roofing Systems, Simpson Gumpertz &
2019 201903310030 Westport Westport Elementary Closeout Accelerated Repair Roof DBB The Vertex Companies, LLC The S/L/A/M Collaborative  Inc. Heger Inc.
Westport Junior/Senior High Jonathan Levi Architects Agostini Construction Co.,  BVH Integrated Services,
2014 201403310305 Westport School Building Complete Core Program New Construction CM@R CHA Consulting, Inc. LLC Inc. P.C.
Compass Project Dore & Whittier Architects, Jacobs Engineering
2017 201703350015 Westwood Paul Hanlon Construction Core Program New Construction DBB Management, Inc. Inc. Brait Builders Corp. Group Inc.
Maria Weston Chapman Hill-LiRo, Corp. (fka Hill
2015 201503360020 Weymouth Middle School Building Complete Core Program Addition / Renovation CM@R International) HMFH Architects, Inc. Bond Brothers, Inc. WSP USA
Colliers Project Leaders NE, Jacobs Engineering
2019 201907800310 Whitman-Hanson Whitman Middle Design Development Core Program New Construction DBB LLC Ai3 Architects LLC - Group Inc.
Symmes Maini & McKee Dore & Whittier Architects,
2020 202003420015 Wilmington Wildwood Feasibility Study Core Program Associates, Inc. Inc. - -
Hill-LiRo, Corp. (fka Hill Jacobs Engineering
2019 201903440020 Winchester Lynch Elementary Construction Core Program New Construction DBB International) Tappe Architects, Inc. Brait Builders Corp. Group Inc.
2023 202303480503 Worcester Burncoat Senior High Eligibility Period Core Program - - - -
Habeeb & Associates Russo Barr Associates,
2019 201903480035 Worcester Burncoat Street Closeout Accelerated Repair Roof DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc.  Inc.
Challenge and Reach Roof, Windows / Johnson Roberts Colliers Project Leaders
2018 201803481008 Worcester Academy Closeout Accelerated Repair Doors, Boiler DBB Arcadis U.S., Inc. Associates, Inc. D.A. Sullivan & Sons, Inc.  NE, LLC
Tishman Construction Lamoureux Pagano BVH Integrated Services,
2016 201603480512 Worcester Doherty Memorial High Construction Core Program New Construction CM@R Corporation of MA Associates | Architects, Inc. Fontaine Brothers, Inc. P.C.
Habeeb & Associates Rist-Frost-Shumway
2019 201903480160 Worcester Lincoln Street Closeout Accelerated Repair Boiler DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc.  Engineering, P.C.
Lamoureux Pagano Horizon Engineering
2014 201403480520 Worcester South High Community Closeout Core Program New Construction CM@R Turner & Townsend Heery  Associates | Architects, Inc. Fontaine Brothers, Inc. Associates, LLP
Habeeb & Associates Russo Barr Associates,
2019 201903480230 Worcester Tatnuck Closeout Accelerated Repair Roof DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc.  Inc.
Habeeb & Associates Russo Barr Associates,
2019 201903480280 Worcester Vernon Hill School Closeout Accelerated Repair Roof DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc.  Inc.
Worcester Arts Magnet Architectural Consulting
2020 202003480225 Worcester School Closeout Accelerated Repair Roof DBB Group, LLC Russo Barr Associates, Inc. J.D. Rivet & Co., Inc. 3IVE LLC
Habeeb & Associates Russo Barr Associates,
2019 201903480420 Worcester Worcester East Middle Closeout Accelerated Repair Roof DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc.  Inc.
2022 202203500010 Wrentham Charles E Roderick OPM Selection Core Program - - - -
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APPENDIX B
2024-26 ESTIMATED BID DATES



2024 ESTIMATED BID DATES
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

August 2, 2024

District School |[Enrollment Project |Project Start Finish Construction Notes
Type Type |Budget Budget Nov'23 |Dec23  Jan'24  |Feb'24 |Mar'24  |Apr'24  |May24 |Jun'24  |jul'24 Aug'24  |Sep'24  |Oct"24 Nov'24 |Dec'24  |Jan'25 Feb '25
Webster C-HS 445 Add/ $101.4 Wed Wed $76.8 NTP Webster - Bartlett Junior Senior High School
Reno 11/29/23 1/17/24 targeted: 11/29 oy 1/17
January 1/3
2024
Holyoke MS 550 New $85.5 Thu Fri $62.8 NTP Holyoke - William R. Peck School
11/30/23 1/26/24 targeted: | 11/30 o= 1/26
January 1/18
2024
Greater Fall V&A - 1500 New $293.5 Thu Sun $244.4 GMP Greater Fall River - Diman Regional VTHS
River HS 12/14/23 9/1/24 targeted: 12/14 v * 9/1
September 2/1
2024
Haverhill MS 1,080 New $159.9 Thu Tue $113.8 NTP Haverhill - Dr. Albert B. Consentino Middle School
1/11/24 3/26/24 targeted: 1/11 o= 3/26
March 3/19
2024
Wakefield HS 1,000 New §$275.3 Mon Thu $220.9 GMP Wakefield Memorial High School
4/15/24 6/27/24 targeted: 4/15 7> * 6/27
June 2024 5/15
Ambherst ES 575 New $99.2 Wed Wed $81.3 NTP Ambherst - Fort River Elementary School
7/3/24 8/21/24 targeted: 7/3 gy 8/21
August 8/7
2024
Lynn MS 1100 New $168.3 Tue Wed $134.4 GMP Lynn - Pickering Middle School
10/15/24 12/11/24 targeted: 10/15 > * 12/11
December 11/13
2024
East HS 800 New $177.5 Mon Mon $147.8 GMP East Longmeadow High School
Longmeadow 12/2/24 1/13/25 targeted: 12/2 > * 1/13
January 12/23
2025
Total 7,050 $1,360.6 $1,082.2
Construction Manager at Risk Project CMR Project Pending Local Approval Filed Sub Bids L4
Design Bid Build Project DBB Project Pending Local Approval GC Bids/GMP Execution L 4

The project start date represents the Filed-Sub bid solicitation date, the gray diamond
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

Projects represented by a single black diamond have not completed a Schematic Design Submission.

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.
Note: Budget values are in millions.




2025 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

August 2, 2024

District School |[Enrollment Project Project Start Finish Construction Notes
Type Type Budget Budget Sep'24 |Oct'24 |Nov'24 |Dec'24 |Jan'25 |Feb'25 |Mar'25 |Apr'25 |May'25 Jun'25 |jul'25 |Aug'25 [Sep'25 |Oct'25 |Nov'25 |Dec'25 |Jan'26 |Feb'26 |Mar'26
Maynard ES 395 New $83.6 Wed Tue $66.9 NTP Maynard - Green Meadow Elementary School
10/2/24 1/21/25 targeted: 10/2 o=y 1/21
January 1/7
2025
Newton ES 465 New $76.0 Thu Tue $60.3 NTP Newton - Countryside Elementary School
12/5/24 1/21/25 targeted: 12/5 oy 1/21
February 1/7
2025
Whitman-Hanson MS 675 New $135.3 Fri Fri $106.7 NTP Whitman-Hanson - Whitman Middle School
12/13/24 2/28/25 targeted: 12/13 v » 2/28
February 2/1
2025
Brookline K-8 725 Add / $211.9 Tue Thu $168.3 GMP Brookline - John R. Pierce School
Reno 12/31/24 2/20/25 targeted: 12/31 o=——g 2/20
February 2/5
2025
New Bedford ES 760 New $119.7 Wed Wed $96.6 NTP New Bedford - John B. DeValles Elementary School
1/8/25 2/12/25 targeted: 1/8 oy 2/12
February 1/29
2025
Nashoba HS 925 New $241.7 Mon Thu $199.6 GMP Nashoba Regional High School
2/3/25 10/9/25 targeted: 2/3 & ¢ 10/9
October 3/7
2025
Tri County HS 1000 New $286.0 Tue Mon $233.7 GMP Tri County Regional Vocational Technical High School
2/4/25 4/28/25 targeted: 2/a < o 4/28
April 2025 3/a
Hopkinton ES 1195 New $1584 Tue Tue $125.0 NTP Hopkinton - Elmwood Elementary School
3/11/25 4/22/25 targeted: 3/11 e 4/22
April 2025 a/8
Stoughton ES 515 New $114.4  Fri Thu $92.3 GMP Stoughton - South Elementary School
4/25/25 7/17/25 targeted: 4/25 & ® 7/17
June 2025 5/27
Clinton MS 700 New $139.5 Fri Tue $114.6 GMP Clinton Middle School
6/13/25 12/16/25 targeted: 6/13 z> * 12/16
August 7/11
2025
Scituate ES 460 New $119.4 Thu Thu $94.9 NTP Scituate - Hatherly Elementary School
6/26/25 8/7/25 targeted: 6/26 o=y 8/7
August 7/24
2025
Belchertown MS 475 New Thu Thu GMP Belchertown - Jabish Brook Middle School
7/24/25 9/25/25 targeted: 7/24 < * 9/25
September 8/14
2025
Construction Manager at Risk Project CMR Project Pending Local Approval Filed Sub Bids L4
Design Bid Build Project DBB Project Pending Local Approval @ GCBids/GMP Execution L 4

The project start date represents the Filed-Sub bid solicitation date, the gray diamond
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

Projects represented by a single black diamond have not completed a Schematic Design Submission.

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.
Note: Budget values are in millions.




2025 ESTIMATED BID DATES
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

August 2, 2024

District School |[Enrollment Project Project Start Finish Construction Notes
Type Type Budget Budget Sep'24 |Oct'24 |Nov'24 |Dec'24 |Jan'25 |Feb'25 |Mar'25 |Apr'25 |May'25 Jun'25 |jul'25 |Aug'25 [Sep'25 |Oct'25 |Nov'25 |Dec'25 |Jan'26 |Feb'26 |Mar'26
North Adams ES 240 New $65.4 Fri 8/8/25 Wed $53.4 NTP North Adams - Greylock Elementary School
9/17/25 targeted: 8/8 w4 917
September 9/3
2025
Quincy ES 380 Add/Reno Fri Thu GMP Quincy - Squantum Elementary School
9/12/25 1/15/26 targeted: 9/12 < * 1/15
January 12/4
2026
Agawam HS 955 Add/Renc$230.0 Wed Sat $187.2 GMP Agawam High School
9/17/25 11/29/25 targeted: 9/17 gy 11/29
November 11/11
2025
Dedham ES 550 New Wed Wed NTP Dedham - Oakdale Elementary School
12/24/25 12/24/25 targeted: .
December 12/24
2025
Total 10,415 $1,981.3 $1,599.5
Construction Manager at Risk Project CMR Project Pending Local Approval Filed Sub Bids L4
Design Bid Build Project DBB Project Pending Local Approval @ GCBids/GMP Execution L 4

The project start date represents the Filed-Sub bid solicitation date, the gray diamond
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

Projects represented by a single black diamond have not completed a Schematic Design Submission.

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.
Note: Budget values are in millions.




2026 ESTIMATED BID DATES
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

August 2, 2024

District School |[Enrollment Project |Project Start Finish Construction |Notes
Type Type Budget Budget Jul'2s  |Aug25 [sep'25 |oct'25 |Nov'25 |Dec'25 [Jan'26 |Feb'26 |Mar'26 |Apr'26 |May'26 |jun'26 |jul'26  |Aug'26 |Sep'26 |Oct'26 |Nov'26 |Dec'26
Revere HS 2,450 New $497.5 Mon Fri $4125 GMP Revere High School
8/18/25 3/13/26 targeted: 8/18 <  3/13
March 1/2
2026
Berkley ES 385 New $89.9 Fri Thu $70.4 NTP Berkley Community School
11/7/25 1/22/26 targeted: 11/7 og 1/22
January 1/8
2026
Burlington ES 325 New Wed Fri NTP Burlington - Fox Hill Elementary School
12/3/25 1/16/26 targeted: 12/3 g 1/16
January 1/2
2026
Canton MS 1,020 New Mon Wed GMP Canton - William H. Galvin Middle School
6/8/26  8/5/26 targeted: 6/8 & ¢ 8/5
August 7/8
2026
South Shore HS 900 New Wed Wed GMP South Shore Vocational Technical High School
8/5/26  8/5/26 targeted: .
August 8/5
2026
Total 5,080 $587.4 $482.9
Construction Manager at Risk Project CMR Project Pending Local Approval Filed Sub Bids L4
Design Bid Build Project DBB Project Pending Local Approval @ GCBids/GMP Execution L 4

The project start date represents the Filed-Sub bid solicitation date, the gray diamond
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

Projects represented by a single black diamond have not completed a Schematic Design Submission.

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.
Note: Budget values are in millions.




APPENDIX C
SCHOOL CONSTRUCTION COSTS COMPARED
TO COMMON ECONOMIC INDICATORS



New Construction Costs Compared to Common Economic Indicators | August 2, 2024
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Addition/Renovation Costs Compared to Common Economic Indicators | August 2, 2024 Legend
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APPENDIX D
CONSTRUCTION STATUS REPORT



Core Program and Waitlist Totals

Project

Core Program Totals
Amesbury
Amesbury Elementary
Braintree
South Middle
Bridgewater-Raynham
Mitchell Elementary
Bristol-Plymouth Regional
Voc Tech
Bristol-Plymouth Voc Tech
Dennis-Yarmouth
Mattacheese Middle
Easton
Center School

Fitchburg
Crocker Elementary

Foxborough
Mabelle M Burrell

Gardner
Waterford Street

Haverhill
Consentino
Hingham
Wm L Foster Elementary
Holyoke
William R. Peck
Lawrence
Francis M Leahy

Nauset
Nauset Regional High

Orange
Dexter Park

Randolph
Elizabeth G Lyons
Elementary
Rockland
Jefferson Elementary
Swampscott
Hadley
Watertown
Watertown High
Webster
Bartlett High
Westfield
Franklin Ave
Westwood
Paul Hanlon
Winchester
Lynch Elementary

Andover
West Elementary

Arlington
Arlington High

Ashland
David Mindess
Attleboro
Attleboro High
Belmont
Belmont High
Boston
Boston Arts Academy
Boston
Carter Developmental Center

Boston
Quincy Upper

Gloucester

East Gloucester Elementary

Greater Fall River Regional
Voc Tech

Diman Regional Voc Tech
High
Groton-Dunstable
Florence Roche

Lawrence
Henry K Oliver

Lowell
Lowell High

Northeast Metropolitan
Regional Voc Tech
Northeast Metro Reg Voc

Grade

Elementary School
Middle School
Elementary School

Vocational/Technica
|

Middle School

Elementary School

Elementary School

Elementary School

Elementary School

Middle School
Elementary School
K-8

Elementary School

High School

Elementary School

Elementary School

Elementary School
Elementary School
High School
High School
Elementary School
Elementary School

Elementary School

Elementary School

High School

Elementary School
High School
High School
High School

Middle/High School

Middle/High School

Elementary School

Vocational/Technica
|

Elementary School

K-8

High School

Vocational/Technica
|

Contractor

CTA Construction Co., Inc.
Bacon Construction Co, Inc.
Bacon Construction Co, Inc.

Consigli Construction
Company, Inc.

Commodore Builders
Corporation

Brait Builders Corp.

Fontaine Brothers, Inc.

CTA Construction Co., Inc.

Bacon Construction Co, Inc.

Brait Builders Corp.
Bacon Construction Co, Inc.
Fontaine Brothers, Inc.

J & J Contractors, Inc.

Brait Builders Corp.

J & J Contractors, Inc.

Agostini Construction Co., Inc.

Brait Builders Corp.
CTA Construction Co., Inc.
Brait Builders Corp.
Brait Builders Corp.
Fontaine Brothers, Inc.
Brait Builders Corp.

Brait Builders Corp.

Gilbane Building Company

Consigli Construction
Company, Inc.

Shawmut Design and
Construction
Consigli Construction
Company, Inc.

Skanska USA Building, Inc.
Lee Kennedy Co., Inc.

Bond Brothers, Inc.

Turner Construction Company

W. T. Rich Company Inc.

Suffolk Construction Company

Gilbane Building Company

Consigli Construction
Company, Inc.

Suffolk Construction Company

Gilbane Building Company

$6,030,864,881
Total

Construction
Cost*

$6,030,864,881
$48,976,932

$69,181,416

$51,185,151

$240,885,538

$83,843,640

$74,886,581

$49,774,500

$25,900,000

$61,556,403

$125,097,100
$88,114,851
$70,580,780

$81,846,297

$104,708,165

$45,730,728

$41,576,611

$68,549,754
$77,937,159
$138,651,235
$78,185,900
$50,430,464
$70,380,680

$67,674,862

$119,178,907

$234,287,346

$67,725,296
$223,088,312
$239,790,693
$102,921,915

$68,888,383

$146,812,305

$51,925,531

$244,287,794

$61,541,339

$104,899,839

$270,444,856

$243,591,092

Projected
Enrollment

425
800

740

1,434

940

760

845

270

925

1,080
605
550

1,000

905

520

315

760
900
720
445
395
560

520

925

1,755

635
1,725
2,215

500

60

650

440

1,500

645

1,000

3,520

1,600

PFA

Bid Data

Bid

Bid

Bid

PFA

Bid

Bid

Bid

Bid

Bid

PFA

Bid

PFA

Bid

Bid

Bid

Bid

Bid

Bid

PFA

PFA

Bid

Bid

PFA

Bid

Bid

Bid

Bid

Bid

Bid

PFA

Bid

Bid

PFA

Bid

Bid

Bid

PFA

SD Gross
Sq.Ft.

98,195
145,846

132,045

419,765

186,500

148,422

115,788

61,455

147,120

183,128
126,385
107,475

173,520

214,250

97,115

74,720

120,672
153,855
258,914
161,436

88,495
113,141

103,523

191,028

408,590

104,885
476,425
445,100
153,476

86,130

178,024

90,461

394,650

109,855

162,000

622,777

386,630

Construction
Cost/Sq.Ft.

$499
$474

$388

$574

$451

$505

$430

$421

$418

$683
$697
$657

$472

$489

$471

$556

$568
$507
$536
$484
$570
$622

$654

$624

$573

$646
$468
$539
$671

$800

$825

$574

$619

$560

$648

$434

$630

Building
Cost

$31,212,190
$47,780,677

$38,763,609

$152,567,448

$69,813,633

$48,090,933

$34,626,300

$19,880,255

$45,982,650

$80,291,800
$51,009,185
$46,911,739

$61,617,208

$68,244,805

$25,795,276

$25,567,307

$39,624,932
$50,931,200
$94,057,895
$42,281,600
$38,496,029
$43,765,081

$44,679,655

$72,338,002

$161,482,636

$37,389,325
$147,727,880
$160,111,108
$71,742,646

$44,248,438

$101,359,804

$36,515,763

$151,180,200

$36,686,920

$69,122,675

$174,614,719

$135,512,106

Projects in Construction
MSBA Grant Basis and Maximum Grant Amount
Data Reported as of July 23, 2024

Building Procurement Construction Substanflal Bulldlng Sch.edule Physical
Cost/Sa.Ft Type Start Date Completion  Construction Variance Proaress
q-Ft. yp Date * Complete **  (days) *** 9
CAPITAL PIPELINE PROJECTS IN CONSTRUCTION
$318 Design/Bid/Build =~ 17-May-21 2-Aug-23 02-Aug-23 0 99%
$328 Design/Bid/Build 10-Jan-22 21-Aug-23 01-Sep-23 be1h1ind 99%
$294 Design/Bid/Build 01-Feb-21 15-Aug-22 0 99%
$363 Design/Bid/Build 27-Nov-23 26-May-26 0 16%
$376 DesignBidBuid ~ 02-Apr21  14-0ct22 | 16Feb2s | 120 99%
$324 Design/Bid/Build 11-Mar-21 14-Oct-22 20-Dec-22 6? 99%
behind
$299 Design/Bid/Build 23-Mar-23 01-Feb-25 0 64%
$323 Design/Bid/Build 14-Nov-19 15-Aug-21 26-Aug-21 11. 99%
behind
$313 Design/Bid/Build 15-Oct-20 12-Sep-22 12-Sep-22 0 99%
$438 Design/Bid/Build 8-Apr-24 30-Apr-27 0 4%
$404 Design/Bid/Build 30-Dec-22 16-May-25 0 56%
$436 Design/Bid/Build 16-Feb-24 15-Aug-25 0 14%
$355 Design/Bid/Build 18-Sep-23 18-Jun-25 0 34%
$319 Design/Bid/Build 13-Jan-23 28-Feb-26 0 65%
$266 Design/Bid/Build 21-Jul-21 21-Jul-23 0 99%
$342 Design/Bid/Build 01-Mar-23 28-Jul-24 0 85%
$328 Design/Bid/Build 31-Mar-21 14-Oct-22 22-Dec-22 69 98%
behind
$331 Design/Bid/Build 21-Nov-22 24-Jun-24 0 96%
$363 Design/Bid/Build 11-Sep-23 02-Mar-26 0 34%
$262 Design/Bid/Build 30-Jan-24 17-Apr-26 0 10%
$435 Design/Bid/Build =~ 10-Apr-23 27-May-25 0 75%
$387 Design/Bid/Build 20-Jul-22 05-Jan-24 0 97%
$432 Design/Bid/Build 06-Dec-23 27-Jun-25 0 23%
$379  CM-at-Risk 02-Jun-22 26-Jul-24 0 78%
$395  CM-at-Risk 09-Apr-19 05-May-25 0 89%
$356  CM-at-Risk 29-Nov-21 07-Aug-23 07-Aug-23 0 98%
$310  CM-at-Risk 13-May-19 15-Aug-22 15-Aug-22 0 99%
$360  CM-at-Risk 10-Jun-19 15-Aug-23 15-Aug-23 0 99%
$467 CM-at-Risk 17-Dec-18 04-Apr-22 29-Aug-22 14.7 99%
behind
$514  CM-at-Risk 29-Aug-22 07-Mar-25 0 27%
$569  CM-at-Risk 17-Jan-22 18-Jun-24 0 92%
+ 59 0,
$404 CM-at-Risk 02-Aug-21 30-Jun-23 28-Aug-23 behind 99%
$383 CM-at-Risk 30-Oct-23 01-Jul-26 0 7%
$334  CM-at-Risk 19-Aug-22 9-Aug-24 0 90%
$427  CM-at-Risk 12-Jan-22 10-Jun-25 0 52%
$280 CM-at-Risk 02-Mar-21 4-May-26 0 56%
$350 CM-at-Risk 25-Oct-23 2-Dec-25 0 13%
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Change
Orders

$592,118
$1,744,159

$1,267,222
$467,213

$8,357,447

$2,356,308
$3,402,954

$819,747
$3,694,232

$0
$340,351
$0

$80,402

$4,889,382

$2,324,852

$1,266,636

$1,350,900
$2,756,617
($1,634,037)
$8,624
$247,686
$1,144,635

$0

$1,236,191

$2,360,104

$2,237,014
$433,746
$16,617,333
$13,978,686

$59,232

$0

$570,732

$0

$1,344,826

$1,287,102.00

$3,707,576

$0

Change
Orders %

1.209%
2.521%

2.476%

0.194%

9.968%

3.147%

6.837%

3.165%

6.001%

0.000%
0.386%
0.000%

0.098%

4.670%

5.084%

3.047%

1.971%
3.537%
-1.160%
0.010%
0.470%
1.626%

0.000%

1.037%

1.040%

3.310%
0.194%
7.050%
13.584%

0.086%

0.000%

1.099%

0.000%

2.185%

1.130%

1.240%

0.000%

*Includes Alternates

Construction
Status

Punch list work is ongoing.
Building exterior and interior activities include ongoing efforts to complete punch list items.
Work activities consist of punch list items, warranty work, system testing and trainings.

Building exterior activities include setting of structural steel. Building interior activities include placement of concrete slabs on
decks, and mechanical, electrical, plumbing wall penetrations and hanger installations.

Building exterior and interior activities include punch list work and change order work.
Warranty work is ongoing.

Sitework activities include grading and utility installations. Building exterior activities include curtainwall and window installations.
Building interior activities include mechanical ductwork and piping installation, electrical work, and drywall installation.

Sitework activities include warranty work on playground surfacing.

Sitework activities include removal of erosion controls at wetlands replication area. Building exterior activities include oil/water
separator, and transformer pad installation. Building interior work includes programming and connection of the energy controls
equipment.

Sitework activities include screening loam, excavation for placement of concrete footings, and start of installation of the block
retaining wall.

Building exterior activities include masonry and curtainwall installation progress. Building interior activities include mechanical,
electrical, plumbing rough in work, painting, casework installation and ceiling grid installation.

Sitework activities include installation of underground utilities. Building exterior activities include under slab utilities installation,
preparations for the slab on grade, elevated steel deck and installation of reinforcing steel.

Sitework activities include underground utility installations. Building exterior activities include steel detailing, slab on grade
construction, slab on deck construction, interior masonry, and mechanical, electrical, plumbing rough-in work.

Sitework activities include septic system installation, parking lot paving, site drainage, retaining wall construction. Building
exterior activities include slab on grade, exterior framing and sheathing. Building interior activities include mechanical,
electrical, and plumbing rough-in work.

Sitework activities include roadway and sidewalk paving. Building exterior activities include abatement and demolition of the
existing building. Building interior activities include flooring and finish installations and final cleaning.

Sitework activities include landscaping, paving of parking areas and access road. Building interior activities include drywall,
ceramic tile, painting, carpeting, ceiling tile and Gym floor installation.

Building exterior and interior activities include punch list work..

Sitework activities include installation of permanent transformers and paving installation. Building interior activities include
installation of heating, ventilation, air conditioning and plumbing installations and finishes throughout the building..

Sitework activities include contractor site excavation and placement of new water line. Building exterior activities include forming
and placement of foundations for the new building.

Sitework activities include contractor mobilization and site preparation. Exterior building activities include form and placement of
concrete piers, auditorium foundations and abatement and demolition of existing building.

Sitework activities include masonry veneer, mill work, roofing; rough-in and finish for HVAC, plumbing, electrical, and fire
protection and ongoing drywall, painting and flooring within the building. Sitework activities are ongoing.

Punch list work from Phase 2 is ongoing. Sitework activity includes installation of fields and related work.

Sitework activities include existing building abatement and demolition, export of loam and asphalt, and utility work. Exterior
building activities include preparing and setting footings and foundations.

Building exterior activities include window testing. Building interior activities include installation of ceiling, flooring throughout the
building, casework, millwork, doors, hardware, kitchen equipment, gym equipment and emergency generators. Sitework
activities include loam, planting, and concrete sidewalk installation

Building interior activities include completion of remaining items on punch list for Phase 2, Pre-school building and
Administration office. Building exterior activities include concrete placement and steel erection for Phase 3 building. Phase 4
sitework is ongoing.

Sitework activities include completion of landscaping, commissioning, punch list/warranty repairs, and erosion control and
wetland protection efforts.

Building interior and exterior activities include finalizing punch list work.

Sitework activities included final landscaping. Building interior activities include commissioning of mechanical work and punch
list work.

Building interior activity includes punch list.

Building interior activity includes underground work for mechanical, electrical and plumbing trades, therapy pool work, concrete
slab on grade and permanent power installation.

Exterior building activities include work to enclose the exterior portion of the building where temporary elevator was installed.
Interior building activities include finishes, lighting, mechanical, electrical, plumbing and commissioning testing is underway.

Building interior and exterior activities include punch list items.

Sitework activities include stone crushing and blasting along access road and water line installations. Building exterior work
includes installation of foundation walls with waterproofing and backfill. Building interior work includes masonry at stair towers
and elevator shafts.

Sitework activity includes erosion control. Exterior building activities include ongoing window and roofing installations. Interior
building activities include the installation of door frames, inwall and above ceiling mechanical, electrical, plumbing, fire

protection work and drywall and taping installation.
Building exterior activities include ongoing window and curtain wall, mechanical rooftop unit installations and repointing of

existing building. Interior building activities include mechanical, electrical and plumbing rough-in installations.

Building exterior activities include facade work and exterior framing. Building interior activities include mechanical, electrical,
and plumbing, drywall installation, fire protection, tiling and painting, stud framing, finishes, and elevator installation. Sitework
activities include installation of infiltration system.

Sitework activities include processing rock on site, minor blasting in select areas, and utility installations. Exterior building
activities include steel, foundations and waterproofing installations.

$3,130,851,761
Est Max Total
Facilities
Grant

$3,130,851,761
$24,150,576

$30,967,468

$32,319,411

$123,320,490

$44,383,043

$34,212,027

$46,986,350

$14,656,301

$49,199,470

$100,333,549
$28,053,151
$57,598,192

$65,260,852

$43,635,295

$33,110,916

$31,274,899

$34,200,179
$39,040,332
$50,206,983
$59,398,265
$35,619,128
$21,367,932

$19,941,157

$45,078,165

$82,637,254

$31,237,293
$122,638,496
$76,864,025
$46,971,048

$29,930,923

$60,649,603

$30,658,197

$148,671,938

$31,750,199

$69,753,224

$210,023,036

$160,575,510



Core Program and Waitlist Totals $6,030,864,881
Total
Project Grade Contractor Construction
Cost*
Core Program Totals $6,030,864,881
Norwood Middle School W. T. Rich Company Inc. $119,499,563

Dr. Philip O. Coakley Middle

Peabody Consigli Construction
William A Welch Sr Elementary School Company, Inc. $23,348,836
Pentucket . Rich-KBE Pentucket School
Pentucket Regional Sr High High School Joint Venture $118,540,836
Somerset ) o
Somerset Middle Middle School Brait Builders Corp. $69,956,365
Somerville . .
Someville High High School Suffolk Construction Company $203,912,277
Spencer-E Brookfield . .
David Prouty High High School Fontaine Brothers, Inc. $91,217,674
Springfield Elementary School Fontaine Brothers, Inc. $76,956,270
William N Deberry ’ R
Stoneham . Consigli Construction
Stoneham High High School Company, Inc. $153,418,660
Tyngsborough " .
Tyngsborough Middle Middle School Fontaine Brothers, Inc. $65,755,571
Wakefield . Bond Building Construction,
Wakefield Memorial High High School Inc. $220,459,379
Walpole " .
Bird Middle Middle School Fontaine Brothers, Inc. $92,599,826
Waltham . Consigli Construction
Waltham Sr High High School Company, Inc. $298,923,790
Wellesley Shawmut Design and
Ernest F Upham Elementary School Construction $56,244,898
Westport
Westport Junior/Senior High = Middle/High School = Agostini Construction Co., Inc. $77,976,264
School
Weymouth
Maria Weston Chapman Middle School Bond Brothers, Inc. $128,105,641
Middle
Worcester High School Fontaine Brothers, Inc. $238,910,676

Doherty Memorial High

Substantial Completion Date *
* Contract Substantial Completion Date. Field will remain blank until a contract/GMP has been executed.

Building Construction Complete **
** Field represents actual Substantial Completion date (date of Certificate of Completion).

ok

Variance

Projected
Enrollment

1,070

390

965

590

1,590

305

800
695
480
1,000

905

1,830

365

860

1,470

1,670

PFA

Bid Data

PFA

Bid

Bid

Bid

Bid

PFA

Bid

Bid

PFA

PFA

Bid

Bid

PFA

Bid

Bid

Bid

SD Gross
Sq.Ft.

187,840

59,025

211,700

124,200

369,496

126,823

155,990
207,077
112,784
259,847

162,193

414,854

80,039

187,100

252,170

421,858

Construction
Cost/Sq.Ft.

$636

$396

$560

$563

$552

$719

$493
$741
$583
$848

$571

$721

$703

$417

$508

$566

Building
Cost

$71,676,813

$14,265,517

$72,676,646

$44,955,581

$142,493,522

$49,027,362

$58,294,282
$79,549,347
$40,881,533
$135,521,466

$56,765,213

$192,973,827

$30,661,753

$53,720,577

$81,003,946

$143,835,136

Projects in Construction
MSBA Grant Basis and Maximum Grant Amount
Data Reported as of July 23, 2024

Building Procurement Construction Substanflal Bulldlng Sch.edule Physical
Cost/Sa.Ft Type Start Date Completion  Construction Variance Proaress
q-Ft. yp Date * Complete **  (days) *** 9
CAPITAL PIPELINE PROJECTS IN CONSTRUCTION
$382 CM-at-Risk 08-Jun-23 6-Jun-25 0 45%
$242 CM-at-Risk 17-May-22 31-Oct-23 01-Feb-24 9:? 99%
Behind
$343 CM-at-Risk 22-Apr-20 31-Jul-22 31-Jul-22 0 96%
$362  CM-at-Risk 22-Dec-22 16-Aug-24 0 88%
$386  CM-at-Risk 12-Jun-17 19-Feb-21 22-Feb-21 3. 99%
behind
$387  CM-at-Risk 26-Jun-23 20-Aug-26 0 22%
$374 CM-at-Risk 01-Jun-21 30-Jun-23 11-Aug-23 4? 96%
behind
$384  CM-at-Risk 13-Oct-22 31-Jul-24 0 62%
$362 CM-at-Risk 06-Jan-23 07-Aug-26 0 49%
$522  CM-at-Risk 18-Mar-24 03-Dec-26 0 4%
$350 CM-at-Risk 26-Oct-22 16-Jul-24 0 86%
$465  CM-at-Risk 03-Jun-21 24-May-24 0 96%
$383 CM-at-Risk 13-Apr-23 29-Jul-24 0 82%
) 31 .
$287 CM-at-Risk 15-Oct-18 02-Aug-21 02-Sep-21 behind 99%
$321 CM-at-Risk 30-May-20 01-Jul-22 22-Aug-22 52 99%
y 9 behind o
$341 CM-at-Risk 27-Aug-21 6-Jun-24 0 85%

*** Variance is the difference between "Building Construction Completion" date and "Substantial Completion" Date. The number zero (0) will appear in this column until actual certificate of Substantial Completion is achieved.
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Change
Orders

$593,182

$609,822

$3,938,799

$1,838,339

$36,807,981

$789,475

$590,541
$2,992,062
$190,134
$0

$497,401

$6,306,794

$192,589

$3,486,378

$2,194,023

$1,226,068

Change
Orders %

0.530%

2.340%

3.360%

2.680%

18.050%

0.866%

0.767%
1.740%
0.289%
0.000%

0.550%

2.110%

0.347%

4.550%

1.740%

0.480%

*Includes Alternates

Construction
Status

Building exterior activities include wall framing, sheathing, masonry installation and roof coping. Building interior activities
include air vapor barrier installation, interior wall framing and sheathing, drywall, mechanical, electrical, plumbing rough-in, fire
protection, piping and conduit work.

Punch list work is ongoing.

Sitework activities include final landscaping. Building interior activities include mechanical system balancing as well as startup,
testing, and commissioning of mechanical work and punch list work.

Sitework activities include concrete curbing, sidewalks and dock drainage installation. Building exterior activities include Glass
Fiber-Reinforced Plastic panel installations. Building Interior activities include electrical, security and fire alarm wiring and
finishes, painting and cleaning.

Punch list work is ongoing.

Sitework activities include field drainage and grading, telecom and power pathways, light pole bases, conduit and handholes.
Building exterior work includes insulated concrete form perimeter walls. Building interior activities include concrete footings,
insulated concrete walls and waterproofing, installation of below grade mechanical, electrical and plumbing and concrete floor
slabs, structural steel, and metal decking.

Construction activities Include punch list items, commissioning operations and training.

Sitework activities include surface preparation for turf fields. Building exterior activities include finishes on masonry work.
Building interior activities include mechanical, electrical, and plumbing finishes, casework installation, painting and masonry.
Building exterior activities include roofing and brick veneer. Building interior activities include utility work, interior painting, and
window installations.

Building exterior activities include placement of foundations and footings. Sitework activities include culvert installation,
drainage piping, sewer piping, demolition of parking lot, and installation of aggregate stone piers.

Building exterior activities include retaining wall at Amphitheater installation. Building interior activities include transferring
temporary power to permanent power, finish work and gymnasium flooring.

Building interior activities include punch list work, final cleaning, balancing and testing, dining commons and servery, flooring,
millwork, painting, and installation of plumbing fixtures. Building exterior activities include heating ventilation air conditioning
and rooftop units. Sitework activities include asphalt and concrete pouring, sidewalks, bridges, rubberized walkway and work on
roadway intersection. Construction activities at garage include installing the elevator and stone and concrete installation.

Building interior activities include slab on grade placement, underground plumbing, electrical and construction of
the mock-up. Building exterior activities include cold formed framing, exterior sheathing, and change order work. Sitework
activities include applied binder at parking lot.

Punch list work and completion of remaining commissioning items are ongoing.

Punch list work is ongoing.

Building interior activities include installation of garage ceiling tile, gym bleachers, acoustical pads, sealing of lab floors, kitchen
electrical tie-ins and carpeting of the auditorium. Sitework activities include installation of irrigation and waterline loop, curbing,
sidewalk and pavers at school entrance, parking area drainage, conduit and curbing installation.

$3,130,851,761
Est Max Total
Facilities
Grant

$3,130,851,761

$51,946,704

$17,636,344

$52,092,194

$37,820,783

$118,275,833

$51,948,812

$52,770,493
$55,306,745
$28,058,982
$78,187,870

$42,245,529

$118,207,106

$13,217,621

$37,546,233

$56,529,724

$152,385,911
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