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CAPITAL PIPELINE OVERVIEW 

Status of Current Projects 

 
A total of 377 projects that have received invitations from the Board of Directors (“Board”) to collaborate with 

the Massachusetts School Building Authority (“MSBA”) are currently in the MSBA’s Eligibility Period and Capital 

Pipeline. The 377 projects include 174 projects in the Core Program and 203 projects in the Accelerated Repair 

Program (“ARP”). The summary chart provides the number of projects in Eligibility Period and each phase of the 

Capital Pipeline. Compared to the prior Project Overview Report, the project total has decreased by one project 

to reflect the removal of one Core Program project at the April 30, 2025, Board of Directors meeting. For a 

detailed look at the Capital Pipeline projects, please go to www.massschoolbuildings.org/building and select 

“Capital Pipeline Status Chart”.  

 
 

 
Capital Planning Updates:   
 
The following activities are scheduled for FY 2025: 
 

• The 2025 School Survey continues following the launch of school assessments beginning in November 
2024. The MSBA has once again partnered with STV Inc., who will visit approximately 1,580 public 
elementary and secondary schools in the Commonwealth to assess the general condition of each 
building. Site visits will not be conducted at schools in the MSBA’s Core Program pipeline unless 
construction has been completed. Each assessment will evaluate several key factors, including: 
condition, capacity, maintenance, and educational environment. Collected assessments are being 
reviewed with the final report scheduled to be presented at the December 2025 Board of Directors 
meeting. 

• The MSBA has partnered with BVH Integrated Services, Inc., a Salas O’Brien Company (“BVH/Salas 
O’Brien”), to evaluate existing public K-12 schools to determine scope, schedule, and cost factors to 
convert existing buildings to heat pumps for heating and cooling within the Accelerated Repair Program 
(“ARP”). Throughout October 2024, BVH/Salas O’Brien conducted 18 site visits at schools of different 

https://www.massschoolbuildings.org/building
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typologies. BVH/Salas O’Brien also proposed recommendations for 2025 Statement of Interest heat 
pump questions. A report providing technical and programmatic recommendations to support heat 
pump conversion projects within ARP will be presented at the June 2025 Board of Directors meeting. 

• MSBA Roundtables – Information for FY 2025 is listed below: 
o Superintendent Roundtable occurred on October 24, 2024 – Topic: Get the Word Out: The 

Communication Ground Rules of Local Ballot Questions 
o Designer Roundtable occurred on November 21, 2024 – Topic: Site & Landscape Design & 

Operations: Lessons Learned from the MSBA’s Post Occupancy Evaluations Program 
o Superintendent Roundtable information session occurred on January 21, 2025 – Topic: 2025 

Statement of Interest Process 
o Commissioning Roundtable occurred on April 15, 2025 – Topic: The Value and Benefits of 

Recommissioning 
o General Roundtable scheduled for June 10, 2025 – Topic: Performance-Based Code Compliance 

with Passive House 
 

2025 Progress Report  

 Statements of Interest (“SOIs”) 2025 
o The 2025 SOI submittal period opened on Monday, January 13, 2025. The deadline to file for 

consideration under the ARP was Friday, March 21, 2025, while the deadline to file for 
consideration under the Core Program was Friday, April 11, 2025. 

▪ MSBA received 99 ARP SOIs from 47 districts for consideration. 
▪ MSBA received 27 Core Program SOIs from 21 districts for consideration.  

 Eligibility Period – Core Program  
o 22 of the 22 2024 SOIs are currently in the Eligibility Period following their invitations at the 

December 13, 2024 Board of Directors meeting.  
o Three of the 19 2023 SOIs are currently in the Eligibility Period following invitations at the 

December 13, 2023 Board of Directors meeting. The three SOIs anticipate an invitation to 
Feasibility Study at the June 18, 2025 Board of Directors meeting.  

 Consultant Selection – Core Program 
o Five districts completed its Owner’s Project Manager (“OPM”) selection since the last report and 

nine districts are tentatively scheduled to receive MSBA approval for selection of their OPM. 
o Two districts completed Designer selection since the last report while seven districts are in the 

process of procuring a Designer. 

 Feasibility Study/Schematic Design – Core Program 
o Nine districts are anticipating submittals for their Preferred Schematic Solutions between June 

2025 and October 2025.  
o Ten districts are anticipating submittals for their Project Scope and Budget Agreement 

authorizations between June 2025 and October 2025. 

 Accelerated Repair Program 
o The 2024 ARP program is for the partial or full replacement of roofs and windows/doors, and 

will consider roof replacement as well as roof restoration. To facilitate schools moving toward 
Massachusetts’ goal for net-zero carbon emissions by 2050, the ARP Heat Pump Pilot Study will 
help the MSBA advance the Program to offer heat pump conversions for existing buildings in lieu 
of boiler replacement. 

o 36 of the 37 districts from the 2024 invitations have received consultant assignments and are in 
the process of consultant contract execution or Schematic Design. The remaining district from 
the 2024 invitations is in the process of completing initial documents before proceeding to 
consultant assignments. 
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 Construction Costs – Core Program 
o In 2025, 15 projects are scheduled to receive sub bids. MSBA staff anticipate DBB bids or GMP 

executions for all projects by the end of 2025.  

 Substantial Completion – Core Program 
o 10 projects are scheduled to reach substantial completion in 2025.  

 Post Occupancy Evaluations 
o Staff anticipate completing nine post occupancy evaluations in FY 2025. Individual reports will 

be prepared for and shared with each evaluated school and the corresponding districts and 

consultants.   
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STATEMENTS OF INTEREST (SOIs)  
 
2025 SOI Process 
The 2025 SOI submittal period opened on January 13, 2025. Commencing in 2025, the Accelerated Repair 
Program (“ARP”) will proceed with biennial SOI openings (every two years). Furthermore, to facilitate schools 
moving toward Massachusetts’ goal for net-zero carbon emissions by 2050, the MSBA introduced heat pump 
conversion projects as an option within 2025 ARP SOIs. 
 
The deadline to file SOIs for consideration under the ARP, which is intended for roofs, windows/doors, and heat 
pump conversions in existing school facilities, was Friday, March 21, 2025. The deadline to file for consideration 
under the Core Program, which is intended for new construction, addition, and/or renovation projects, was 
Friday, April 11, 2025.  
 
The table below lists the number of SOIs received and Invitations granted in calendar years 2008 through 2025.  
 

2008: MSBA launched the annual filing period. 

2011: MSBA opened the annual filing period twice, which included a dedicated opening for interest in the 

           Green Repair Program and the annual opening. 

2012: MSBA’s annual filing period captures interest in the newly created Accelerated Repair Program, the 

           2012 Science Laboratory Initiative and the Core Program.  

2023: MSBA’s annual filing period opened for Core Program only. Please refer to the October 26, 2022 Board of 

Directors Memorandum, which outlined the recommendation to temporarily pause the Accelerated 

Repair Program and not accept new SOIs in 2023. 

Year 

Total 

Number of 

SOIs 

Submitted 

Number of Core 

Program SOIs 

Submitted 

Number of Core 

Program Invitations 

Number of 

Green Repair or 

Accelerated 

Repair Program 

SOIs Submitted  

Number of 

Green Repair or 

Accelerated 

Program Repair 

Invitations 

Number of 

SCILAB SOIs 

Submitted  

Number of 

SCILAB Program 

Invitations 

2008 431 425 104 6 6   

2009 237 206 41 31 31   

2010 224 202 19 22 22   

2011 371 184 18 187 149   

2012 280 198 11 69 36 13 11 

2013 201 123 17 78 47   

2014 229 110 18 119 51   

2015 158 97 26 61 44   

2016 156 89 17 67 49   

2017 156 83 15 73 36   

2018 130 70 12 60 34   

2019 144 61 11 83 42   

2020 161 71 15 90 25   

2021 118 58 17 60 28   

2022 121 54 10 67 33   

2023 63 63 19 N/A N/A   

2024 119 47 22 72 70   

2025 126 27 TBD 99 TBD   
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CORE PROGRAM 
 
Status of Core Program Projects 

 
Currently, there are 174 Core Program 
projects in the MSBA’s Eligibility Period and 
Capital Pipeline. Compared to the prior 
Project Overview Report, the project total 
has decreased by one project to reflect the 
removal of one Core Program project at the 
April 30, 2025, Board of Directors meeting. 

• 66 projects are in the early phase of 
the grant program and have not yet 
secured funding authorizations for 
the full project. 

• 41 projects have secured full 
project funding and are in Design 
Development or Construction. 

• 67 projects are in Building 
Complete, Closeout, or Final Audit 
Approved phases. 

 

 
 

 

 
 

 
ELIGIBILITY PERIOD 
 
There are 25 districts in Eligibility Period (table below) and seven of those districts have secured their local funding.  

 

An agreed‐upon enrollment is a key pre‐requisite for the MSBA to commence a Feasibility Study with a district. 

To begin the enrollment projection process, a district must file enrollment information utilizing the MSBA’s online 
enrollment projection tool.  

 

SOI 
Year 

District School 
Eligibility Period 
Commencement 

Date 

30 
days 

60 
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90 days 180 days 
270 
days 

Date of 
Invitation to 

Feasibility 
Study 

(Estimated) 
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2024 
Athol-

Royalston RSD 
Athol HS May 1, 2025     N/A     

2024 Boston 
McCormack 

School 
July 1, 2025 X    N/A X    

2024 
Dennis-

Yarmouth RSD 
Small ES April 1, 2025 X    N/A     

2024 Duxbury Alden School June 2, 2025     N/A     
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SOI 
Year 

District School 
Eligibility Period 
Commencement 

Date 

30 
days 

60 
days  

90 days 180 days 
270 
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Date of 
Invitation to 
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(Estimated) 
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2024 Ipswich 
Doyon 

Memorial 
School 

July 1, 2025     N/A     

2024 Lenox Memorial HS May 1, 2025     N/A     

2024 Medfield Dale Street ES April 1, 2025 X X X X N/A X  X  

2024 Milton 
Cunningham 

School 
May 1, 2025     N/A   X  

2024 Natick Memorial ES 
February 3, 

2025 
X X X X N/A     

2024 Norwell Norwell HS April 1, 2025 X X   N/A   X  

2024 
Pioneer Valley 

RSD 
Northfield ES June 2, 2025     N/A     

2024 Pittsfield Crosby ES 
February 3, 

2025 
X X X X N/A X    

2024 Plymouth Hedge ES March 2, 2025 X X   N/A   X  

2024 
Shawsheen 

Valley RVTSD 
Shawsheen 

Valley RVTHS 
August 1, 2025          

2024 Shrewsbury Shrewsbury HS March 3, 2025 X    N/A     

2024 
South 

Middlesex 
RVTSD 

Keefe THS August 1, 2025          

2024 Springfield 
White Street 

ES 
June 2, 2025     N/A X    

2024 Triton RSD Triton RHS 
February 3, 

2025 
X X X X N/A     

2024 
Upper Cape 
Cod RVTSD 

Upper Cape 
Cod RVTHS 

April 1, 2025 X X        

2024 West Boylston 
West Boylston  

J/S HS 
June 2, 2025     N/A     

2024 
West 

Springfield 
John Ashley ES March 3, 2025 X X   N/A     

2024 
Whittier 
RVTSD 

Whittier 
RVTHS 

August 1, 2025          
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SOI 
Year 

District School 
Eligibility Period 
Commencement 

Date 

30 
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60 
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90 days 180 days 
270 
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Date of 
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(Estimated) 
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2023 Milford Milford HS August 1, 2024 X X X X X X X X June 2025 

2023 Peabody 
Veterans 

Memorial HS 
August 1, 2024 X X X X X X X X June 2025 

2023 Westford Robinson ES August 1, 2024 X X X X N/A X X X June 2025 
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CONSULTANT SELECTION 
 

Owner’s Project Manager Selection 

 

After the district has completed all Eligibility Period requirements and has received a Board Invitation to Feasibility 

Study, the district procures an OPM. Since the last report, five districts have completed Owner’s Project Manager 

(“OPM”) selection (shaded in the table below). Currently, there are nine districts in the Capital Pipeline in the process of 

procuring an OPM.  
 

District School Anticipated Selection 

Manchester-Essex Essex Elementary School April 2025 

Springfield Gerena Elementary School April 2025 

Chelmsford Colonel Moses Parker Middle School May 2025 

Somerville Winter Hill Community School May 2025 

Medford Medford High School June 2025 

Leicester Leicester High School July 2025 

Northborough Marguerite E. Peaslee Elementary School July 2025 

Dighton-Rehoboth Dighton Elementary School August 2025 

New Bedford Charles S. Ashley Elementary School August 2025 

Framingham Hemenway Elementary School September 2025 

Worcester Burncoat Senior High School September 2025 

Boston Pauline Agassiz Shaw Elementary School October 2025 

Everett Everett High School TBD 

Haverhill John G. Whittier Middle School TBD 
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Designer Selection 

 

After a district has selected and executed a contract with an OPM, the district selects a Designer by utilizing either a local 

designer selection process for projects under $5 million or the MSBA’s Designer Selection Panel (“DSP”) for projects over 

$5 million. Since the last report, two districts completed Designer selection (shaded in the table below). There are 

currently six districts in the Capital Pipeline that are in the process of procuring a Designer. 

 
 

District School Anticipated Selection 

Brockton Brockton High School April 2025 

Needham Pollard Middle School May 2025 

South Hadley Mosier Elementary School July 2025 

Manchester-Essex Essex Elementary School August 2025 

Springfield Gerena Elementary School August 2025 

Chelmsford Colonel Moses Parker Middle School September 2025 

Somerville Winter Hill Community School September 2025 

Medford Medford High School October 2025 

 

For additional information on the selected consultant teams, see Appendix A. 
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FEASIBILITY STUDY 
 

Once a district has procured an OPM and a Designer, the district and the district’s consultants must complete two 

Feasibility Study submittals, the Preliminary Design Program, and the Preferred Schematic Report, prior to Board 

consideration to proceed into Schematic Design. Based on the most recent data and schedules provided to the MSBA by 

the districts, the MSBA anticipates that nine districts will appear before the Board for their Preferred Schematic Design 

authorizations at the June 2025, August 2025, and October 2025 Board meetings. An additional four districts are in 

Feasibility Study. 

 

District School Anticipated PS Board Date 

Dracut Joseph A. Cambell Elementary School June 2025 

East Bridgewater Central Elementary School June 2025 

North Andover Kittredge Elementary School June 2025 

West Bridgewater Rose L. MacDonald Elementary School June 2025 

Martha’s Vineyard RSD Martha’s Vineyard RHS August 2025 

Salem Salem High School August 2025 

Blackstone-Millville RSD Blackstone Millville RHS October 2025 

Franklin County RVTSD Franklin County Technical High School October 2025 

Wrentham Charles E. Roderick Elementary School October 2025 
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SCHEMATIC DESIGN 

 

Prior to consideration by the Board for Project Scope and Budget Agreement authorization, a district must submit a 

Schematic Design to the MSBA for review. Based on the most recent data and schedules provided to the MSBA by 

districts, the MSBA anticipates that ten districts will appear before the Board for Project Scope and Budget Agreement 

authorizations at the June 2025, August 2025, and October 2025 Board Meetings. There are no additional districts in 

Schematic Design. 

 

District School Anticipated PS&B Board Date 

Longmeadow Glenbrook Middle School June 2025 

North Attleborough North Attleborough High School June 2025 

Wilmington Wildwood Elementary School June 2025 

Berkshire Hills RSD Monument Mountain RHS August 2025 

Littleton Shaker Lane Elementary School August 2025 

Dracut Joseph A. Campbell Elementary School October 2025 

East Bridgewater Central Elementary School October 2025 

Lexington Lexington High School October 2025 

Millis Millis Middle/High School October 2025 

Old Colony RVTSD Old Colony RVTHS October 2025 
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COMMISSIONING 
 

The MSBA assigns a Commissioning Consultant after a district has secured local funding for the Board approved project. 

Since the last report, the MSBA has assigned Commissioning Consultants for one additional project which is presented in 

the table below.  

 

District School Program 
Estimated 

Const. Cost 
(million) 

Commissioning  
Consultant 

Contract 
Amount 

North Adams 
Greylock Elementary 

School 
Core $853.4 BVH Integrated Services, Inc. $118,497 

 

To date, the MSBA has executed 645 commissioning consultant contracts, totaling $51.7 million in commissioning fees, 

for 862 projects at 710 schools, many of whom have been invited to the Capital Pipeline multiple times. Construction 

budgets for projects commissioned totaled $18.77 billion. To date, 486 work orders have been completed. 

 

The table below represents the status of commissioning assignments sorted by the fiscal year in which the 
commissioning work orders were issued. 
 

Fiscal Year 
No. Work Orders 

Issued 
Value of Work 
Orders Issued 

Total Invoiced* Percent Complete 

FY2010 31 $4,231,376 $4,273,277 100% 

FY2011 95 $6,132,890 $6,058,460  99% 

FY2012 52 $4,373,944 $4,386,520 100% 

FY2013 55 $3,364,697 $3,408,897 100% 

FY2014 47 $2,604,062 $2,541,165  98% 

FY2015 44 $2,277,711 $2,273,711 100% 

FY2016 44 $3,385,137 $3,333,748 99% 

FY2017 37 $2,290,661 $2,248,851 98% 

FY2018 44 $4,138,550 $4,135,549 100% 

FY2019 39 $3,604,720 $3,410,204 95% 

FY2020 42 $3,080,166 $2,963,958 96% 

FY2021 12 $1,524,360 $1,087,683 71% 

FY2022 36 $3,969,566 $2,401,310 61% 

FY2023 29 $2,537,001 $1,370,026 54% 

FY2024 29 $2,633,366 $878,169 33% 

FY2025 9 $1,545,677 $50,612 3 % 

Total 645 $51,693,884 $44,822,141  

*Includes approved additional services over value of Work Order 
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DESIGN DEVELOPMENT  
 

After a district has secured local funding and has entered into a Project Funding Agreement (“PFA”) with the MSBA, the 

district enters the Design Development Phase. Currently, there are 16 projects in the Design Development Phase with a 

total estimated construction cost of approximately $2.11 billion. Of those 16 projects, one is an ARP Project and 15 are 

Core Program Projects. The 15 Core Program Projects in Design Development have a total estimated construction cost of 

approximately $2.10 billion and are listed below. 

 

Elementary School Districts 
Middle and Middle/High 

School Districts 
High School Districts Other Grade Configurations 

Berkley (PK-4) 

Burlington (K-5) 

Hopkinton (2-4) 

Stoughton (K-5) 

New Bedford (K-5) 

North Adams (PK-6) 

Quincy (K-5) 

Scituate (PK-5) 

Lynn (6-8) Agawam (9-12) 
Revere (9-12) 

Tri County (9-12) 
South Shore VT (9-12) 

 

Canton (5-8) 

Clinton (5-8) 

 
 
District Design Submittals 
 

During the Design Development phase, districts will submit three design submittals (Design Development, 60% 

Construction Documents, and 90% Construction Documents) for the MSBA to review. MSBA staff reviews the documents 

to ensure the project is still in compliance with the PFA. The chart below indicates the number of submittals received 

and reviewed by the MSBA in each fiscal year.  

 

Fiscal Year DD Reviews 60% Reviews 90% Reviews Total Reviews 

FY2010 5 0 0 5 

FY2011 21 24 20 65 

FY2012 12 24 28 64 

FY2013 20 20 19 59 

FY2014 15 13 14 42 

FY2015 6 12 13 31 

FY2016 10 10 8 28 

FY2017 11 10 12 33 

FY2018 10 11 9 30 

FY2019 17 16 10 43 

FY2020 12 16 18 46 

FY2021 6 11 19 36 

FY2022 15 9 10 34 

FY2023 12 19 13 44 

FY2024 11 5 6 22 

FY2025 8 13 11 32 

Totals 191 213 210 614 
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SUMMARY OF BID DATA 
 

Based on the most recent data and schedules provided by districts, 15 projects are scheduled to receive sub-bids in 2025 
while ten projects are scheduled in 2026.  The total number of projects has increased by two since the last report 
following three Project Scope and Budget Agreement approvals and one project removal at the April 30, 2025 Board of 
Directors meeting. 
 

Year 
Number of 

Projects 
Design Basis for 

Enrollment 
Project Budget 

Construction 
Budget 

Construction 
Range 

2025 15 10,775 $2.32 billion $1.87 billion $684 - $1,020 

2026 10 8,010 $1.82 billion $1.46 billion $701 - $909 

Grand Total 25 18,785 $4.14 billion $3.33 billion  

Note: These numbers are based on preliminary information received from the District and are subject to further review and calculation. Data is shown only for projects 

which have Project Scope and Budget Agreement approval by the Board. For additional information on the bid schedules of these projects, please see Appendix B.  
 

 
The graph below plots Schematic Design Construction Estimates and Construction Bid Results for new construction 
projects from June 2022 to present. The projects are presented based on their dates of DBB bids or GMP executions. The 
Orange Line is a trend line for Bid Costs and the Blue Line is a trend line for Schematic Design Construction Estimates. 
East Longmeadow, New Bedford and Hopkinton have been added since the last report prepared for the April 30, 2025 
Board of Directors meeting. 

 

 
 
A fully interactive version of the New Construction graph is available on the MSBA website, here: 

http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx . 
  

http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx
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The graph below plots Schematic Design Construction Estimates and Construction Bid Results for addition/renovation 
projects from June 2022 to present. The projects are presented based on their dates of DBB bids or GMP executions. The 
Purple Line is a trend line for Bid Costs and the Yellow Line is a trend line for Schematic Design Estimates. No projects 
have been added since the last Project Overview Report for the April 30, 2025 Board of Directors meeting.  

 

 
A fully interactive version of the Addition/Renovation graph is available on the MSBA website, here: 

http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx. 
 

 

  

http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx
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CONSTRUCTION 
 

When a district with a Design-Bid-Build Construction project issues a Notice to Proceed, or when a Construction 

Manager At-Risk project has received bids for the concrete foundation package, the project is advanced to the 

Construction Phase. Currently, there are 55 projects in the Construction Phase with a total estimated construction cost 

of $3.52 billion. Of those 55 projects, 29 are ARP Projects and 26 are Core Program Projects; however, this does not 

include the 31 projects that have reached substantial completion and are currently in the Building Complete Phase. The 

26 Core Program Projects have a total estimated construction cost of $3.52 billion and are listed below.  

 

Elementary School Districts 
Middle and Middle/High 

School Districts 
High School Districts Other Grade Configurations 

Amherst (K-5) 

Fitchburg (1-5) 

Maynard (PK-3) 

Newton (K-5) 

Winchester (PK-5) 

Holyoke (6-8) 

Tyngsborough (6-8) 

Webster (6-12) 

 

Bristol-Plymouth (9-12) 

East Longmeadow (9-12) 
Greater Fall River VT (9-12) 

Lowell (9-12) 

Nashoba (9-12) 

Nauset RSD (9-12) 

Northeast Metro VT (9-12) 

Spencer-East Brookfield (9-12) 

Stoneham (9-12) 

Wakefield (9-12) 

Watertown (9-12) 

Boston Carter (PK-12) 

Brookline (PK-8) 

Haverhill (5-8) 

Lawrence Leahy (K-8) 

Lawrence Oliver (K-8) 

Norwood (5-8) 

Whitman-Hanson (5-8) 

 
 
  



   

  

18 

 

Amendment to the Project Funding Agreement (PFA) 
 

Upon receipt of construction bids or the execution of a GMP, a district submits the Contractor’s Schedule of Values to 

the MSBA. MSBA staff will collaborate with the district to reconcile the construction costs from the schedule of values 

against the estimated construction budget. Afterwards, an amendment to the PFA is executed to reflect the bids 

received for those projects. The chart, shown below, provides the number of amendments to PFAs listed by fiscal year.  

 

 
 

 

 

 

 

 

 

 

 

 

 

 
 

  

Fiscal Year Total Amendments 

FY2012 30 

FY2013 31 

FY2014 31 

FY2015 17 

FY2016 22 

FY2017 8 

FY2018 15 

FY2019 13 

FY2020 10 

FY2021 17 

FY2022 20 

FY2023 7 

FY2024 32 

FY2025 14 
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Substantial Completion 

 

In 2024, 14 projects were scheduled to reach Substantial Completion. They are listed in the table below. The MSBA has 

received 13 executed certificates of substantial completion. Staff will continue to monitor these projects for updates. 

 

Project Enrollment Contractor OPM Designer 
Substantial 
Completion 

Date* 

Building 
Construction 
Completion 

Date** 

Variance 
(days) 

Westwood Paul 
Hanlon 

Elementary 
School 

560 
Brait Builders 

Corp. 
Vertex 

(Compass) 

Dore & 
Whittier 

Architects, Inc. 

26-Feb-24 26-Feb-24 - 

Waltham Senior 
High School 

1,830 
Consigli 

Construction 
Company 

Leftfield, LLC SMMA, Inc. 24-May-24 16-Aug-24 
84 

behind 

Boston Quincy 
Upper School 

650 
Turner 

Construction 
Skanska USA 
Building, Inc. 

HFMH 
Architects, Inc. 

18-Jun-24 30-Aug-24 
73  

behind 

Walpole Bird 
Middle School 

905 
Fontaine 

Brothers, Inc. 
Vertex 

(Compass) 
Tappe 

Architects, Inc. 
16-Jul-24 16-Jul-24 - 

Andover West 
Elementary 

School 
925 

Gilbane 
Building 

Company 

PMA 
Consultants, 

LLC 
SMMA, Inc. 16-Aug-24 16-Aug-24 - 

Worcester 
Doherty 

Memorial High 
School 

1,670 
Fontaine 

Brothers, Inc. 

Tishman 
Construction 

Corporation of 
MA 

Lamoureux 
Pagano 

Associates 
Architects, Inc. 

26-Jul-24 26-Jul-24 - 

Randolph Lyons 
Elementary 

School 
315 

Agostini 
Construction 

Co. 

CHA 
Consulting, 

Inc. 

TSKP Studio, 
LLC 

28-Jul-24 29-Jul-24 
1 

behind 

Wellesley John 
D. Hardy 

Elementary 
School 

365 
Shawmut 

Design and 
Construction 

Vertex 
(Compass) 

SMMA, Inc. 29-Jul-24 29-Jul-24 - 

Stoneham High 
School 

695 
Consigli 

Construction 
Company 

SMMA, Inc. Perkins+Will 31-Jul-24   

Groton-
Dunstable 

Florence Roche 
Elementary 

School 

645 
Gilbane 
Building 

Company 
Leftfield, LLC 

Studio G 
Architects, Inc. 

9-Aug-24 2-Aug-24 7 ahead 



   

  

20 

 

Project Enrollment Contractor OPM Designer 
Substantial 
Completion 

Date* 

Building 
Construction 
Completion 

Date** 

Variance 
(days) 

Swampscott 
Hadley 

Elementary 
School 

900 
CTA 

Construction 
Co., Inc. 

Hill 
International 

Company 

LaVallee 
Brensinger 
Architects 

9-Aug-24 9-Aug-24 - 

Somerset 
Middle School 

590 
Brait Builders 

Corp. 
CGA Project 

Management 
Ai3 Architects 

LCC 
16-Aug-24 16-Aug-24 - 

Hingham Foster 
Elementary 

School 
605 

Bacon 
Construction 

Co, Inc. 

PMA 
Consultants, 

LLC 
 

Raymond 
Design 

Associates 
22-Aug-24 31-Dec-24 

131 

behind 

Westfield 
Franklin Avenue 

Elementary 
School 

395 
Fontaine 

Brothers, Inc. 
P3 Inc. 

Caolo & 
Bieniek 

1-Nov-24 15-Nov-24 
14 

behind 

*As defined in the executed Construction Contract, once provided to the MSBA 
**Date on the Certificate of Substantial Completion, once provided to the MSBA 
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In 2025, 10 projects are scheduled to reach Substantial Completion. They are listed in the table below. Staff will continue 

to monitor these projects for updates. 

 

Project Enrollment Contractor OPM Designer 
Substantial 
Completion 

Date* 

Building 
Construction 
Completion 

Date** 

Variance 
(days) 

Arlington High 
School 

1,755 

Consigli 

Construction 

Company 

Skanska USA 

Building, Inc. 

HMFH 

Architects, Inc. 
14-Feb-25 14-Feb-25 - 

Boston Carter 
Development 

Center 

60 
Bond Building 

Construction 
Hill-LiRo, Corp. Perkins + Will 18-Apr-25   

Tyngsborough 
Middle School 

480 
Fontaine 

Brothers, Inc. 
Leftfield, LLC 

 JCJ 
Architecture, 

PC 

15-May-25   

Fitchburg 
Crocker 

Elementary 
School 

845 
Fontaine 

Brothers, Inc. 

Colliers Project 

Leaders LLC 
SAAM 5-Jun-25   

Lawrence Oliver 
Partnership 

School 

1,000 

Consigli 

Construction 

Company 

Anser Advisory 

Symmes Maini 
& KcKee 

Associates, 
Inc. 

10-Jun-25   

 Norwood 
Coakley Middle 

School 
1,070 W.T. Rich 

Vertex 
(Compass) 

Ai3 Architects 13-Jun-24   

Lawrence Leahy 
Elementary 

School 
1,000 

J&J 

Contactors, 

inc. 

 Atlantic 
Construction 

and 
Management, 

Inc. 

Mount Vernon 
Group 

Architects, Inc. 

18-Jun-25   

Holyoke Peck 
Middle School 

550 
Fontaine 

Brothers, Inc. 
Anser Advisory 

 Mount 
Vernon Group 
Architects, Inc. 

15-Aug-25   

Winchester 
Lynch 

Elementary 
School 

520 
Brait Builders 

Corp. 
Hill-LiRo, Corp. 

Tappe 
Architects, Inc. 

2-Sep-25   

Nauset Regional 
High School 

905 
Brait Builders 

Corp. 

Flansburgh 

Associates 
CHA 

Consulting Inc. 
1-Oct-25   

*As defined in the executed Construction Contract, once provided to the MSBA 
**Date on the Certificate of Substantial Completion, once provided to the MSBA 
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CLOSEOUT 

 

After the district’s contractor finishes all project work, including demolishing the old building, completing site work, and 

finalizing commissioning, the project proceeds to the Closeout Phase. Once all the project costs have been paid by the 

District, the District submits its Final Request for Payment Reimbursement via the MSBA’s Pro-Pay system. After the 

District submits all the items identified on the MSBA’s Index of Final Closeout, including the Final Request for Payment 

Reimbursement, the MSBA initiates the Draft Audit Report and sends it to the District for its consideration. The MSBA 

performs the final audit to determine final total grant amounts. Final payment to the District requires the MSBA Board’s 

approval of the final Total Facilities Grant for the project. 

 

Currently, there are 112 projects in the Closeout Phase, including 79 ARP projects and 33 Core Program projects. The 
chart, shown below, lists the Core Program projects by year of achieved Substantial Completion: 
 

Year All Project Phases Final Audit Approved  Closeout Building Complete 

2012 22 22 0 0 

2013 24 24 0 0 

2014 19 19 0 0 

2015 27 26 1 0 

2016 12 12 0 0 

2017 8 6 2 0 

2018 11 11 0 0 

2019 13 11 2 0 

2020 7 3 4 0 

2021 18 5 11 2 

2022 15 2 10 3 

2023 8 0 3 5 

2024 13 0 0 13 

2025 1 0 0 1 

Total 198 141 33 24 
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POST OCCUPANCY EVALUATION 

 

Approximately three years after an MSBA-funded school building reaches substantial completion, the MSBA coordinates 

with districts to distribute post occupancy surveys and pre-visit questionnaires, and to schedule building visits with 

district representatives to complete a Post Occupancy Evaluation (“POE”). The MSBA’s POE process was developed in 

part to assist the MSBA in understanding that MSBA-funded school building projects are operating as intended and 

performing as designed. In addition, the collection of technical data, accompanied by school district and occupant 

feedback, enables the MSBA, school districts, and the consultant community to apply lessons learned to future school 

building projects as well as to the ongoing maintenance and operations of MSBA-funded school buildings. 

 

A complete list of the districts participating in POEs in FY 2025 is shown below. The MSBA will provide a POE report to 

each participating district. Since FY 2022, the MSBA has participated in POEs with 32 projects. 

 
 

*Date on the Certificate of Substantial Completion, once provided to the MSBA  

Project Enrollment Contractor OPM Designer 

Building 
Construction 
Completion 

Date* 

POE Visit 
Date 

Chicopee 
Dupont MS 

825 
Fontaine 
Brothers 

Arcadis 
Caolo & 
Bieniek 

28-Aug-15 16-Apr-25 

Danvers  
Ivan G. Smith ES 

465 W.T. Rich  Colliers Tappe 11-Jun-21 13-May-25 

Foxborough  
Mabelle M Burrell ES 

270 
CTA 

Construction 
Colliers 

Kaestle Boos 
Associates 

26-Aug-21 8-Oct-24 

Hanover  
Sylvester ES 

560 Brait Builders P3 
Mount 
Vernon 
Group 

12-Dec-18 5-Dec-24 

Ludlow 
Chapin Street ES 

630 
Fontaine 
Brothers 

STV | DPM 
Mount 
Vernon 
Group 

2-Jul-21 21-Oct-24 

Manchester Essex 
Regional 

335 W.T. Rich 
Dore + 

Whittier 
JCJ 13-Aug-21 2-Apr-25 

Marblehead 
Brown ES 

450 Gilbane Leftfield 
Raymond 

Design 
Associates 

4-Oct-21 24-Feb-25 

Shrewsbury 
Beal School 

790 
Fontaine 
Brothers 

PMA 
Lamoureux 

Pagano 
23-Jul-21 29-Apr-25 

Somerville 
Somerville HS 

1,590 Suffolk PMA SMMA 22-Feb-21 25-Mar-25 



   

  

24 

 

ACCELERATED REPAIR PROGRAM 

  

The photos above depict the roof replacement at Lowell’s James Sullivan Middle School, serving 625 students. The project replaced the existing 

roof in its entirety with a new PVC membrane roof, thus extending the useful life of the 33-year-old building. The boilers were also replaced as a 

part of this project. The project reached Substantial Completion in October 2020 and anticipates receiving Final Audit Approval at the June 18, 

2025 Board of Directors meeting. 

 

Currently, there are 203 ARP projects in the MSBA’s Eligibility Period and Capital Pipeline. The 203 projects include 18 

projects approved for Final Audit in FY 2025. Prior to FY 2025, 262 projects received Final Audit approval. The combined 

465 projects are located in 150 districts, many of whom have been invited to the ARP multiple times. All the new 

information that has been updated since the last report is italicized and bolded. 
 

Repair Program 
Number 

of 
Districts 

Number 
of 

Projects 
Total Project Budgets 

Maximum Facilities 
Grants 

Number of 
Projects Final 

Audit 
Approved 

2024 Accelerated 37 70 - - - 

2022 Accelerated 12 27 $86,949,136 $55,301,436 - 

2021 Accelerated 15 26 $109,602,763 $59,925,011 3 

2020 Accelerated 15 21 $81,731,451 $43,329,550 4 

2019 Accelerated 24 38 $85,180,989 $52,047,959 24 

2018 Accelerated 20 30 $83,172,480 $47,018,557 19 

2017 Accelerated 19 34 $117,020,597 $73,280,673 20 

2016 Accelerated 28 48 $156,598,234 $83,007,586 40 

2015 Accelerated 24 43 $136,680,652 $91,974,052 42 

2014 Accelerated 34 47 $108,410,084 $65,388,035 47 
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2024 Accelerated Repair Program 

• Invitations – 37 districts, 70 projects. 

o Scope includes 57 roofs, and 17 windows/doors 

 
 
 

2022 Accelerated Repair Program 

• Invitations – 16 districts, 33 projects. 

o Scope includes 10 roofs, 7 windows/doors, and 16 boilers. 

• SOI Removal – four districts; six projects (four roofs, two boilers). 

• Approved for Project Funding Agreement – 12 districts, 

representing 27 projects. 

• Total Project Budgets - $86,949,136 

• MSBA Total Facilities Grant - $55,301,436 

• 24 of 26 projects reported bids are within the estimated budget. 
 
 
 

2021 Accelerated Repair Program 

• Invitations – 16 districts, 28 projects.  

o Scope includes 13 roofs, 11 windows/doors, and eight 

boilers. 

• SOI Removal – one district; two projects (two roofs, two 

windows/doors). 

• Approved for Project Funding Agreement – 15 districts, 

representing 26 projects. 

• Total Project Budgets - $109,602,763 

• MSBA Total Facilities Grant - $59,925,011 

• 81% of projects bid within the estimated budget. 

• Three projects have completed Final Audit. 
 

 

2020 Accelerated Repair Program 

• Invitations – 18 districts, representing 25 projects.  

o Scope includes 14 roofs, nine windows/doors, and four boilers. 

• SOI Removal – three districts; four projects (two roofs, one 

windows/doors, one boiler). 

• Approved for Project Funding Agreement – 15 districts, 

representing 21 projects. 

• Total Project Budgets - $81,731,451 

• MSBA Total Facilities Grant - $43,329,550 

• 71% of projects bid within the estimated budget while one 

district removed its SOI (one roof) following receipt of bids 

which exceeded the estimated budget. 

• Four projects have completed Final Audit.  
2020 ARP Status Chart 

2021 ARP Status Chart 

2024 ARP Status Chart 

2022 ARP Status Chart 
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2019 Accelerated Repair Program  

• Invitations – 27 districts, representing 42 projects.  

o Scope includes 24 roofs and 21 boilers. 

• SOI Removal – three districts; four projects (one roof, three 

boilers). 

• Approved for Project Funding Agreement – 24 districts, 

representing 38 projects. 

• Total Project Budgets - $85,180,989 

• MSBA Total Facilities Grant - $52,047,959 

• Three districts, representing three projects, required a schedule 

extension following PFA approval. 

• 97% of projects bid within the estimated budget. 

• 24 projects, or 63%, have completed Final Audit. 

 
2018 Accelerated Repair Program 

• Invitations – 23 districts, representing 34 projects. 

o Scope includes 17 roofs, 11 windows/doors,  

and 14 boilers. 

• SOI Removal – three districts; four projects (two roofs, two 

windows/doors, one boiler). 

• Approved for Project Funding Agreement – 20 districts, 
representing 30 projects. 

• Total Project Budgets - $83,172,480 

• MSBA Total Facilities Grant - $47,018,557 

• Two districts, representing two projects, required a schedule 

extension following PFA approval. 

• 90% of projects bid within the estimated budget. 

• 19 projects, or 63%, have completed Final Audit. 

 

2017 Accelerated Repair Program 

• Invitations – 20 districts, representing 36 projects. 

o Scope includes nine roofs, 23 windows/doors, and 15 

boilers. 

• SOI Removal - one district; two projects (one boiler; one 

windows/doors). 

• Approved for Project Funding Agreement - 19 districts, 

representing 34 projects. 

• Total Project Budgets - $117,020,597 

• MSBA Total Facilities Grant - $73,280,673 

• Three districts, representing six projects, required a schedule 

extension following PFA approval. 

• 79% of projects bid within the estimated budget. 

• 20 projects, or 59%, have completed Final Audit. 

 

2017 ARP Status Chart 

2018 ARP Status Chart 

2019 ARP Status Chart 
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2016 Accelerated Repair Program 

• Invitations – 28 districts, representing 49 projects. 

o Scope includes 25 roofs, 19 windows/doors, and 13 boilers. 

• SOI Removal - one project (one boiler). 

• Approved for Project Funding Agreements - 28 districts, representing 

48 projects. 

• Total Project Budgets - $156,598,234 

• MSBA Total Facilities Grant - $83,007,586 

• Four districts, representing four projects, required a schedule 

extension following PFA approval. 

• 73% of projects bid within the estimated budget. 

• 40 projects, or 83%, have completed Final Audit. 
 
2015 Accelerated Repair Program 

• Invitations – 24 districts, representing 44 projects. 

o Scope includes 22 roofs, 26 windows/doors, and nine 

boilers. 

• SOI Removal – one project. 

• Approved for Project Funding Agreements – 24 districts, 

representing 43 projects. 

• Total Project Budgets - $136,680,652 

• MSBA Total Facilities Grants - $91,974,052 

• One district, representing one project, required two schedule 

extensions following PFA Approval. 

• 81% of projects bid within the estimated budget. 

• 42 projects, or 98%, have completed Final Audit. 

 
 

  

2015 ARP Status Chart 

2016 ARP Status Chart 
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Closed Accelerated Repair Programs 

Repair Program 
Number 

of 
Districts 

Number 
of 

Projects 

Number of 
Roofs 

Number of 
Windows/ 

Doors 

Number of 
Boilers 

Final Costs 
Submitted 

Final Total 
Facilities Grants 

2014 
Accelerated 

34 47 20 25 13 $86,421,038 $48,401,743 

2013 
Accelerated 

25 45 30 13 7 $70,489,512 $37,769,944 

2012 
Accelerated 

24 36 21 11 7 $47,748,996 $28,518,764 

 

 

Status of Green Repair Program 

The Green Repair Program resulted in PFA authorizations totaling $366,647,226 in Total Project Costs and $222,889,218 

in MSBA grants. All 189 projects from 93 districts have been approved for final grant payments. 
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2022 Accelerated Repair Projects – Construction Estimate vs. 2023-2025 

• 24 of 26 projects reported bids within estimated budget. 

• One additional project is anticipated to be reported by the August 2025 Board of Directors meeting. 

  

District School Scope 
Project 

Type 
Bid Date 

Construction           
Estimate*  

Bid Amount*  
Variance from 
Construction 

Estimate 

Reimbursement 
Rate 

Potential 
Grant 

Variance**  

New Bedford Ellen R Hathaway Windows / Doors DBB Nov-23 $3,038,097 $2,276,700 $761,397 80.00% $609,118 

Mansfield 
Harold L Qualters 

Middle 
Boiler DBB Dec-23 $3,180,377 $2,805,000 $375,377 52.89% $198,537 

Holyoke 
H.B. Lawrence 

School 
Windows / Doors DBB Jan-24 $3,468,923 $2,930,745 $538,178 80.00% $430,542 

Holyoke 
Lt Elmer J 
McMahon 
Elementary 

Windows / Doors DBB Jan-24 $2,744,673 $2,683,604 $61,069 80.00% $48,855 

Holyoke 
Maurice A 
Donahue 

Elementary 

Partial Windows / 
Doors 

DBB Jan-24 $2,605,878 $2,324,345 $281,533 80.00% $225,226 

Holyoke 
Wm J Dean Voc 

Tech High 
Boiler DBB Jan-24 $1,182,674 $947,000 $235,674 80.00% $188,539 

New Bedford 
Elizabeth Carter 

Brooks 
Roof DBB Jan-24 $2,791,123 $1,721,200 $1,069,923 80.00% $855,938 

Springfield 
Milton Bradley 

School 
Boiler DBB Mar-24 $1,685,642 $932,800 $752,842 80.00% $602,274 

Springfield 
Rebecca M 

Johnson 
Boiler DBB Mar-24 $1,307,167 $886,000 $421,167 80.00% $336,934 

Cambridge Amigos School Roof DBB Mar-24 $1,429,125 $1,380,770 $48,355 34.16% $16,518 

Boston 
Dr. William 

Henderson Upper 
Roof DBB Mar-24 $2,814,313 $1,924,000 $890,313 60.42% $537,927 

Lowell B.F. Butler Middle Boiler DBB Apr-24 $1,116,448 $827,370 $289,078 79.58% $230,048 

Lowell 
Bartlett 

Community 
Partnership 

Boiler DBB Apr-24 $1,841,561 $1,633,000 $208,561 79.58% $165,973 

Lowell 
Henry J Robinson 

Middle 
Boiler DBB Apr-24 $1,650,462 $1,519,187 $131,275 79.58% $104,469 

Lowell 
John J 

Shaughnessy 
Roof DBB Apr-24 $4,524,525 $1,895,900 $2,628,625 79.58% $2,091,860 

Lowell 
Joseph 

McAvinnue 
Boiler DBB Apr-24 $1,123,694 $888,424 $235,270 79.58% $187,228 

Fitchburg 
Arthur M. Longsjo 

Middle School 
Boiler DBB Feb-24 $1,748,501 $1,470,000 $278,501 80.00% $222,801 

Quincy Wollaston School Partial Roof DBB May-24 $1,016,703 $721,800 $294,903 57.57% $169,776 

Quincy Montclair Partial Roof  DBB May-24 $1,524,009 $1,844,000 -$319,991 57.57% $0 

Quincy Francis W Parker Boiler DBB Jul-24 $1,139,430 $785,339 $354,091 57.57% $203,850 

Fall River 
Resiliency Prep 

School 
Windows / Doors DBB Nov-24 $6,842,837 $4,578,655 $2,264,182 80.00% $1,811,346 

Boston Dennis C Haley Boiler DBB Sep-24 $1,649,009 $1,632,450 $16,559 60.42% $10,005 

Boston 
Holland School of 

Technology 
Boiler DBB Sep-24 $1,117,184 $1,740,550 -$623,366 60.42% $0 

Boston The English High Windows / Doors DBB Jan-25 $9,091,274 $6,632,000 $2,459,274 60.42% $1,485,893 

Haverhill Moody Boiler DBB Feb-25 $1,850,892 $577,000 $1,273,892 76.84% $978,858 

Haverhill Silver Hill Boiler DBB Feb-25 $1,094,480 $356,750 $737,730 76.84% $566,872 

    Total $63,579,001 $47,914,589 $15,664,412  $12,279,388 



   

  

30 

 

PROJECT VARIANCES 
Core Program – Total Project Budget Update  

Upon receiving the Board’s approval of the Project Scope and Budget, the MSBA and participating districts enter into a 

Project Funding Agreement, which establishes the Total Project Budget and the Estimated Maximum Total Facilities 

Grant for an approved project. Staff have reported on budget increases for the 51 projects below at previous Board 

meetings. No shading appears where project information is new or updated since the previous Board meeting. In no 

event has the increase in the budget resulted in an increase to the Maximum Total Facilities Grant, as authorized by the 

Board. 

 

District School Scope 

Project Funding Agreement 
PFA Bid Amendment/ 

Final Audit 

Reason for Increase to Total Project Budget 
Total Project 

Budget 

Maximum 
Total 

Facilities 
Grant 

Total Project 
Budget 

Maximum 
Total 

Facilities 
Grant 

Andover Bancroft ES New $44,659,837 $16,773,753 $50,299,859 $16,575,965 

The District has appropriated additional funds to cover the costs 
associated with increased construction costs and additional 
contingencies for litigation/settlement costs and other ineligible 
costs. 

Andover West ES New $151,661,968 $38,442,820 $168,066,623 $38,007,178 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Ashland David Mindess ES New $84,387,000 $27,008,753 $84,637,000 $26,371,101 
The District has transferred additional funds to cover the costs 
associated with increased construction costs. 

Berlin-Boylston 
Tahanto Regional 

HS 
New $43,954,901 $21,148,751 $43,519,302 $18,972,041 

The District submitted final project costs that exceeded the total 
project budget established at bid. Final Costs did not exceed the 
original total project budget established at Project Funding 
Agreement. 

Blue Hills 
Blue Hills Regional 
Technical School 

Add/ 
Reno 

$84,862,768 $44,210,180 $88,071,616 $43,708,007 
The District has appropriated additional funds to cover the costs 
associated with increased construction costs. 

Boston 
Boston Arts 

Academy 
New $124,755,412 $48,890,620 $137,370,916 $48,186,575 

The District appropriated additional funds to cover costs associated 
with increased construction costs and additional contingency for 
change order costs. 

Boston 
Josiah Quincy Upper 

School 
New $193,591,467 $54,075,966 $223,891,467 $54,042,995 

The District has appropriated additional funds to cover the costs 
associated with increased construction costs. 

Boston 
William E. Carter 

School 
New $91,966,532 $30,595,455 $111,380,185 $30,157,644 

The District has appropriated additional funds to cover the costs 
associated with the construction bid overage and increased 
contingency budget. 

Bristol County 
Agricultural 

 

Bristol County 
Agricultural HS 

 

Add/ 
Reno 

 

$103,750,000 $53,286,797 $103,947,718 $53,095,156 

The District received additional funding through the CARES Act for 
Municipal Government. The federal Coronavirus Aid, Relief, and 
Economic Security Act (the “CARES Act”) includes funds for 
Massachusetts governments to use to pay costs incurred in 
responding to the COVID-19 pandemic. 

$103,750,000 $53,286,797 $106,547,718 $52,987,521 

The District appropriated additional funds to cover the Closeout and 
Settlement Agreement with the General Contractor and Architect 
and Owner’s Project Manager for additional construction 
management fees incurred. 

Burlington 
Marshall Simonds 

MS 
Add/ 
Reno 

$32,865,272 $17,143,365 $34,221,929 $15,362,127 

The District appropriated at its May 2012 annual town meeting 
through Articles 18: 19, additional funds for the costs associated 
with the construction of the new field complex and field lighting 
replacement. 

Chicopee 
Dupont Middle 

School 
Reno $37,999,940 $30,100,581 $39,849,940 $29,750,043 

The District appropriated additional funds to cover the costs 
associated with increased construction costs. 

Essex North Shore 
Agricultural & 

Technical School 
District 

Essex North Shore 
Agricultural & 
Technical HS 

 

New 

$125,000,000 $77,500,000 $133,770,000 $77,500,000 
The Board was informed at the March 30, 2011 meeting that the 
Total Project Budget had increased due to additional ineligible scope 
that would be funded by DCAMM. 

$125,000,000 $77,500,000 $134,501,368 $77,500,000 
The District has appropriated additional funds to cover the costs 
associated with increased construction costs for horse tack barn 
renovations. 

Fitchburg Crocker ES New $65,032,984 $47,339,378 $76,650,000 $47,302,225 
The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency 
budget. 

Framingham 
Fuller Middle 

School 
New $98,276,878 $39,453,932 $101,141,939 $38,698,964 

The District appropriated additional funds to cover the costs 
associated with the installation of new turf fields. 

Greater New 
Bedford  

Greater New 
Bedford 

Vocational and 
Technical High 

School 

Add/ 
Reno 

$17,099,808 $13,543,920 $16,396,429 $12,258,642 

The District submitted final project costs that exceeded the total 
project budget established at bid. Final Costs did not exceed the 
original total project budget established at Project Funding 
Agreement.  

Groton-Dunstable 
Regional School 

District 
Florence Roche ES  New $78,650,734 $32,309,508 $89,150,734 $32,253,445 

The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency. 
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District School Scope 

Project Funding Agreement 
PFA Bid Amendment/ 

Final Audit 

Reason for Increase to Total Project Budget 
Total Project 

Budget 

Maximum 
Total 

Facilities 
Grant 

Total Project 
Budget 

Maximum 
Total 

Facilities 
Grant 

Haverhill 
Caleb Dustin 

Hunking School 
New 61,500,000 40,363,276 61,677,024 39,933,953 

The District has appropriated additional funds to cover additional 
costs associated with Furnishings and Equipment.  

Hopkinton Center ES New $45,629,373 $14,058,455 $47,129,373 $14,058,455 
The District has appropriated $1,500,000 of additional funds to 
cover the costs associated with the construction of a building 
addition due to an unanticipated increase in enrollment. 

Lawrence 
Francis M. Leahy 

ES 
New $103,740,911 $66,732,018 $115,795,797 $66,243,007 

The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency. 

Lawrence 
Oliver Partnership 

School 
Add/ 
Reno 

$132,300,000 $61,647,551 $147,800,000 $61,359,903 
The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency. 

Lexington 
Joseph Estabrook 

ES 
New $40,792,248 $12,250,739 $43,392,248 $12,148,491 

The District has executed a GMP that exceeds the Construction 
Budget of the PFA. The District has appropriated additional funds to 
cover the costs associated with increased construction costs and 
additional contingencies. 

Lowell High School 
Add/ 
Reno 

$343,399,220 $215,992,406 $381,967,231 $215,992,406 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage and an increase to 
construction contingency budget. 

Minuteman 
Minuteman 

RVTHS 
New $144,922,480 $45,206,061 $148,072,480 $44,117,021 

The District appropriated additional funds to cover the costs 
associated with new athletic fields. 

Nauset 
Nauset Regional 

HS 
Add/ 
Reno 

$131,825,665 $44,739,207 $169,925,665 $44,739,207 
The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency 
budget. 

New Bedford  
Irwin Jacobs 

(Hannigan) ES 
 New $36,747,197 $22,726,582 $34,925,392 $22,372,846 

The District submitted final project costs that exceeded the total 
project budget established at bid. Final Costs did not exceed the 
original total project budget established at Project Funding 
Agreement. 

Newburyport Nock/Molin MS 
Add/ 
Reno 

$26,997,326 $13,697,934 $28,170,749 $12,520,326 
The District has received additional funding to cover additional 
construction change order costs.  

North Reading 
North Reading 

MS/HS 
Add/ 
Reno 

$107,727,074 $49,323,123 $123,227,074 $49,323,123 

This is a CMR project. The estimated, reconciled construction costs 
tracked over budget at DD ($9,746,655 over), 60% ($4,655,965 
over), and 90% ($15,136,846 over). A Town override vote in March 
2013 obtained an additional $15,500,000 in local funding to 
proceed. 

Norfolk County 
Agricultural 

Norfolk County 
Agricultural HS 

Add/ 
Reno 

$28,552,385 $15,369,712 $30,589,078 $13,867,050 
The District has executed a Tender Agreement and Completion 
Agreement Contract, increasing its Total Project Budget, following 
the termination of its original construction contract. 

Northborough Lincoln Street ES 
Add/ 
Reno 

$25,530,553 $10,407,408 $25,530,553 $10,407,408 
The MSBA Board Approved Total Project Budget increased by 
$60,400 from $25,470,153 to $25,530,553 due to the addition of an 
alternate, for a new ball field added at the District’s request. 

Oxford Oxford MS 
Add/ 
Reno 

$6,128,870 $3,483,589 $7,340,000 $3,359,171 

The District received additional funding to cover additional 
construction costs including accessibility upgrades. District 
submitted final project costs that exceeded the total project budget 
established at bid. Final Costs did not exceed the original total 
project budget established at Project Funding Agreement. 

Peabody 
William A. Welch 

 ES 
Add/ 
Reno 

$29,973,821 $17,628,004 $33,432,013 $17,628,004 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Plymouth South HS New $107,800,000 $46,867,514 $111,063,271 $46,328,160 

The District appropriated $3,263,371 of additional funding to fund 
change order work to incorporate scope previously identified in the 
construction bid documents as Alternate 4 (synthetic turf field) and 
a portion of Alternate 5 (electrical infrastructure to support future 
lights at synthetic turf field). Note that the increased Total Project 
Budget will not increase the Maximum Facilities Grant.  

Quincy Reay E Sterling MS New $58,314,910 $29,285,563 $58,825,659 $28,482,446 
The District increased its Total Project Budget due to additional 
construction change orders for a turf field and for delay costs 
associated with a utility company work stoppage. 

Randolph 
North Randolph 

ES 
New $50,384,511 $32,116,809 $54,384,511 $31,700,472 

The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency 
budget. 

Revere 
Staff Sergeant 
James J. Hill ES 

New $45,402,396 $29,551,048 $45,402,396 $29,551,048 

At Project Scope and Budget, the Total Project Budget was approved 
at $44,382,396. The City of Revere has increased the land acquisition 
budget. Therefore, the projected total project budget at PFA has 
increased to $45,402,396. Note that the MSBA grant has not 
changed since the Project Scope and Budget Agreement. 



   

  

32 

 

 

 
 
  

District School Scope 

Project Funding Agreement 
PFA Bid Amendment/ 

Final Audit 

Reason for Increase to Total Project Budget 
Total Project 

Budget 

Maximum 
Total 

Facilities 
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Salem Saltonstall ES Repair $15,503,406 $11,794,492 $15,752,033 $10,709,091 

The District has executed a GMP that exceeds the Construction 
Budget of the PFA. The District has appropriated additional funds to 
cover the costs associated with increased construction costs and 
additional contingencies. 

Somerville 
East Somerville 

Community 
School 

Add/ 
Reno 

$33,185,258 $15,237,996 $38,006,621 $15,237,996 
At the March 28, 2012 Board Meeting, the Board approved an 
amendment to the PFA and a $6.25M District loan. 

Stoneham High School New $189,593,594 $56,574,750 $214,583,851 $56,574,750 
The District appropriated additional funds to cover costs associated 
with increased construction costs and to increase contingency 
budget. 

Sutton Sutton MS 
Add/ 
Reno 

$59,945,474 $29,843,511 $60,130,536 $27,002,506 
The District has executed a Tender Agreement and Completion 
Agreement Contract, increasing its Total Project Budget, following 
the termination of its original construction contract. 

Swampscott Hadley ES New $98,316,523 $34,390,610 $101,226,506 $34,254,224 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage and an increase to 
construction contingency budget. 

Tewksbury Tewksbury HS New $84,173,174 $44,194,627 $67,710,158 $36,219,487 

The District submitted final project costs that exceeded the total 
project budget established at bid. Final Costs did not exceed the 
original total project budget established at Project Funding 
Agreement. 

Uxbridge Uxbridge HS New $43,000,000 $22,362,328 $44,986,479 $22,362,328 

The District has appropriated additional funds to cover the costs 
associated with the construction of athletic fields originally included 
in the PFA but which were not included in the bid as the District's 
construction contract would have exceeded the budget. 

Watertown High School New $201,461,673 $51,564,214 $210,771,438 $51,232,933 The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Wellesley John D. Hardy ES New $72,500,000 $15,585,802 $72,848,074 $15,320,270 The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Weston Field ES New $31,504,146 $8,310,510 $32,654,146 $8,105,549 District-approved Construction Change Orders exceeded available 
contingency amount. 

Westwood Paul R. Hanlon ES New $87,820,386 $18,235,725 $89,856,899 $18,087,808 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Winchester Lynch ES New $94,525,933 $25,273,822 $94,825,933 $25,242,972 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 

Winchester Winchester HS 
Add/ 
Reno 

$129,923,146 $44,493,270 $131,513,741 $43,100,458 

The MSBA Board Approved Total Project Budget increased due to a 
construction change order for additional soil abatements at Skillings 
Field. Note that the increased Total Project Budget will not increase 
the Maximum Total Facilities Grant.  

Winthrop Winthrop MS/HS New $81,818,740 $42,582,841 $81,432,986 $41,249,005 

The MSBA Board Approved Total Project Budget increased due to 
revised FEMA flood plain requirements which necessitated the 
elevation of the new building to be raised. Note that the increased 
Total Project Budget will not increase the Maximum Total Facilities 
Grant. 

Woburn Wyman-Hurld ES New $33,705,396 $14,387,427 $39,647,723 $14,387,427 

The District had completed a project review with its Conservation 
Commission and an Order of Conditions was issued on June 12, 
2015. A neighborhood group appealed this Order and was reviewed 
by The DEP. The District experienced delays in completing its City 
Council vote for its appropriation and incurred additional costs. 

Worcester Doherty HS New $293,384,178 $135,241,024 $314,351,858 $127,118,217 
The District has appropriated additional funds to cover the costs 
associated with the construction bid overage. 
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Core Program – Additional Funding Update  
Staff have received information provided by districts and their consultants reporting additional funding increases for the 

three projects below. Upon execution of an amendment to the Project Funding Agreement to incorporate the additional 

funding, a project will be removed from this table and reflected in the prior table. No shading appears where project 

information is new or updated since the previous Board meeting. In no event has the increase in the budget resulted in 

an increase to the Maximum Total Facilities Grant, as authorized by the Board. Since the last report, Randolph has been 

removed. 
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Spencer-East 
Brookfield 

David Prouty HS 
Add/ 
Reno 

$111,587,059 $46,820,302   
The District has appropriated an additional $4.50M to 
fund increased construction costs. 

Tyngsborough Tyngsborough MS New $83,480,000 $28,637,072 - - 
The District has appropriated an additional $4.63M to 
fund increased construction costs. 
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SOI MSBA ID District School Project Status Project Phase Project Type Project Scope
Procurement
Type OPM Designer CM\GC

2016 201606000020 Acton-Boxborough
C.T. Douglas Elementary 
School In Pipeline Closeout Core Program New Construction CM@R Skanska USA Building, Inc Arrowstreet Inc.

Consigli Construction 
Company, Inc.

2019 201900030025 Acushnet
Acushnet Elementary 
School In Pipeline Closeout Accelerated Repair Roof DBB Arcadis U.S., Inc. Next Phase Studios, Inc. Young Developers LLC 

2020 202000050505 Agawam Agawam High In Pipeline Design Development Core Program Addition / Renovation CM@R Leftfield, LLC Flansburgh Associates, Inc. Fontaine Brothers, Inc.

2019 201900050405 Agawam Agawam Junior High In Pipeline Closeout Accelerated Repair Boiler DBB D.A. Sullivan & Sons, Inc. Shekar & Associates, Inc.
Adams Plumbing and 
Heating, Inc.

2015 201500070005 Amesbury Shay Elementary In Pipeline Building Complete Core Program New Construction DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) DiNisco Design, Inc. CTA Construction Co., Inc.

2019 201900080020 Amherst Fort River Elementary In Pipeline Construction Core Program New Construction DBB Anser Advisory DiNisco Design, Inc. CTA Construction Co., Inc.

2024 202406050405 Amherst-Pelham
Amherst Regional Middle 
School In Pipeline Schematic Design Accelerated Repair Roof

The Vertex Companies, 
LLC Turowski2 Architecture, Inc. -

2017 201700090025 Andover West Elementary In Pipeline Building Complete Core Program New Construction CM@R PMA Consultants, LLC
Symmes Maini & McKee 
Associates, Inc. Gilbane Building Company

2015 201500100505 Arlington Arlington High In Pipeline Building Complete Core Program New Construction CM@R Skanska USA Building, Inc HMFH Architects, Inc.
Consigli Construction 
Company, Inc.

2024 202406100010
Ashburnham-
Westminster Meetinghouse School In Pipeline Schematic Design Accelerated Repair Roof AECOM

CSS Architects 
Incorporated -

2017 201700140015 Ashland David Mindess In Pipeline Building Complete Core Program New Construction CM@R
Compass Project 
Management, Inc. Flansburgh Associates, Inc.

Shawmut Design and 
Construction

2024 202406150505 Athol-Royalston Athol High In Pipeline Eligibility Period Core Program - - -

2014 201400160505 Attleboro Attleboro High In Pipeline Building Complete Core Program New Construction CM@R Skanska USA Building, Inc 
Kaestle Boos Associates, 
Inc.

Consigli Construction 
Company, Inc.

2015 201500260505 Belmont Belmont High In Pipeline Closeout Core Program Addition / Renovation CM@R CHA Consulting, Inc. Perkins+Will Skanska USA Building, Inc.
2020 202000270010 Berkley Berkley Community School In Pipeline Design Development Core Program New Construction DBB PMA Consultants, LLC Taylor & Burns, Inc. -

2021 202106180505 Berkshire Hills Monument Mt Regional High In Pipeline Schematic Design Core Program New Construction Skanska USA Building, Inc DiNisco Design, Inc. -

2024 202406200010 Berlin-Boylston Boylston Elementary School In Pipeline Designer Selection Accelerated Repair Roof
Watermark Environmental, 
Inc. - -

2024 202408050605
Blackstone Valley 
Regional Voc Tech Blackstone Valley In Pipeline Schematic Design Accelerated Repair Roof Anser Advisory TSKP Studio, LLC -

2022 202206220505 Blackstone-Millville Blackstone Millville RHS In Pipeline Feasibility Study Core Program
Colliers Project Leaders 
NE, LLC

Drummey Rosane 
Anderson, Inc. -

2024 202400350302 Boston Adams Elementary School In Pipeline OPM Selection Accelerated Repair Windows / Doors - - -

2022 202200350525 Boston
Albert D Holland School of 
Technology In Pipeline Construction Accelerated Repair Boiler DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated -

2013 201300350546 Boston Boston Arts Academy In Pipeline Closeout Core Program New Construction CM@R PMA Consultants, LLC Perkins Eastman/DPC Lee Kennedy Co., Inc.

2021 202100350505 Boston
Boston Day and Evening 
Academy In Pipeline Construction Accelerated Repair Windows / Doors DBB Anser Advisory

Habeeb & Associates 
Architects, Inc. GVW, Inc.

2016 201600350560 Boston Boston Latin School In Pipeline Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc

2017 201700350036 Boston Carter School In Pipeline Construction Core Program New Construction CM@R
LiRo-Hill, Corp. (fka Hill 
International) Perkins+Will Bond Brothers, Inc.

2016 201600350360 Boston
Channing Elementary 
School In Pipeline Closeout Accelerated Repair Boiler DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc

2024 202400350154 Boston Chittick Elementary School In Pipeline OPM Selection Accelerated Repair Windows / Doors - - -

2016 201600350146 Boston Condon K-8 School In Pipeline Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc

2019 201900350020 Boston Curley K-8 School In Pipeline Closeout Accelerated Repair Roof DBB
NETCO Construction 
Project Managers, Inc.

Raymond Design 
Associates, Inc.

Reliable Roofing and Sheet 
Metal, LLC

2016 201600350268 Boston Dever Elementary School In Pipeline Closeout Accelerated Repair Roof DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) ICON architecture, inc. Gibson Roofs, Inc.

2017 201700350530 Boston East Boston High School In Pipeline Closeout Accelerated Repair Boiler DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative

Enterprise Equipment Co., 
Inc.

2022 202200350535 Boston English High School In Pipeline Construction Accelerated Repair Windows / Doors DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Lambrian Construction 
Corp.

2024 202400350088 Boston Everett Elementary School In Pipeline OPM Selection Accelerated Repair Windows / Doors - - -
2024 202400350326 Boston Gardner Pilot Academy In Pipeline OPM Selection Accelerated Repair Windows / Doors - - -

2022 202200350077 Boston Haley Pilot School In Pipeline Construction Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated -

2021 202100350426 Boston
Henderson K-12 Inclusion 
School Upper In Pipeline Construction Accelerated Repair Boiler DBB Anser Advisory

Habeeb & Associates 
Architects, Inc. Northern Contracting

Rist-Frost-Shumway 
Engineering, P.C.

3IVE LLC
-
-     
Consulting Engineers, 
LLC

Building Enclosure 
Associates, LLC (VPC)
Simpson Gumpertz & 
Heger Inc.

    
Consulting Engineers, 
LLCy ,    
Associates

Gale Associates, Inc.
Rist-Frost-Shumway 
Engineering, P.C. ( ) | y  
Maini & McKee 
Associates

Consulting Engineering 
Services, LLC

-
-

-

Cadmus Group LLC g  
Services, P.C.
-

Rist-Frost-Shumway 
Engineering, P.C.
-
Rist-Frost-Shumway 
Engineering, P.C.

WSP USA

Gale Associates, Inc.

WSP USA
BVH Integrated 
Services, P.C.
BVH Integrated 
Services, P.C.  y   
Shadford, Inc.

-

-

-

Massachusetts School
Building Authority

Date of Report: 5/16/2025

Total Projects: 377

Commissioning
Consultant
Colliers Project Leaders 
NE, LLC

-
Rist-Frost-Shumway 
Engineering, P.C.
Rist-Frost-Shumway 
Engineering, P.C.

-
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SOI MSBA ID District School Project Status Project Phase Project Type Project Scope
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Massachusetts School
Building Authority

Date of Report: 5/16/2025

Total Projects: 377

Commissioning
Consultant

2022 202200350426 Boston
Henderson K-12 Inclusion 
School Upper In Pipeline Construction Accelerated Repair Roof DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Wayne Roofing Systems, 
LLC

2018 201800350691 Boston Hernandez K-8 School In Pipeline Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Enterprise Equipment Co., 
Inc.

2021 202100350691 Boston Hernandez K-8 School In Pipeline Construction Accelerated Repair Windows / Doors DBB Anser Advisory
Habeeb & Associates 
Architects, Inc. GVW, Inc.

2017 201700350178 Boston John Marshall In Pipeline Closeout Accelerated Repair Windows / Doors DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative WCI Corp.

2016 201600350179 Boston John W McCormack In Pipeline Closeout Accelerated Repair Roof DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) ICON architecture, inc. Gibson Roofs, Inc.

2024 202400350179 Boston John W McCormack In Pipeline Eligibility Period Core Program - - -
2024 202400350328 Boston Kenny Elementary School In Pipeline OPM Selection Accelerated Repair Roof - - -

2018 201800350262 Boston Lyndon K-8 School In Pipeline Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Enterprise Equipment Co., 
Inc.

2024 202400350262 Boston Lyndon K-8 School In Pipeline OPM Selection Accelerated Repair Windows / Doors - - -

2019 201900350655 Boston Lyon High School In Pipeline Closeout Accelerated Repair Boiler DBB
NETCO Construction 
Project Managers, Inc.

Raymond Design 
Associates, Inc.

Enterprise Equipment Co., 
Inc.

2018 201800350080 Boston McKay K-8 School In Pipeline Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Enterprise Equipment Co., 
Inc.

2019 201900350363 Boston
Melvin H. King South End 
Academy In Pipeline Closeout Accelerated Repair Roof DBB

NETCO Construction 
Project Managers, Inc.

Raymond Design 
Associates, Inc.

Reliable Roofing and Sheet 
Metal, LLC

2024 202400350240 Boston Murphy K-8 School In Pipeline OPM Selection Accelerated Repair Windows / Doors - - -

2018 201800350575 Boston
O'Bryant School of Math & 
Science In Pipeline Closeout Accelerated Repair Windows / Doors DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated GVW, Inc.

2017 201700350141 Boston
O'Donnell Elementary 
School In Pipeline Closeout Accelerated Repair Boiler DBB

The Vertex Companies, 
LLC The S/L/A/M Collaborative

Enterprise Equipment Co., 
Inc.

2024 202400350141 Boston
O'Donnell Elementary 
School In Pipeline OPM Selection Accelerated Repair Roof - - -

2018 201800350156 Boston Otis Elementary School In Pipeline Closeout Accelerated Repair Windows / Doors DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated GVW, Inc.

2018 201800350286 Boston Quincy Elementary School In Pipeline Closeout Accelerated Repair Boiler DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated 

Enterprise Equipment Co., 
Inc.

2010 201000350565 Boston Quincy Upper School In Pipeline Building Complete Core Program New Construction CM@R Skanska USA Building, Inc HMFH Architects, Inc.
Turner Construction 
Company

2017 201700350366 Boston Russell Elementary School In Pipeline Closeout Accelerated Repair Roof DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative

Reliable Roofing and Sheet 
Metal, LLC

2021 202100350366 Boston Russell Elementary School In Pipeline Construction Accelerated Repair Boiler DBB Anser Advisory
Habeeb & Associates 
Architects, Inc. Northern Contracting

2023 202300350014 Boston
Shaw-Taylor Elementary 
School In Pipeline OPM Selection Core Program - - -

2017 201700350052 Boston Sumner Elementary School In Pipeline Closeout Accelerated Repair Boiler DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative

Enterprise Equipment Co., 
Inc.

2017 201700350229 Boston Tobin K-8 School In Pipeline Closeout Accelerated Repair Boiler DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative

Enterprise Equipment Co., 
Inc.

2024 202400380005 Boxford Harry Lee Cole In Pipeline OPM Selection Accelerated Repair Roof - - -

2013 201300400305 Braintree East Middle School In Pipeline Closeout Core Program Addition / Renovation CM@R
LiRo-Hill, Corp. (fka Hill 
International) Miller Dyer Spears Inc.

Shawmut Design and 
Construction

2020 202000400015 Braintree Highlands In Pipeline Closeout Accelerated Repair Roof DBB P3 Inc.
Johnson Roberts 
Associates, Inc. Gibson Roofs, Inc.

2021 202100400005 Braintree Hollis Project Complete Final Audit Approved Accelerated Repair Roof DBB PCA 360 BWA Architecture, Inc Young Developers LLC 

2020 202000400025 Braintree Liberty In Pipeline Closeout Accelerated Repair Roof DBB P3 Inc.
Johnson Roberts 
Associates, Inc.

Capeway Roofing 
Systems, Inc.

2021 202100400020 Braintree Mary E Flaherty School Project Complete Final Audit Approved Accelerated Repair Roof DBB PCA 360 BWA Architecture, Inc Titan Roofing, Inc.

2016 201600400310 Braintree South Middle School In Pipeline Building Complete Core Program New Construction DBB
LiRo-Hill, Corp. (fka Hill 
International) Miller Dyer Spears Inc. Bacon Construction Co, Inc.

2016 201606250002
Bridgewater-
Raynham Mitchell Elementary School In Pipeline Closeout Core Program New Construction DBB CHA Consulting, Inc.

Raymond Design 
Associates, Inc. Bacon Construction Co, Inc.

2017 201708100605
Bristol-Plymouth 
Regional Voc Tech

Bristol-Plymouth Vocational 
Technical In Pipeline Construction Core Program New Construction DBB PMA Consultants, LLC HMFH Architects, Inc.

Consigli Construction 
Company, Inc.

2014 201400440421 Brockton Ashfield Middle School Project Complete Final Audit Approved Accelerated Repair Roof, Boiler DBB
Architectural Consulting 
Group, LLC Tighe & Bond, Inc.

Enterprise Equipment Co., 
Inc.

2022 202200440505 Brockton Brockton High In Pipeline Feasibility Study Core Program Leftfield, LLC - - -

 y , 
Inc.
Rist-Frost-Shumway 
Engineering, P.C.
Consulting Engineering 
Services, LLC
BVH Integrated 
Services, P.C. y 
Engineering, P.C. | 
Simpson Gumpertz & 

-
Fitzemeyer & Tocci 
Associates, Inc.
Simpson Gumpertz & 
Heger Inc. y , 
Inc.
Simpson Gumpertz & 
Heger Inc.

Simpson Gumpertz & 
Heger Inc.
Consulting Engineering 
Services, LLC

-
Rist-Frost-Shumway 
Engineering, P.C.
Rist-Frost-Shumway 
Engineering, P.C.

Rist-Frost-Shumway 
Engineering, P.C.

-
Simpson Gumpertz & 
Heger Inc.
Fitzemeyer & Tocci 
Associates, Inc. y 
Engineering, P.C. | 
Symmes, Maini & McKee 

Fitzemeyer & Tocci 
Associates, Inc.
Building Enclosure 
Associates, LLC (VPC)
-
Simpson Gumpertz & 
Heger Inc.

Simpson Gumpertz & 
Heger Inc.
-
-
Fitzemeyer & Tocci 
Associates, Inc.
-

Fitzemeyer & Tocci 
Associates, Inc.

Gale Associates, Inc.
Simpson Gumpertz & 
Heger Inc.

Fitzemeyer & Tocci 
Associates, Inc.

3IVE LLC
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Massachusetts School
Building Authority

Date of Report: 5/16/2025

Total Projects: 377

Commissioning
Consultant

2014 201400440010 Brockton Brookfield Project Complete Final Audit Approved Accelerated Repair Roof DBB
Architectural Consulting 
Group, LLC Tighe & Bond, Inc.

Enterprise Equipment Co., 
Inc.

2014 201400440035 Brockton Gilmore Project Complete Final Audit Approved Accelerated Repair Roof, Boiler DBB
Architectural Consulting 
Group, LLC Tighe & Bond, Inc.

Enterprise Equipment Co., 
Inc.

2018 201800460040 Brookline Pierce In Pipeline Construction Core Program Addition / Renovation CM@R Leftfield, LLC Miller Dyer Spears Inc.
Consigli Construction 
Company, Inc.

2020 202000480007 Burlington Fox Hill In Pipeline Design Development Core Program New Construction DBB
Dore & Whittier 
Management Partners, Inc. DiNisco Design, Inc. -

2022 202200490006 Cambridge Amigos School In Pipeline Construction Accelerated Repair Roof DBB
LiRo-Hill, Corp. (fka Hill 
International) CIVITECTS PC

Triumph Leasing 
Corporation

2020 202000490007 Cambridge Cambridgeport In Pipeline Building Complete Accelerated Repair Windows / Doors DBB
Atlantic Construction and 
Management, Inc.

Kaestle Boos Associates, 
Inc. Lizotte Glass

2021 202100500305 Canton Wm H Galvin Middle In Pipeline Design Development Core Program New Construction CM@R Leftfield, LLC Ai3 Architects LLC
Consigli Construction 
Company, Inc.

2014 201408150605
Cape Cod Regional 
Voc Tech

Cape Cod Region 
Vocational Technical Project Complete Final Audit Approved Core Program New Construction DBB

Colliers Project Leaders 
NE, LLC

Drummey Rosane 
Anderson, Inc. Brait Builders Corp.

2015 201506350505 Central Berkshire Wahconah Regional High In Pipeline Closeout Core Program New Construction CM@R Skanska USA Building, Inc 
Drummey Rosane 
Anderson, Inc. Barr & Barr Inc.

2023 202300560305 Chelmsford Col Moses Parker School In Pipeline Designer Selection Core Program - - -

2024 202400560015 Chelmsford South Row In Pipeline Schematic Design Accelerated Repair Roof PCA 360

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC -

2022 202200610003 Chicopee Barry In Pipeline Feasibility Study Core Program
Colliers Project Leaders 
NE, LLC

Caolo & Bieniek 
Associates, Inc. -

2009 200900610021 Chicopee Dupont Middle Project Complete Final Audit Approved Core Program Renovation DBB Arcadis U.S., Inc.
Caolo & Bieniek 
Associates, Inc. Fontaine Brothers, Inc.

2020 202000640305 Clinton Clinton Middle School In Pipeline Design Development Core Program New Construction CM@R
Dore & Whittier 
Management Partners, Inc.

Lamoureux Pagano 
Associates | Architects, Inc. Fontaine Brothers, Inc.

2024 202400650010 Cohasset Joseph Osgood In Pipeline Schematic Design Accelerated Repair Roof Next Level OPM, LLC
Raymond Design 
Associates, Inc. -

2015 201500710032 Danvers Ivan G Smith Project Complete Final Audit Approved Core Program New Construction CM@R PMA Consultants, LLC Tappe Architects, Inc. W. T. Rich Company Inc. 

2024 202400730505 Dedham Dedham High In Pipeline Designer Selection Accelerated Repair Roof
NV5 (fka Joslin, Lesser + 
Associates Inc.) - -

2015 201506450305 Dennis-Yarmouth
Dennis-Yarmouth Middle 
School In Pipeline Building Complete Core Program New Construction DBB PMA Consultants, LLC Perkins Eastman/DPC

Commodore Builders 
Corporation

2024 202406450015 Dennis-Yarmouth
Marguerite E Small 
Elementary In Pipeline Eligibility Period Core Program - - -

2023 202306500005 Dighton-Rehoboth Dighton Elementary In Pipeline OPM Selection Core Program - - -

2021 202100790020 Dracut
Joseph A Campbell 
Elementary In Pipeline Feasibility Study Core Program New Construction

LiRo-Hill, Corp. (fka Hill 
International)

Mount Vernon Group 
Architects, Inc. -

2024 202400820004 Duxbury Alden School In Pipeline Eligibility Period Core Program - - -

2022 202200830005 East Bridgewater Central In Pipeline Feasibility Study Core Program Leftfield, LLC
Raymond Design 
Associates, Inc. -

2024 202400830010 East Bridgewater Gordon W. Mitchell School In Pipeline Schematic Design Accelerated Repair
Roof, Windows / 
Doors GreenerU

Dietz & Company 
Architects, Inc. -

2019 201900870505 East Longmeadow East Longmeadow High In Pipeline Construction Core Program New Construction CM@R Skanska USA Building, Inc 
Jones Whitsett Architects, 
Inc. Fontaine Brothers, Inc.

2024 202400870010 East Longmeadow Mapleshade In Pipeline Schematic Design Accelerated Repair Roof
Colliers Project Leaders 
NE, LLC

Habeeb & Associates 
Architects, Inc. -

2014 201400860010 Easthampton Maple In Pipeline Closeout Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC

Caolo & Bieniek 
Associates, Inc. Fontaine Brothers, Inc.

2016 201600880003 Easton Center School In Pipeline Closeout Core Program New Construction DBB PMA Consultants, LLC Perkins Eastman/DPC Brait Builders Corp.
2023 202300930505 Everett Everett High In Pipeline OPM Selection Core Program - - -

2021 202100930015 Everett Webster School In Pipeline Construction Accelerated Repair Roof DBB Anser Advisory
Gorman Richardson Lewis 
Architects, Inc. -

2014 201400950505 Fall River B M C Durfee High In Pipeline Closeout Core Program Addition / Renovation CM@R Leftfield, LLC Ai3 Architects LLC
Suffolk Construction 
Company

2017 201700950140 Fall River James Tansey In Pipeline Closeout Accelerated Repair
Windows / Doors, 
Boiler DBB exPERTcon, Inc. Tighe & Bond, Inc.

Collins Construction Co., 
Inc.

2018 201800950325 Fall River
Resiliency Preparatory 
Academy In Pipeline Closeout Accelerated Repair Roof, Boiler DBB P3 Inc.

EDM Engineering & 
Landscape Architecture, 
P.C Greenwood Industries, Inc.

-
Building Enclosure 
Associates, LLC (VPC)
Jacobs Engineering 
Group Inc.y    
Associates, Inc. | 
Thompson & Lichtner 

Symmes, Maini & McKee 
Associates

-
Horizon Engineering 
Associates, LLP

-
Horizon Engineering 
Associates, LLPy ,    
Associates

-
-

-
-

-

-  j   
NE, LLC

-
Consulting Engineering 
Services, LLC

-

-

-
Symmes, Maini & McKee 
Associates

Rist-Frost-Shumway 
Engineering, P.C.

R.J. Kenney Associates, 
Inc.
Simpson Gumpertz & 
Heger Inc.

Affiliated Engineers, Inc 

NV5 (RDK)
Horizon Engineering 
Associates, LLP

Simpson Gumpertz & 
Heger Inc. y 
Engineering, P.C. | 
Simpson Gumpertz & 

NV5 (RDK)
SMRT INC D/B/A SMRT 
ARCHITECS & 
EnGiNEERS 
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2022 202200950325 Fall River
Resiliency Preparatory 
Academy In Pipeline Construction Accelerated Repair Windows / Doors DBB STV | DPM (fka STV Inc.) The S/L/A/M Collaborative

S&L Specialty Contracting 
Inc

2017 201700950145 Fall River Samuel Watson In Pipeline Closeout Accelerated Repair
Roof, Windows / 
Doors, Boiler DBB exPERTcon, Inc. Tighe & Bond, Inc. J.J. Cardosi, Inc.

2018 201800950150 Fall River Westall Elementary In Pipeline Closeout Accelerated Repair Roof, Boiler DBB P3 Inc.

EDM Engineering & 
Landscape Architecture, 
P.C NB Kenney Company, Inc

2020 202000960015 Falmouth Teaticket Project Complete Final Audit Approved Accelerated Repair Roof DBB Leftfield, LLC The S/L/A/M Collaborative
Capeway Roofing 
Systems, Inc.

2021 202100970315 Fitchburg
Arthur M Longsjo Middle 
School In Pipeline Closeout Accelerated Repair Windows / Doors DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.)

Mount Vernon Group 
Architects, Inc. Lizotte Glass

2022 202200970315 Fitchburg
Arthur M Longsjo Middle 
School In Pipeline Construction Accelerated Repair Boiler DBB P3 Inc. IMEG Consultant Corp. Thielsch Engineering, Inc.

2016 201600970016 Fitchburg Crocker Elementary In Pipeline Construction Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC saam architecture Fontaine Brothers, Inc.

2019 201900970060 Fitchburg
South Street Early Learning 
Center Project Complete Final Audit Approved Accelerated Repair Roof, Boiler DBB P3 Inc.

EDM Engineering & 
Landscape Architecture, 
P.C Greenwood Industries, Inc.

2020 202000980005 Florida Abbott Memorial Project Complete Final Audit Approved Accelerated Repair Windows / Doors DBB
LiRo-Hill, Corp. (fka Hill 
International) Gale Associates, Inc.

R&R Window Contractors, 
Inc.

2015 201500990015 Foxborough Mabelle M Burrell In Pipeline Closeout Core Program Addition / Renovation DBB
Colliers Project Leaders 
NE, LLC

Kaestle Boos Associates, 
Inc. CTA Construction Co., Inc.

2015 201501000305 Framingham Fuller Middle In Pipeline Closeout Core Program New Construction CM@R
Symmes Maini & McKee 
Associates, Inc.

Jonathan Levi Architects 
LLC

Consigli Construction 
Company, Inc.

2023 202301000015 Framingham Hemenway In Pipeline OPM Selection Core Program - - -

2022 202208180605
Franklin County 
Regional Voc Tech Franklin County Technical In Pipeline Feasibility Study Core Program

Colliers Project Leaders 
NE, LLC

LaVallee Brensinger 
Architects -

2021 202106650002 Freetown-Lakeville
Assawompset Elementary 
School In Pipeline Closeout Accelerated Repair Windows / Doors DBB

Watermark Environmental, 
Inc. The S/L/A/M Collaborative NENA Construction, Inc.

2024 202401030405 Gardner Gardner Middle School In Pipeline Schematic Design Accelerated Repair Roof - Tighe & Bond, Inc. -

2016 201601030020 Gardner Waterford Street In Pipeline Closeout Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC

Jones Whitsett Architects, 
Inc. Bacon Construction Co, Inc.

2024 202406740005 Gill-Montague Gill Elementary In Pipeline Schematic Design Accelerated Repair Roof
Jones Lang LaSalle  
Boston

Gorman Richardson Lewis 
Architects, Inc. -

2016 201601070020 Gloucester East Gloucester Elementary In Pipeline Building Complete Core Program New Construction CM@R Turner & Townsend Heery
Dore & Whittier Architects, 
Inc. W. T. Rich Company Inc. 

2021 202101070305 Gloucester Ralph B O'Maley Middle In Pipeline Building Complete Accelerated Repair Windows / Doors DBB Leftfield, LLC CIVITECTS PC
Lambrian Construction 
Corp.

2017 201708210605
Greater Fall River 
Regional Voc Tech

Diman Regional Vocational 
Technical High In Pipeline Construction Core Program New Construction CM@R

Colliers Project Leaders 
NE, LLC

Kaestle Boos Associates, 
Inc.

Suffolk Construction 
Company

2024 202408230605
Greater Lawrence 
Regional Voc Tech

Gr Lawrence Regional 
Vocational Technical In Pipeline OPM Selection Accelerated Repair Roof - - -

2017 201706730010 Groton-Dunstable Florence Roche School In Pipeline Building Complete Core Program New Construction CM@R Leftfield, LLC Studio G. Architects, Inc. Gilbane Building Company

2021 202106750010 Hamilton-Wenham Cutler School In Pipeline
Approved Project 
Vote Pending Core Program New Construction CM@R PMA Consultants, LLC JCJ Architecture, PC -

2024 202406750505 Hamilton-Wenham
Hamilton-Wenham 
Regional High In Pipeline OPM Selection Accelerated Repair Roof - - -

2015 201501250005 Harvard Hildreth Elementary School In Pipeline Closeout Core Program New Construction CM@R
NV5 (fka Joslin, Lesser + 
Associates Inc.) Arrowstreet Inc.

Shawmut Design and 
Construction

2018 201801280100 Haverhill Consentino Middle School In Pipeline Construction Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC

Dore & Whittier Architects, 
Inc. Brait Builders Corp.

2023 202301280085 Haverhill John G Whittier In Pipeline OPM Selection Core Program - - -

2021 202101280045 Haverhill Moody Project Complete Final Audit Approved Accelerated Repair Roof DBB P3 Inc.
CSS Architects 
Incorporated 

Capeway Roofing 
Systems, Inc.

2022 202201280045 Haverhill Moody In Pipeline Construction Accelerated Repair Boiler DBB
The Vertex Companies, 
LLC

NV5 (fka Joslin, Lesser + 
Associates Inc.) -

2022 202201280067 Haverhill
Silver Hill Elementary 
School In Pipeline Construction Accelerated Repair Boiler DBB

The Vertex Companies, 
LLC

NV5 (fka Joslin, Lesser + 
Associates Inc.) -

2024 202401280067 Haverhill
Silver Hill Elementary 
School In Pipeline Designer Selection Accelerated Repair Roof CSL Consulting - -

2020 202001310019 Hingham Plymouth River In Pipeline Closeout Accelerated Repair Windows / Doors DBB
Architectural Consulting 
Group, LLC Turowski2 Architecture, Inc. Homer Contracting

2019 201901310010 Hingham Wm L Foster Elementary In Pipeline Building Complete Core Program New Construction DBB PMA Consultants, LLC
Raymond Design 
Associates, Inc. Bacon Construction Co, Inc.

-
R.J. Kenney Associates, 
Inc.
Jacobs Engineering 
Group Inc.

Fitzemeyer & Tocci 
Associates, Inc.
-

3IVE LLC
Fitzemeyer & Tocci 
Associates, Inc.
Fitzemeyer & Tocci 
Associates, Inc.

-
NV5 (RDK)

-

-     
Consulting Engineers, 
LLC

Fitzemeyer & Tocci 
Associates, Inc.

-

NV5 (RDK)  g  
LLC fka. CBI Consulting 
LLC

WSP USA

Jacobs Engineering 
Group Inc.
-

-
Building Enclosure 
Associates, LLC (VPC)
-

WSP USA
Horizon Engineering 
Associates, LLP

Colliers Project Leaders 
NE, LLC
R.J. Kenney Associates, 
Inc.

Cadmus Group LLC

R.J. Kenney Associates, 
Inc. y    
Associates, Inc. | 
Thompson & Lichtner 

Symmes, Maini & McKee 
Associates
Russo Barr Associates, 
Inc.

3IVE LLC
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2020 202001370045 Holyoke E N White Elementary In Pipeline Closeout Accelerated Repair Roof DBB
JACOBS Project 
Management Co. ICON architecture, inc. W.J. Mountford Company

2022 202201370070 Holyoke H.B. Lawrence School In Pipeline Closeout Accelerated Repair Windows / Doors DBB Leftfield, LLC
Habeeb & Associates 
Architects, Inc.

R&R Window Contractors, 
Inc.

2024 202401370505 Holyoke Holyoke High In Pipeline Schematic Design Accelerated Repair Roof PCA 360
Mount Vernon Group 
Architects, Inc. -

2024 202401370040 Holyoke Kelly Elementary In Pipeline Schematic Design Accelerated Repair Roof PCA 360
Mount Vernon Group 
Architects, Inc. -

2020 202001370055 Holyoke
Lt Clayre Sullivan 
Elementary In Pipeline Closeout Accelerated Repair Roof DBB

JACOBS Project 
Management Co. ICON architecture, inc. W.J. Mountford Company

2024 202401370055 Holyoke
Lt Clayre Sullivan 
Elementary In Pipeline Schematic Design Accelerated Repair Roof

Atlantic Construction and 
Management, Inc.

CSS Architects 
Incorporated -

2022 202201370015 Holyoke
Lt Elmer J McMahon 
Elementary In Pipeline Closeout Accelerated Repair Windows / Doors DBB Leftfield, LLC

Habeeb & Associates 
Architects, Inc. Lizotte Glass

2024 202401370015 Holyoke
Lt Elmer J McMahon 
Elementary In Pipeline Schematic Design Accelerated Repair Roof PCA 360

Mount Vernon Group 
Architects, Inc. -

2020 202001370060 Holyoke
Maurice A Donahue 
Elementary In Pipeline Closeout Accelerated Repair Roof DBB

JACOBS Project 
Management Co. ICON architecture, inc. W.J. Mountford Company

2022 202201370060 Holyoke
Maurice A Donahue 
Elementary In Pipeline Closeout Accelerated Repair Windows / Doors DBB Leftfield, LLC

Habeeb & Associates 
Architects, Inc. Lizotte Glass

2024 202401370060 Holyoke
Maurice A Donahue 
Elementary In Pipeline Schematic Design Accelerated Repair Roof

Atlantic Construction and 
Management, Inc.

CSS Architects 
Incorporated -

2020 202001370030 Holyoke William R. Peck School In Pipeline Construction Core Program
New Construction - 
Model School DBB Anser Advisory

Mount Vernon Group 
Architects, Inc. Fontaine Brothers, Inc.

2022 202201370605 Holyoke
Wm J Dean Vocational 
Technical High In Pipeline Closeout Accelerated Repair Boiler DBB Leftfield, LLC

Habeeb & Associates 
Architects, Inc.

Adams Plumbing and 
Heating, Inc.

2020 202001390010 Hopkinton Elmwood In Pipeline Design Development Core Program New Construction DBB
Compass Project 
Management, Inc. Perkins Eastman/DPC -

2024 202401440007 Ipswich Paul F Doyon Memorial In Pipeline Eligibility Period Core Program - - -

2024 202401450005 Kingston Kingston Elementary In Pipeline Schematic Design Accelerated Repair Roof
Atlantic Construction and 
Management, Inc.

Mount Vernon Group 
Architects, Inc. -

2017 201701490040 Lawrence Francis M Leahy In Pipeline Construction Core Program New Construction DBB
Atlantic Construction and 
Management, Inc.

Mount Vernon Group 
Architects, Inc. J & J Contractors, Inc.

2016 201601490050 Lawrence Henry K Oliver In Pipeline Construction Core Program Addition / Renovation CM@R Anser Advisory
Symmes Maini & McKee 
Associates, Inc.

Consigli Construction 
Company, Inc.

2023 202301510505 Leicester Leicester High In Pipeline OPM Selection Core Program - - -
2024 202401520505 Lenox Lenox Memorial High In Pipeline Eligibility Period Core Program - - -

2021 202101530007 Leominster Fall Brook In Pipeline
Approved Project 
Vote Pending Core Program New Construction Leftfield, LLC Miller Dyer Spears Inc. -

2021 202101550505 Lexington Lexington High In Pipeline Schematic Design Core Program Addition / Renovation
Dore & Whittier 
Management Partners, Inc.

Symmes Maini & McKee 
Associates, Inc. -

2015 201501550035 Lexington Maria Hastings In Pipeline Closeout Core Program New Construction CM@R
Dore & Whittier 
Management Partners, Inc. DiNisco Design, Inc. Walsh Brothers, Inc.

2021 202101580005 Littleton Shaker Lane Elementary In Pipeline Schematic Design Core Program New Construction Turner & Townsend Heery Studio G. Architects, Inc. -

2024 202401590010 Longmeadow Center In Pipeline Schematic Design Accelerated Repair Roof Skanska USA Building, Inc 
Johnson Roberts 
Associates, Inc. -

2021 202101590017 Longmeadow Glenbrook Middle In Pipeline Schematic Design Core Program New Construction
Colliers Project Leaders 
NE, LLC

Jones Whitsett Architects, 
Inc. -

2022 202201600310 Lowell B.F. Butler Middle School In Pipeline Construction Accelerated Repair Boiler DBB
Watermark Environmental, 
Inc.

EDM Engineering & 
Landscape Architecture, 
P.C

Fraser Engineering 
Company, Inc.

2022 202201600090 Lowell
Bartlett Community 
Partnership In Pipeline Construction Accelerated Repair Boiler DBB

Watermark Environmental, 
Inc.

EDM Engineering & 
Landscape Architecture, 
P.C

Patrick J. Kennedy & Sons 
Inc.

2021 202101600345 Lowell Dr An Wang School In Pipeline Closeout Accelerated Repair Roof, Boiler DBB Arcadis U.S., Inc.

EDM Engineering & 
Landscape Architecture, 
P.C Greenwood Industries, Inc.

2019 201901600002 Lowell Dr Gertrude Bailey In Pipeline Closeout Accelerated Repair Roof, Boiler DBB Leftfield, LLC CGKV Architects, Inc.
Ambient Temperature 
Corporation

2019 201901600015 Lowell Greenhalge In Pipeline Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKV Architects, Inc.
Ambient Temperature 
Corporation

Rist-Frost-Shumway 
Engineering, P.C.

WSP USA
Symmes, Maini & McKee 
Associates
Symmes, Maini & McKee 
Associates

Bard, Rao + Athanas 
Consulting Engineers, 
LLC
-

-

-

Rist-Frost-Shumway 
Engineering, P.C.

Rist-Frost-Shumway 
Engineering, P.C.
-
-

-

-

Van Zelm Heywood & 
Shadford, Inc.
Fitzemeyer & Tocci 
Associates, Inc.
-

-
Jacobs Engineering 
Group Inc.

-
Building Enclosure 
Associates, LLC (VPC)
Building Enclosure 
Associates, LLC (VPC)

-
Van Zelm Heywood & 
Shadford, Inc.

-

-
Building Enclosure 
Associates, LLC (VPC)

-
Building Enclosure 
Associates, LLC (VPC)

Building Enclosure 
Associates, LLC (VPC)
Building Enclosure 
Associates, LLC (VPC)
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2021 202101600330 Lowell Henry J Robinson Middle In Pipeline Closeout Accelerated Repair
Roof, Windows / 
Doors DBB Arcadis U.S., Inc.

EDM Engineering & 
Landscape Architecture, 
P.C Greenwood Industries, Inc.

2022 202201600330 Lowell Henry J Robinson Middle In Pipeline Construction Accelerated Repair Boiler DBB
Watermark Environmental, 
Inc.

EDM Engineering & 
Landscape Architecture, 
P.C

Fraser Engineering 
Company, Inc.

2019 201901600315 Lowell
James S Daley Middle 
School In Pipeline Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKV Architects, Inc.

Ambient Temperature 
Corporation

2019 201901600340 Lowell
James Sullivan Middle 
School In Pipeline Closeout Accelerated Repair Roof, Boiler DBB Leftfield, LLC CGKV Architects, Inc.

Ambient Temperature 
Corporation

2021 202101600050 Lowell John J Shaughnessy In Pipeline Closeout Accelerated Repair Boiler DBB Arcadis U.S., Inc.

EDM Engineering & 
Landscape Architecture, 
P.C

AAlanco Service 
Corporation

2022 202201600050 Lowell John J Shaughnessy In Pipeline Construction Accelerated Repair Roof DBB
Watermark Environmental, 
Inc.

EDM Engineering & 
Landscape Architecture, 
P.C

Capeway Roofing 
Systems, Inc.

2022 202201600010 Lowell Joseph McAvinnue In Pipeline Construction Accelerated Repair Boiler DBB
Watermark Environmental, 
Inc.

EDM Engineering & 
Landscape Architecture, 
P.C

Fraser Engineering 
Company, Inc.

2014 201401600505 Lowell Lowell High In Pipeline Construction Core Program Addition / Renovation CM@R Skanska USA Building, Inc Perkins Eastman/DPC
Suffolk Construction 
Company

2019 201901600005 Lowell Rogers STEM Academy In Pipeline Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKV Architects, Inc.
Ambient Temperature 
Corporation

2019 201901600075 Lowell
S Christa McAuliffe 
Elementary In Pipeline Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKV Architects, Inc.

Ambient Temperature 
Corporation

2021 202101600075 Lowell
S Christa McAuliffe 
Elementary In Pipeline Closeout Accelerated Repair Roof DBB Arcadis U.S., Inc.

EDM Engineering & 
Landscape Architecture, 
P.C

Triumph Leasing 
Corporation

2015 201501610020 Ludlow
Chapin Street Elementary 
School In Pipeline Closeout Core Program New Construction DBB STV | DPM (fka STV Inc.)

Mount Vernon Group 
Architects, Inc. Fontaine Brothers, Inc.

2022 202201630016 Lynn A Drewicz Elementary In Pipeline Design Development Accelerated Repair Windows / Doors DBB
Colliers Project Leaders 
NE, LLC

Gorman Richardson Lewis 
Architects, Inc. -

2021 202101630090 Lynn Capt William G Shoemaker In Pipeline Building Complete Accelerated Repair Roof DBB
Architectural Consulting 
Group, LLC TSKP Studio, LLC

Capeway Roofing 
Systems, Inc.

2024 202401630095 Lynn Edward A Sisson In Pipeline Schematic Design Accelerated Repair Windows / Doors
Architectural Consulting 
Group, LLC BWA Architecture, Inc -

2018 201801630605 Lynn
Lynn Vocational Technical 
Institute In Pipeline Closeout Accelerated Repair Roof DBB

LiRo-Hill, Corp. (fka Hill 
International) Russo Barr Associates, Inc.

Stanley Roofing Company, 
Inc.

2020 202001630605 Lynn
Lynn Vocational Technical 
Institute In Pipeline Closeout Accelerated Repair Windows / Doors DBB PMA Consultants, LLC CIVITECTS PC GVW, Inc.

2020 202001630420 Lynn Pickering Middle In Pipeline Design Development Core Program New Construction CM@R Leftfield, LLC
Raymond Design 
Associates, Inc.

Consigli Construction 
Company, Inc.

2023 202306980020
Manchester Essex 
Regional Essex Elementary In Pipeline Designer Selection Core Program

Dore & Whittier 
Management Partners, Inc. - -

2015 201506980010
Manchester Essex 
Regional

Manchester Memorial 
Elementary In Pipeline Closeout Core Program New Construction CM@R

Dore & Whittier 
Management Partners, Inc. JCJ Architecture, PC W. T. Rich Company Inc. 

2022 202201670035 Mansfield Harold L Qualters Middle In Pipeline Construction Accelerated Repair Boiler DBB
Architectural Consulting 
Group, LLC Shekar & Associates, Inc. Sterling Construction, Inc.

2021 202101670505 Mansfield Mansfield High In Pipeline Closeout Accelerated Repair Boiler DBB
LiRo-Hill, Corp. (fka Hill 
International) BLW Engineers, Inc.

Veterans Development 
Corporation, Inc.

2015 201501680015 Marblehead Elbridge Gerry In Pipeline Closeout Core Program New Construction CM@R Leftfield, LLC
Raymond Design 
Associates, Inc. Gilbane Building Company

2015 201501700025 Marlborough Richer In Pipeline Closeout Core Program
New Construction - 
Model School DBB CHA Consulting, Inc.

Mount Vernon Group 
Architects, Inc. Fontaine Brothers, Inc.

2022 202201700025 Marlborough Richer In Pipeline Feasibility Study Core Program
The Vertex Companies, 
LLC

Lamoureux Pagano 
Associates | Architects, Inc. -

2024 202401710025 Marshfield Martinson Elementary In Pipeline Designer Selection Accelerated Repair Roof Anser Advisory - -

2021 202107000505 Martha's Vineyard
Martha's Vineyard Regional 
High In Pipeline Feasibility Study Core Program CHA Consulting, Inc. Tappe Architects, Inc. -

2019 201901740010 Maynard Green Meadow In Pipeline Construction Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC

Mount Vernon Group 
Architects, Inc.

CTA Construction 
Managers, LLC

2024 202401750005 Medfield Dale Street In Pipeline Eligibility Period Core Program - - -

-

-
Rist-Frost-Shumway 
Engineering, P.C.
-

WSP USA    
Consulting Engineers, 
LLC

NV5 (RDK)

WSP USA

-

  g  
LLC fka. CBI Consulting 
LLC   g  
LLC fka. CBI Consulting 
LLC
Jacobs Engineering 
Group Inc.

-

Symmes, Maini & McKee 
Associates

Building Enclosure 
Associates, LLC (VPC)
Horizon Engineering 
Associates, LLP  g  
LLC fka. CBI Consulting 
LLC

Gale Associates, Inc.

-

3IVE LLC

Rist-Frost-Shumway 
Engineering, P.C.    
Consulting Engineers, 
LLC
Symmes, Maini & McKee 
Associates
Symmes, Maini & McKee 
Associates

Rist-Frost-Shumway 
Engineering, P.C.
Symmes, Maini & McKee 
Associates
Symmes, Maini & McKee 
Associates

Fitzemeyer & Tocci 
Associates, Inc.

WSP USA
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2023 202301760505 Medford Medford High In Pipeline Designer Selection Core Program - - -

2021 202101780017 Melrose Herbert Clark Hoover In Pipeline Closeout Accelerated Repair Roof DBB
The Vertex Companies, 
LLC Tighe & Bond, Inc. Greenwood Industries, Inc.

2021 202101780025 Melrose Horace Mann In Pipeline Closeout Accelerated Repair Roof DBB
The Vertex Companies, 
LLC Tighe & Bond, Inc. Gibson Roofs, Inc.

2024 202407100510 Mendon-Upton Nipmuc Regional High In Pipeline OPM Selection Accelerated Repair Roof - - -

2014 201401820505 Middleborough Middleborough High Project Complete Final Audit Approved Core Program New Construction DBB
Compass Project 
Management, Inc.

Drummey Rosane 
Anderson, Inc. Fontaine Brothers, Inc.

2024 202401840003 Middleton Fuller Meadow In Pipeline Schematic Design Accelerated Repair Roof GreenerU

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC -

2023 202301850505 Milford Milford High In Pipeline Eligibility Period Core Program - - -

2016 201601860025 Millbury
Raymond E. Shaw 
Elementary In Pipeline Closeout Core Program New Construction DBB

LiRo-Hill, Corp. (fka Hill 
International) Turowski2 Architecture, Inc. Fontaine Brothers, Inc.

2021 202101870505 Millis Millis High School In Pipeline Schematic Design Core Program Addition / Renovation
The Vertex Companies, 
LLC Tappe Architects, Inc. -

2024 202401890007 Milton Cunningham School In Pipeline Eligibility Period Core Program - - -

2009 200908300605 Minuteman Voc Tech Minuteman Regional High Project Complete Final Audit Approved Core Program New Construction CM@R Skanska USA Building, Inc 
Kaestle Boos Associates, 
Inc. Gilbane Building Company

2024 202407120315 Monomoy
Monomoy Regional Middle 
School In Pipeline Schematic Design Accelerated Repair Roof CSL Consulting

Gorman Richardson Lewis 
Architects, Inc. -

2024 202407200305 Narragansett Narragansett Middle In Pipeline Schematic Design Accelerated Repair Roof
Symmes Maini & McKee 
Associates, Inc.

Symmes Maini & McKee 
Associates, Inc. -

2024 202407200505 Narragansett Narragansett Regional High In Pipeline Schematic Design Accelerated Repair Roof
Symmes Maini & McKee 
Associates, Inc.

Symmes Maini & McKee 
Associates, Inc. -

2019 201907250505 Nashoba Nashoba Regional In Pipeline Construction Core Program New Construction CM@R Skanska USA Building, Inc 
Kaestle Boos Associates, 
Inc.

Consigli Construction 
Company, Inc.

2015 201501980305 Natick J F Kennedy Middle School Project Complete Final Audit Approved Core Program New Construction DBB
Compass Project 
Management, Inc. Ai3 Architects LLC Brait Builders Corp.

2024 202401980043 Natick Memorial In Pipeline Eligibility Period Core Program - - -

2016 201606600505 Nauset Nauset Regional High In Pipeline Construction Core Program Addition / Renovation DBB CHA Consulting, Inc. Flansburgh Associates, Inc. Brait Builders Corp.
2023 202301990405 Needham Pollard Middle In Pipeline Designer Selection Core Program - - -

2024 202402010063 New Bedford Alfred J Gomes In Pipeline Schematic Design Accelerated Repair Roof Anser Advisory

EDM Engineering & 
Landscape Architecture, 
P.C -

2024 202402010105 New Bedford Carlos Pacheco In Pipeline OPM Selection Accelerated Repair Roof - - -

2024 202402010123 New Bedford Casimir Pulaski In Pipeline Schematic Design Accelerated Repair Roof Anser Advisory

EDM Engineering & 
Landscape Architecture, 
P.C -

2023 202302010010 New Bedford Charles S Ashley In Pipeline OPM Selection Core Program - - -

2022 202202010015 New Bedford Elizabeth Carter Brooks In Pipeline Construction Accelerated Repair Roof DBB PCA 360 CGKV Architects, Inc.
Capeway Roofing 
Systems, Inc.

2022 202202010075 New Bedford Ellen R Hathaway In Pipeline Construction Accelerated Repair Windows / Doors DBB PCA 360 CGKV Architects, Inc. J.J. Cardosi, Inc.
2024 202402010075 New Bedford Ellen R Hathaway In Pipeline OPM Selection Accelerated Repair Roof - - -

2020 202002010020 New Bedford Elwyn G Campbell In Pipeline Closeout Accelerated Repair
Windows / Doors, 
Boiler DBB

NV5 (fka Joslin, Lesser + 
Associates Inc.)

CSS Architects 
Incorporated J.J. Cardosi, Inc.

2024 202402010020 New Bedford Elwyn G Campbell In Pipeline OPM Selection Accelerated Repair Roof - - -

2024 202402010078 New Bedford Hayden/McFadden In Pipeline Schematic Design Accelerated Repair Roof Anser Advisory

EDM Engineering & 
Landscape Architecture, 
P.C -

2020 202002010050 New Bedford John B Devalles In Pipeline Design Development Core Program New Construction DBB
P3 in collaboration w/ 
Atlantic Construction & Mgt Turowski2 Architecture, Inc. -

2024 202402010045 New Bedford Sgt Wm H Carney Academy In Pipeline Schematic Design Accelerated Repair Roof Anser Advisory

EDM Engineering & 
Landscape Architecture, 
P.C -

2024 202402010515 New Bedford
Whaling City Junior/Senior 
High School In Pipeline OPM Selection Accelerated Repair Roof - - -

2024 202402040505 Newburyport Newburyport High In Pipeline OPM Selection Accelerated Repair Roof - - -
2024 202402040305 Newburyport Rupert A Nock Middle In Pipeline OPM Selection Accelerated Repair Roof - - -

-
-
-

WSP USA
-

-

WSP USA

-

-
-
Simpson Gumpertz & 
Heger Inc.p  p   
Heger Inc.
-

-
Consulting Engineering 
Services, LLC
-

-
-

-

-

-

NV5 (RDK)
Rist-Frost-Shumway 
Engineering, P.C.

-
Consulting Engineering 
Services, LLC

-
-     
Consulting Engineers, 
LLC

Russo Barr Associates, 
Inc.
Russo Barr Associates, 
Inc.
-
Colliers Project Leaders 
NE, LLC

-

-
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2020 202002070040 Newton Countryside In Pipeline Construction Core Program New Construction DBB
Dore & Whittier 
Management Partners, Inc. DiNisco Design, Inc.

CTA Construction 
Managers, LLC

2018 201809150705
Norfolk County 
Agricultural Norfolk County Agricultural In Pipeline Closeout Accelerated Repair

Roof, Windows / 
Doors, Boiler DBB

Atlantic Construction and 
Management, Inc.

Raymond Design 
Associates, Inc. Homer Contracting

2019 201902090015 North Adams Greylock In Pipeline Design Development Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC TSKP Studio, LLC -

2021 202102110015 North Andover Kittredge In Pipeline Feasibility Study Core Program
Colliers Project Leaders 
NE, LLC

Machado and Silvetti 
Associates, LLC -

2021 202102120505 North Attleborough North Attleboro High In Pipeline Schematic Design Core Program New Construction
The Vertex Companies, 
LLC

Dore & Whittier Architects, 
Inc. -

2016 201607350030 North Middlesex Hawthorne Brook In Pipeline Closeout Accelerated Repair Windows / Doors DBB
Atlantic Construction and 
Management, Inc.

Habeeb & Associates 
Architects, Inc. E. Amanti & Sons, Inc.

2011 201107350505 North Middlesex North Middlesex Regional In Pipeline Closeout Core Program New Construction DBB Turner & Townsend Heery
Symmes Maini & McKee 
Associates, Inc. CTA Construction Co., Inc.

2016 201607350020 North Middlesex Squannacook In Pipeline Closeout Accelerated Repair Roof DBB
Atlantic Construction and 
Management, Inc.

Habeeb & Associates 
Architects, Inc.

Vanguard Construction 
Company, Inc.

2016 201607350035 North Middlesex Varnum Brook In Pipeline Closeout Accelerated Repair
Roof, Windows / 
Doors DBB

Atlantic Construction and 
Management, Inc.

Habeeb & Associates 
Architects, Inc. E. Amanti & Sons, Inc.

2010 201002170505 North Reading North Reading High In Pipeline Closeout Core Program Addition / Renovation CM@R PMA Consultants, LLC
Dore & Whittier Architects, 
Inc. Gilbane Building Company

2023 202302130014 Northborough Marguerite E Peaslee In Pipeline OPM Selection Core Program - - -
2024 202402130020 Northborough Marion E Zeh In Pipeline Eligibility Period Accelerated Repair Roof - - -

2015 201502140001 Northbridge
Northbridge Elementary 
School In Pipeline Closeout Core Program New Construction CM@R

Symmes Maini & McKee 
Associates, Inc.

Dore & Whittier Architects, 
Inc. Fontaine Brothers, Inc.

2019 201902140305 Northbridge Northbridge Middle In Pipeline Closeout Accelerated Repair Boiler DBB
Architectural Consulting 
Group, LLC

Habeeb & Associates 
Architects, Inc. NB Kenney Company, Inc

2017 201708530605

Northeast 
Metropolitan 
Regional Voc Tech

Northeast Metro Regional 
Vocational In Pipeline Construction Core Program New Construction CM@R PMA Consultants, LLC

Drummey Rosane 
Anderson, Inc. Gilbane Building Company

2024 202408510605
Northern Berkshire 
Regional Voc Tech

Charles McCann Vocational 
Technical In Pipeline Schematic Design Accelerated Repair

Roof, Windows / 
Doors

LiRo-Hill, Corp. (fka Hill 
International) Gale Associates, Inc. -

2017 201702180060 Norton Henri A. Yelle In Pipeline Closeout Accelerated Repair Windows / Doors DBB
Architectural Consulting 
Group, LLC Turowski2 Architecture, Inc.

Lockheed Window 
Corporations

2017 201702180015 Norton J C Solmonese In Pipeline Closeout Accelerated Repair Windows / Doors DBB
Architectural Consulting 
Group, LLC Turowski2 Architecture, Inc.

Lockheed Window 
Corporations

2017 201702180010 Norton L G Nourse Elementary In Pipeline Closeout Accelerated Repair Windows / Doors DBB
Architectural Consulting 
Group, LLC Turowski2 Architecture, Inc.

Lockheed Window 
Corporations

2024 202402180305 Norton Norton Middle In Pipeline Schematic Design Accelerated Repair Roof Next Level OPM, LLC Tighe & Bond, Inc. -
2024 202402190505 Norwell Norwell High In Pipeline Eligibility Period Core Program - - -

2018 201802200305 Norwood
Dr. Philip O. Coakley 
Middle School In Pipeline Construction Core Program New Construction CM@R

Compass Project 
Management, Inc. Ai3 Architects LLC W. T. Rich Company Inc. 

2021 202108550605
Old Colony Reg Voc 
Tech

Old Colony Regional 
Vocational Technical In Pipeline Schematic Design Core Program New Construction PMA Consultants, LLC HMFH Architects, Inc. -

2016 201602230010 Orange Fisher Hill School In Pipeline Closeout Core Program Addition / Renovation DBB
LiRo-Hill, Corp. (fka Hill 
International)

Raymond Design 
Associates, Inc. J & J Contractors, Inc.

2023 202302290510 Peabody
Peabody Veterans 
Memorial High In Pipeline Eligibility Period Core Program - - -

2024 202402290035 Peabody South Memorial In Pipeline OPM Selection Accelerated Repair Roof - - -
2024 202402290045 Peabody West Memorial In Pipeline OPM Selection Accelerated Repair Roof - - -

2018 201802290027 Peabody William A Welch Sr In Pipeline Building Complete Core Program Addition / Renovation CM@R
Dore & Whittier 
Management Partners, Inc. DiNisco Design, Inc.

Consigli Construction 
Company, Inc.

2015 201507450505 Pentucket Pentucket Regional Sr High In Pipeline Closeout Core Program New Construction CM@R
The Vertex Companies, 
LLC

Dore & Whittier Architects, 
Inc.

Rich-KBE Pentucket 
School Joint Venture

2024 202407500008 Pioneer Valley Northfield Elementary In Pipeline Eligibility Period Core Program - - -
2024 202402360065 Pittsfield Crosby In Pipeline Eligibility Period Core Program - - -

2020 202002390011 Plymouth Federal Furnace School In Pipeline Closeout Accelerated Repair Roof DBB
Colliers Project Leaders 
NE, LLC TSKP Studio, LLC Greenwood Industries, Inc.

2024 202402390010 Plymouth Hedge In Pipeline Eligibility Period Core Program - - -

2020 202002390012 Plymouth Indian Brook In Pipeline Closeout Accelerated Repair Roof DBB
Colliers Project Leaders 
NE, LLC TSKP Studio, LLC Greenwood Industries, Inc.

Gale Associates, Inc.
-

Gale Associates, Inc.

-

Consulting Engineering 
Services, LLC
Jacobs Engineering 
Group Inc.
-
-

-

WSP USA

-
-

Simpson Gumpertz & 
Heger Inc.
Simpson Gumpertz & 
Heger Inc.
-
-
Horizon Engineering 
Associates, LLP

Fitzemeyer & Tocci 
Associates, Inc.

NV5 (RDK)g g g 
Services, LLC | Symmes, 
Maini & McKee 
Associates

-
Simpson Gumpertz & 
Heger Inc.

Gale Associates, Inc.

Gale Associates, Inc.

Cannon Design
-
-

 g  
Services, P.C. | Rist-
Frost-Shumway 

-

-

Gale Associates, Inc.
Horizon Engineering 
Associates, LLP

Rist-Frost-Shumway 
Engineering, P.C.

Gale Associates, Inc.

Page  8  of  12



Project Status List

 

SOI MSBA ID District School Project Status Project Phase Project Type Project Scope
Procurement
Type OPM Designer CM\GC

Massachusetts School
Building Authority

Date of Report: 5/16/2025

Total Projects: 377

Commissioning
Consultant

2020 202002390047 Plymouth West Elementary In Pipeline Closeout Accelerated Repair Roof DBB
Colliers Project Leaders 
NE, LLC TSKP Studio, LLC Greenwood Industries, Inc.

2019 201907530010 Quabbin Hubbardston Center Project Complete Final Audit Approved Accelerated Repair Roof DBB Anser Advisory
CSS Architects 
Incorporated 

Capeway Roofing 
Systems, Inc.

2015 201502430020 Quincy
Beechwood Knoll 
Elementary In Pipeline Closeout Accelerated Repair

Roof, Windows / 
Doors DBB

Atlantic Construction and 
Management, Inc. Baker/Wohl Architects, Inc.

Alpha Contracting 
Associates, Inc.

2022 202202430075 Quincy Francis W Parker In Pipeline Construction Accelerated Repair Boiler DBB Anser Advisory TSKP Studio, LLC
Enterprise Equipment Co., 
Inc.

2022 202202430065 Quincy Montclair In Pipeline Construction Accelerated Repair Roof DBB Anser Advisory TSKP Studio, LLC Greenwood Industries, Inc.

2017 201702430510 Quincy North Quincy High In Pipeline Closeout Accelerated Repair Roof DBB STV | DPM (fka STV Inc.)

Socotec AE Consulting, 
LLC fka. CBI Consulting 
LLC Greenwood Industries, Inc.

2013 201302430320 Quincy South West Middle School In Pipeline Closeout Core Program New Construction CM@R PCA 360 Ai3 Architects LLC Bond Brothers, Inc.
2020 202002430095 Quincy Squantum In Pipeline Design Development Core Program Addition / Renovation CM@R PCA 360 Arrowstreet Inc. -

2022 202202430110 Quincy Wollaston School In Pipeline Construction Accelerated Repair Roof DBB Anser Advisory TSKP Studio, LLC
Capeway Roofing 
Systems, Inc.

2017 201702440015 Randolph Margaret L Donovan In Pipeline Closeout Accelerated Repair
Windows / Doors, 
Boiler DBB

Atlantic Construction and 
Management, Inc. TSKP Studio, LLC A&A Window Products, Inc.

2017 201702440040 Randolph Martin E Young Elementary In Pipeline Closeout Accelerated Repair Windows / Doors DBB
Atlantic Construction and 
Management, Inc. TSKP Studio, LLC

Modern Glass & Aluminum, 
Inc.

2017 201702440020 Randolph
North Randolph Elementary 
School In Pipeline Building Complete Core Program New Construction DBB CHA Consulting, Inc. TSKP Studio, LLC

Agostini Construction Co., 
Inc.

2021 202102460017 Reading J Warren Killam In Pipeline
Approved Project 
Vote Pending Core Program New Construction

Colliers Project Leaders 
NE, LLC

LaVallee Brensinger 
Architects -

2020 202002480025 Revere Abraham Lincoln In Pipeline Closeout Accelerated Repair Windows / Doors DBB PMA Consultants, LLC CGKV Architects, Inc. GVW, Inc.

2020 202002480013 Revere
Beachmont Veterans 
Memorial School In Pipeline Closeout Accelerated Repair Boiler DBB PMA Consultants, LLC CGKV Architects, Inc. NB Kenney Company, Inc

2018 201802480505 Revere Revere High In Pipeline Design Development Core Program New Construction CM@R Leftfield, LLC Perkins Eastman/DPC
Consigli Construction 
Company, Inc.

2016 201602510060 Rockland Phelps Elementary School In Pipeline Building Complete Core Program New Construction DBB PMA Consultants, LLC
Symmes Maini & McKee 
Associates, Inc. Brait Builders Corp.

2024 202402580003 Salem Bates In Pipeline Schematic Design Accelerated Repair Roof Skanska USA Building, Inc 
Habeeb & Associates 
Architects, Inc. -

2019 201902580005 Salem Bentley Project Complete Final Audit Approved Accelerated Repair Boiler DBB
NETCO Construction 
Project Managers, Inc.

Johnson Roberts 
Associates, Inc.

Ambient Temperature 
Corporation

2022 202202580505 Salem Salem High In Pipeline Feasibility Study Core Program Anser Advisory Perkins+Will -

2014 201402620505 Saugus Saugus High In Pipeline Closeout Core Program New Construction CM@R PMA Consultants, LLC HMFH Architects, Inc.
Suffolk Construction 
Company

2012 201202640305 Scituate Gates Middle School In Pipeline Closeout Core Program New Construction DBB CHA Consulting, Inc.
Dore & Whittier Architects, 
Inc.

Bacon-Agostini 
Construction Joint Venture

2020 202002640010 Scituate Hatherly Elementary In Pipeline Design Development Core Program New Construction DBB
The Vertex Companies, 
LLC

Dore & Whittier Architects, 
Inc. -

2016 201602660505 Sharon Sharon High In Pipeline Building Complete Core Program New Construction CM@R PMA Consultants, LLC Tappe Architects, Inc.
Consigli Construction 
Company, Inc.

2024 202408710605
Shawsheen Valley 
Regional Voc Tech

Shawsheen Valley 
Vocational Technical High 
School In Pipeline Eligibility Period Core Program - - -

2021 202102710030 Shrewsbury Oak Middle School In Pipeline Construction Accelerated Repair Windows / Doors DBB
The Vertex Companies, 
LLC

Mount Vernon Group 
Architects, Inc.

Campbell Construction 
Group, LLC

2024 202402710505 Shrewsbury Shrewsbury High School In Pipeline Eligibility Period Core Program - - -
2024 202402730008 Somerset North Elementary In Pipeline Designer Selection Accelerated Repair Windows / Doors AECOM - -
2017 201702730305 Somerset Somerset Middle School In Pipeline Building Complete Core Program New Construction CM@R CGA Project Management Ai3 Architects LLC Brait Builders Corp.
2024 202402730015 Somerset South In Pipeline Designer Selection Accelerated Repair Windows / Doors AECOM - -

2013 201302740505 Somerville Somerville High In Pipeline Building Complete Core Program Addition / Renovation CM@R PMA Consultants, LLC
Symmes Maini & McKee 
Associates, Inc.

Suffolk Construction 
Company

2023 202302740120 Somerville Winter Hill Community In Pipeline Designer Selection Core Program - - -
2023 202302780020 South Hadley Mosier In Pipeline Designer Selection Core Program Skanska USA Building, Inc - -

2024 202408290605

South Middlesex 
Regional Vocational 
Technical

Joseph P Keefe Technical 
High School In Pipeline Eligibility Period Core Program - - -

2021 202108730605
South Shore 
Regional Voc Tech

South Shore Vocational 
Technical High In Pipeline Design Development Core Program New Construction CM@R Leftfield, LLC

Drummey Rosane 
Anderson, Inc.

Suffolk Construction 
Company

-

-
Horizon Engineering 
Associates, LLP

- a d, ao  t a as 
Consulting Engineers, 
-

WSP USA
-

Consulting Engineering 
Services, LLC
Fitzemeyer & Tocci 
Associates, Inc.

-
Simpson Gumpertz & 
Heger Inc.
-

-
Fitzemeyer & Tocci 
Associates, Inc.
-
Consulting Engineering 
Services, LLC

WSP USA

-  y , 
Inc.     
Consulting Engineers, 
LLC     
Consulting Engineers, 
LLC

NV5 (RDK)

g  
Corporation 

Gale Associates, Inc.g g g 
Services, LLC | Gale 
Associates, Inc.

Gale Associates, Inc.
Jacobs Engineering 
Group Inc.

  g  
LLC fka. CBI Consulting 
LLC

WSP USA
Gale Associates, Inc.

Gale Associates, Inc.y ,    
Associates

Gale Associates, Inc.
Thompson & Lichtner 
Co., Inc.
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2021 202102760020 Southborough Margaret A Neary In Pipeline
Approved Project 
Vote Pending Core Program New Construction Skanska USA Building, Inc Arrowstreet Inc. -

2024 202402760305 Southborough P Brent Trottier In Pipeline Eligibility Period Accelerated Repair Roof - - -

2018 201807670505 Spencer-E Brookfield David Prouty High In Pipeline Construction Core Program Addition / Renovation CM@R
Colliers Project Leaders 
NE, LLC

Jones Whitsett Architects, 
Inc. Fontaine Brothers, Inc.

2015 201502810025 Springfield Brightwood Project Complete Final Audit Approved Core Program New Construction CM@R Skanska USA Building, Inc DiNisco Design, Inc.
Daniel O'Connell's Sons, 
Inc.

2023 202302810195 Springfield
German Gerena 
Community School In Pipeline Designer Selection Core Program Skanska USA Building, Inc - -

2024 202402810065 Springfield Glenwood In Pipeline Schematic Design Accelerated Repair Roof Skanska USA Building, Inc 
Dietz & Company 
Architects, Inc. -

2021 202102810068 Springfield Glickman Elementary In Pipeline Building Complete Accelerated Repair Windows / Doors DBB
Colliers Project Leaders 
NE, LLC

Johnson Roberts 
Associates, Inc. W.J. Mountford Company

2024 202402810510 Springfield High School Of Commerce In Pipeline Schematic Design Accelerated Repair Roof Skanska USA Building, Inc 
Dietz & Company 
Architects, Inc. -

2024 202402810100 Springfield Indian Orchard Elementary In Pipeline Schematic Design Accelerated Repair Roof Skanska USA Building, Inc 
Dietz & Company 
Architects, Inc. -

2024 202402810145 Springfield Mary O Pottenger In Pipeline Schematic Design Accelerated Repair Windows / Doors
The Vertex Companies, 
LLC

Johnson Roberts 
Associates, Inc. -

2022 202202810023 Springfield Milton Bradley School In Pipeline Construction Accelerated Repair Boiler DBB Arcadis U.S., Inc.
NV5 (fka Joslin, Lesser + 
Associates Inc.)

N & T Mechanical 
Contractors, Inc.

2024 202402810023 Springfield Milton Bradley School In Pipeline Schematic Design Accelerated Repair Windows / Doors
The Vertex Companies, 
LLC

Johnson Roberts 
Associates, Inc. -

2022 202202810055 Springfield Rebecca M Johnson In Pipeline Construction Accelerated Repair Boiler DBB Arcadis U.S., Inc.
NV5 (fka Joslin, Lesser + 
Associates Inc.)

Adams Plumbing and 
Heating, Inc.

2024 202402810055 Springfield Rebecca M Johnson In Pipeline Schematic Design Accelerated Repair Windows / Doors
The Vertex Companies, 
LLC

Johnson Roberts 
Associates, Inc. -

2024 202402810020 Springfield Samuel Bowles In Pipeline Schematic Design Accelerated Repair Roof
LiRo-Hill, Corp. (fka Hill 
International)

Raymond Design 
Associates, Inc. -

2021 202102810500 Springfield Springfield Central High In Pipeline Building Complete Accelerated Repair Boiler DBB
Colliers Project Leaders 
NE, LLC

Johnson Roberts 
Associates, Inc. B-G Mechanical, Inc.

2024 202402810500 Springfield Springfield Central High In Pipeline Schematic Design Accelerated Repair Windows / Doors
LiRo-Hill, Corp. (fka Hill 
International)

Raymond Design 
Associates, Inc. -

2020 202002810530 Springfield
Springfield High School of 
Science and Technology Project Complete Final Audit Approved Accelerated Repair Windows / Doors DBB Arcadis U.S., Inc.

Simpson Gumpertz & 
Heger Inc. NENA Construction, Inc.

2024 202402810160 Springfield Sumner Avenue In Pipeline Schematic Design Accelerated Repair Roof
LiRo-Hill, Corp. (fka Hill 
International)

Raymond Design 
Associates, Inc. -

2021 202102810015 Springfield Thomas M Balliet In Pipeline Closeout Accelerated Repair Windows / Doors DBB
Colliers Project Leaders 
NE, LLC

Johnson Roberts 
Associates, Inc. D.A. Sullivan & Sons, Inc.

2024 202402810190 Springfield White Street In Pipeline Eligibility Period Core Program - - -
2016 201602810045 Springfield William N. DeBerry In Pipeline Closeout Core Program New Construction CM@R Skanska USA Building, Inc DiNisco Design, Inc. Fontaine Brothers, Inc.

2018 201802840505 Stoneham Stoneham High In Pipeline Construction Core Program New Construction CM@R
Symmes Maini & McKee 
Associates, Inc. Perkins+Will

Consigli Construction 
Company, Inc.

2020 202002850015 Stoughton South Elementary In Pipeline Design Development Core Program New Construction DBB
Compass Project 
Management, Inc.

Drummey Rosane 
Anderson, Inc. -

2013 201302850505 Stoughton Stoughton High In Pipeline Closeout Core Program New Construction CM@R
Compass Project 
Management, Inc.

Drummey Rosane 
Anderson, Inc.

Consigli Construction 
Company, Inc.

2024 202402880025 Sudbury
General John Nixon 
Elementary In Pipeline Designer Selection Accelerated Repair Roof

NV5 (fka Joslin, Lesser + 
Associates Inc.) - -

2024 202402880010 Sudbury Josiah Haynes In Pipeline Designer Selection Accelerated Repair Roof
NV5 (fka Joslin, Lesser + 
Associates Inc.) - -

2017 201702910010 Swampscott Hadley In Pipeline Building Complete Core Program New Construction DBB
LiRo-Hill, Corp. (fka Hill 
International)

LaVallee Brensinger 
Architects CTA Construction Co., Inc.

2022 202202920305 Swansea Joseph Case Jr High In Pipeline Feasibility Study Core Program PMA Consultants, LLC
Finegold Alexander 
Architects -

2020 202002930057 Taunton H H Galligan In Pipeline Closeout Accelerated Repair
Windows / Doors, 
Boiler DBB

LiRo-Hill, Corp. (fka Hill 
International) Tighe & Bond, Inc.

Lambrian Construction 
Corp.

2018 201802930525 Taunton
Taunton Alternative High 
School In Pipeline Closeout Accelerated Repair

Roof, Windows / 
Doors DBB

NETCO Construction 
Project Managers, Inc.

Simpson Gumpertz & 
Heger Inc. J.J. Cardosi, Inc.

2015 201502950025 Tewksbury Louise Davy Trahan In Pipeline Closeout Core Program New Construction CM@R Turner & Townsend Heery Flansburgh Associates, Inc.
Consigli Construction 
Company, Inc.

2019 201908780605 Tri County
Tri-County Regional 
Vocational Technical In Pipeline Design Development Core Program New Construction CM@R

Dore & Whittier 
Management Partners, Inc.

Drummey Rosane 
Anderson, Inc.

Consigli Construction 
Company, Inc.

Consulting Engineering 
Services, LLC

WSP USA

-

WSP USA
Building Enclosure 
Associates, LLC (VPC)
Consulting Engineering 
Services, LLC

NV5 (RDK)

-
Fitzemeyer & Tocci 
Associates, Inc.

-

-

Russo Barr Associates, 
Inc.

-
Simpson Gumpertz & 
Heger Inc.
-  g g 
Associates, LLP

Van Zelm Heywood & 
Shadford, Inc.

-

-
Van Zelm Heywood & 
Shadford, Inc.

-

-

-

-
Van Zelm Heywood & 
Shadford, Inc.

-

Horizon Engineering 
Associates, LLP

WSP USA

-

-
Simpson Gumpertz & 
Heger Inc.

-
-
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2024 202407730505 Triton Triton Regional High School In Pipeline Eligibility Period Core Program - - -
2018 201803010305 Tyngsborough Tyngsborough Middle In Pipeline Construction Core Program New Construction CM@R Leftfield, LLC JCJ Architecture, PC Fontaine Brothers, Inc.

2024 202408790605
Upper Cape Cod 
Regional Voc Tech

Upper Cape Cod Vocational 
Technical In Pipeline Eligibility Period Core Program - - -

2019 201903050505 Wakefield Wakefield Memorial High In Pipeline Construction Core Program New Construction CM@R Leftfield, LLC
Symmes Maini & McKee 
Associates, Inc.

Bond Building 
Construction, Inc. 

2018 201803070305 Walpole Bird Middle In Pipeline Building Complete Core Program New Construction CM@R
Compass Project 
Management, Inc. Tappe Architects, Inc. Fontaine Brothers, Inc.

2014 201403080505 Waltham Waltham Sr High In Pipeline Building Complete Core Program New Construction CM@R Leftfield, LLC
Symmes Maini & McKee 
Associates, Inc.

Consigli Construction 
Company, Inc.

2015 201503100017 Wareham
Wareham Elementary 
School Project Complete Final Audit Approved Core Program New Construction DBB PMA Consultants, LLC

Mount Vernon Group 
Architects, Inc. Bacon Construction Co, Inc.

2021 202103100305 Wareham Wareham Middle In Pipeline Closeout Accelerated Repair Roof DBB Leftfield, LLC CGKV Architects, Inc.
Capeway Roofing 
Systems, Inc.

2021 202103100505 Wareham Wareham Senior High In Pipeline Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKV Architects, Inc. D.D.S. Industries, Inc.

2017 201703140505 Watertown Watertown High In Pipeline Construction Core Program New Construction DBB
The Vertex Companies, 
LLC Ai3 Architects LLC Brait Builders Corp.

2019 201903150020 Wayland Loker School In Pipeline Closeout Accelerated Repair Roof DBB
Architectural Consulting 
Group, LLC Tighe & Bond, Inc.

Tower Construction 
Corporation 

2018 201803160505 Webster Bartlett High School In Pipeline Construction Core Program Addition / Renovation DBB
Colliers Project Leaders 
NE, LLC Flansburgh Associates, Inc. Brait Builders Corp.

2017 201703170050 Wellesley Ernest F Upham In Pipeline Building Complete Core Program New Construction CM@R
Compass Project 
Management, Inc.

Symmes Maini & McKee 
Associates, Inc.

Shawmut Design and 
Construction

2024 202403220505 West Boylston
West Boylston 
Junior/Senior High In Pipeline Eligibility Period Core Program - - -

2022 202203230003 West Bridgewater Rose L Macdonald In Pipeline Feasibility Study Core Program PMA Consultants, LLC HMFH Architects, Inc. -
2024 202403320005 West Springfield John Ashley In Pipeline Eligibility Period Core Program - - -

2015 201503320007 West Springfield Philip G Coburn Project Complete Final Audit Approved Core Program New Construction DBB
NV5 (fka Joslin, Lesser + 
Associates Inc.) TSKP Studio, LLC Fontaine Brothers, Inc.

2016 201603210010 Westborough Annie E Fales In Pipeline Closeout Core Program New Construction CM@R
The Vertex Companies, 
LLC HMFH Architects, Inc. Gilbane Building Company

2018 201803250015 Westfield Franklin Ave In Pipeline Building Complete Core Program New Construction DBB P3 Inc.
Caolo & Bieniek 
Associates, Inc. Fontaine Brothers, Inc.

2021 202103260310 Westford Blanchard Middle In Pipeline Construction Accelerated Repair Roof DBB P3 Inc. CIVITECTS PC J.D. Rivet & Co., Inc.
2023 202303260025 Westford Col John Robinson In Pipeline Eligibility Period Core Program - - -
2020 202003300505 Weston Weston High In Pipeline Building Complete Accelerated Repair Roof DBB P3 Inc. BWA Architecture, Inc -

2019 201903310030 Westport Westport Elementary In Pipeline Closeout Accelerated Repair Roof DBB
The Vertex Companies, 
LLC The S/L/A/M Collaborative

Capeway Roofing 
Systems, Inc.

2014 201403310305 Westport
Westport Middle-High 
School In Pipeline Building Complete Core Program New Construction CM@R CHA Consulting, Inc.

Jonathan Levi Architects 
LLC

Agostini Construction Co., 
Inc.

2017 201703350015 Westwood Paul Hanlon In Pipeline Building Complete Core Program New Construction DBB
Compass Project 
Management, Inc.

Dore & Whittier Architects, 
Inc. Brait Builders Corp.

2015 201503360020 Weymouth
Maria Weston Chapman 
Middle School In Pipeline Closeout Core Program Addition / Renovation CM@R

LiRo-Hill, Corp. (fka Hill 
International) HMFH Architects, Inc. Bond Brothers, Inc.

2019 201907800310 Whitman-Hanson Whitman Middle In Pipeline Construction Core Program New Construction DBB
Colliers Project Leaders 
NE, LLC Ai3 Architects LLC -

2024 202408850605 Whittier Voc Whittier Regional Vocational In Pipeline Eligibility Period Core Program - - -

2020 202003420015 Wilmington Wildwood In Pipeline Schematic Design Core Program New Construction
Symmes Maini & McKee 
Associates, Inc.

Dore & Whittier Architects, 
Inc. -

2024 202403430040 Winchendon Memorial In Pipeline Eligibility Period Accelerated Repair
Roof, Windows / 
Doors - - -

2024 202403430505 Winchendon Murdock Middle/High In Pipeline Eligibility Period Accelerated Repair Roof - - -

2024 202403430050 Winchendon Toy Town Elementary In Pipeline Eligibility Period Accelerated Repair
Roof, Windows / 
Doors - - -

2019 201903440020 Winchester Lynch Elementary In Pipeline Construction Core Program New Construction DBB
LiRo-Hill, Corp. (fka Hill 
International) Tappe Architects, Inc. Brait Builders Corp.

2023 202303480503 Worcester Burncoat Senior High In Pipeline OPM Selection Core Program - - -

2019 201903480035 Worcester Burncoat Street Project Complete Final Audit Approved Accelerated Repair Roof DBB exPERTcon, Inc.
Habeeb & Associates 
Architects, Inc. Greenwood Industries, Inc.

2018 201803481008 Worcester
Challenge and Reach 
Academy Project Complete Final Audit Approved Accelerated Repair

Roof, Windows / 
Doors, Boiler DBB Arcadis U.S., Inc.

Johnson Roberts 
Associates, Inc. D.A. Sullivan & Sons, Inc.

-
Russo Barr Associates, 
Inc.
Colliers Project Leaders 
NE, LLC

-

-
-

-
Jacobs Engineering 
Group Inc.

Jacobs Engineering 
Group Inc.

WSP USA
Jacobs Engineering 
Group Inc.

-

3IVE LLC
-   g, 
LLC fka. CBI Consulting 
Simpson Gumpertz & 
Heger Inc.
BVH Integrated 
Services, P.C.

-
-
Horizon Engineering 
Associates, LLP
Fitzemeyer & Tocci 
Associates, Inc.
Van Zelm Heywood & 
Shadford, Inc.

Fitzemeyer & Tocci 
Associates, Inc.

Gale Associates, Inc.
Van Zelm Heywood & 
Shadford, Inc.
Fitzemeyer & Tocci 
Associates, Inc.

-

Horizon Engineering 
Associates, LLP
Fitzemeyer & Tocci 
Associates, Inc.
Symmes, Maini & McKee 
Associates  g  
LLC fka. CBI Consulting 
LLCa d, ao  t a as 
Consulting Engineers, 

-
NV5 (RDK)

-     
Consulting Engineers, 
LLC

Page  11  of  12



Project Status List

 

SOI MSBA ID District School Project Status Project Phase Project Type Project Scope
Procurement
Type OPM Designer CM\GC

Massachusetts School
Building Authority

Date of Report: 5/16/2025

Total Projects: 377

Commissioning
Consultant

2016 201603480512 Worcester Doherty Memorial High In Pipeline Building Complete Core Program New Construction CM@R
Tishman Construction 
Corporation of MA

Lamoureux Pagano 
Associates | Architects, Inc. Fontaine Brothers, Inc.

2019 201903480160 Worcester Lincoln Street Project Complete Final Audit Approved Accelerated Repair Boiler DBB exPERTcon, Inc.
Habeeb & Associates 
Architects, Inc. Greenwood Industries, Inc.

2014 201403480520 Worcester South High Community In Pipeline Closeout Core Program New Construction CM@R Turner & Townsend Heery
Lamoureux Pagano 
Associates | Architects, Inc. Fontaine Brothers, Inc.

2019 201903480230 Worcester Tatnuck Project Complete Final Audit Approved Accelerated Repair Roof DBB exPERTcon, Inc.
Habeeb & Associates 
Architects, Inc. Greenwood Industries, Inc.

2019 201903480280 Worcester Vernon Hill School Project Complete Final Audit Approved Accelerated Repair Roof DBB exPERTcon, Inc.
Habeeb & Associates 
Architects, Inc. Greenwood Industries, Inc.

2020 202003480225 Worcester
Worcester Arts Magnet 
School In Pipeline Closeout Accelerated Repair Roof DBB

Architectural Consulting 
Group, LLC Russo Barr Associates, Inc. J.D. Rivet & Co., Inc.

2019 201903480420 Worcester Worcester East Middle Project Complete Final Audit Approved Accelerated Repair Roof DBB exPERTcon, Inc.
Habeeb & Associates 
Architects, Inc. Greenwood Industries, Inc.

2022 202203500010 Wrentham Charles E Roderick In Pipeline Feasibility Study Core Program
The Vertex Companies, 
LLC TSKP Studio, LLC - -

Horizon Engineering 
Associates, LLP
Russo Barr Associates, 
Inc.
Russo Barr Associates, 
Inc.

3IVE LLC
Russo Barr Associates, 
Inc.

BVH Integrated 
Services, P.C.
Rist-Frost-Shumway 
Engineering, P.C.
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APPENDIX B 
2025-27 ESTIMATED BID DATES



District School 
Type

Enrollment Project 
Type

Project 
Budget

Start Finish Construction 
Budget

Notes

Maynard ES 395 New $ 83.6 Wed 10/2/24 Tue 2/11/25 $ 61.1 NTP 
targeted: 
February 
2025

Lynn MS 1100 New $ 168.3 Wed 11/20/24 Fri 2/28/25 $ 134.4 GMP 
targeted: 
February 
2025

East Longmeadow HS 800 New $ 177.5 Mon 12/2/24 Tue 3/4/25 $ 147.4 GMP 
targeted: 
March 
2025

Newton ES 465 New $ 76.0 Wed 12/4/24 Wed 2/5/25 $ 50.1 NTP 
targeted: 
February 
2025

Whitman-Hanson MS 675 New $ 135.3 Fri 12/13/24 Wed 2/12/25 $ 91.1 NTP 
targeted: 
February 
2025

Brookline K-8 725 Add / 
Reno

$ 211.9 Tue 12/31/24 Thu 1/30/25 $ 168.4 GMP 
targeted: 
January 
2025

New Bedford ES 760 New $ 119.7 Wed 1/8/25 Thu 2/27/25 $ 82.2 NTP 
targeted: 
February 
2025

Nashoba HS 925 New $ 241.7 Mon 2/3/25 Mon 6/30/25 $ 199.6 GMP 
targeted: 
June 2025

Tri County HS 1000 New $ 286.0 Tue 2/4/25 Wed 11/12/25 $ 233.7 GMP 
targeted: 
November
2025

Hopkinton ES 1195 New $ 158.4 Tue 3/11/25 Thu 5/15/25 $ 125.0 NTP 
targeted: 
May 2025

Quincy ES 380 Add/Reno$ 108.7 Fri 5/2/25 Thu 10/9/25 $ 81.4 GMP 
targeted: 
October 
2025

Clinton MS 700 New $ 139.5 Fri 6/13/25 Tue 12/16/25 $ 114.6 GMP 
targeted: 
December
2025

Scituate ES 460 New $ 119.4 Thu 6/26/25 Thu 8/7/25 $ 94.9 NTP 
targeted: 
August 
2025

North Adams ES 240 New $ 65.4 Fri 8/8/25 Wed 9/17/25 $ 53.4 NTP 
targeted: 
September
2025

Agawam HS 955 Add/Reno$ 230.0 Wed 9/17/25 Sat 11/29/25 $ 187.2 GMP 
targeted: 
November
2025

Total 10,775 $ 2,321.4 $ 1,824.5

2/1110/2 2/11
Maynard - Green Meadow Elementary School

1/23

2/2811/20
Lynn Pickering Middle School

1/14

3/412/2
East Longmeadow High School

1/9

2/512/4 2/5
Newton - Countryside Elementary School

1/16

2/1212/13 2/12
Whitman-Hanson - Whitman Middle School

1/29

1/3012/31
Brookline - John R. Pierce School

1/10

2/271/8 2/27
New Bedford - John B. DeValles Elementary School

2/13

6/302/3 6/30
Nashoba Regional High School

3/7

11/122/4 11/12
Tri County Regional Vocational Technical High School

4/16

5/153/11 5/15
Hopkinton - Elmwood Elementary School

5/2

10/95/2 10/9
Quincy - Sqauntum Elementary School

8/26

12/166/13 12/16
Clinton Middle School

8/24

8/76/26 8/7
Scituate - Hatherly Elementary School

7/24

9/178/8 9/17
North Adams - Greylock Elementary School

9/3

11/299/17 11/29
Agawam High School

11/11

Qtr 3, 2024 Qtr 4, 2024 Qtr 1, 2025 Qtr 2, 2025 Qtr 3, 2025 Qtr 4, 2025 Qtr 1, 2026

Construction Manager at Risk Project Design Bid Build Project CMR  Project Pending Local Approval DBB Project Pending Local Approval Filed Sub Bids GC Bids/GMP Execution

2025 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

June 2, 2025

The project start date represents the Filed-Sub bid solicitation date, the gray diamond 
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.                        
               

Projects represented by a single black diamond have not completed a Schematic Design Submission.
                                                                                     
                                                               

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.

Note:  Budget values are in millions.



District School 
Type

Enrollment Project 
Type

Project 
Budget

Start Finish Construction 
Budget

Notes

Revere HS 2,450 New $ 497.5 Mon 8/18/25 Fri 3/13/26 $ 412.5 GMP 
targeted: 
March 2026

Berkley ES 385 New $ 89.9 Sun 11/30/25 Thu 1/15/26 $ 70.4 NTP 
targeted: 
January 
2026

Burlington ES 325 New $ 100.5 Wed 12/24/25 Fri 2/6/26 $ 80.3 NTP 
targeted: 
February 
2026

Stoughton ES 515 New $ 114.4 Mon 3/9/26 Fri 5/22/26 $ 91.8 GMP 
targeted: 
May 2026

Reading ES 455 New $ 130.0 Tue 3/17/26 Tue 5/5/26 $ 101.5 NTP 
targeted: 
May 2026

North Attleborough HS 1025 New $ 0.0 Wed 4/29/26 Tue 6/30/26 $ 0.0 GMP 
targeted: 
June 2026

Hamilton-Wenham MS 740 New $ 142.3 Thu 6/4/26 Fri 8/28/26 $ 108.9 GMP 
targeted: 
August 
2026

Canton MS 1,020 New $ 241.8 Mon 6/8/26 Mon 8/10/26 $ 195.7 GMP 
targeted: 
August 
2026

South Shore HS 900 New $ 276.4 Mon 6/8/26 Wed 8/5/26 $ 223.9 GMP 
targeted: 
August 
2026

Leominster ES 610 New $ 114.8 Wed 6/10/26 Fri 10/16/26 $ 89.8 NTP 
targeted: 
October 
2026

Southborough ES 610 New $ 108.5 Fri 7/10/26 Mon 12/21/26 $ 87.4 GMP 
targeted: 
December 
2026

Longmeadow MS 665 New $ 0.0 Tue 10/6/26 Tue 11/24/26 $ 0.0 NTP 
targeted: 
November 
2026

Total 9,700 $ 1,816.1 $ 1,462.2

3/138/18 3/13
Revere High School

1/2

1/1511/30 1/15
Berkley Community School

1/1

2/612/24 2/6
Burlington - Fox Hill Elementary School

1/23

5/223/9 5/22
Stoughton - South Elementary School

4/8

5/53/17 5/5
Reading - J. Warren Killam Elementary School

4/22

6/304/29 6/30
North Attleborough High School

6/5

8/286/4 8/28
Hamilton-Wenham - Cutler Elementary School

8/5

8/106/8 8/10
Canton - William H. Galvin Middle School

7/10

8/56/8 8/5
South Shore Vocational Technical High School

7/8

10/166/10 10/16
Leominster - Fall Brook Elementary School

8/11

12/217/10 12/21
Southborough - Neary Elementary School

8/19

11/2410/6 11/24
Longmeadow - Glenbrook Middle School

11/10

Qtr 3, 2025 Qtr 4, 2025 Qtr 1, 2026 Qtr 2, 2026 Qtr 3, 2026 Qtr 4, 2026 Qtr 1, 2027

Construction Manager at Risk Project Design Bid Build Project CMR  Project Pending Local Approval DBB Project Pending Local Approval Filed Sub Bids GC Bids/GMP Execution

2026 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

June 2, 2025

The project start date represents the Filed-Sub bid solicitation date, the gray diamond 
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.                        
               

Projects represented by a single black diamond have not completed a Schematic Design Submission.
                                                                                     
                                                               

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.

Note:  Budget values are in millions.



District School 
Type

Enrollment Project 
Type

Project 
Budget

Start Finish Construction 
Budget

Notes

Wilmington ES 755 New $ 0.0 Mon 12/7/26 Fri 1/29/27 $ 0.0 GMP 
targeted: 
January 2027

Millis MHS 645 Add/ 
Reno

$ 0.0 Wed 2/17/27 Wed 2/17/27 $ 0.0 GMP 
targeted: 
February 
2027

Berkshire Hills HS 485 New $ 0.0 Mon 3/22/27 Mon 3/22/27 $ 0.0 GMP 
targeted: 
March 2027

Old Colony HS 776 New $ 0.0 Tue 3/23/27 Tue 3/23/27 $ 0.0 NTP 
targeted: 
March 2027

Lexington HS 2395 Add/ 
Reno

$ 0.0 Wed 4/21/27 Wed 4/21/27 $ 0.0 GMP 
targeted: 
April 2027

Littleton ES 435 New $ 0.0 Mon 5/3/27 Mon 5/3/27 $ 0.0 GMP 
targeted: 
May 2027

Total 5,491 $ 0.0 $ 0.0

1/2912/7 1/29
Wilmington - Wildwood Elementary School

1/8

2/172/17
Millis Middle High School

3/223/22
Berkshire Hills Regional Vocational Technical High School

3/233/23
Old Colony Regional Vocational Technical High School

4/214/21
Lexington High School

5/35/3
Littleton - Shaker Lane Elementary School

Qtr 4, 2026 Qtr 1, 2027 Qtr 2, 2027 Qtr 3, 2027 Qtr 4, 2027

Construction Manager at Risk Project

Design Bid Build Project

CMR  Project Pending Local Approval

DBB Project Pending Local Approval

Filed Sub Bids 

GC Bids/GMP Execution

2027 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

June 2, 2025

The project start date represents the Filed-Sub bid solicitation date, the gray diamond 
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.                        
               

Projects represented by a single black diamond have not completed a Schematic Design Submission.
                                                                                     
                                                               

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.

Note:  Budget values are in millions.



APPENDIX C 
SCHOOL CONSTRUCTION COSTS COMPARED 

TO COMMON ECONOMIC INDICATORS 
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West Bridgewater

North Andover

North Attleborough

East Bridgewater

Average of the Following Construction Costs:
Hanover HS             Dedham Avery ES
Norwood HS            Burlington Memorial ES
Wellesley HS           Middelton Howe Manning ES

Longmeadow

Dracut

Wilmington

New Construction Costs Compared to Common Economic Indicators | June 2, 2025

New Construction PSR

New Construction PSR Board
Vote

New Construction SD

New Construction SD Board
Vote

New Construction Vote Failed

New Construction Bid

New Construction PFA
Amended

Legend

The information and data contained in this chart is
based on the MSBA's review of construction cost
estimates, contracts and other documentation
provided by cities, towns, and regional school
districts.

This information and data is intended for
informational purposes only. The data may have
changed based on actual construction bids or
contract amendments, for example, and the MSBA
shall have no responsibility or duty to update any
of the information.

Please contact the Districts for the most current
information. The MSBA hereby disclaims any and
all liability and responsibility that may arise in
connection with the information contained in this
chart. (Updated June 2025)

3% Escalation

Average- New Construction
Projects

BLS PPI- New School
Construction

MSBA Construction Funding Limit

RLB Comparative Cost- Boston

Average $/SF for Add/Reno



Addition / Renovation PSR

Addition / Renovation SD

Addition / Renovation Bid

Addition / Renovation PFA Amended

Addition / Renovation Vote Failed

Legend

3% Escalation

Average- New Construction
Projects

BLS PPI- New School
Construction

MSBA Construction Funding Limit

RLB Comparative Cost- Boston

Average $/SF for Add/Reno

The information and data contained in this chart is based
on the MSBA's review of construction cost estimates,
contracts and other documentation provided by cities,
towns, and regional school districts.

This information and data is intended for informational
purposes only. The data may have changed based on
actual construction bids or contract amendments, for
example, and the MSBA shall have no responsibility or
duty to update any of the information.

Please contact the Districts for the most current
information. The MSBA hereby disclaims any and all
liability and responsibility that may arise in connection
with the information contained in this chart.  (Updated
June 2025)

20082010 2012 2014 20162018

Year of GMP/ GC Bid Date

$0

$50

$100

$150

C
on
st
ru
ct
io
n 
C
os
t P
er
 S
qu
ar
e 
Fo
ot

Projects Below $150/ SF

1/09 7/09 1/10 7/10 1/11 7/11 1/12 7/12 1/13 7/13 1/14 7/14 1/15 7/15 1/16 7/16 1/17 7/17 1/18 7/18 1/19 7/19 1/20 7/20 1/21 7/21 1/22 7/22 1/23 7/23 1/24 7/24 1/25 7/25 1/26 7/26 1/27 7/27 1/28
GMP/ GC Bid Date

$150

$200

$250

$300

$350

$400

$450

$500

$550

$600

$650

$700

$750

$800

$850

$900

$950

$1,000

$1,050

C
on
st
ru
ct
io
n 
C
os
t P
er
 S
qu
ar
e 
Fo
ot

Addition/Renovation Costs Compared to Common Economic Indicators | June 2, 2025



 

 

 

 

 

 

 

 

APPENDIX D 
CONSTRUCTION STATUS REPORT 



$6,085,084,923 *Includes Alternates $3,071,136,533

Project Grade Contractor
Total 

Construction
Cost*

Projected
Enrollment

PFA 
or 

Bid Data

SD Gross
Sq.Ft.

Construction
Cost/Sq.Ft.

Building
Cost

Building
Cost/Sq.Ft.

Procurement
Type

Construction
Start Date

Substantial 
Completion

Date *

Building 
Construction
Complete **

Schedule 
Variance
(days) ***

Physical
Progress

Change
Orders

Change
Orders %

Construction
Status

Est Max Total
Facilities

Grant

Core Program Totals $6,085,084,923 $3,071,136,533
Amesbury

Shay Elementary Elementary School CTA Construction Co., Inc. $49,755,100 425 Bid 98,195 $507 $36,506,861 $372 Design/Bid/Build 17-May-21 2-Aug-23 2-Aug-23 0 99% $612,721 1.232% Building interior activities include punch list work, warranty work and completion of remaining commissioning items. $24,150,576

Amherst
Fort River Elementary Elementary School CTA Construction Co., Inc. $81,337,167 575 PFA 105,750 $769 $50,004,336 $473 Design/Bid/Build 13-Jan-25 31-Jul-26 0 13% $646,800 0.795% Site work activities include foundation, site drainage and utility work. Building exterior activities include steel erection, 

underground drainage, and mockup installation.  $51,948,812

Braintree
South Middle Middle School Bacon Construction Co, Inc. $69,181,416 800 Bid 145,846 $474 $47,780,677 $328 Design/Bid/Build 10-Jan-22 1-Sep-23 1-Sep-23 0 99% $1,744,160 2.521% Building interior and exterior activities include ongoing efforts to complete punch list items for electrical and drainage issues. 

Monitor based commissioning is ongoing. $30,967,468

Bristol-Plymouth Regional 
Voc Tech

Bristol-Plymouth Voc Tech
Vocational/Technical Consigli Construction 

Company, Inc. $238,460,831 1,434 Bid 419,765 $568 $170,872,397 $407 Design/Bid/Build 27-Nov-23 26-May-26 0 46% $2,259,003 0.947% Site work activities include installation of the infiltration system. Building exterior activities include the installation of the air vapor 
barrier, roofing and exterior facade. Building interior activities include framework, ductwork and electrical installations. $142,441,041

Dennis-Yarmouth
Dennis-Yarmouth Middle Middle School Commodore Builders 

Corporation $83,843,640 940 Bid 186,500 $451 $69,813,633 $376 Design/Bid/Build 02-Apr-21 14-Oct-22 16-Feb-23 125        
behind 99% $8,046,107 9.597% Site work activities include completion of the turf field scope. $44,383,043

Fitchburg
Crocker Elementary Elementary School Fontaine Brothers, Inc. $57,872,519 845 Bid 115,788 $500 $47,116,510 $407 Design/Bid/Build 23-Mar-23 5-Jun-25 0 75% $4,362,336 7.591%

Building exterior activities include roof paver installation, curtain wall testing, final punch list items. Building interior activities 
include ceiling framing, kitchen equipment testing, fire alarm programing, installation of plumbing finishes, electrical termination 
and testing, and punch list items.

$46,986,350

Haverhill
Consentino Middle School Brait Builders Corp. $125,097,100 1,080 Bid 183,128 $683 $80,291,800 $438 Design/Bid/Build 08-Apr-24 15-Apr-26 0 53% $271,499 0.217%

Building exterior activities include roofing, water and waste lines, framing/sheathing, subgrade preparation, air and vapor 
barrier, and slab on grade installations. Building interior activities include heat piping, stairs and railing, electrical room build-
outs, fireproofing, plumbing rough-in work, duct, water and waste lines installation.

$99,762,686

Hingham
Wm L Foster Elementary Elementary School Bacon Construction Co, Inc. $89,428,625 605 Bid 126,385 $708 $66,203,295 $524 Design/Bid/Build 30-Dec-22 22-Aug-24 31-Dec-24 131     

behind 90% $911,856 1.020% Site work activities include completion of backfilling old building footprint, completion of playground, and installation of drainage 
and utilities for Phase 3 parking and fields. Building interior and exterior activities include work on punch list items. $28,053,151

Holyoke
William R. Peck K-8 Fontaine Brothers, Inc. $70,580,780 550 PFA 106,215 $665 $46,911,739 $442 Design/Bid/Build 16-Feb-24 15-Aug-25 0 79% $556,228 0.788%

Site work activities include excavation for site electrical, concrete placement in the school courtyard and placement of asphalt 
binder for the roadways. Building exterior activities include window installation, roof fascia installation, and finishing of the 
exterior soffits. Building interior activities include painting, installation of electrical and plumbing fixtures, casework final detailing 
and locker installation.

$57,598,192

Lawrence
Francis M Leahy Elementary School J & J Contractors, Inc. $93,191,000 1,000 Bid 173,520 $537 $73,031,314 $421 Design/Bid/Build 18-Sep-23 17-Jun-25 0 85% $1,156,734 1.241%

Site work activities include stormwater detention at front building and sewer and drainage structures installation. Building 
exterior activities include masonry, exterior wall framing, window and door installation. Building interior activities include interior 
framing, fixture installation, drywall, painting, firestopping, testing and installation of sprinkle heads, mechanical and electrical 
installations.

$65,260,852

Maynard
Green Meadow Elementary School CTA Construction Managers, 

LLC $66,900,000 395 PFA 90,300 $741 $40,729,300 $451 Design/Bid/Build 4-Feb-25 6-Aug-27 0 7% $0 0.000% Site work activities include foundation work and under the slab plumbing and electrical utility installations. $35,879,900

Nauset
Nauset Regional High High School Brait Builders Corp. $134,384,000 905 Bid 214,250 $627 $114,215,984 $533 Design/Bid/Build 13-Jan-23 1-Oct-25 0 87% $6,183,533 4.601%

Site work activities include plantings and installation of vehicle gates and guard rails. Interior building activities include 
installation of millwork, carpet, stage curtains and lighting, and Audio/Visual system work. Exterior building activities include 
building demolition, excavation and foundations, framing, roof drains, mechanical, electrical and plumbing rough-in work.

$43,635,295

Newton
Countryside Elementary School CTA Construction Managers, 

LLC $60,315,100 465 PFA 76,000 $794 $35,706,700 $470 Design/Bid/Build 4-Feb-25 31-Aug-27 0 2% $0 0.000% Construction activities include mobilization to the project site and importing structural fill material. $20,214,455

Randolph
North Randolph Elementary Elementary School Agostini Construction Co., Inc. $42,461,700 315 Bid 74,720 $568 $31,038,338 $415 Design/Bid/Build 01-Mar-23 28-Jul-24 29-Jul-24 1

behind 99% $1,563,634 3.683% Building interior activities include remaining punch list items and commissioning activities. $31,274,899

Rockland
Phelps Elementary Elementary School Brait Builders Corp. $58,190,000 760 Bid 120,672 $482 $44,395,606 $368 Design/Bid/Build 31-Mar-21 22-Dec-22 22-Dec-22 0 99% $1,350,900 2.322% Building Interior activities include work on punch list items. $34,200,179

Swampscott
Hadley Elementary School CTA Construction Co., Inc. $77,937,159 900 Bid 153,855 $507 $50,931,200 $331 Design/Bid/Build 21-Nov-22 9-Aug-24 9-Aug-24 0 99% $3,261,377 4.185% Site work activities include landscaping and punch list work.  Building interior activities include work on punch list items. $39,040,332

Watertown
Watertown High High School Brait Builders Corp. $147,961,000 720 Bid 258,914 $571 $124,569,513 $481 Design/Bid/Build 17-Jul-23 2-Mar-26 0 80% $1,123,830 0.760%

Site work activities include underground utility installations and geo-thermal wells.  Building exterior activities include masonry 
and window installation.  Building interior activities include slab on deck construction, interior masonry, mechanical, electrical, 
plumbing rough-in work and drywall.

$50,206,983

Webster
Bartlett High High School Brait Builders Corp. $78,185,900 445 PFA 161,436 $484 $42,281,600 $262 Design/Bid/Build 31-Dec-24 14-Oct-26 0 57% $1,481,050 1.894%

Site work activities include installation of new utility service. Exterior building activities include form and placement of concrete 
piers, auditorium steel detailing and masonry installation. Building interior activities include mechanical, electrical, plumbing 
rough in work and metal framing installation.

$59,398,265

Westfield
Franklin Ave Elementary School Fontaine Brothers, Inc. $52,542,787 395 Bid 88,495 $594 $43,243,814 $489 Design/Bid/Build 10-Apr-23 1-Nov-24 15-Nov-24 14

behind 98% $362,947 0.691% Site work activities include completion of building demolition and removal, continued field work, and installation of driveways 
and playgrounds. $35,619,128

Whitman-Hanson
Whitman Middle Middle School Fontaine Brothers, Inc. $106,669,882 675 PFA 138,605 $770 $66,396,445 $479 Design/Bid/Build 27-Feb-25 10-Mar-27 0 0% $0 0.000% Site work activities include site mobilization. $58,146,727

Winchester
Lynch Elementary Elementary School Brait Builders Corp. $67,674,862 520 Bid 103,523 $654 $44,679,655 $432 Design/Bid/Build 06-Dec-23 2-Sep-25 0 84% $1,209,774 1.788%

Site work activities include pedestrian bridge foundations, underground storage tank installation, and rough grading and utility 
work. Exterior building activities include brick installation, and window and curtainwall installation. Building interior activities 
include interior framing and drywall, taping, ceiling grid installation, floor and wall tile work, casework installation, and 
mechanical and electrical installation.

$19,941,157

Andover
West Elementary Elementary School Gilbane Building Company $119,178,907 925 Bid 191,028 $624 $72,338,002 $379 CM-at-Risk 02-Jun-22 26-Jul-24 16-Aug-24 21

behind 89% $1,736,816 1.457% Building exterior and interior activities include completing punch list work. $45,078,165

Arlington
Arlington High High School Consigli Construction 

Company, Inc. $234,287,346 1,755 Bid 408,590 $573 $161,482,636 $395 CM-at-Risk 09-Apr-19 14-Feb-25 14-Feb-25 0 96% $5,063,725 2.161% Building exterior and interior activities include completing punch list work. $82,637,254

Ashland
David Mindess Elementary School Shawmut Design and 

Construction $67,725,296 635 Bid 104,885 $646 $37,389,325 $356 CM-at-Risk 29-Nov-21 7-Aug-23 7-Aug-23 0 99% $2,238,405 3.305% Site work activities include remobilization to repair lawns. Building interior activities include Building Management System 
adjustments. $31,237,293

Attleboro
Attleboro High High School Consigli Construction 

Company, Inc. $223,088,312 1,725 Bid 476,425 $468 $147,727,880 $310 CM-at-Risk 13-May-19 15-Aug-22 15-Aug-22 0 99% $257,584 0.116% Building exterior and interior activities include finalizing punch list work. $122,638,496

Boston
Carter Developmental Center Middle/High School Bond Brothers, Inc. $87,407,376 60 Bid 86,130 $1,015 $64,692,701 $751 CM-at-Risk 29-Aug-22 18-Apr-25 0 79% $1,709,809 1.956%

Site work activities include foundations for the east landscape stage and outdoor area. Building exterior activities include 
installation of façade terracotta panels on East and South side, masonry brick, and miscellaneous roof flashing. Building interior 
activities include painting, installation of tile, linoleum flooring, epoxy bathroom flooring, casework, lighting, and drywall and 
ceiling installation on the first floor, and elevator installation.

$29,493,112

Boston
Quincy Upper Middle/High School Turner Construction Company $177,600,000 650 Bid 178,024 $998 $127,763,779 $718 CM-at-Risk 17-Jan-22 18-Jun-24 30-Aug-24 73

behind 99% $2,001,702 1.127% Site work, building exterior and interior activities include completion of punch list work. $60,649,603

Brookline
Pierce K-8 Consigli Construction 

Company, Inc. $168,022,660 725 PFA 246,123 $683 $93,455,248 $380 CM-at-Risk 10-Feb-25 27-Jul-27 0 6% $0 0.000% Site work activities include the removal of site walls, tunnel and excavated materials as well as soil testing. Building exterior 
activities include removal and remediation of historic building windows. $43,611,497

East Longmeadow
East Longmeadow High High School Fontaine Brothers, Inc. $147,537,913 800 PFA 191,796 $769 $88,489,367 $461 CM-at-Risk 04-Nov-24 30-Jul-26 0 22% $0 0.000%

Site work activities include trenching, backfilling, grading for underground utilities, and excavation and installation of stormwater 
drainage. Building exterior activities include completion of metal framing, spray applied fireproofing, installation of insulation on 
the concrete foundation. Building interior activities include installation and testing of under-slab drainage and electrical conduit, 
interior structural member fireproofing, rough carpentry, and mechanical and plumbing rough-in work.

$80,967,085

Greater Fall River Regional 
Voc Tech

Diman Regional Voc Tech 
High

Vocational/Technical Suffolk Construction Company $244,287,794 1,500 PFA 394,650 $619 $151,180,200 $383 CM-at-Risk 30-Oct-23 1-Jul-26 0 27% $270,715 0.112%

Building exterior activities include the installation of roof top mechanical equipment, exterior sheathing, roof insulation and 
roofing, air vapor barrier and window installation. Building interior activities include concrete slab placement, spray fireproofing, 
framing and interior door frames, drywall installation, ceiling grid, plumbing rough-in and insulation, fire protection piping and 
sprinkler drops, ductwork, electrical rough-in work and temporary power and lighting.

$170,175,160

Groton-Dunstable
Florence Roche Elementary School Gilbane Building Company $72,025,796 645 Bid 109,855 $656 $46,274,055 $421 CM-at-Risk 19-Aug-22 9-Aug-24 2-Aug-24 7

ahead 99% $2,183,794 3.032% Building exterior and interior activities include closing out commissioning items. $31,750,199

Lawrence
Henry K Oliver K-8 Consigli Construction 

Company, Inc. $117,148,369 1,000 Bid 162,000 $723 $78,650,504 $485 CM-at-Risk 12-Jan-22 10-Jun-25 0 90% $1,684,692 1.438%
Site work activities include cleanup of exterior and subgrade. Building exterior activities include brick veneer, roof parapet work 
and large curtain wall installation. Building interior activities include door hardware installation, painting, ceiling grid installation, 
kitchen equipment and elevator installation, and wall tile and floor tile installation.

$69,753,224

Lowell
Lowell High High School Suffolk Construction Company $270,444,856 3,520 Bid 622,777 $434 $174,614,719 $280 CM-at-Risk 02-Mar-21 4-May-26 0 77% $15,102,594 5.584%

Site work activities include mini pile installation, trenching and underground mechanical piping. Building exterior activities 
include curtainwall, storefront windows and skylights. Building interior activities include punch list items, mechanical 
coordination, gypsum wall boards, and framing.

$210,023,036

Projects in Construction
MSBA Grant Basis and Maximum Grant Amount

Data Reported as of May 16, 2025

Core Program Totals

CAPITAL PIPELINE PROJECTS IN CONSTRUCTION
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CAPITAL PIPELINE PROJECTS IN CONSTRUCTION

Nashoba
Nashoba Regional High School Consigli Construction 

Company, Inc. $199,134,701 925 PFA 209,529 $950 $111,318,868 $531 CM-at-Risk 12-Sep-25 8-Aug-27 0 11% $0 0.000% Site work activities include retaining wall and sewer line and drainage structure installations.  Building exterior activities include 
steel detailing, steel erection, and foundation work. $78,086,529

Northeast Metropolitan 
Regional Voc Tech

Northeast Metro Reg Voc
Vocational/Technical Gilbane Building Company $243,591,092 1,600 PFA 386,630 $630 $135,512,106 $350 CM-at-Risk 25-Oct-23 11-Aug-26 0 38% $1,178,078 0.484%

Site work activities include grading. Building exterior activities include masonry work, installation of metal panels, framing of 
exterior walls, installation of exterior gypsum walls, insulation, and vapor barriers. Interior building activities include spray 
applied fireproofing, stud framing of exterior walls, elevator masonry shaft, interior partition layouts, electrical lighting systems 
and installation of roof drains.

$160,575,510

Norwood
Dr. Philip O. Coakley Middle Middle School W. T. Rich Company Inc. $115,583,497 1,070 Bid 187,840 $615 $82,173,201 $437 CM-at-Risk 08-Jun-23 6-Jun-25 0 86% $1,400,606 1.212% Building exterior activities include finish façade, infill of the loading bays, mechanical roof screens. Building interior activities 

include ceiling installation, flooring, electrical, fire alarm rough in work, plumbing fixtures, and acoustical paneling installation. $51,946,704

Sharon
Sharon High High School Consigli Construction 

Company, Inc. $125,792,153 1,250 Bid 240,204 $524 $79,741,218 $332 CM-at-Risk 14-Aug-20 25-Aug-22 25-Aug-22 0 99% ($544,192) -0.433% Site work activities are limited to modifying the parking lot drainage system. $49,628,362

Somerset
Somerset Middle Middle School Brait Builders Corp. $69,956,365 590 Bid 124,200 $563 $44,955,581 $362 CM-at-Risk 22-Dec-22 16-Aug-24 16-Aug-24 0 98% $6,870,773 9.964% Site work activities include installation of retaining walls and photovoltaic arrays.  Building interior activities include punch list 

work and commissioning. $37,820,783

Somerville
Somerville High High School Suffolk Construction Company $203,912,277 1,590 Bid 369,496 $552 $142,493,522 $386 CM-at-Risk 12-Jun-17 19-Feb-21 22-Feb-21 3

behind 99% $39,174,092 19.211% Remaining punch list items are being finalized. $118,275,833

Spencer-E Brookfield
David Prouty High High School Fontaine Brothers, Inc. $91,217,674 305 Bid 126,823 $719 $49,027,362 $387 CM-at-Risk 26-Jun-23 14-Aug-26 0 60% $4,930,181 5.405%

Site work activities include sidewalk installation, spreading of loam at parking lot, and preparation work for running track 
surface.  Building interior activities include drywall and taping, installation of pre-fabricated case work and millwork, store front 
frame and glass work, ceramic tile, painting, acoustical ceiling grid and panels installation, elevator hoist way and rigging, 
ductwork, fire protection piping and sprinkler drops, plumbing rough in work, and security camera installation.

$50,710,082

Stoneham
Stoneham High High School Consigli Construction 

Company, Inc. $175,983,887 695 Bid 207,077 $850 $115,602,780 $558 CM-at-Risk 13-Oct-22 31-Jul-24 0 83% $5,490,290 3.120% Site work activities include stadium building construction, blasting activities and surface preparation for turf fields. Building 
exterior activities include masonry finish work.  Building interior activities include punch list items. $55,306,745

Tyngsborough
Tyngsborough Middle Middle School Fontaine Brothers, Inc. $65,755,571 480 PFA 112,784 $583 $40,881,533 $362 CM-at-Risk 06-Jan-23 15-May-25 0 82% $1,232,478 1.874%

Building exterior activities include concrete sidewalks, granite curbing, hardscape finishes and loam at landscaped areas. 
Building interior activities include installation of thermostat sensors, mechanical, electrical, and plumbing work in locker rooms, 
interior finish work, epoxy flooring work, millwork, carpentry, and locker installation.

$28,058,982

Wakefield
Wakefield Memorial High High School Bond Building Construction, 

Inc. $220,459,379 1,000 PFA 259,847 $848 $135,521,466 $522 CM-at-Risk 18-Mar-24 3-Dec-26 0 24% $0 0.000% Building Exterior activities include concrete form work, drainage and micro pile installations. $78,187,870

Walpole
Bird Middle Middle School Fontaine Brothers, Inc. $92,599,826 905 Bid 162,193 $571 $56,765,213 $350 CM-at-Risk 26-Oct-22 16-Jul-24 16-Jul-24 0 98% $2,567,554 2.773% Building Interior activities include punch list. $42,245,529

Waltham
Waltham Sr High High School Consigli Construction 

Company, Inc. $298,923,790 1,830 Bid 414,854 $721 $192,973,827 $465 CM-at-Risk 03-Jun-21 24-May-24 16-Aug-24 84
 behind 99% $9,733,457 3.256% Punch list items are underway. Site work activities include garage fencing, playing fields, and garage drainage repair. Building 

exterior activities include glass entrance canopies and overhead door work. $118,207,106

Wellesley
Ernest F Upham Elementary School Shawmut Design and 

Construction $56,244,898 365 Bid 80,039 $703 $30,661,753 $383 CM-at-Risk 13-Apr-23 29-Jul-24 29-Jul-24 0 98% $580,722 1.045% Site work activities include landscaping and planting touch ups. Punch list work continues in Phase 1. $15,030,739

Westport
Westport Middle-High Middle/High School Agostini Construction Co., Inc. $77,976,264 860 Bid 187,100 $417 $53,720,577 $287 CM-at-Risk 15-Oct-18 2-Aug-21 2-Sep-21 31

behind 99% $3,109,140 3.987% Punch list and completion of remaining commissioning items are ongoing. $37,546,233

Worcester
Doherty Memorial High High School Fontaine Brothers, Inc. $267,228,356 1,670 Bid 421,858 $633 $196,452,213 $466 CM-at-Risk 27-Aug-21 26-Jul-24 26-Jul-24 0 96% $5,248,895 1.966% Site work activities include stadium bleacher and artificial turf field work.  Building exterior activities include installation of solar 

panels on the roof. Building interior activities include punch list activities and functional testing for commissioning. $152,385,911

Substantial Completion Date *
* Contract Substantial Completion Date.  Field will remain blank until a contract/GMP has been executed.  

Building Construction Complete **
** Field represents actual Substantial Completion date (date of Certificate of Completion).

Variance***
*** Variance is the difference between "Building Construction Completion" date and "Substantial Completion" Date.  The number zero (0) will appear in this column until actual certificate of Substantial Completion is achieved.
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