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Status of Current Projects

A total of 339 projects that have received invitations from the Board of Directors (“Board”) to collaborate with
the Massachusetts School Building Authority (“MSBA”) are currently in the MSBA’s Eligibility Period and Capital
Pipeline. The 339 projects include 163 projects in the Core Program and 176 projects in the Accelerated Repair
Program (“ARP”). The summary chart provides the number of projects in Eligibility Period and each phase of the
Capital Pipeline. Compared to the prior Project Overview Report, the project total has decreased by 38 projects
to reflect the removal of projects approved for Final Audit in FY 2025. For a detailed look at the Capital Pipeline
projects, please go to www.massschoolbuildings.org/building and select “Capital Pipeline Status Chart”.

Project Overview Report - Project Count by Phase
Core Project Count ARP Project Count
163 176
Project Phase
Eligibility Period 22
OPM Selection 8 20
Designer Selection 9 5
Feasibility Study 11
Schematic Design 9 38
Approved Project Vote Pending 5 7
Design Development 15 1
Construction 27 29
Building Complete 21 5
Closeout 36 71
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Capital Planning Updates:

The following activities are scheduled for FY 2026:

e The 2025 School Survey continues following the launch of school assessments beginning in November
2024. The MSBA has once again partnered with STV Inc., who visited approximately 1,560 public
elementary and secondary schools in the Commonwealth to assess the general condition of each
building. Site visits were not conducted at schools in the MSBA’s Core Program pipeline unless
construction had been completed. Each assessment evaluated several key factors, including: condition,
capacity, maintenance, and educational environment. Collected assessments are being reviewed with
the final report scheduled to be presented at the December 2025 Board of Directors meeting.

e The MSBA has partnered with BVH Integrated Services, Inc., a Salas O’Brien Company (“BVH/Salas
O’Brien”), to evaluate existing public K-12 schools to determine scope, schedule, and cost factors to
convert existing buildings to heat pumps for heating and cooling within the Accelerated Repair Program
(“ARP”). Throughout October 2024, BVH/Salas O’Brien conducted 18 site visits at schools of different
typologies. BVH/Salas O’Brien also proposed recommendations for 2025 Statement of Interest heat
pump questions. A report providing technical and programmatic recommendations to support heat


https://www.massschoolbuildings.org/building

pump conversion projects within ARP was presented at the June 2025 Board of Directors meeting and
posted to the MSBA’s ARP webpage. Issuance of the report was also shared in Project Advisory 93.
e MSBA Roundtables — Information for FY 2026 is listed below:
o General Roundtable occurred on June 10, 2025 — Topic: Performance-Based Code Compliance
with Passive House
O Superintendent Roundtable to be scheduled in Fall 2025 — Topic: Get the Word Out: The
Communication Ground Rules of Local Ballot Questions
o Superintendent Roundtable information session to be scheduled in January 2026 — Topic: 2026
Statement of Interest Process
o Designer Roundtable to be scheduled for Spring 2026 — Topic: Pending
Owner’s Project Manager (“OPM”) Roundtable to be scheduled for Spring 2026 — Topic: Pending
o Commissioning Roundtable to be scheduled for Spring 2026 — Topic: Pending

O

2025 Progress Report
*  Statements of Interest (“SOIs”) 2025
o The 2025 SOI submittal period opened on Monday, January 13, 2025. The deadline to file for
consideration under the ARP was Friday, March 21, 2025, while the deadline to file for
consideration under the Core Program was Friday, April 11, 2025.
=  MSBA received 99 ARP SOls from 47 districts for consideration.
=  MSBA received 27 Core Program SOls from 21 districts for consideration.
*  Eligibility Period — Core Program
o 22 of the 22 2024 SOls are currently in the Eligibility Period following their invitations at the
December 13, 2024 Board of Directors meeting. One SOl anticipates an invitation to Feasibility
Study at the August 27, 2025 Board of Directors meeting.
*  Consultant Selection — Core Program
o Four districts completed its Owner’s Project Manager (“OPM”) selection since the last report,
and eight districts are tentatively scheduled to receive MSBA approval for selection of their
OPM.
o One district completed Designer selection since the last report while seven districts are in the
process of procuring a Designer.
*  Feasibility Study/Schematic Design — Core Program
o Eight districts are anticipating submittals for their Preferred Schematic Solutions between
August 2025 and December 2025.
o Nine districts are anticipating submittals for their Project Scope and Budget Agreement
authorizations between August 2025 and December 2025.
*  Accelerated Repair Program
o The 2024 ARP program is for the partial or full replacement of roofs and windows/doors.
Districts will consider roof replacement as well as roof restoration.
o All 37 districts from the 2024 invitations have received consultant assignments and are in the
process of consultant contract execution or have done so.
o To facilitate schools moving toward Massachusetts’ goal for net-zero carbon emissions by 2050,
the ARP Heat Pump Pilot Study will help the MSBA advance the Program to offer heat pump
conversions for existing buildings in lieu of boiler replacement beginning with 2025 SOls.



*  Construction Costs — Core Program

O

In 2025, 15 projects are scheduled to receive sub bids. MSBA staff anticipate DBB bids or GMP
executions for all projects by the end of 2025.

*  Substantial Completion — Core Program

O

10 projects are scheduled to reach substantial completion in 2025.

*  Post Occupancy Evaluations

o

Staff completed nine post occupancy evaluations in FY 2025. Individual reports are being
prepared for and shared with each evaluated school and the corresponding districts and
consultants.

Staff anticipate completing approximately eight post occupancy evaluations in FY 2026.



2025 SOl Process

The 2025 SOI submittal period opened on January 13, 2025. Commencing in 2025, the Accelerated Repair
Program (“ARP”) will proceed with biennial SOl openings (every two years). Furthermore, to facilitate schools
moving toward Massachusetts’ goal for net-zero carbon emissions by 2050, the MSBA introduced heat pump
conversion projects as an option within 2025 ARP SOls.

The deadline to file SOIs for consideration under the ARP, which is intended for roofs, windows/doors, and heat
pump conversions in existing school facilities, was Friday, March 21, 2025. The deadline to file for consideration
under the Core Program, which is intended for new construction, addition, and/or renovation projects, was
Friday, April 11, 2025.

The table below lists the number of SOls received and Invitations granted in calendar years 2008 through 2025.

2008 431 425 104 6 6
2009 237 206 41 31 31
2010 224 202 19 22 22
2011 371 184 18 187 149
2012 280 198 11 69 36 13 11
2013 201 123 17 78 47
2014 229 110 18 119 51
2015 158 97 26 61 44
2016 156 89 17 67 49
2017 156 83 15 73 36
2018 130 70 12 60 34
2019 144 61 11 83 42
2020 161 71 15 90 25
2021 118 58 17 60 28
2022 121 54 10 67 33
2023 63 63 19 N/A N/A
2024 119 47 22 72 70
2025 126 27 TBD 99 TBD

2008: MSBA launched the annual filing period.

2011: MSBA opened the annual filing period twice, which included a dedicated opening for interest in the
Green Repair Program and the annual opening.

2012: MSBA’s annual filing period captures interest in the newly created Accelerated Repair Program, the
2012 Science Laboratory Initiative and the Core Program.

2023: MSBA’s annual filing period opened for Core Program only. Please refer to the October 26, 2022 Board of
Directors Memorandum, which outlined the recommendation to temporarily pause the Accelerated
Repair Program and not accept new SOls in 2023.



CORE PROGRAM

Status of Core Program Projects

Currently, there are 163 Core Program
projects in the MSBA's Eligibility Period and
Capital Pipeline. Compared to the prior
Project Overview Report, the project total
has decreased by 11 projects to reflect the
removal of projects approved for Final Audit
in FY 2025.

64 projects are in the early phase of
the grant program and have not yet
secured funding authorizations for
the full project.

42 projects have secured full project
funding and are in Design
Development or Construction.

57 projects are in Building
Complete, Closeout, or Final Audit
Approved phases.

ELIGIBILITY PERIOD

Eligibility Period

Closeout
36 OPM Selection

8

Designer Selection
9
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e

Feasibility Study

11
Building Complete

21

Schematic Design
9
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~——— __ Approved Project Vote
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27 \Desw’gn Development
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There are 22 districts in Eligibility Period (table below) and six of those districts have secured their local funding.

An agreed-upon enrollment is a key pre-requisite for the MSBA to commence a Feasibility Study with a district.

To begin the enrollment projection process, a distri
enrollment projection tool.

ct must file enrollment information utilizing the MSBA’s online

30 60
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- Date of
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Athol-
2024 Royalston RSD Athol HS May 1, 2025 X X X X N/A
M k
2024 Boston cCormac July1,2025 | X N/A | X
School
Dennis- .
2024 Yarmouth RSD Small ES April 1, 2025 X X X X N/A
2024 Duxbury Alden School June 2, 2025 X X N/A




District

School

Eligibility Period

Commencement
Date

30 60
days days

Online Enrollment
Projection Info

Ed Profile
Questionnaire

Ch. 74 Viability
Submission

Date of
Invitation to
Feasibility
Study
(Estimated)

Maintenance
Documents
Enrollment
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Authorization

Doyon
2024 Ipswich Memorial July 1, 2025 X N/A
School
2024 Lenox Memorial HS May 1, 2025 X X N/A
2024 Medfield Dale Street ES April 1, 2025 X X X X N/A X X
2024 Milton Cunningham |\ 12025 | x | x | x N/A X
School
2024 Natick MemorialEs | TePr9av3 1y |y | x| x | n/a
2025
2024 Norwell Norwell HS April 1, 2025 X X X X N/A X
Pioneer Valley )
2024 RSD Northfield ES June 2, 2025 X X N/A
2024 | Pittsfield Crosby ES February3, | 1y | x | x [ NA]| x X
2025
2024 Plymouth Hedge ES March 2, 2025 X X X X | N/A X
Shawsheen Shawsheen
2024 |\ lley RVTSD | Valley RvTHs | AUBUSt1 2025
2024 | Shrewsbury | Shrewsbury HS | March 3, 2025 X X X X | N/A
South
2024 Middlesex Keefe THS August 1, 2025
RVTSD
2024 | Springfield Wh'teESStreEt June2,2025 | X | x N/A | X
. . February 3, August
2024 Triton RSD Triton RHS 2025 X X X X N/A X X X 2025
Upper Cape Upper Cape .
2024 Cod RVTSD Cod RVTHS April 1, 2025 X X X X X
2024 | West Boylston | WestBOVIston | o 2025 | x| x N/A
J/S HS
2024 West John Ashley ES | March3,2025 | X | X | X | X |N/A
Springfield
Whittier Whittier
2024 RVTSD RVTHS August 1, 2025




CONSULTANT SELECTION

Owner’s Project Manager Selection

After the district has completed all Eligibility Period requirements and has received a Board Invitation to Feasibility
Study, the district procures an OPM. Since the last report, four districts have completed Owner’s Project Manager
(“OPM”) selection (shaded in the table below). Currently, there are eight districts in the Capital Pipeline in the process of
procuring an OPM.

Leicester Leicester High School July 2025
Northborough Marguerite E. Peaslee Elementary School July 2025
Dighton-Rehoboth Dighton Elementary School August 2025
New Bedford Charles S. Ashley Elementary School August 2025
Framingham Hemenway Elementary School September 2025
Boston Pauline Agassiz Shaw Elementary School October 2025
Milford Milford High School October 2025
Westford Col. John Robinson Elementary School November 2025
Haverhill John G. Whittier Middle School December 2025
Worcester Burncoat Senior High School December 2025
Everett Everett High School TBD
Peabody Veterans Memorial High School TBD




Designer Selection

After a district has selected and executed a contract with an OPM, the district selects a Designer by utilizing either a local
designer selection process for projects under $5 million or the MSBA’s Designer Selection Panel (“DSP”) for projects over
S5 million. Since the last report, one district completed Designer selection (shaded in the table below). There are
currently seven districts in the Capital Pipeline that are in the process of procuring a Designer.

South Hadley Mosier Elementary School July 2025
Manchester-Essex Essex Elementary School August 2025
Springfield Gerena Elementary School August 2025
Chelmsford Colonel Moses Parker Middle School September 2025
Somerville Winter Hill Community School September 2025
Medford Medford High School October 2025
Leicester Leicester High School October 2025
Northborough Marguerite E. Peaslee Elementary School November 2025

For additional information on the selected consultant teams, see Appendix A.



FEASIBILITY STUDY

Once a district has procured an OPM and a Designer, the district and the district’s consultants must complete two
Feasibility Study submittals, the Preliminary Design Program, and the Preferred Schematic Report, prior to Board
consideration to proceed into Schematic Design. Based on the most recent data and schedules provided to the MSBA by
the districts, the MSBA anticipates that eight districts will appear before the Board for their Preferred Schematic Design
authorizations at the August 2025, October 2025, and December 2025 Board meetings. An additional three districts are

in Feasibility Study.

Martha’s Vineyard RSD Martha’s Vineyard RHS August 2025

Salem Salem High School August 2025

Blackstone-Millville RSD Blackstone Millville RHS October 2025

Franklin County RVTSD Franklin County Technical High School October 2025

Wrentham Charles E. Roderick Elementary School October 2025
Chicopee Barry Elementary School December 2025
Marlborough Richer Elementary School December 2025
Swansea Joseph Case Jr. High School December 2025
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SCHEMATIC DESIGN

Prior to consideration by the Board for Project Scope and Budget Agreement authorization, a district must submit a
Schematic Design to the MSBA for review. Based on the most recent data and schedules provided to the MSBA by
districts, the MSBA anticipates that nine districts will appear before the Board for Project Scope and Budget Agreement
authorizations at the August 2025, October 2025, and December 2025 Board Meetings. There are no additional districts

in Schematic Design.

Berkshire Hills RSD Monument Mountain RHS August 2025
Littleton Shaker Lane Elementary School August 2025
Dracut Joseph A. Campbell Elementary School October 2025
East Bridgewater Central Elementary School October 2025
Lexington Lexington High School October 2025
Millis Millis Middle/High School October 2025
Old Colony RVTSD Old Colony RVTHS October 2025
North Andover Kittredge Elementary School December 2025
West Bridgewater Rose L. MacDonald Elementary School December 2025




COMMISSIONING

The MSBA assigns a Commissioning Consultant after a district has secured local funding for the Board approved project.
Since the last report, the MSBA has assigned Commissioning Consultants for two additional projects which are presented
in the table below.

Stoughton South ES Core $91.80 ICO Energy and Engineering $126,937
Berkley C it
Berkley er e»;Choorzrunl ¥ Core $70.40 Colliers Project Leaders NE, $124,391

To date, the MSBA has executed 647 commissioning consultant contracts, totaling $51.9 million in commissioning fees,
for 864 projects at 712 schools, many of whom have been invited to the Capital Pipeline multiple times. Construction
budgets for projects commissioned totaled $18.94 billion. To date, 487 work orders have been completed.

The table below represents the status of commissioning assignments sorted by the fiscal year in which the
commissioning work orders were issued.

FY2010 31 $4,231376 $4,273,277 100%
FY2011 95 $6,132,890 $6,058,460 99%
FY2012 52 $4,373,944 $4,386,520 100%
FY2013 55 $3,364,697 $3,408,897 100%
FY2014 47 $2,604,062 $2,541,165 98%
FY2015 44 $2,277,711 $2,273,711 100%
FY2016 44 $3,385,137 $3,333,748 99%
FY2017 37 $2,290,661 $2,248,851 98%
FY2018 44 $4,138,550 $4,135,549 100%
FY2019 39 $3,604,720 $3,410,204 95%
FY2020 42 $3,080,166 $2,974,841 97%
FY2021 12 $1,524,360 $1,154,499 76%
FY2022 36 $3,969,566 $2,485,239 63%
FY2023 29 $2,537,001 $1,504,536 59%
FY2024 29 $2,633,366 $954,475 36%
FY2025 11 $1,797,005 $78,329 4%
Total 647 $51,945,212 $45,222,302

*Includes approved additional services over value of Work Order

12



DESIGN DEVELOPMENT

After a district has secured local funding and has entered into a Project Funding Agreement (“PFA”) with the MSBA, the

district enters the Design Development Phase. Currently, there are 16 projects in the Design Development Phase with a

total estimated construction cost of approximately $2.14 billion. Of those 16 projects, one is an ARP Project and 15 are

Core Program Projects. The 15 Core Program Projects in Design Development have a total estimated construction cost of

approximately $2.14 billion and are listed below.

Berkley (PK-4)
Burlington (K-5)
Hopkinton (2-4)
Leominster (K-5)

North Adams (PK-6)
Quincy (K-5)

Reading (PK-5)
Scituate (PK-5)
Stoughton (K-5)

Agawam (9-12)
Revere (9-12)
Tri County (9-12)
South Shore VT (9-12)

Canton (5-8)
Clinton (5-8)

District Design Submittals

During the Design Development phase, districts will submit three design submittals (Design Development, 60%

Construction Documents, and 90% Construction Documents) for the MSBA to review. MSBA staff reviews the documents

to ensure the project is still in compliance with the PFA. The chart below indicates the number of submittals received
and reviewed by the MSBA in each fiscal year.

FY2010 5 0 0 5

FY2011 21 24 20 65
FY2012 12 24 28 64
FY2013 20 20 19 59
FY2014 15 13 14 42
FY2015 6 12 13 31
FY2016 10 10 8 28
FY2017 11 10 12 33
FY2018 10 11 9 30
FY2019 17 16 10 43
FY2020 12 16 18 46
FY2021 6 11 19 36
FY2022 15 9 10 34
FY2023 12 19 13 44
FY2024 11 5 6 22
FY2025 9 15 12 36
FY2026 0 1 2 3

Totals 192 216 213 621

13



SUMMARY OF BID DATA

Based on the most recent data and schedules provided by districts, 15 projects are scheduled to receive sub-bids in 2025
while 14 projects are scheduled in 2026. The total number of projects has increased by three since the last report
following three Project Scope and Budget Agreement approvals at the June 18, 2025 Board of Directors meeting.

2025 15 10,775 $2.32 billion $1.87 billion $684 - 51,020
2026 13 10,455 $2.43 billion $1.95 billion $701 - 51,033
Grand Total 28 21,230 $4.75 billion $3.82 billion

Note: These numbers are based on preliminary information received from the District and are subject to further review and calculation. Data is shown only for projects
which have Project Scope and Budget Agreement approval by the Board. For additional information on the bid schedules of these projects, please see Appendix B.

The graph below plots Schematic Design Construction Estimates and Construction Bid Results for new construction
projects from June 2022 to present. The projects are presented based on their dates of DBB bids or GMP executions. The
Orange Line is a trend line for Bid Costs and the Blue Line is a trend line for Schematic Design Construction Estimates. No
projects have been added since the last report prepared for the June 18, 2025 Board of Directors meeting.
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A fully interactive version of the New Construction graph is available on the MSBA website, here:

http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx .
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The graph below plots Schematic Desigh Construction Estimates and Construction Bid Results for addition/renovation
projects from June 2022 to present. The projects are presented based on their dates of DBB bids or GMP executions. The
Purple Line is a trend line for Bid Costs and the Yellow Line is a trend line for Schematic Design Estimates. No projects
have been added since the last report prepared for the June 18, 2025 Board of Directors meeting.
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CONSTRUCTION

When a district with a Design-Bid-Build Construction project issues a Notice to Proceed, or when a Construction

Manager At-Risk project has received bids for the concrete foundation package, the project is advanced to the

Construction Phase. Currently, there are 56 projects in the Construction Phase with a total estimated construction cost

of $3.64 billion. Of those 56 projects, 29 are ARP Projects and 27 are Core Program Projects; however, this does not

include the 26 projects that have reached substantial completion and are currently in the Building Complete Phase. The

27 Core Program Projects have a total estimated construction cost of $3.70 billion and are listed below.

Amherst (K-5)
Fitchburg (1-5)
Maynard (PK-3)
New Bedford (K-5)
Newton (K-5)
Winchester (PK-5)

Holyoke (6-8)
Lynn (6-8)
Tyngsborough (6-8)
Webster (6-12)

Bristol-Plymouth (9-12)
East Longmeadow (9-12)
Greater Fall River VT (9-12)

Lowell (9-12)
Nashoba (9-12)
Nauset RSD (9-12)
Northeast Metro VT (9-12)
Spencer-East Brookfield (9-12)
Stoneham (9-12)
Wakefield (9-12)
Watertown (9-12)

Boston Carter (PK-12)
Brookline (PK-8)
Haverhill (5-8)
Lawrence Leahy (K-8)
Norwood (5-8)
Whitman-Hanson (5-8)
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Amendment to the Project Funding Agreement (PFA)

Upon receipt of construction bids or the execution of a GMP, a district submits the Contractor’s Schedule of Values to
the MSBA. MSBA staff will collaborate with the district to reconcile the construction costs from the schedule of values
against the estimated construction budget. Afterwards, an amendment to the PFA is executed to reflect the bids
received for those projects. The chart, shown below, provides the number of amendments to PFAs listed by fiscal year.

FY2012 30
FY2013 31
FY2014 31
FY2015 17
FY2016 22
FY2017 8
FY2018 15
FY2019 13
FY2020 10
FY2021 17
FY2022 20
FY2023 7
FY2024 32
FY2025 14
FY2026 1




Substantial Completion

In 2024, 14 projects were scheduled to reach Substantial Completion. They are listed in the table below. The MSBA has
received 13 executed certificates of substantial completion. Staff will continue to monitor these projects for updates.

Westwood Paul

. . Dore &
Hanlon 560 Brait Builders vertex Whittier 26-Feb-24 | 26-Feb-24 -
Elementary Corp. (Compass) .
Architects, Inc.
School
Waltham Senior Consigli 84
. 1,830 Construction Leftfield, LLC SMMA, Inc. 24-May-24 16-Aug-24 .
High School behind
Company
Boston Quincy Turner Skanska USA HFMH 73
18-Jun-24 -Aug-24
Upper School 650 Construction Building, Inc. | Architects, Inc. 8-Jun 30-Aug behind
Walpole Bird Fontaine Vertex Tappe
16-Jul-24 16-Jul-2 -
Middle School 905 Brothers, Inc. (Compass) Architects, Inc. ! 6-Jul-24
Andover West Gilbane PMA
Elementary 925 Building Consultants, SMMA, Inc. 16-Aug-24 16-Aug-24 -
School Company LLC
Worcester Tishman Lamoureux
Doherty Fontaine Construction Pagano
26-Jul-24 -Jul- -
Memorial High 1,670 Brothers, Inc. | Corporation of Associates ! 26-Jul-24
School MA Architects, Inc.
Randolph Lyons Agostini CHA .
TSKP 1
Elementary 315 Construction Consulting, SKP Studio, 28-Jul-24 29-Jul-24 .
LLC behind
School Co. Inc.
WellDIesle?'/dJOhn Shawmut Vertex
) y 365 Design and SMMA, Inc. 29-Jul-24 29-Jul-24 -
Elementary . (Compass)
Construction
School
. Consigli
Stoneham High 695 Construction SMMA, Inc. Perkins+Will 31-Jul-24
School
Company
Groton-
Dunstable Gilbane studio G
Florence Roche 645 Building Leftfield, LLC . 9-Aug-24 2-Aug-24 7 ahead
Architects, Inc.
Elementary Company
School
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Building

SHBSERE Construction = Variance
Project Enrollment Contractor Designer Completion :
Date* Completion (days)
Date**
swa;n dplzmtt CTA Hill Lavallee
v 900 Construction International Brensinger 9-Aug-24 9-Aug-24 -
Elementary Co., Inc Compan Architects
School v pany
Somerset Brait Builders CGA Project Ai3 Architects
Middle School 590 Corp. Management LcC 16-Aug-24 16-Aug-24
Hingham Foster Bacon PMA Raymond
. Consultants, . 131
Elementary 605 Construction Design 22-Aug-24 31-Dec-24 .
LLC . behind
School Co, Inc. Associates
Westfield
Franklin Avenue Fontaine Caolo & 14
Elementary 395 Brothers, Inc. P3 Inc. Bieniek 1-Nov-24 15-Nov-24 behind
School

*As defined in the executed Construction Contract, once provided to the MSBA
**Date on the Certificate of Substantial Completion, once provided to the MSBA
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In 2025, 10 projects are scheduled to reach Substantial Completion. They are listed in the table below. Staff will continue

to monitor these projects for updates.

Consigli
i i Skanska USA HMFH
Arlington High 1,755 Construction NS , 14-Feb-25 | 14-Feb-25
School Building, Inc. | Architects, Inc.
Company
Boston Carter -
Bond Buildin
Development 60 . & Hill-LiRo, Corp. | Perkins + Will 18-Apr-25
Construction
Center
Tyngsborough Fontaine ia
y_ & & 480 Leftfield, LLC Architecture, 15-May-25
Middle School Brothers, Inc. pC
Fitchburg
Crocker Fontaine Colliers Project
845 5-Jun-25
Elementary Brothers, Inc. Leaders LLC SAAM un
School
Lawrence Oliver Consigli Syn;‘mKiiialm
Partnership 1,000 Construction Anser Advisory . 10-Jun-25 10-Jun-25
Associates,
School Company
Inc.
Norwood
. . Vertex . .
Coakley Middle 1,070 W.T. Rich Ai3 Architects 13-Jun-24
(Compass)
School
Atlantic
Lawrence Leahy J&J Construction Mount Vernon
Elementary 1,000 Contactors, and Group 18-Jun-25
School inc. Management, | Architects, Inc.
Inc.
. Mount
Fontaine
Hf)lyoke Peck 550 Anser Advisory | Vernon Group 15-Aug-25
Middle School Brothers, Inc. .
Architects, Inc.
Winchester
Lynch Brait Builders I Tappe
520 Hill-LiRo, Corp. . 2-Sep-25
Elementary Corp. T P Architects, Inc. P
School
i i i Flansburgh
Nau.set Regional 905 Brait Builders ' g CHA 1-0ct-25
High School Corp. Associates Consulting Inc.

*As defined in the executed Construction Contract, once provided to the MSBA
**Date on the Certificate of Substantial Completion, once provided to the MSBA




CLOSEOUT

After the district’s contractor finishes all project work including demolishing the old building, completing site work, and

finalizing commissioning, the project proceeds to the Closeout Phase. Once all the project costs have been paid by the
District, the District submits its Final Request for Payment Reimbursement via the MSBA’s Pro-Pay system. After the

District submits all the items identified on the MSBA’s Index of Final Closeout, including the Final Request for Payment
Reimbursement, the MSBA initiates the Draft Audit Report and sends it to the District for its consideration. The MSBA

performs the final audit to determine final total grant amounts. Final payment to the District requires the MSBA Board'’s

approval of the final Total Facilities Grant for the project.

Currently, there are 107 projects in the Closeout Phase, including 71 ARP projects and 36 Core Program projects. The
chart, shown below, lists the Core Program projects by year of achieved Substantial Completion:

2012 22 22 0 0
2013 24 24 0 0
2014 19 19 0 0
2015 27 26 1 0
2016 12 12 0 0
2017 8 6 2 0
2018 11 11 0 0
2019 13 11 2 0
2020 7 3 4 0
2021 18 5 12 1
2022 15 2 10 3
2023 8 0 5 3
2024 14 0 12
2025 2 0 0 2
Total 200 141 38 21
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POST OCCUPANCY EVALUATION

Approximately three years after an MSBA-funded school building reaches substantial completion, the MSBA coordinates
with districts to distribute post occupancy surveys and pre-visit questionnaires, and to schedule building visits with
district representatives to complete a Post Occupancy Evaluation (“POE”). The MSBA’s POE process was developed in
part to assist the MSBA in understanding that MSBA-funded school building projects are operating as intended and
performing as designed. In addition, the collection of technical data, accompanied by school district and occupant
feedback, enables the MSBA, school districts, and the consultant community to apply lessons learned to future school
building projects as well as to the ongoing maintenance and operations of MSBA-funded school buildings.

A complete list of the districts that participated in POEs in FY 2025 is shown below. The MSBA will provide a POE report
to each participating district. Since FY 2022, the MSBA has participated in POEs with 32 projects.

Chicopee Fontaine . Caolo &
2 - - . 28- -1 16-Apr-25
Dupont MS 825 Brothers ezl Bieniek 8-Aug-15 Br
Danvers
— T.Ri i pp -Jun- 13-May-25
van G. Smith ES 465 W.T. Rich Colliers Tappe 11-Jun-21 ay.
Foxborough CTA . Kaestle Boos
2 - - . 26-Aug-21 - -2
Mabelle M Burrell ES 270 Construction celrers Associates 6-Au 8-Oct-24
Hanover Mount
S 7Ivester Es 560 Brait Builders P3 Vernon 12-Dec-18 5-Dec-24
ylvester > Group
Ludlow Fontaine Mount
- - -Jul- 21-Oct-24
Chapin Street ES 630 Brothers STV | DPM Vernon 2-Jul-21 C
=Napin Sreet £o - Group
Manchester Essex Dore +
.T.Ri —_— - - 2-Apr-25
Regional 335 W.T. Rich Whittier JCJ 13-Aug-21 pr
Raymond
Marbleh
Marblehead 450 Gilbane Leftfield Design 4-Oct-21 24-Feb-25
Brown ES . :
- Associates
Shrewsbury 790 Fontaine PMA Lamoureux 93-Jul-21 29-Apr-25
Beal School - Brothers — Pagano E— £2-0020
Somerville 1,590 suffolk PMA SMMA 22-Feb-21 | 25-Mar-25
Somerville HS E—

*Date on the Certificate of Substantial Completion, once provided to the MSBA
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ACCELERATED REPAIR PROGRAM

/

The photos above depict the roof replacement at Quincy’s North Quincy High, serving 1,520 students. The project replaced partial sections of
roof with a new PVC membrane roof, thus extending the useful life of the 99-year-old building. The project also included replacement of existing
stone-ballast and accessibility upgrades for full compliance with 521 CMR. The project reached Substantial Completion in May 2019 and
anticipates receiving Final Audit Approval at the October 2025 Board of Directors meeting.

o

*

Currently, there are 176 ARP projects in the MSBA’s Eligibility Period and Capital Pipeline. There have been no projects
approved for Final Audit in FY 2026. Prior to FY 2026, 289 projects received Final Audit approval. The combined 465
projects are located in 150 districts, many of whom have been invited to the ARP multiple times. All the new information
that has been updated since the last report is italicized and bolded.

Number of
Number Number : e : :
: : Maximum Facilities Projects Final
Repair Program of of Total Project Budgets :
S : (e Audit
Districts Projects
Approved
2024 Accelerated* 37 70 546,539,718 $30,501,694 -
2022 Accelerated 12 27 $86,949,136 $55,301,436 -
2021 Accelerated 15 26 $109,602,763 $59,925,011 3
2020 Accelerated 15 21 $81,731,451 $43,329,550 4
2019 Accelerated 24 38 $85,180,989 $52,047,959 30
2018 Accelerated 20 30 $83,172,480 $47,018,557 19
2017 Accelerated 19 34 $117,020,597 $73,280,673 23
2016 Accelerated 28 48 $156,598,234 $83,007,586 40
2015 Accelerated 24 43 $136,680,652 $91,974,052 42
2014 Accelerated 34 47 $108,410,084 $65,388,035 47

* Financial totals reflect seven Project Funding Agreement approvals through the June 18, 2025 Board of Directors
Meeting.
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2024 Accelerated Repair Program

Invitations — 37 districts, 70 projects.
o Scope includes 57 roofs, and 17 windows/doors.
Approved for Project Funding Agreement — 2 districts, representing 7
projects.
Total Project Budgets — $46,539,718
MSBA Total Facilities Grant - $30,501,694

2022 Accelerated Repair Program

Invitations — 16 districts, 33 projects.

o Scope includes 10 roofs, 7 windows/doors, and 16 boilers.
SOl Removal — four districts; six projects (four roofs, two boilers).
Approved for Project Funding Agreement — 12 districts, representing
27 projects.
Total Project Budgets - $86,949,136
MSBA Total Facilities Grant - $55,301,436
24 of 26 projects reported bids are within the estimated budget.

2021 Accelerated Repair Program

Invitations — 16 districts, 28 projects.

o Scope includes 13 roofs, 11 windows/doors, and eight boilers.
SOl Removal — one district; two projects (two roofs, two
windows/doors).
Approved for Project Funding Agreement — 15 districts, representing
26 projects.
Total Project Budgets - $109,602,763
MSBA Total Facilities Grant - $59,925,011

81% of projects bid within the estimated budget.
Three projects have completed Final Audit.

2020 Accelerated Repair Program

Invitations — 18 districts, representing 25 projects.
o Scope includes 14 roofs, nine windows/doors, and four
boilers.
SOl Removal — three districts; four projects (two roofs, one
windows/doors, one boiler).
Approved for Project Funding Agreement — 15 districts, representing
21 projects.
Total Project Budgets - $81,731,451
MSBA Total Facilities Grant - $43,329,550

Approved OPM
Project Vote Selection
Pending 20

7

Designer
Selection
5

Schematic
Design
38

N

2024 ARP Status Chart

Design
Development
Closeout 1

a4

Construction
22

2022 ARP Status Chart

Final Audit
Approved
3

Construction
7

Building
Complete
3

g

2021 ARP Status Chart

Closeout
13

Building
Complete
2

Final Audit
Approved
4

Closeout
15

2020 ARP Status Chart
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e 71% of projects bid within the estimated budget while one district removed its SOI (one roof) following receipt
of bids which exceeded the estimated budget.
e Four projects have completed Final Audit.

2019 Accelerated Repair Program
e |nvitations — 27 districts, representing 42 projects. Closeaut
o Scope includes 24 roofs and 21 boilers. ’

e SOl Removal —three districts; four projects (one roof, three boilers).

e Approved for Project Funding Agreement — 24 districts, representing Final Audit
38 projects. By
e Total Project Budgets - $85,180,989
e MSBA Total Facilities Grant - $52,047,959 2019 ARP Status Chart

o Three districts, representing three projects, required a schedule extension following PFA approval.

e 97% of projects bid within the estimated budget.
e 30 projects, or 79%, have completed Final Audit.

2018 Accelerated Repair Program
e |nvitations — 23 districts, representing 34 projects.
o Scope includes 17 roofs, 11 windows/doors,
and 14 boilers. Closeout

e SOl Removal —three districts; four projects (two roofs, two "

windows/doors, one boiler).
e Approved for Project Funding Agreement — 20 districts, representing appeowed

30 projects. 15
e Total Project Budgets - $83,172,480
e MSBA Total Facilities Grant - $47,018,557 2018 ARP Status Chart
e Two districts, representing two projects, required a schedule extension following PFA approval.
e 90% of projects bid within the estimated budget.

e 19 projects, or 63%, have completed Final Audit.

2017 Accelerated Repair Program
e |nvitations — 20 districts, representing 36 projects.
o Scope includes nine roofs, 23 windows/doors, and 15
boilers.

Closeout

e SOl Removal - one district; two projects (one boiler; one H

windows/doors).

Final Audit
Approved
23

e Approved for Project Funding Agreement - 19 districts,
representing 34 projects.

e Total Project Budgets - $117,020,597

e MSBA Total Facilities Grant - $73,280,673 2017 ARP Status Chart

e Three districts, representing six projects, required a schedule extension following PFA approval.



79% of projects bid within the estimated budget.
23 projects, or 68%, have completed Final Audit.

2016 Accelerated Repair Program

Invitations — 28 districts, representing 49 projects.

Closeout

o Scope includes 25 roofs, 19 windows/doors, and 13 boilers. 8

SOI Removal - one project (one boiler).
Approved for Project Funding Agreements - 28 districts, representing

48 projects. oproved
40
Total Project Budgets - $156,598,234
MSBA Total Facilities Grant - $83,007,586 2016 ARP Status Chart

Four districts, representing four projects, required a schedule extension following PFA approval.
73% of projects bid within the estimated budget.
40 projects, or 83%, have completed Final Audit.

2015 Accelerated Repair Program

L]

Invitations — 24 districts, representing 44 projects. Closeout
1
o Scope includes 22 roofs, 26 windows/doors, and nine '
boilers.

SOl Removal — one project.

Approved for Project Funding Agreements — 24 districts, Final Audit
representing 43 projects. i
Total Project Budgets - $136,680,652

MSBA Total Facilities Grants - $91,974,052

One district, representing one project, required two schedule extensions following PFA Approval.

2015 ARP Status Chart

81% of projects bid within the estimated budget.
42 projects, or 98%, have completed Final Audit.
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Closed Accelerated Repair Programs

: Number || Number Number of Nu_mber o Number of Final Costs Final Total
Repair Program of of Windows/ : : o
S 2 Roofs Boilers Submitted Facilities Grants
Districts = Projects Doors

2014 34 47 20 25 13 $86,421,038 $48,401,743
Accelerated e T

2013

25 45 30 13 7 $70,489,512 $37,769,944

Accelerated

2012 24 36 21 11 7 $47,748,996 $28,518,764
Accelerated o e

Status of Green Repair Program
The Green Repair Program resulted in PFA authorizations totaling $366,647,226 in Total Project Costs and $222,889,218

in MSBA grants. All 189 projects from 93 districts have been approved for final grant payments.
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2022 Accelerated Repair Projects — Construction Estimate vs. 2023-2025
e 24 of 26 projects reported bids within estimated budget.
e One additional project is anticipated to be reported by the October 2025 Board of Directors meeting.

New Bedford Ellen R Hathaway Windows / Doors DBB Nov-23 $3,038,097 $2,276,700 $761,397 80.00% $609,118
Mansfield Ha"":/”L d(;;a'ters Boiler DBB Dec-23 $3,180,377 42,805,000 $375,377 52.89% $198,537
Holyoke H'B'SLci"o";T"ce Windows / Doors | DBB Jan-24 43,468,923 $2,930,745 4538,178 80.00% $430,542
Lt ElmerJ
Holyoke McMahon Windows / Doors DBB Jan-24 $2,744,673 $2,683,604 $61,069 80.00% $48,855
Elementary
Maurice A . "
Holyoke Donahue Part'a'[)\g/(')r:"ws /| pes Jan-24 42,605,878 $2,324,345 $281,533 80.00% $225,226
Elementary
Wm J Dean Voc . 0,
Holyoke T Boiler DBB Jan-24 $1,182,674 $947,000 $235,674 80.00% $188,539
Elizabeth Carter
New Bedford Brooke Roof DBB Jan-24 $2,791,123 1,721,200 41,069,923 80.00% 855,938
e Milton Bradley .
Springfield oohoe] Boiler DBB Mar-24 31,685,642 $932,800 $752,842 80.00% $602,274
Springfield Rf::rfzan Boiler DBB Mar-24 41,307,167 $886,000 $421,167 80.00% $336,934
Cambridge Amigos School Roof DBB Mar-24 $1,429,125 41,380,770 448,355 34.16% $16,518
Dr. William
Boston Roof DBB Mar-24 $2,814,313 1,924,000 $890,313 60.42% 537,927
Henderson Upper
Lowell B.F. Butler Middle Boiler DBB Apr-24 $1,116,448 $827,370 $289,078 79.58% $230,048
Bartlett
Lowell Community Boiler DBB Apr-24 $1,841,561 41,633,000 $208,561 79.58% $165,973
Partnership
Lowell Hem‘,’v:iggll:"”" Boiler DBB Apr-24 $1,650,462 $1,519,187 $131,275 79.58% $104,469
Lowell Ul Roof DBB Apr-24 $4,524,525 41,895,900 42,628,625 79.58% $2,091,860
Shaughnessy
Lowell Miif’ei::ue Boiler DBB Apr-24 $1,123,694 $888,424 $235,270 79.58% $187,228
. Arthur M. Longsjo .
Fitchburg ! Boiler DBB Feb-24 $1,748,501 41,470,000 $278,501 80.00% $222,801
Middle School
Quincy Wollaston School Partial Roof DBB May-24 $1,016,703 $721,800 $294,903 57.57% $169,776
Quincy Montclair Partial Roof DBB May-24 $1,524,009 $1,844,000 -$319,991 57.57% S0
Quincy Francis W Parker Boiler DBB Jul-24 $1,139,430 $785,339 $354,091 57.57% $203,850
Fall River Res"s'izgr "®P | Windows /Doors | DBB Nov-24 36,842,837 44,578,655 42,264,182 80.00% 41,811,346
Boston Dennis C Haley Boiler DBB Sep-24 $1,649,009 41,632,450 416,559 60.42% $10,005
Boston Al Sl @ Boiler DBB Sep-24 31,117,184 $1,740,550 -$623,366 60.42% )
Technology
Boston The English High Windows / Doors DBB Jan-25 $9,091,274 $6,632,000 $2,459,274 60.42% $1,485,893
Haverhill Moody Boiler DBB Feb-25 $1,850,892 $577,000 41,273,892 76.84% $978,858
Haverhill Silver Hill Boiler DBB Feb-25 $1,094,480 $356,750 $737,730 76.84% 566,872
Total $63,579,001 | $47,914,589 | $15,664,412 $12,279,388

28



Core Program — Total Project Budget Update

Upon receiving the Board’s approval of the Project Scope and Budget, the MSBA and participating districts enter into a

Project Funding Agreement, which establishes the Total Project Budget and the Estimated Maximum Total Facilities

Grant for an approved project. Staff have reported on budget increases for the 54 projects below at previous Board

meetings. No shading appears where project information is new or updated since the previous Board meeting. In no

event has the increase in the budget resulted in an increase to the Maximum Total Facilities Grant, as authorized by the

Board.
The District has appropriated additional funds to cover the costs
. ithi X tional
Andover Bancroft ES New sueEe | semaTs | cunmee | swsmess || CECUERE] M 6 EEER e e CRss 7] SR
contingencies for litigation/settlement costs and other ineligible
costs.
Andover West ES New | $151661,968 | $38442,820 | $168066,623 | $38,007,178 | |ne District has appropriated additional funds to cover the costs
associated with the construction bid overage.
Ashland David MindessES | New | $84387,000 | $27,008753 | $84637,000 | $26371,101 | |"¢ Districthas transferred additional funds to cover the costs
associated with increased construction costs.
The District submitted final project costs that exceeded the total
. Tahanto Regional project budget established at bid. Final Costs did not exceed the
Berlin-Boylst: N 43,954,901 21,148,751 43,519,302 18,972,041 e . . . .
eriin-boylston HS ew 5 $ $ $ original total project budget established at Project Funding
Agreement.
Blue Hills Blue HI!|S Regional Add/ 84,862,768 44,210,180 $88,071,616 $43,708,007 The PIStI’ICt has fsppropnated addltln')nal funds to cover the costs
Technical School Reno associated with increased construction costs.
Boston Arts The District appropriated additional funds to cover costs associated
Boston . New $124,755,412 $48,890,620 $137,370,916 $48,186,575 with increased construction costs and additional contingency for
V change order costs.
Boston osiah Quincy Upper| New $193,501,467 454,075,966 223,891,467 454,042,995 The D-IStI’ICt has japproprlated addltlc_)nal funds to cover the costs
School associated with increased construction costs.
William E. Carter The District has appropriated additional funds to cover the costs
Boston Scho.ol New $91,966,532 $30,595,455 $111,380,185 $30,157,644 associated with the construction bid overage and increased
contingency budget.
The District received additional funding through the CARES Act for
Municipal Government. The federal Coronavirus Aid, Relief, and
$103,750,000 $53,286,797 $103,947,718 $53,095,156 Economic Security Act (the “CARES Act”) includes funds for
. Bristol County Add/ Massachusetts governments to use to pay costs incurred in
Bristol County . n A
AgHcutural Agricultural HS Reno responding to the COVID-19 pandemic.
The District appropriated additional funds to cover the Closeout and
Settlement Agreement with the General Contractor and Architect
SH0E 7R SR AR S 57,71 S S and Owner’s Project Manager for additional construction
management fees incurred.
The District appropriated at its May 2012 annual town meeting
. Marshall Simonds Add/ through Articles 18: 19, additional funds for the costs associated
Ell=ty MS Reno SR 58 2772 Sl e Eeztnzy Sl 127 with the construction of the new field complex and field lighting
replacement.
D . Distri - —
Chicopee upont Middle Reno $37,999,040 $30,100,581 $39,849,940 29,750,043 The ‘ISII’ICt alpproprlated addltlonal.funds to cover the costs
School associated with increased construction costs.
The Board was informed at the March 30, 2011 meeting that the
Essex North Shore| Essex North Shore $125,000,000 $77,500,000 $133,770,000 $77,500,000 Total Project Budget had increased due to additional ineligible scope
Agricultural & Agricultural & New that would be funded by DCAMM.
Technical School Technical HS The District has appropriated additional funds to cover the costs
District $125,000,000 $77,500,000 $134,501,368 $77,500,000 associated with increased construction costs for horse tack barn
renovations.
The District appropriated additional funds to cover costs associated
Fitchburg Crocker ES New $65,032,984 $47,339,378 $76,650,000 $47,302,225 with increased construction costs and to increase contingency
budget.
. Distri . ",
e Fuller Middle New 498,276,878 639,453,932 101,141,939 438,698,064 The 'ISII’ICt alppropr'lated ad'dltlonal funds tol cover the costs
School associated with the installation of new turf fields.
Gr;(aetdef;rNdew The District submitted final project costs that exceeded the total
Greater N Add ject budget established at bid. Final Costs did not d th
reater New | -y, cational and /| 417000808 | $13,543,920 | $16396420 | $12,258,642 | Project budget established at bid. Final Costs did not exceed the
Bedford . . Reno original total project budget established at Project Funding
Technical High Aareement
School &! i
Groton-Dunstable
The District iated additional funds t: t: iated
Regional School [Florence Roche ES | New | $78,650,734 | $32,309,508 | $89,150,734 | $32,253,445 OBAIAE I EREMENE MBS EEr GRSt S

District

with increased construction costs and to increase contingency.
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Caleb Dustin

The District has appropriated additional funds to cover additional

Haverhill N New 61,500,000 40,363,276 61,677,024 39,933,953 . N B a
Hunking School costs associated with Furnishings and Equipment.
The District has appropriated $1,500,000 of additional funds to
Hopkinton Center ES New $45,629,373 $14,058,455 $47,129,373 $14,058,455 cover the costs associated with the construction of a building
addition due to an unanticipated increase in enroliment.
Lawrence Francis M. Leahy New $103,740,911 66,732,018 $115,795,797 466,243,007 The PIStrICt approprlateq additional fund§ to cover cos'ts associated
ES with increased construction costs and to increase contingency.
Lawrence Oliver Partnership Add/ $132,300,000 61,647,551 147,800,000 461,359,903 The I?istrict appropriateq additional fund§ to cover cost associated
School Reno with increased construction costs and to increase contingency.
The District has executed a GMP that exceeds the Construction
et Joseph Estabrook New $40,792,248 $12,250,739 443,392,248 412,148,491 Budget of the PFA. The DIStI’IlCt r?as appropriated adfiltlona| funds to
ES cover the costs associated with increased construction costs and
additional contingencies.
Add/ The District has appropriated additional funds to cover the costs
Lowell High School -, $343,399,220 | $215,992,406 $381,967,231 $215,992,406 | associated with the construction bid overage and an increase to
construction contingency budget.
. Minuteman The District appropriated additional funds to cover the costs
Minuteman RVTHS New $144,922,480 $45,206,061 $148,072,480 $44,117,021 associated with new athletic fields.
. The District appropriated additional funds to cover costs associated
Nauset Regional Add/ L X X .
Nauset HS Reno $131,825,665 $44,739,207 $169,925,665 $44,739,207 with increased construction costs and to increase contingency
budget.
The District submitted final project costs that exceeded the total
New Bedford Irwm‘Jacobs New $36,747,197 22,726,582 34,925,392 $22,372,846 pl’f)]?ct budget establlshed at bid. flnal Costs d!d not exc.eed the
(Hannigan) ES original total project budget established at Project Funding
Agreement.
MaEa Nock/Molin MS Add/ $26,997,326 13,697,934 28,170,749 12,520,326 The DlstrlFt has received additional funding to cover additional
Reno construction change order costs.
This is a CMR project. The estimated, reconciled construction costs
North Readin Add/ tracked over budget at DD ($9,746,655 over), 60% (54,655,965
North Reading MS/HS e Reno $107,727,074 $49,323,123 $123,227,074 $49,323,123 over), and 90% (515,136,846 over). A Town override vote in March
2013 obtained an additional $15,500,000 in local funding to
proceed.
The District has executed a Tender Agreement and Completion
Norfolk Count: Norfolk Count: Add
or 9 ounty or. olk Lounty / $28,552,385 $15,369,712 $30,589,078 $13,867,050 Agreement Contract, increasing its Total Project Budget, following
Agricultural Agricultural HS Reno [ s A "
the termination of its original construction contract.
Add/ The MSBA Board Approved Total Project Budget increased by
Northborough | Lincoln Street ES Reno $25,530,553 $10,407,408 $25,530,553 $10,407,408 $60,400 from $25,470,153 to $25,530,553 due to the addition of an
alternate, for a new ball field added at the District’s request.
The District received additional funding to cover additional
Add/ construction costs including accessibility upgrades. District
Oxford Oxford MS . $6,128,870 $3,483,589 $7,340,000 $3,359,171 submitted final project costs that exceeded the total project budget
established at bid. Final Costs did not exceed the original total
project budget established at Project Funding Agreement.
William A. Welch Add/ The District has appropriated additional funds to cover the costs
Peabody ES Reno $29,973,821 $17,628,004 $33,432,013 $17,628,004 associated with the construction bid overage.
The District appropriated $3,263,371 of additional funding to fund
change order work to incorporate scope previously identified in the
construction bid documents as Alternate 4 (synthetic turf field) and
Rzt Seuti 7 W= ST SHIafHE i SHLiaE 27 GG a portion of Alternate 5 (electrical infrastructure to support future
lights at synthetic turf field). Note that the increased Total Project
Budget will not increase the Maximum Facilities Grant.
The District increased its Total Project Budget due to additional
Quincy Reay E Sterling MS New $58,314,910 $29,285,563 $58,825,659 $28,482,446 construction change orders for a turf field and for delay costs
associated with a utility company work stoppage.
North Randoloh The District appropriated additional funds to cover costs associated
Randolph ES P New $50,384,511 $32,116,809 $54,384,511 $31,700,472 with increased construction costs and to increase contingency
budget.
At Project Scope and Budget, the Total Project Budget was approved
Staff Sergeant at $44,382,396. The City of Revere has increased the land acquisition
Revere James | Eiill ES New $45,402,396 $29,551,048 $45,402,396 $29,551,048 budget. Therefore, the projected total project budget at PFA has

increased to $45,402,396. Note that the MSBA grant has not
changed since the Project Scope and Budget Agreement.
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Salem

Saltonstall ES

Repair

$15,503,406

$11,794,492

$15,752,033

$10,709,091

The District has executed a GMP that exceeds the Construction
Budget of the PFA. The District has appropriated additional funds to
cover the costs associated with increased construction costs and
additional contingencies.

Somerset

Middle School

$85,020,490

$38,686,352

$91,872,373

$38,238,605

The District appropriated additional funds to cover the costs
associated with the construction of athletic fields and photovoltaic
arrays.

Somerville

East Somerville
Community
School

Add/
Reno

$33,185,258

$15,237,996

$38,006,621

$15,237,996

At the March 28, 2012 Board Meeting, the Board approved an
amendment to the PFA and a $6.25M District loan.

Spencer-East
Brookfield

David Prouty HS

Add/
Reno

$111,587,059

$53,979,044

$116,061,338

$52,740,313

The District has appropriated additional funds to cover the costs
associated with the construction bid overage.

Stoneham

High School

$189,593,594

$56,574,750

$214,583,851

$56,574,750

The District appropriated additional funds to cover costs associated
with increased construction costs and to increase contingency
budget.

Sutton

Sutton MS

Add/
Reno

$59,945,474

$29,843,511

$60,130,536

$27,002,506

The District has executed a Tender Agreement and Completion
Agreement Contract, increasing its Total Project Budget, following
the termination of its original construction contract.

Swampscott

Hadley ES

$98,316,523

$34,390,610

$101,226,506

$34,254,224

The District has appropriated additional funds to cover the costs
associated with the construction bid overage and an increase to
construction contingency budget.

Tewksbury

Tewksbury HS

$84,173,174

$44,194,627

$67,710,158

$36,219,487

The District submitted final project costs that exceeded the total
project budget established at bid. Final Costs did not exceed the
original total project budget established at Project Funding
Agreement.

Tyngsborough

Tyngsborough MS

$83,480,000

$34,149,140

$88,106,000

$33,277,759

The District has appropriated additional funds to cover the costs
associated with the construction bid overage.

Uxbridge

Uxbridge HS

$43,000,000

$22,362,328

$44,986,479

$22,362,328

The District has appropriated additional funds to cover the costs
associated with the construction of athletic fields originally included
in the PFA but which were not included in the bid as the District's
construction contract would have exceeded the budget.

Watertown

High School

$201,461,673

$51,564,214

$210,771,438

$51,232,933

The District has appropriated additional funds to cover the costs
associated with the construction bid overage.

Wellesley

John D. Hardy ES

$72,500,000

$15,585,802

$72,848,074

$15,320,270

The District has appropriated additional funds to cover the costs
associated with the construction bid overage.

Weston

Field ES

$31,504,146

$8,310,510

$32,654,146

$8,105,549

District-approved Construction Change Orders exceeded available
contingency amount.

Westwood

Paul R. Hanlon ES

$87,820,386

$18,235,725

$89,856,899

$18,087,808

The District has appropriated additional funds to cover the costs
associated with the construction bid overage.

Winchester

Lynch ES

$94,525,933

$25,273,822

$94,825,933

$25,242,972

The District has appropriated additional funds to cover the costs
associated with the construction bid overage.

Winchester

Winchester HS

Add/
Reno

$129,923,146

$44,493,270

$131,513,741

$43,100,458

The MSBA Board Approved Total Project Budget increased due to a

construction change order for additional soil abatements at Skillings
Field. Note that the increased Total Project Budget will not increase
the Maximum Total Facilities Grant.

Winthrop

Winthrop MS/HS

$81,818,740

$42,582,841

$81,432,986

$41,249,005

The MSBA Board Approved Total Project Budget increased due to
revised FEMA flood plain requirements which necessitated the
elevation of the new building to be raised. Note that the increased
Total Project Budget will not increase the Maximum Total Facilities
Grant.

Woburn

Wyman-Hurld ES

$33,705,396

$14,387,427

$39,647,723

$14,387,427

The District had completed a project review with its Conservation
Commission and an Order of Conditions was issued on June 12,
2015. A neighborhood group appealed this Order and was reviewed
by The DEP. The District experienced delays in completing its City
Council vote for its appropriation and incurred additional costs.

Worcester

Doherty HS

New

$293,384,178

$135,241,024

$314,351,858

$127,118,217

The District has appropriated additional funds to cover the costs
associated with the construction bid overage.
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Project Status List

Procurement Commissioning
SOl msBAID District School Project Status Project Phase Project Type Project Scope Type OPM Designer CM\GC Ci
C.T. Douglas Elementary Consigli Construction
2016 201606000020 Acton-Boxborough School In Pipeline Closeout Core Program New Construction CM@R Skanska USA Building, Inc  Arrowstreet Inc. Company, Inc. Colliers Project Leaders NE, LLC
2019 201900030025 Acushnet Acushnet Elementary School In Pipeline Closeout Accelerated Repair Roof DBB Arcadis U.S., Inc. Next Phase Studios, Inc. Young Developers LLC Gale Associates, Inc.
2020 202000050505 Agawam Agawam High In Pipeline Design Development Core Program Addition / Renovation CM@R Leftfield, LLC Flansburgh Associates, Inc. Fontaine Brothers, Inc. WSP USA
Adams Plumbing and
2019 201900050405 Agawam Agawam Junior High In Pipeline Closeout Accelerated Repair Boiler DBB D.A. Sullivan & Sons, Inc.  Shekar & Associates, Inc.  Heating, Inc. BVH Integrated Services, P.C.
NV5 (fka Joslin, Lesser +
2015 201500070005 Amesbury Shay Elementary In Pipeline Closeout Core Program New Construction DBB Associates Inc.) DiNisco Design, Inc. CTA Construction Co., Inc. BVH Integrated Services, P.C.
2019 201900080020 Amherst Fort River Elementary In Pipeline Construction Core Program New Construction DBB Anser Advisory DiNisco Design, Inc. CTA Construction Co., Inc.  Van Zelm Heywood & Shadford, Inc.
Amherst Regional Middle The Vertex Companies,
2024 202406050405 Ambherst-Pelham School In Pipeline Schematic Design Accelerated Repair Roof LLC Turowski2 Architecture, Inc. - -
Symmes Maini & McKee
2017 201700090025 Andover West Elementary In Pipeline Building Complete Core Program New Construction CM@R PMA Consultants, LLC Associates, Inc. Gilbane Building Company  Rist-Frost-Shumway Engineering, P.C.
Consigli Construction
2015 201500100505 Arlington Arlington High In Pipeline Building Complete Core Program New Construction CM@R Skanska USA Building, Inc  HMFH Architects, Inc. Company, Inc. Rist-Frost-Shumway Engineering, P.C.
Ashburnham- CSS Architects
2024 202406100010 Westminster Meetinghouse School In Pipeline Schematic Design Accelerated Repair ~ Roof AECOM Incorporated - -
Compass Project Shawmut Design and
2017 201700140015 Ashland David Mindess In Pipeline Building Complete Core Program New Construction CM@R Management, Inc. Flansburgh Associates, Inc. Construction WSP USA
2024 202406150505 Athol-Royalston Athol High In Pipeline Eligibility Period Core Program - - - -
Kaestle Boos Associates, ~ Consigli Construction
2014 201400160505 Attleboro Attleboro High In Pipeline Building Complete Core Program New Construction CM@R Skanska USA Building, Inc Inc. Company, Inc. Cadmus Group LLC
2015 201500260505 Belmont Belmont High In Pipeline Closeout Core Program Addition / Renovation CM@R CHA Consulting, Inc. Perkins+Will Skanska USA Building, Inc.
2020 202000270010 Berkley Berkley Community School  In Pipeline Design Development Core Program New Construction DBB PMA Consultants, LLC Taylor & Burns, Inc. -
2021 202106180505 Berkshire Hills Monument Mt Regional High In Pipeline Schematic Design Core Program New Construction Skanska USA Building, Inc - DiNisco Design, Inc. -
Watermark Environmental, Matz Collaborative
2024 202406200010 Berlin-Boylston Boylston Elementary School In Pipeline Schematic Design Accelerated Repair  Roof Inc. Architects, Inc. -
Blackstone Valley
2024 202408050605 Regional Voc Tech Blackstone Valley In Pipeline Schematic Design Accelerated Repair Roof Anser Advisory TSKP Studio, LLC -
Colliers Project Leaders Drummey Rosane
2022 202206220505 Blackstone-Millville Blackstone Millville RHS In Pipeline Feasibility Study Core Program NE, LLC Anderson, Inc. -
2024 202400350302 Boston Adams Elementary School  In Pipeline OPM Selection Accelerated Repair ~ Windows / Doors - - -
Albert D Holland School of NV5 (fka Joslin, Lesser +  CSS Architects Patrick J. Kennedy & Sons
2022 202200350525 Boston Technology In Pipeline Construction Accelerated Repair Boiler DBB Associates Inc.) Incorporated Inc.
2013 201300350546 Boston Boston Arts Academy In Pipeline Closeout Core Program New Construction CM@R PMA Consultants, LLC Perkins Eastman/DPC Lee Kennedy Co., Inc.
Boston Day and Evening Habeeb & Associates
2021 202100350505 Boston Academy In Pipeline Construction Accelerated Repair Windows / Doors DBB Anser Advisory Architects, Inc. GVW, Inc.
NV5 (fka Joslin, Lesser +
2016 201600350560 Boston Boston Latin School In Pipeline Closeout Accelerated Repair Boiler DBB Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc
LiRo-Hill, Corp. (fka Hill
2017 201700350036 Boston Carter School In Pipeline Construction Core Program New Construction CM@R International) Perkins+Will Bond Brothers, Inc.
NV5 (fka Joslin, Lesser +
2016 201600350360 Boston Channing Elementary School In Pipeline Closeout Accelerated Repair Boiler DBB Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc
2024 202400350154 Boston Chittick Elementary School  In Pipeline OPM Selection Accelerated Repair Windows / Doors - - -
NV5 (fka Joslin, Lesser +
2016 201600350146 Boston Condon K-8 School In Pipeline Closeout Accelerated Repair Boiler DBB Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc
NETCO Construction Raymond Design Reliable Roofing and Sheet
2019 201900350020 Boston Curley K-8 School In Pipeline Closeout Accelerated Repair Roof DBB Project Managers, Inc. Associates, Inc. Metal, LLC
NV5 (fka Joslin, Lesser +
2016 201600350268 Boston Dever Elementary School In Pipeline Closeout Accelerated Repair Roof DBB Associates Inc.) ICON architecture, inc. Gibson Roofs, Inc.
The Vertex Companies, Enterprise Equipment Co.,
2017 201700350530 Boston East Boston High School In Pipeline Closeout Accelerated Repair Boiler DBB LLC The S/L/A/M Collaborative Inc.
NV5 (fka Joslin, Lesser + CSS Architects Lambrian Construction
2022 202200350535 Boston English High School In Pipeline Construction Accelerated Repair Windows / Doors DBB Associates Inc.) Incorporated Corp.
2024 202400350088 Boston Everett Elementary School  In Pipeline OPM Selection Accelerated Repair Windows / Doors - - -
2024 202400350326 Boston Gardner Pilot Academy In Pipeline OPM Selection Accelerated Repair ~ Windows / Doors - - -
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NV5 (fka Joslin, Lesser +  CSS Architects Patrick J. Kennedy & Sons
2022 202200350077 Boston Haley Pilot School In Pipeline Construction Accelerated Repair Boiler DBB Associates Inc.) Incorporated Inc.
Henderson K-12 Inclusion Habeeb & Associates
2021 202100350426 Boston School Upper In Pipeline Construction Accelerated Repair Boiler DBB Anser Advisory Architects, Inc. Northern Contracting
Henderson K-12 Inclusion NV5 (fka Joslin, Lesser + CSS Architects Wayne Roofing Systems,
2022 202200350426 Boston School Upper In Pipeline Construction Accelerated Repair Roof DBB Associates Inc.) Incorporated LLC
NV5 (fka Joslin, Lesser +  CSS Architects Enterprise Equipment Co.,
2018 201800350691 Boston Hernandez K-8 School In Pipeline Closeout Accelerated Repair Boiler DBB Associates Inc.) Incorporated Inc.
Habeeb & Associates
2021 202100350691 Boston Hernandez K-8 School In Pipeline Construction Accelerated Repair Windows / Doors DBB Anser Advisory Architects, Inc. GVW, Inc.
The Vertex Companies,
2017 201700350178 Boston John Marshall In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB LLC The S/L/A/M Collaborative  WCI Corp.
NV5 (fka Joslin, Lesser +
2016 201600350179 Boston John W McCormack In Pipeline Closeout Accelerated Repair Roof DBB Associates Inc.) ICON architecture, inc. Gibson Roofs, Inc.
2024 202400350179 Boston John W McCormack In Pipeline Eligibility Period Core Program - - -
2024 202400350328 Boston Kenny Elementary School In Pipeline OPM Selection Accelerated Repair Roof - - -
NV5 (fka Joslin, Lesser +  CSS Architects Enterprise Equipment Co.,
2018 201800350262 Boston Lyndon K-8 School In Pipeline Closeout Accelerated Repair Boiler DBB Associates Inc.) Incorporated Inc.
2024 202400350262 Boston Lyndon K-8 School In Pipeline OPM Selection Accelerated Repair ~ Windows / Doors - - -
NETCO Construction Raymond Design Enterprise Equipment Co.,
2019 201900350655 Boston Lyon High School In Pipeline Closeout Accelerated Repair Boiler DBB Project Managers, Inc. Associates, Inc. Inc.
NV5 (fka Joslin, Lesser +  CSS Architects Enterprise Equipment Co.,
2018 201800350080 Boston McKay K-8 School In Pipeline Closeout Accelerated Repair  Boiler DBB Associates Inc.) Incorporated Inc.
Melvin H. King South End NETCO Construction Raymond Design Reliable Roofing and Sheet
2019 201900350363 Boston Academy In Pipeline Closeout Accelerated Repair Roof DBB Project Managers, Inc. Associates, Inc. Metal, LLC
2024 202400350240 Boston Murphy K-8 School In Pipeline OPM Selection Accelerated Repair Windows / Doors - - -
O'Bryant School of Math & NV5 (fka Joslin, Lesser +  CSS Architects
2018 201800350575 Boston Science In Pipeline Closeout Accelerated Repair Windows / Doors DBB Associates Inc.) Incorporated GVW, Inc.
O'Donnell Elementary The Vertex Companies, Enterprise Equipment Co.,
2017 201700350141 Boston School In Pipeline Closeout Accelerated Repair Boiler DBB LLC The S/L/A/M Collaborative Inc.
O'Donnell Elementary
2024 202400350141 Boston School In Pipeline OPM Selection Accelerated Repair Roof - - -
NV5 (fka Joslin, Lesser +  CSS Architects
2018 201800350156 Boston Otis Elementary School In Pipeline Closeout Accelerated Repair Windows / Doors DBB Associates Inc.) Incorporated GVW, Inc.
NV5 (fka Joslin, Lesser +  CSS Architects Enterprise Equipment Co.,
2018 201800350286 Boston Quincy Elementary School  In Pipeline Closeout Accelerated Repair Boiler DBB Associates Inc.) Incorporated Inc.
Turner Construction
2010 201000350565 Boston Quincy Upper School In Pipeline Building Complete Core Program New Construction CM@R Skanska USA Building, Inc  HMFH Architects, Inc. Company
The Vertex Companies, Reliable Roofing and Sheet
2017 201700350366 Boston Russell Elementary School  In Pipeline Closeout Accelerated Repair Roof DBB LLC The S/L/A/M Collaborative  Metal, LLC
Habeeb & Associates
2021 202100350366 Boston Russell Elementary School  In Pipeline Construction Accelerated Repair Boiler DBB Anser Advisory Architects, Inc. Northern Contracting
Shaw-Taylor Elementary
2023 202300350014 Boston School In Pipeline OPM Selection Core Program - - -
The Vertex Companies, Enterprise Equipment Co.,
2017 201700350052 Boston Sumner Elementary School In Pipeline Closeout Accelerated Repair Boiler DBB LLC The S/L/A/M Collaborative Inc.
The Vertex Companies, Enterprise Equipment Co.,
2017 201700350229 Boston Tobin K-8 School In Pipeline Closeout Accelerated Repair Boiler DBB LLC The S/L/A/M Collaborative Inc.
EDM Engineering &
LiRo-Hill, Corp. (fka Hill Landscape Architecture,
2024 202400380005 Boxford Harry Lee Cole In Pipeline Schematic Design Accelerated Repair Roof International) P.C -
LiRo-Hill, Corp. (fka Hill Shawmut Design and
2013 201300400305 Braintree East Middle School In Pipeline Closeout Core Program Addition / Renovation CM@R International) Miller Dyer Spears Inc. Construction
Johnson Roberts
2020 202000400015 Braintree Highlands In Pipeline Closeout Accelerated Repair Roof DBB P3 Inc. Associates, Inc. Gibson Roofs, Inc.
Johnson Roberts Capeway Roofing Systems,
2020 202000400025 Braintree Liberty In Pipeline Closeout Accelerated Repair Roof DBB P3Inc. Associates, Inc. Inc.
LiRo-Hill, Corp. (fka Hill
2016 201600400310 Braintree South Middle School In Pipeline Building Complete Core Program New Construction DBB International) Miller Dyer Spears Inc. Bacon Construction Co, Inc.
Raymond Design
2016 201606250002 Bridgewater-Raynham Mitchell Elementary School  In Pipeline Closeout Core Program New Construction DBB CHA Consulting, Inc. Associates, Inc. Bacon Construction Co, Inc.
Bristol-Plymouth Bristol-Plymouth Vocational Consigli Construction
2017 201708100605 Regional Voc Tech Technical In Pipeline Construction Core Program New Construction DBB PMA Consultants, LLC HMFH Architects, Inc. Company, Inc.
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Kaestle Boos Associates,
2022 202200440505 Brockton Brockton High In Pipeline Feasibility Study Core Program Leftfield, LLC Inc. -
Consigli Construction
2018 201800460040 Brookline Pierce In Pipeline Construction Core Program Addition / Renovation CM@R Leftfield, LLC Miller Dyer Spears Inc. Company, Inc.
Dore & Whittier
2020 202000480007 Burlington Fox Hill In Pipeline Design Development Core Program New Construction DBB Management Partners, Inc. DiNisco Design, Inc. -
LiRo-Hill, Corp. (fka Hill Triumph Leasing
2022 202200490006 Cambridge Amigos School In Pipeline Construction Accelerated Repair Roof DBB International) CIVITECTS PC Corporation
Atlantic Construction and Kaestle Boos Associates,
2020 202000490007 Cambridge Cambridgeport In Pipeline Building Complete Accelerated Repair Windows / Doors DBB Management, Inc. Inc. Lizotte Glass
Consigli Construction
2021 202100500305 Canton Wm H Galvin Middle In Pipeline Design Development Core Program New Construction CM@R Leftfield, LLC Ai3 Architects LLC Company, Inc.
Drummey Rosane
2015 201506350505 Central Berkshire Wahconah Regional High In Pipeline Closeout Core Program New Construction CM@R Skanska USA Building, Inc  Anderson, Inc. Barr & Barr Inc.
2023 202300560305 Chelmsford Col Moses Parker School In Pipeline Designer Selection Core Program Leftfield, LLC - -
Socotec AE Consulting,
Approved Project LLC fka. CBI Consulting
2024 202400560015 Chelmsford South Row In Pipeline Vote Pending Accelerated Repair Roof PCA 360 LLC -
Colliers Project Leaders Caolo & Bieniek Associates,
2022 202200610003 Chicopee Barry In Pipeline Feasibility Study Core Program NE, LL! Inc. -
Dore & Whittier Lamoureux Pagano
2020 202000640305 Clinton Clinton Middle School In Pipeline Design Development Core Program New Construction CM@R Management Partners, Inc. Associates | Architects, Inc. Fontaine Brothers, Inc.
Raymond Design
2024 202400650010 Cohasset Joseph Osgood In Pipeline Schematic Design Accelerated Repair Roof Next Level OPM, LLC Associates, Inc. -
NV5 (fka Joslin, Lesser +  Gannett Fleming Engineers
2024 202400730505 Dedham Dedham High In Pipeline Schematic Design Accelerated Repair Roof Associates Inc.) and Architects, PC -
Dennis-Yarmouth Middle Commodore Builders
2015 201506450305 Dennis-Yarmouth School In Pipeline Building Complete Core Program New Construction DBB PMA Consultants, LLC Perkins Eastman/DPC Corporation
Marguerite E Small
2024 202406450015 Dennis-Yarmouth Elementary In Pipeline Eligibility Period Core Program - - -
2023 202306500005 Dighton-Rehoboth Dighton Elementary In Pipeline Designer Selection Core Program - - -
Joseph A Campbell LiRo-Hill, Corp. (fka Hill Mount Vernon Group
2021 202100790020 Dracut Elementary In Pipeline Schematic Design Core Program New Construction International) Architects, Inc. -
2024 202400820004 Duxbury Alden School In Pipeline Eligibility Period Core Program - - -
Raymond Design
2022 202200830005 East Bridgewater Central In Pipeline Schematic Design Core Program New Construction Leftfield, LLC Associates, Inc. -
Roof, Windows / Dietz & Company
2024 202400830010 East Bridgewater Gordon W. Mitchell School  In Pipeline Schematic Design Accelerated Repair Doors GreenerU Architects, Inc. -
Jones Whitsett Architects,
2019 201900870505 East Longmeadow East Longmeadow High In Pipeline Construction Core Program New Construction CM@R Skanska USA Building, Inc  Inc. Fontaine Brothers, Inc.
Colliers Project Leaders Habeeb & Associates
2024 202400870010 East Longmeadow Mapleshade In Pipeline Schematic Design Accelerated Repair Roof NE, LLC Architects, Inc. -
Colliers Project Leaders Caolo & Bieniek Associates,
2014 201400860010 Easthampton Maple In Pipeline Closeout Core Program New Construction DBB NE, LLC Inc. Fontaine Brothers, Inc.
2016 201600880003 Easton Center School In Pipeline Closeout Core Program New Construction DBB PMA Consultants, LLC Perkins Eastman/DPC Brait Builders Corp.
2023 202300930505 Everett Everett High In Pipeline OPM Selection Core Program - - -
Gorman Richardson Lewis
2021 202100930015 Everett Webster School In Pipeline Construction Accelerated Repair Roof DBB Anser Advisory Architects, Inc. -
Suffolk Construction
2014 201400950505 Fall River B M C Durfee High In Pipeline Closeout Core Program Addition / Renovation CM@R Leftfield, LLC Ai3 Architects LLC Company
Windows / Doors, Collins Construction Co.,
2017 201700950140 Fall River James Tansey In Pipeline Closeout Accelerated Repair Boiler DBB exPERTcon, Inc. Tighe & Bond, Inc. Inc.
EDM Engineering &
Resiliency Preparatory Landscape Architecture,
2018 201800950325 Fall River Academy In Pipeline Closeout Accelerated Repair Roof, Boiler DBB P3 Inc. P.C Greenwood Industries, Inc.
Resiliency Preparatory S&L Specialty Contracting
2022 202200950325 Fall River Academy In Pipeline Construction Accelerated Repair ~ Windows / Doors DBB STV | DPM (fka STV Inc.)  The S/L/A/M Collaborative Inc
Roof, Windows /
2017 201700950145 Fall River Samuel Watson In Pipeline Closeout Accelerated Repair Doors, Boiler DBB exPERTcon, Inc. Tighe & Bond, Inc. J.J. Cardosi, Inc.
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EDM Engineering &
Landscape Architecture,
2018 201800950150 Fall River Westall Elementary In Pipeline Closeout Accelerated Repair Roof, Boiler DBB P3Inc. P.C NB Kenney Company, Inc
Arthur M Longsjo Middle NV5 (fka Joslin, Lesser + Mount Vernon Group
2021 202100970315 Fitchburg School In Pipeline Closeout Accelerated Repair Windows / Doors DBB Associates Inc.) Architects, Inc. Lizotte Glass
Arthur M Longsjo Middle
2022 202200970315 Fitchburg School In Pipeline Construction Accelerated Repair Boiler DBB P3Inc. IMEG Consultant Corp. Thielsch Engineering, Inc.
Colliers Project Leaders
2016 201600970016 Fitchburg Crocker Elementary In Pipeline Construction Core Program New Construction DBB NE, LLC saam architecture Fontaine Brothers, Inc.
Colliers Project Leaders Kaestle Boos Associates,
2015 201500990015 Foxborough Mabelle M Burrell In Pipeline Closeout Core Program Addition / Renovation DBB NE, LLC Inc. CTA Construction Co., Inc.
Symmes Maini & McKee Jonathan Levi Architects Consigli Construction
2015 201501000305 Framingham Fuller Middle In Pipeline Closeout Core Program New Construction CM@R Associates, Inc. LLC Company, Inc.
2023 202301000015 Framingham Hemenway In Pipeline OPM Selection Core Program - - -
Franklin County Colliers Project Leaders LaVallee Brensinger
2022 202208180605 Regional Voc Tech Franklin County Technical In Pipeline Feasibility Study Core Program NE, LL! Architects -
Assawompset Elementary Watermark Environmental,
2021 202106650002 Freetown-Lakeville School In Pipeline Closeout Accelerated Repair Windows / Doors DBB Inc. The S/L/A/M Collaborative NENA Construction, Inc.
Symmes Maini & McKee
2024 202401030405 Gardner Gardner Middle School In Pipeline Schematic Design Accelerated Repair Roof Associates, Inc. Tighe & Bond, Inc. -
Colliers Project Leaders Jones Whitsett Architects,
2016 201601030020 Gardner Waterford Street In Pipeline Closeout Core Program New Construction DBB NE, LLC Inc. Bacon Construction Co, Inc.
Gorman Richardson Lewis
2024 202406740005 Gill-Montague Gill Elementary In Pipeline Schematic Design Accelerated Repair Roof Jones Lang LaSalle Boston Architects, Inc. -
Dore & Whittier Architects,
2016 201601070020 Gloucester East Gloucester Elementary In Pipeline Closeout Core Program New Construction CM@R Turner & Townsend Heery Inc. W. T. Rich Company Inc.
Lambrian Construction
2021 202101070305 Gloucester Ralph B O'Maley Middle In Pipeline Building Complete Accelerated Repair ~ Windows / Doors DBB Leftfield, LLC CIVITECTS PC Corp.
Greater Fall River Diman Regional Vocational Colliers Project Leaders Kaestle Boos Associates,  Suffolk Construction
2017 201708210605 Regional Voc Tech Technical High In Pipeline Construction Core Program New Construction CM@R NE, LLC Inc. Company
Greater Lawrence Gr Lawrence Regional
2024 202408230605 Regional Voc Tech Vocational Technical In Pipeline OPM Selection Accelerated Repair Roof - - -
2017 201706730010 Groton-Dunstable Florence Roche School In Pipeline Closeout Core Program New Construction CM@R Leftfield, LLC Studio G. Architects, Inc. Gilbane Building Company
Approved Project
2021 202106750010 Hamilton-Wenham Cutler School In Pipeline Vote Pending Core Program New Construction CM@R PMA Consultants, LLC JCJ Architecture, PC -
Hamilton-Wenham Regional
2024 202406750505 Hamilton-Wenham High In Pipeline Schematic Design Accelerated Repair Roof P3 Inc. Gale Associates, Inc. -
NV5 (fka Joslin, Lesser + Shawmut Design and
2015 201501250005 Harvard Hildreth Elementary School  In Pipeline Closeout Core Program New Construction CM@R Associates Inc.) Arrowstreet Inc. Construction
Colliers Project Leaders Dore & Whittier Architects,
2018 201801280100 Haverhill Consentino Middle School In Pipeline Construction Core Program New Construction DBB NE, LLC Inc. Brait Builders Corp.
2023 202301280085 Haverhill John G Whittier In Pipeline OPM Selection Core Program - - -
The Vertex Companies, NV5 (fka Joslin, Lesser +
2022 202201280045 Haverhill Moody In Pipeline Construction Accelerated Repair Boiler DBB LLC Associates Inc.) -
The Vertex Companies, NV5 (fka Joslin, Lesser +
2022 202201280067 Haverhill Silver Hill Elementary School In Pipeline Construction Accelerated Repair Boiler DBB LLC Associates Inc.) -
2024 202401280067 Haverhill Silver Hill Elementary School In Pipeline Schematic Design Accelerated Repair Roof CSL Consulting The S/L/A/M Collaborative -
Architectural Consulting
2020 202001310019 Hingham Plymouth River In Pipeline Closeout Accelerated Repair Windows / Doors DBB Group, LLC Turowski2 Architecture, Inc. Homer Contracting
Raymond Design
2019 201901310010 Hingham Wm L Foster Elementary In Pipeline Building Complete Core Program New Construction DBB PMA Consultants, LLC Associates, Inc. Bacon Construction Co, Inc.
JACOBS Project
2020 202001370045 Holyoke E N White Elementary In Pipeline Closeout Accelerated Repair Roof DBB Management Co. ICON architecture, inc. W.J. Mountford Company
Habeeb & Associates R&R Window Contractors,
2022 202201370070 Holyoke H.B. Lawrence School In Pipeline Closeout Accelerated Repair Windows / Doors DBB Leftfield, LLC Architects, Inc. Inc.
Mount Vernon Group
2024 202401370505 Holyoke Holyoke High In Pipeline Schematic Design Accelerated Repair Roof PCA 360 Architects, Inc. -
Mount Vernon Group
2024 202401370040 Holyoke Kelly Elementary In Pipeline Schematic Design Accelerated Repair Roof PCA 360 Architects, Inc. -
Lt Clayre Sullivan JACOBS Project
2020 202001370055 Holyoke Elementary In Pipeline Closeout Accelerated Repair Roof DBB Management Co. ICON architecture, inc. W.J. Mountford Company

Page 4 of 11



Uil Massachusetts School

Building Authority
Date of Report: 7/17/2025

Total Projects: 339

Project Status List

Procurement Commissioning
SOl msBAID District School Project Status Project Phase Project Type Project Scope Type OPM Designer CM\GC
Lt Clayre Sullivan Atlantic Construction and CSS Architects
2024 202401370055 Holyoke Elementary In Pipeline Schematic Design Accelerated Repair Roof Management, Inc. Incorporated -
Lt Elmer J McMahon Habeeb & Associates
2022 202201370015 Holyoke Elementary In Pipeline Closeout Accelerated Repair Windows / Doors DBB Leftfield, LLC Architects, Inc. Lizotte Glass
Lt ElImer J McMahon Mount Vernon Group
2024 202401370015 Holyoke Elementary In Pipeline Schematic Design Accelerated Repair Roof PCA 360 Architects, Inc. -
Maurice A Donahue JACOBS Project
2020 202001370060 Holyoke Elementary In Pipeline Closeout Accelerated Repair Roof DBB Management Co. ICON architecture, inc. W.J. Mountford Company
Maurice A Donahue Habeeb & Associates
2022 202201370060 Holyoke Elementary In Pipeline Closeout Accelerated Repair Windows / Doors DBB Leftfield, LLC Architects, Inc. Lizotte Glass
Maurice A Donahue Atlantic Construction and ~ CSS Architects
2024 202401370060 Holyoke Elementary In Pipeline Schematic Design Accelerated Repair Roof Management, Inc. Incorporated -
New Construction - Mount Vernon Group
2020 202001370030 Holyoke William R. Peck School In Pipeline Construction Core Program Model School DBB Anser Advisory Architects, Inc. Fontaine Brothers, Inc.
Wm J Dean Vocational Habeeb & Associates Adams Plumbing and
2022 202201370605 Holyoke Technical High In Pipeline Closeout Accelerated Repair Boiler DBB Leftfield, LLC Architects, Inc. Heating, Inc.
Compass Project
2020 202001390010 Hopkinton Elmwood In Pipeline Design Development Core Program New Construction DBB Management, Inc. Perkins Eastman/DPC -
2024 202401440007 Ipswich Paul F Doyon Memorial In Pipeline Eligibility Period Core Program - - -
Atlantic Construction and ~ Mount Vernon Group
2024 202401450005 Kingston Kingston Elementary In Pipeline Schematic Design Accelerated Repair Roof Management, Inc. Architects, Inc. -
Atlantic Construction and ~ Mount Vernon Group
2017 201701490040 Lawrence Francis M Leahy In Pipeline Construction Core Program New Construction DBB Management, Inc. Architects, Inc. J & J Contractors, Inc.
Symmes Maini & McKee Consigli Construction
2016 201601490050 Lawrence Henry K Oliver In Pipeline Building Complete Core Program Addition / Renovation CM@R Anser Advisory Associates, Inc. Company, Inc.
2023 202301510505 Leicester Leicester High In Pipeline Designer Selection Core Program - - -
2024 202401520505 Lenox Lenox Memorial High In Pipeline Eligibility Period Core Program - - -
2021 202101530007 Leominster Fall Brook In Pipeline Design Development Core Program New Construction Leftfield, LLC Miller Dyer Spears Inc. -
Dore & Whittier Symmes Maini & McKee
2021 202101550505 Lexington Lexington High In Pipeline Schematic Design Core Program Addition / Renovation Management Partners, Inc. Associates, Inc. -
Dore & Whittier
2015 201501550035 Lexington Maria Hastings In Pipeline Closeout Core Program New Construction CM@R Management Partners, Inc. DiNisco Design, Inc. Walsh Brothers, Inc.
2021 202101580005 Littleton Shaker Lane Elementary In Pipeline Schematic Design Core Program New Construction Turner & Townsend Heery ~ Studio G. Architects, Inc. -
Johnson Roberts
2024 202401590010 Longmeadow Center In Pipeline Schematic Design Accelerated Repair Roof Skanska USA Building, Inc  Associates, Inc. -
Approved Project Colliers Project Leaders Jones Whitsett Architects,
2021 202101590017 Longmeadow Glenbrook Middle In Pipeline Vote Pending Core Program New Construction NE, LLC Inc. -
EDM Engineering &
Watermark Environmental, Landscape Architecture, Fraser Engineering
2022 202201600310 Lowell B.F. Butler Middle School In Pipeline Construction Accelerated Repair Boiler DBB Inc. P.C Company, Inc.
EDM Engineering &
Bartlett Community Watermark Environmental, Landscape Architecture, Patrick J. Kennedy & Sons
2022 202201600090 Lowell Partnership In Pipeline Construction Accelerated Repair Boiler DBB Inc. P.C Inc.
EDM Engineering &
Landscape Architecture,
2021 202101600345 Lowell Dr An Wang School In Pipeline Building Complete Accelerated Repair Roof, Boiler DBB Arcadis U.S., Inc. P.C Greenwood Industries, Inc.
EDM Engineering &
Roof, Windows / Landscape Architecture,
2021 202101600330 Lowell Henry J Robinson Middle In Pipeline Closeout Accelerated Repair Doors DBB Arcadis U.S., Inc. P.C Greenwood Industries, Inc.
EDM Engineering &
Watermark Environmental, Landscape Architecture, Fraser Engineering
2022 202201600330 Lowell Henry J Robinson Middle In Pipeline Construction Accelerated Repair Boiler DBB Inc. P.C Company, Inc.
EDM Engineering &
Landscape Architecture, AAlanco Service
2021 202101600050 Lowell John J Shaughnessy In Pipeline Closeout Accelerated Repair Boiler DBB Arcadis U.S., Inc. P.C Corporation
EDM Engineering &
Watermark Environmental, Landscape Architecture, Capeway Roofing Systems,
2022 202201600050 Lowell John J Shaughnessy In Pipeline Construction Accelerated Repair Roof DBB Inc. P.C Inc.
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EDM Engineering &
Watermark Environmental, Landscape Architecture, Fraser Engineering
2022 202201600010 Lowell Joseph McAvinnue In Pipeline Construction Accelerated Repair Boiler DBB Inc. pP.C Company, Inc.
Suffolk Construction
2014 201401600505 Lowell Lowell High In Pipeline Construction Core Program Addition / Renovation CM@R Skanska USA Building, Inc  Perkins Eastman/DPC Company
EDM Engineering &
S Christa McAuliffe Landscape Architecture, Triumph Leasing
2021 202101600075 Lowell Elementary In Pipeline Closeout Accelerated Repair Roof DBB Arcadis U.S., Inc. pP.C Corporation
Chapin Street Elementary Mount Vernon Group
2015 201501610020 Ludlow School In Pipeline Closeout Core Program New Construction DBB STV | DPM (fka STV Inc.)  Architects, Inc. Fontaine Brothers, Inc.
Colliers Project Leaders Gorman Richardson Lewis
2022 202201630016 Lynn A Drewicz Elementary In Pipeline Design Development Accelerated Repair Windows / Doors DBB NE, LLC Architects, Inc. -
Architectural Consulting Capeway Roofing Systems,
2021 202101630090 Lynn Capt William G Shoemaker In Pipeline Building Complete Accelerated Repair Roof DBB Group, LLC TSKP Studio, LLC Inc.
Architectural Consulting
2024 202401630095 Lynn Edward A Sisson In Pipeline Schematic Design Accelerated Repair Windows / Doors Group, LLC BWA Architecture, Inc -
Lynn Vocational Technical LiRo-Hill, Corp. (fka Hill Stanley Roofing Company,
2018 201801630605 Lynn Institute In Pipeline Closeout Accelerated Repair Roof DBB International) Russo Barr Associates, Inc. Inc.
Lynn Vocational Technical
2020 202001630605 Lynn Institute In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB PMA Consultants, LLC CIVITECTS PC GVW, Inc.
Raymond Design Consigli Construction
2020 202001630420 Lynn Pickering Middle In Pipeline Construction Core Program New Construction CM@R Leftfield, LLC Associates, Inc. Company, Inc.
Manchester Essex Dore & Whittier
2023 202306980020 Regional Essex Elementary In Pipeline Designer Selection Core Program Management Partners, Inc. - -
Manchester Essex Manchester Memorial Dore & Whittier
2015 201506980010 Regional Elementary In Pipeline Closeout Core Program New Construction CM@R Management Partners, Inc. JCJ Architecture, PC W. T. Rich Company Inc.
Architectural Consulting
2022 202201670035 Mansfield Harold L Qualters Middle In Pipeline Construction Accelerated Repair Boiler DBB Group, LLC Shekar & Associates, Inc.  Sterling Construction, Inc.
LiRo-Hill, Corp. (fka Hill Veterans Development
2021 202101670505 Mansfield Mansfield High In Pipeline Closeout Accelerated Repair Boiler DBB International) BLW Engineers, Inc. Corporation, Inc.
The Vertex Companies, Lamoureux Pagano
2022 202201700025 Marlborough Richer In Pipeline Feasibility Study Core Program LLC Associates | Architects, Inc. -
Kaestle Boos Associates,
2024 202401710025 Marshfield Martinson Elementary In Pipeline Schematic Design Accelerated Repair Roof Anser Advisory Inc. -
Martha's Vineyard Regional
2021 202107000505 Martha's Vineyard High In Pipeline Feasibility Study Core Program CHA Consulting, Inc. Tappe Architects, Inc. -
Colliers Project Leaders Mount Vernon Group CTA Construction
2019 201901740010 Maynard Green Meadow In Pipeline Construction Core Program New Construction DBB NE, LLC Architects, Inc. Managers, LLC
2024 202401750005 Medfield Dale Street In Pipeline Eligibility Period Core Program - - -
2023 202301760505 Medford Medford High In Pipeline Designer Selection Core Program Leftfield, LLC - -
The Vertex Companies,
2021 202101780017 Melrose Herbert Clark Hoover In Pipeline Closeout Accelerated Repair Roof DBB LLC Tighe & Bond, Inc. Greenwood Industries, Inc.
The Vertex Companies,
2021 202101780025 Melrose Horace Mann In Pipeline Closeout Accelerated Repair Roof DBB LLC Tighe & Bond, Inc. Gibson Roofs, Inc.
2024 202407100510 Mendon-Upton Nipmuc Regional High In Pipeline OPM Selection Accelerated Repair ~ Roof - - -
Socotec AE Consulting,
LLC fka. CBI Consulting
2024 202401840003 Middleton Fuller Meadow In Pipeline Schematic Design Accelerated Repair Roof GreenerU LLC -
2023 202301850505 Milford Milford High In Pipeline OPM Selection Core Program - - -
Raymond E. Shaw LiRo-Hill, Corp. (fka Hill
2016 201601860025 Millbury Elementary In Pipeline Closeout Core Program New Construction DBB International) Turowski2 Architecture, Inc. Fontaine Brothers, Inc.
The Vertex Companies,
2021 202101870505 Millis Millis High School In Pipeline Schematic Design Core Program Addition / Renovation LLC Tappe Architects, Inc. -
2024 202401890007 Milton Cunningham School In Pipeline Eligibility Period Core Program - - -
Monomoy Regional Middle Gorman Richardson Lewis
2024 202407120315 Monomoy School In Pipeline Schematic Design Accelerated Repair Roof CSL Consulting Architects, Inc. -
Symmes Maini & McKee ~ Symmes Maini & McKee
2024 202407200305 Narragansett Narragansett Middle In Pipeline Schematic Design Accelerated Repair Roof Associates, Inc. Associates, Inc. -
Symmes Maini & McKee ~ Symmes Maini & McKee
2024 202407200505 Narragansett Narragansett Regional High  In Pipeline Schematic Design Accelerated Repair Roof Associates, Inc. Associates, Inc. -

Page 6 of 11



Uil Massachusetts School
Building Authority

Date of Report: 7/17/2025

Total Projects: 339

Project Status List

Procurement Commissioning
SOl msBAID District School Project Status Project Phase Project Type Project Scope Type OPM Designer CM\GC Ci
Kaestle Boos Associates, Consigli Construction
2019 201907250505 Nashoba Nashoba Regional In Pipeline Construction Core Program New Construction CM@R Skanska USA Building, Inc  Inc. Company, Inc.
2024 202401980043 Natick Memorial In Pipeline Eligibility Period Core Program - - -
2016 201606600505 Nauset Nauset Regional High In Pipeline Construction Core Program Addition / Renovation DBB CHA Consulting, Inc. Flansburgh Associates, Inc. Brait Builders Corp.
2023 202301990405 Needham Pollard Middle In Pipeline Feasibility Study Core Program - HMFH Architects, Inc. -
EDM Engineering &
Landscape Architecture,
2024 202402010063 New Bedford Alfred J Gomes In Pipeline Schematic Design Accelerated Repair Roof Anser Advisory P.C -
2024 202402010105 New Bedford Carlos Pacheco In Pipeline OPM Selection Accelerated Repair ~ Roof - - -
EDM Engineering &
Landscape Architecture,
2024 202402010123 New Bedford Casimir Pulaski In Pipeline Schematic Design Accelerated Repair Roof Anser Advisory P.C -
2023 202302010010 New Bedford Charles S Ashley In Pipeline Designer Selection Core Program - - -
Capeway Roofing Systems,
2022 202202010015 New Bedford Elizabeth Carter Brooks In Pipeline Construction Accelerated Repair Roof DBB PCA 360 CGKV Architects, Inc. Inc.
2022 202202010075 New Bedford Ellen R Hathaway In Pipeline Construction Accelerated Repair ~ Windows / Doors DBB PCA 360 CGKYV Architects, Inc. J.J. Cardosi, Inc.
2024 202402010075 New Bedford Ellen R Hathaway In Pipeline OPM Selection Accelerated Repair Roof - - -
Windows / Doors, NV5 (fka Joslin, Lesser + CSS Architects
2020 202002010020 New Bedford Elwyn G Campbell In Pipeline Closeout Accelerated Repair Boiler DBB Associates Inc.) Incorporated J.J. Cardosi, Inc.
2024 202402010020 New Bedford Elwyn G Campbell In Pipeline OPM Selection Accelerated Repair  Roof - - -
EDM Engineering &
Landscape Architecture,
2024 202402010078 New Bedford Hayden/McFadden In Pipeline Schematic Design Accelerated Repair Roof Anser Advisory P.C -
P3 in collaboration w/
2020 202002010050 New Bedford John B Devalles In Pipeline Construction Core Program New Construction DBB Atlantic Construction & Mgt Turowski2 Architecture, Inc. -
EDM Engineering &
Landscape Architecture,
2024 202402010045 New Bedford Sgt Wm H Carney Academy In Pipeline Schematic Design Accelerated Repair Roof Anser Advisory P.C -
Whaling City Junior/Senior
2024 202402010515 New Bedford High School In Pipeline OPM Selection Accelerated Repair  Roof - - -
2024 202402040505 Newburyport Newburyport High In Pipeline OPM Selection Accelerated Repair Roof - - -
2024 202402040305 Newburyport Rupert A Nock Middle In Pipeline OPM Selection Accelerated Repair Roof - - -
Dore & Whittier CTA Construction
2020 202002070040 Newton Countryside In Pipeline Construction Core Program New Construction DBB Management Partners, Inc. DiNisco Design, Inc. Managers, LLC
Norfolk County Roof, Windows / Atlantic Construction and ~ Raymond Design
2018 201809150705 Agricultural Norfolk County Agricultural  In Pipeline Closeout Accelerated Repair Doors, Boiler DBB Management, Inc. Associates, Inc. Homer Contracting
Colliers Project Leaders
2019 201902090015 North Adams Greylock In Pipeline Design Development Core Program New Construction DBB NE, LLC TSKP Studio, LLC -
Colliers Project Leaders Machado and Silvetti
2021 202102110015 North Andover Kittredge In Pipeline Schematic Design Core Program New Construction NE, LLC Associates, LLC -
Approved Project The Vertex Companies, Dore & Whittier Architects,
2021 202102120505 North Attleborough North Attleboro High In Pipeline Vote Pending Core Program New Construction LLC Inc. -
Atlantic Construction and ~ Habeeb & Associates
2016 201607350030 North Middlesex Hawthorne Brook In Pipeline Closeout Accelerated Repair Windows / Doors DBB Management, Inc. Architects, Inc. E. Amanti & Sons, Inc.
Symmes Maini & McKee
2011 201107350505 North Middlesex North Middlesex Regional In Pipeline Closeout Core Program New Construction DBB Turner & Townsend Heery ~ Associates, Inc. CTA Construction Co., Inc.
Atlantic Construction and ~ Habeeb & Associates Vanguard Construction
2016 201607350020 North Middlesex Squannacook In Pipeline Closeout Accelerated Repair Roof DBB Management, Inc. Architects, Inc. Company, Inc.
Roof, Windows / Atlantic Construction and ~ Habeeb & Associates
2016 201607350035 North Middlesex Varnum Brook In Pipeline Closeout Accelerated Repair Doors DBB Management, Inc. Architects, Inc. E. Amanti & Sons, Inc.
Dore & Whittier Architects,
2010 201002170505 North Reading North Reading High In Pipeline Closeout Core Program Addition / Renovation CM@R PMA Consultants, LLC Inc. Gilbane Building Company
2023 202302130014 Northborough Marguerite E Peaslee In Pipeline Designer Selection Core Program PMA Consultants, LLC - -
2024 202402130020 Northborough Marion E Zeh In Pipeline OPM Selection Accelerated Repair  Roof - - -
Northbridge Elementary Symmes Maini & McKee Dore & Whittier Architects,
2015 201502140001 Northbridge School In Pipeline Closeout Core Program New Construction CM@R Associates, Inc. Inc. Fontaine Brothers, Inc.
Architectural Consulting Habeeb & Associates
2019 201902140305 Northbridge Northbridge Middle In Pipeline Closeout Accelerated Repair Boiler DBB Group, LLC Architects, Inc. NB Kenney Company, Inc
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Northeast
Metropolitan Regional Northeast Metro Regional Drummey Rosane
2017 201708530605 Voc Tech Vocational In Pipeline Construction Core Program New Construction CM@R PMA Consultants, LLC Anderson, Inc. Gilbane Building Company
Northern Berkshire Charles McCann Vocational Roof, Windows / LiRo-Hill, Corp. (fka Hill
2024 202408510605 Regional Voc Tech Technical In Pipeline Schematic Design Accelerated Repair Doors International) Gale Associates, Inc. -
2024 202402180305 Norton Norton Middle In Pipeline Schematic Design Accelerated Repair Roof Next Level OPM, LLC Tighe & Bond, Inc. -
2024 202402190505 Norwell Norwell High In Pipeline Eligibility Period Core Program - - -
Dr. Philip O. Coakley Middle Compass Project
2018 201802200305 Norwood School In Pipeline Construction Core Program New Construction CM@R Management, Inc. Ai3 Architects LLC W. T. Rich Company Inc.
Old Colony Reg Voc  Old Colony Regional
2021 202108550605 Tech Vocational Technical In Pipeline Schematic Design Core Program New Construction PMA Consultants, LLC HMFH Architects, Inc. -
LiRo-Hill, Corp. (fka Hill Raymond Design
2016 201602230010 Orange Fisher Hill School In Pipeline Closeout Core Program Addition / Renovation DBB International) Associates, Inc. J & J Contractors, Inc.
Peabody Veterans Memorial
2023 202302290510 Peabody High In Pipeline OPM Selection Core Program - - -
2024 202402290035 Peabody South Memorial In Pipeline OPM Selection Accelerated Repair  Roof - - -
2024 202402290045 Peabody West Memorial In Pipeline OPM Selection Accelerated Repair Roof - - -
Dore & Whittier Consigli Construction
2018 201802290027 Peabody William A Welch Sr In Pipeline Building Complete Core Program Addition / Renovation CM@R Management Partners, Inc. DiNisco Design, Inc. Company, Inc.
The Vertex Companies, Dore & Whittier Architects, Rich-KBE Pentucket School
2015 201507450505 Pentucket Pentucket Regional Sr High In Pipeline Closeout Core Program New Construction CM@R LLC Inc. Joint Venture
2024 202407500008 Pioneer Valley Northfield Elementary In Pipeline Eligibility Period Core Program - - -
2024 202402360065 Pittsfield Crosby In Pipeline Eligibility Period Core Program - - -
Colliers Project Leaders
2020 202002390011 Plymouth Federal Furnace School In Pipeline Closeout Accelerated Repair Roof DBB NE, LLC TSKP Studio, LLC Greenwood Industries, Inc.
2024 202402390010 Plymouth Hedge In Pipeline Eligibility Period Core Program - - -
Colliers Project Leaders
2020 202002390012 Plymouth Indian Brook In Pipeline Closeout Accelerated Repair Roof DBB NE, LLC TSKP Studio, LLC Greenwood Industries, Inc.
Colliers Project Leaders
2020 202002390047 Plymouth West Elementary In Pipeline Closeout Accelerated Repair Roof DBB NE, LLC TSKP Studio, LLC Greenwood Industries, Inc.
Beechwood Knoll Roof, Windows / Atlantic Construction and Alpha Contracting
2015 201502430020 Quincy Elementary In Pipeline Closeout Accelerated Repair Doors DBB Management, Inc. Baker/Wohl Architects, Inc. Associates, Inc.
Enterprise Equipment Co.,
2022 202202430075 Quincy Francis W Parker In Pipeline Construction Accelerated Repair Boiler DBB Anser Advisory TSKP Studio, LLC Inc.
2022 202202430065 Quincy Montclair In Pipeline Construction Accelerated Repair Roof DBB Anser Advisory TSKP Studio, LLC Greenwood Industries, Inc.
Socotec AE Consulting,
LLC fka. CBI Consulting
2017 201702430510 Quincy North Quincy High In Pipeline Closeout Accelerated Repair Roof DBB STV | DPM (fka STV Inc.) LLC Greenwood Industries, Inc.
2013 201302430320 Quincy South West Middle School  In Pipeline Closeout Core Program New Construction CM@R PCA 360 Ai3 Architects LLC Bond Brothers, Inc.
2020 202002430095 Quincy Squantum In Pipeline Design Development Core Program Addition / Renovation CM@R PCA 360 Arrowstreet Inc. -
Capeway Roofing Systems,
2022 202202430110 Quincy Wollaston School In Pipeline Construction Accelerated Repair Roof DBB Anser Advisory TSKP Studio, LLC Inc.
Windows / Doors, Atlantic Construction and
2017 201702440015 Randolph Margaret L Donovan In Pipeline Closeout Accelerated Repair Boiler DBB Management, Inc. TSKP Studio, LLC A&A Window Products, Inc.
Atlantic Construction and Modern Glass & Aluminum,
2017 201702440040 Randolph Martin E Young Elementary In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB Management, Inc. TSKP Studio, LLC Inc.
North Randolph Elementary Agostini Construction Co.,
2017 201702440020 Randolph School In Pipeline Building Complete Core Program New Construction DBB CHA Consulting, Inc. TSKP Studio, LLC Inc.
Colliers Project Leaders LaVallee Brensinger
2021 202102460017 Reading J Warren Killam In Pipeline Design Development Core Program New Construction NE, LLC Architects -
2020 202002480025 Revere Abraham Lincoln In Pipeline Closeout Accelerated Repair Windows / Doors DBB PMA Consultants, LLC CGKYV Architects, Inc. GVW, Inc.
Beachmont Veterans
2020 202002480013 Revere Memorial School In Pipeline Closeout Accelerated Repair Boiler DBB PMA Consultants, LLC CGKV Architects, Inc. NB Kenney Company, Inc
Consigli Construction
2018 201802480505 Revere Revere High In Pipeline Design Development Core Program New Construction CM@R Leftfield, LLC Perkins Eastman/DPC Company, Inc.
Symmes Maini & McKee
2016 201602510060 Rockland Phelps Elementary School  In Pipeline Building Complete Core Program New Construction DBB PMA Consultants, LLC Associates, Inc. Brait Builders Corp.
Habeeb & Associates
2024 202402580003 Salem Bates In Pipeline Schematic Design Accelerated Repair Roof Skanska USA Building, Inc  Architects, Inc. -
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2022 202202580505 Salem Salem High In Pipeline Feasibility Study Core Program Anser Advisory Perkins+Will -
Suffolk Construction
2014 201402620505 Saugus Saugus High In Pipeline Closeout Core Program New Construction CM@R PMA Consultants, LLC HMFH Architects, Inc. Company
Dore & Whittier Architects, Bacon-Agostini Construction
2012 201202640305 Scituate Gates Middle School In Pipeline Closeout Core Program New Construction DBB CHA Consulting, Inc. Inc. Joint Venture
The Vertex Companies, Dore & Whittier Architects,
2020 202002640010 Scituate Hatherly Elementary In Pipeline Design Development Core Program New Construction DBB LLC Inc. -
Consigli Construction
2016 201602660505 Sharon Sharon High In Pipeline Building Complete Core Program New Construction CM@R PMA Consultants, LLC Tappe Architects, Inc. Company, Inc.
Shawsheen Valley
Shawsheen Valley Vocational Technical High
2024 202408710605 Regional Voc Tech School In Pipeline Eligibility Period Core Program - - -
The Vertex Companies, Mount Vernon Group Campbell Construction
2021 202102710030 Shrewsbury Oak Middle School In Pipeline Construction Accelerated Repair ~ Windows / Doors DBB LLC Architects, Inc. Group, LLC
2024 202402710505 Shrewsbury Shrewsbury High School In Pipeline Eligibility Period Core Program - - -
2024 202402730008 Somerset North Elementary In Pipeline Designer Selection Accelerated Repair ~ Windows / Doors AECOM - -
2017 201702730305 Somerset Somerset Middle School In Pipeline Building Complete Core Program New Construction CM@R CGA Project Management  Ai3 Architects LLC Brait Builders Corp.
2024 202402730015 Somerset South In Pipeline Designer Selection Accelerated Repair Windows / Doors AECOM - -
Symmes Maini & McKee Suffolk Construction
2013 201302740505 Somerville Somerville High In Pipeline Closeout Core Program Addition / Renovation CM@R PMA Consultants, LLC Associates, Inc. Company
2023 202302740120 Somerville Winter Hill Community In Pipeline Designer Selection Core Program PMA Consultants, LLC - -
2023 202302780020 South Hadley Mosier In Pipeline Feasibility Study Core Program Skanska USA Building, Inc - -
South Middlesex
Regional Vocational ~ Joseph P Keefe Technical
2024 202408290605 Technical High School In Pipeline Eligibility Period Core Program - - -
South Shore Regional South Shore Vocational Drummey Rosane Suffolk Construction
2021 202108730605 Voc Tech Technical High In Pipeline Design Development Core Program New Construction CM@R Leftfield, LLC Anderson, Inc. Company
Approved Project
2021 202102760020 Southborough Margaret A Neary In Pipeline Vote Pending Core Program New Construction Skanska USA Building, Inc  Arrowstreet Inc. -
2024 202402760305 Southborough P Brent Trottier In Pipeline OPM Selection Accelerated Repair Roof - - -
Colliers Project Leaders Jones Whitsett Architects,
2018 201807670505 Spencer-E Brookfield David Prouty High In Pipeline Construction Core Program Addition / Renovation CM@R NE, LLC Inc. Fontaine Brothers, Inc.
German Gerena Community
2023 202302810195 Springfield School In Pipeline Designer Selection Core Program Skanska USA Building, Inc - -
Dietz & Company
2024 202402810065 Springfield Glenwood In Pipeline Schematic Design Accelerated Repair Roof Skanska USA Building, Inc  Architects, Inc. -
Colliers Project Leaders Johnson Roberts
2021 202102810068 Springfield Glickman Elementary In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB NE, LLC Associates, Inc. W.J. Mountford Company
Approved Project Dietz & Company
2024 202402810510 Springfield High School Of Commerce  In Pipeline Vote Pending Accelerated Repair Roof Skanska USA Building, Inc  Architects, Inc. -
Approved Project Dietz & Company
2024 202402810100 Springfield Indian Orchard Elementary  In Pipeline Vote Pending Accelerated Repair Roof Skanska USA Building, Inc  Architects, Inc. -
Approved Project The Vertex Companies, Johnson Roberts
2024 202402810145 Springfield Mary O Pottenger In Pipeline Vote Pending Accelerated Repair ~ Windows / Doors LLC Associates, Inc. -
NV5 (fka Joslin, Lesser + N & T Mechanical
2022 202202810023 Springfield Milton Bradley School In Pipeline Construction Accelerated Repair Boiler DBB Arcadis U.S., Inc. Associates Inc.) Contractors, Inc.
Approved Project The Vertex Companies, Johnson Roberts
2024 202402810023 Springfield Milton Bradley School In Pipeline Vote Pending Accelerated Repair ~ Windows / Doors LLC Associates, Inc. -
NV5 (fka Joslin, Lesser +  Adams Plumbing and
2022 202202810055 Springfield Rebecca M Johnson In Pipeline Construction Accelerated Repair Boiler DBB Arcadis U.S., Inc. Associates Inc.) Heating, Inc.
Approved Project The Vertex Companies, Johnson Roberts
2024 202402810055 Springfield Rebecca M Johnson In Pipeline Vote Pending Accelerated Repair ~ Windows / Doors LLC Associates, Inc. -
LiRo-Hill, Corp. (fka Hill Raymond Design
2024 202402810020 Springfield Samuel Bowles In Pipeline Schematic Design Accelerated Repair Roof International) Associates, Inc. -
Colliers Project Leaders Johnson Roberts
2021 202102810500 Springfield Springfield Central High In Pipeline Closeout Accelerated Repair Boiler DBB NE, LLC Associates, Inc. B-G Mechanical, Inc.
Approved Project LiRo-Hill, Corp. (fka Hill Raymond Design
2024 202402810500 Springfield Springfield Central High In Pipeline Vote Pending Accelerated Repair ~ Windows / Doors International) Associates, Inc. -
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LiRo-Hill, Corp. (fka Hill Raymond Design
2024 202402810160 Springfield Sumner Avenue In Pipeline Schematic Design Accelerated Repair Roof International) Associates, Inc. -
Colliers Project Leaders Johnson Roberts
2021 202102810015 Springfield Thomas M Balliet In Pipeline Closeout Accelerated Repair Windows / Doors DBB NE, LLC Associates, Inc. D.A. Sullivan & Sons, Inc.
2024 202402810190 Springfield White Street In Pipeline Eligibility Period Core Program - - -
2016 201602810045 Springfield William N. DeBerry In Pipeline Closeout Core Program New Construction CM@R Skanska USA Building, Inc  DiNisco Design, Inc. Fontaine Brothers, Inc.
Symmes Maini & McKee Consigli Construction
2018 201802840505 Stoneham Stoneham High In Pipeline Construction Core Program New Construction CM@R Associates, Inc. Perkins+Will Company, Inc.
Compass Project Drummey Rosane
2020 202002850015 Stoughton South Elementary In Pipeline Design Development Core Program New Construction DBB Management, Inc. Anderson, Inc. -
Compass Project Drummey Rosane Consigli Construction
2013 201302850505 Stoughton Stoughton High In Pipeline Closeout Core Program New Construction CM@R Management, Inc. Anderson, Inc. Company, Inc.
General John Nixon NV5 (fka Joslin, Lesser +
2024 202402880025 Sudbury Elementary In Pipeline Schematic Design Accelerated Repair Roof Associates Inc.) CIVITECTS PC -
NV5 (fka Joslin, Lesser +
2024 202402880010 Sudbury Josiah Haynes In Pipeline Schematic Design Accelerated Repair Roof Associates Inc.) CIVITECTS PC -
LiRo-Hill, Corp. (fka Hill LaVallee Brensinger
2017 201702910010 Swampscott Hadley In Pipeline Building Complete Core Program New Construction DBB International) Architects CTA Construction Co., Inc.
Finegold Alexander
2022 202202920305 Swansea Joseph Case Jr High In Pipeline Feasibility Study Core Program PMA Consultants, LLC Architects -
Windows / Doors, LiRo-Hill, Corp. (fka Hill Lambrian Construction
2020 202002930057 Taunton H H Galligan In Pipeline Closeout Accelerated Repair Boiler DBB International) Tighe & Bond, Inc. Corp.
Taunton Alternative High Roof, Windows / NETCO Construction Simpson Gumpertz &
2018 201802930525 Taunton School In Pipeline Closeout Accelerated Repair Doors DBB Project Managers, Inc. Heger Inc. J.J. Cardosi, Inc.
Consigli Construction
2015 201502950025 Tewksbury Louise Davy Trahan In Pipeline Closeout Core Program New Construction CM@R Turner & Townsend Heery  Flansburgh Associates, Inc. Company, Inc.
Tri-County Regional Dore & Whittier Drummey Rosane Consigli Construction
2019 201908780605 Tri County Vocational Technical In Pipeline Design Development Core Program New Construction CM@R Management Partners, Inc. Anderson, Inc. Company, Inc.
2024 202407730505 Triton Triton Regional High School In Pipeline Eligibility Period Core Program - - -
2018 201803010305 Tyngsborough Tyngsborough Middle In Pipeline Construction Core Program New Construction CM@R Leftfield, LLC JCJ Architecture, PC Fontaine Brothers, Inc.
Upper Cape Cod Upper Cape Cod Vocational
2024 202408790605 Regional Voc Tech Technical In Pipeline Eligibility Period Core Program - - -
Symmes Maini & McKee Bond Building Construction,
2019 201903050505 Wakefield Wakefield Memorial High In Pipeline Construction Core Program New Construction CM@R Leftfield, LLC Associates, Inc. Inc.
Compass Project
2018 201803070305 Walpole Bird Middle In Pipeline Building Complete Core Program New Construction CM@R Management, Inc. Tappe Architects, Inc. Fontaine Brothers, Inc.
Symmes Maini & McKee Consigli Construction
2014 201403080505 Waltham Waltham Sr High In Pipeline Building Complete Core Program New Construction CM@R Leftfield, LLC Associates, Inc. Company, Inc.
Capeway Roofing Systems,
2021 202103100305 Wareham Wareham Middle In Pipeline Closeout Accelerated Repair Roof DBB Leftfield, LLC CGKYV Architects, Inc. Inc.
2021 202103100505 Wareham Wareham Senior High In Pipeline Closeout Accelerated Repair Boiler DBB Leftfield, LLC CGKYV Architects, Inc. D.D.S. Industries, Inc.
The Vertex Companies,
2017 201703140505 Watertown Watertown High In Pipeline Construction Core Program New Construction DBB LLC Ai3 Architects LLC Brait Builders Corp.
Architectural Consulting Tower Construction
2019 201903150020 Wayland Loker School In Pipeline Closeout Accelerated Repair Roof DBB Group, LLC Tighe & Bond, Inc. Corporation
Colliers Project Leaders
2018 201803160505 Webster Bartlett High School In Pipeline Construction Core Program Addition / Renovation DBB NE, LLC Flansburgh Associates, Inc. Brait Builders Corp.
Compass Project Symmes Maini & McKee Shawmut Design and
2017 201703170050 Wellesley Ernest F Upham In Pipeline Building Complete Core Program New Construction CM@R Management, Inc. Associates, Inc. Construction
West Boylston Junior/Senior
2024 202403220505 West Boylston High In Pipeline Eligibility Period Core Program - - -
2022 202203230003 West Bridgewater Rose L Macdonald In Pipeline Schematic Design Core Program New Construction PMA Consultants, LLC HMFH Architects, Inc. -
2024 202403320005 West Springfield John Ashley In Pipeline Eligibility Period Core Program - - -
The Vertex Companies,
2016 201603210010 Westborough Annie E Fales In Pipeline Closeout Core Program New Construction CM@R LLC HMFH Architects, Inc. Gilbane Building Company
Caolo & Bieniek Associates,
2018 201803250015 Westfield Franklin Ave In Pipeline Building Complete Core Program New Construction DBB P3Inc. Inc. Fontaine Brothers, Inc.
2021 202103260310 Westford Blanchard Middle In Pipeline Construction Accelerated Repair Roof DBB P3 Inc. CIVITECTS PC J.D. Rivet & Co., Inc.
2023 202303260025 Westford Col John Robinson In Pipeline OPM Selection Core Program - - -
2020 202003300505 Weston Weston High In Pipeline Building Complete Accelerated Repair Roof DBB P3 Inc. BWA Architecture, Inc -
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Wl Massachusetts School
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Date of Report: 7/17/2025

Total Projects: 339

Project Status List

Procurement Commissioning

SOl msBAID District School Project Status Project Phase Project Type Project Scope Type OPM Designer CM\GC

The Vertex Companies, Capeway Roofing Systems,
2019 201903310030 Westport Westport Elementary In Pipeline Closeout Accelerated Repair Roof DBB LLC The S/L/A/M Collaborative Inc.

Jonathan Levi Architects Agostini Construction Co.,

2014 201403310305 Westport Westport Middle-High School In Pipeline Building Complete Core Program New Construction CM@R CHA Consulting, Inc. LLC Inc.

Compass Project Dore & Whittier Architects,
2017 201703350015 Westwood Paul Hanlon In Pipeline Closeout Core Program New Construction DBB Management, Inc. Inc. Brait Builders Corp.

Maria Weston Chapman LiRo-Hill, Corp. (fka Hill

2015 201503360020 Weymouth Middle School In Pipeline Closeout Core Program Addition / Renovation CM@R International) HMFH Architects, Inc. Bond Brothers, Inc.

Colliers Project Leaders
2019 201907800310 Whitman-Hanson Whitman Middle In Pipeline Construction Core Program New Construction DBB NE, LLC Ai3 Architects LLC -
2024 202408850605 Whittier Voc Whittier Regional Vocational In Pipeline Eligibility Period Core Program - - -

Approved Project Symmes Maini & McKee Dore & Whittier Architects,
2020 202003420015 Wilmington Wildwood In Pipeline Vote Pending Core Program New Construction Associates, Inc. Inc. -
Roof, Windows /
2024 202403430040 Winchendon Memorial In Pipeline Designer Selection Accelerated Repair Doors PCA 360 - -
2024 202403430505 Winchendon Murdock Middle/High In Pipeline Designer Selection Accelerated Repair ~ Roof PCA 360 - -
Roof, Windows /

2024 202403430050 Winchendon Toy Town Elementary In Pipeline Designer Selection Accelerated Repair Doors PCA 360 - -

LiRo-Hill, Corp. (fka Hill
2019 201903440020 Winchester Lynch Elementary In Pipeline Construction Core Program New Construction DBB International) Tappe Architects, Inc. Brait Builders Corp.
2023 202303480503 Worcester Burncoat Senior High In Pipeline OPM Selection Core Program - - -

Tishman Construction Lamoureux Pagano
2016 201603480512 Worcester Doherty Memorial High In Pipeline Building Complete Core Program New Construction CM@R Corporation of MA Associates | Architects, Inc. Fontaine Brothers, Inc.

Lamoureux Pagano
2014 201403480520 Worcester South High Community In Pipeline Closeout Core Program New Construction CM@R Turner & Townsend Heery  Associates | Architects, Inc. Fontaine Brothers, Inc.
Worcester Arts Magnet Architectural Consulting

2020 202003480225 Worcester School In Pipeline Closeout Accelerated Repair Roof DBB Group, LLC Russo Barr Associates, Inc. J.D. Rivet & Co., Inc.

The Vertex Companies,
2022 202203500010 Wrentham Charles E Roderick In Pipeline Feasibility Study Core Program LLC TSKP Studio, LLC -
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APPENDIX B
2025-27 ESTIMATED BID DATES



2025 ESTIMATED BID DATES
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

August 1, 2025

District

School
Type

Enroliment

Project
Type

Project
Budget

‘Start

Finish

Construction
Budget

Notes

Qtr 3, 2024

|Qtr4, 2024 latr1, 2025 latr 2, 2025

latr 3, 2025 |atr 4, 2025 latr1,2026

Maynard

Lynn

ES

Ms

East Longmeadow HS

Newton

Whitman-Hanson

Brookline

New Bedford

Nashoba

Tri County

Hopkinton

Clinton

Scituate

Quincy

Agawam

North Adams

Total

ES

K-8

ES

HS

HS

Ms

ES

ES

HS

ES

395

1100

800

465

675

725

760

925

1000

1195

700

460

380

955

240

10,775

New $83.6 Wed 10/2/24

New $168.3 Wed 11/20/24

New $177.5  Mon 12/2/24

New $76.0 Wed 12/4/24

New $135.3 Fri 12/13/24

Add/Reno $211.9 Tue12/31/24

New $119.7 Wed 1/8/25

New $241.7 Mon2/3/25

New $286.0 Tue2/4/25

New $158.4  Tue3/11/25

New $139.5 Fri 6/13/25

New $119.4 Thu6/26/25

Add/Reno $108.7 Wed 7/23/25
Add/Reno $230.0

Wed 9/17/25

New $65.4 Wed 10/15/25

$2,321.4

Tue 2/11/25

Tue 9/30/25

Tue 3/4/25

Wed 2/5/25

Wed 2/12/25

Thu 1/30/25

Thu 2/27/25

Fri 8/29/25

Wed 11/12/25

Thu 5/15/25

Tue 12/16/2

Wed 8/6/25

Thu 10/9/25

Sat 11/29/25

Wed 11/19/25

$61.1

$134.4

$147.4

$50.1

$91.1

$168.4

$82.2

$199.6

$233.7

$104.9

5 $114.6

$94.9

$81.4

$187.2

$53.4

$1,804.4

NTP
targeted:
February
2025

GMP
targeted:
September
2025

GMP
targeted:
March 2025

NTP
targeted:
February
2025

NTP
targeted:
February
2025

GMP
targeted:
January 2025

NTP
targeted:
February
2025

GMP
targeted:
August 2025

GMP
targeted:
November
2025

NTP
targeted:
May 2025

GMP
targeted:
December
2025

NTP
targeted:
August 2025

GMP
targeted:
October
2025

GMP
targeted:
November
2025

NTP
targeted:
September
2025

Maynard - Green Meadow Elementary School

10/2 * 2/11

1/23

Lynn Pickering Middle School
11/20

1/14

East Longmeadow High School
12/2

1/9

Newton - Countryside Elementary School
12/4

°

1/16

Whitman-Hanson - Whitman Middle School
12/13 » 2/12

1/29

Brookline - John R. Pierce School
12/31 mg—y, 1/30
1/10

New Bedford - John B. DeValles Elementary School
1/8 m——, 2[27
2/13

Nashoba Regional High School
2/3

+ 9/30

3/7

* 8/29

Tri County Regional Vocational Technical High School

2/4

4/16

Hopkinton - ElImwood Elementary School
3/11 =g 5/15
5/2

6/13

» 11/12

Clinton Middle School

* 12/16
8/22

Scituate - Hatherly Elementary School
6/26 m————, 8[6

7/24

Quincy - Sqauntum Elementary School
7/23 * 10/9

8/19

Agawam High School
9/17

o 11/29
10/14

North Adams - Greylock Elementary School
10/15 m—p—, 11/19
11/5

Construction Manager at Risk Project Design Bid Build Project [FSSSSS===. CMR Project Pending Local Approval DBB Project Pending Local Approval F=sssssssssnssig Filed Sub Bids ® GC Bids/GMP Execution *

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.
Note: Budget values are in millions.

The project start date represents the Filed-Sub bid solicitation date, the gray diamond
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

Projects represented by a single black diamond have not completed a Schematic Design Submission.




2026 ESTIMATED BID DATES
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

August 1, 2025

District

School
Type

Enroliment

Project
Type

Project
Budget

Start

Finish

Budget

Construction

Notes

Qtr 2, 2025 |atr 3, 2025 |atr 4, 2025 latr 1, 2026 latr 2, 2026 latr 3, 2026 |atr 4, 2026 latr 1, 2027

Revere

Berkley

Burlington

Stoughton

Reading

Hamilton-Wenham

Canton

South Shore

Leominster

Southborough

Longmeadow

North Attleborough

Wilmington

East Bridgewater

Total

HS

ES

ES

ES

ES

MS

MS

HS

ES

ES

MS

HS

ES

2450

385

325

515

455

740

1,020

900

610

610

665

1025

755

510

10,965

New

New

New

New

New

New

New

New

New

New

New

New

New

New

$497.5

$89.9

$100.5

$114.4

$130.0

$142.3

$241.8

$276.4

$114.8

$108.5

$151.6

$287.9

$173.3

$2,429.0

Mon 8/18/25

Mon 4/27/26 $412.5

Sun 11/30/25 Thu 1/15/26 $70.4

Wed 12/24/25 Fri2/6/26

Mon 3/9/26

Tue 3/17/26

Thu 6/4/26

Mon 6/8/26

Mon 6/8/26

Wed 6/10/26

Fri 7/10/26

Mon 7/13/26

Mon 8/24/26

Thu 10/8/26

Thu 1/7/27

$80.3

Fri5/22/26

$923

Tue 5/5/26

$101.5

Fri 8/28/26

$108.9

Mon 8/10/26 $195.7

Wed 8/5/26 $223.9

Fri 10/16/26 $89.8

Mon 12/21/26 $ 87.4

Mon 11/30/26 $ 119.1

Mon
10/26/26

$234.1

Thu 1/28/27 $138.1

Thu 1/7/27

$1,954.0

GMP
targeted:
April 2026

NTP
targeted:
January
2026
NTP
targeted:
February
2026
GMP
targeted:
May 2026

NTP
targeted:
May 2026

GMP
targeted:
August
2026
GMP
targeted:
August
2026
GMP
targeted:
August
2026
NTP
targeted:
October
2026
GMP
targeted:
December
2026

NTP
targeted:
November
2026
GMP
targeted:
October
2026
GMP
targeted:
January
2027
GMP
targeted:
January
2027

Revere High School
8/18 24

1/2

» 4/27

Berkley Community School
11/30 m———y 1/15
1/1

Burlington - Fox Hill Elementary School
12/24 m——y, 2/6
1/23

Stoughton - South Elementary School
3/9 < * 5/22
4/8

Reading - J. Warren Killam Elementary School
3/17 m——y, 5[5
4/22

Hamilton-Wenham - Cutler Elementary School
6/4 & ¢ 8/28
8/5

Canton - William H. Galvin Middle School
6/8 o * 8/10
7/10

South Shore Vocational Technical High School
6/8 " * 8/5
7/8

Leominster - Fall Brook Elementary School

6/10 » 10/16

8/11

Southborough - Neary Elementary School
7/10 &

8/19

¢ 12/21

Longmeadow - Glenbrook Middle School
T/13 corrmrrrrr g T EET ¢ 11/30

10/5

North Attleborough High School
8/24 <> < 10/26

9/25

Wilmington - Wildwood Elementary School
10/8 > < 1/28

12/1

East Bridgewater - Central Elementary School
o 1/7

Construction Manager at Risk Project

Design Bid Build Project

CMR Project Pending Local Approval

DBB Project Pending Local Approval ® Filed Sub Bids L 4 GC Bids/GMP Execution L 4

The project start date represents the Filed-Sub bid solicitation date, the gray diamond
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

Projects represented by a single black diamond have not completed a Schematic Design Submission.

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.
Note: Budget values are in millions.




2027 ESTIMATED BID DATES

Note bid dates are Estimates ONLY. Please contact Districts for exact information.

August 1, 2025

District School [Enrollment |Project |Project Start
Type Type Budget

Finish

Construction
Budget

Notes

Qtr 4,2026 latr 1, 2027 latr 2, 2027 latr 3,2027

|atr 4, 2027

Berkshire Hills HS 485 New Tue 11/3/26

Littleton ES 435 New

Tue 2/9/27

Millis MHS 645 Add/
Reno

Wed 2/17/27
Dracut ES 860 New Mon 3/1/27
Old Colony HS 776 New

Tue 3/23/27

Lexington HS 2395 Add/
Reno

Wed 4/21/27
West Bridgewater ES 1075 New Wed 8/25/27
North Andover ES 335 New

Thu 9/9/27

Total 7,006

Mon 3/22/27

Mon 5/3/27

Wed 2/17/27

Mon 3/1/27

Tue 3/23/27

Wed 4/21/27

Wed 8/25/27

Thu 9/9/27

GMP
targeted:
March 2027

GMP
targeted:
May 2027

GMP
targeted:
February
2027

NTP
targeted:
March 2027

NTP
targeted:
March 2027

GMP
targeted:
April 2027

GMP
targeted:
August 2027

NTP
targeted:
September
2027

Berkshire Hills Regional Vocational Technical High School
11/3 &
2/8

* 3/2

Littleton - Shaker Lane Elementary School
2/9 & ¢ 5/3

3/22
Millis Middle High School
® 2/17

Dracut - Campbell Elementary School
¢ 3/1

Old Colony Regional Vocational Technical High School
¢ 3/23

Lexington High School
¢ 4/21

West Bridgewater - Rose L. MacDonald Elementary School

North Andover - Kittredge Elementary School

Construction Manager at Risk Project

Design Bid Build Project

CMR Project Pending Local Approval
DBB Project Pending Local Approval

Filed Sub Bids

® GC Bids/GMP Execution *

The project start date represents the Filed-Sub bid solicitation date, the gray diamond
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

Projects represented by a single black diamond have not completed a Schematic Design Submission.

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.
Note: Budget values are in millions.




APPENDIX C
SCHOOL CONSTRUCTION COSTS COMPARED
TO COMMON ECONOMIC INDICATORS



New Construction Costs Compared to Common Economic Indicators | August 11, 2025

Construction Cost Per Square Foot
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Average of the Following Construction Costs:
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$450--| Norwood HS Burlington Memorial ES
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New Construction PSR Board
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New Construction SD

New Construction SD - Board
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3% Escalation ——

Average- New Construction
Projects

BLS PPI- New School
Construction

MSBA Construction Funding Limit se—

RLB Comparative Cost- Boston

Average $/SF for Add/Reno ———

The information and data contained in this chart is
based on the MSBA's review of construction cost
estimates, contracts and other documentation
provided by cities, towns, and regional school
districts.

This information and data is intended for
informational purposes only. The data may have
changed based on actual construction bids or
contract amendments, for example, and the MSBA
shall have no responsibility or duty to update any
of the information.

Please contact the Districts for the most current
information. The MSBA hereby disclaims any and
all liability and responsibility that may arise in
connection with the information contained in this
chart. (Updated August 2025)



Addition/Renovation Costs Compared to Common Economic Indicators | August 11, 2025 Legend
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APPENDIX D
CONSTRUCTION STATUS REPORT



Core Program and Waitlist Totals

Project Grade Contractor

Core Program Totals

Ambherst

Fort River Elementary Elementary School

CTA Construction Co., Inc.

Braintree

South Middle Middle School Bacon Construction Co, Inc.
Bristol-Plymouth Regional . .
Voc Tech Vocational/Technical Consigli Construction

Bristol-Plymouth Voc Tech Company, Inc.

Dennis-Yarmouth
Dennis-Yarmouth Middle

Commodore Builders

Middle School N
Corporation

Fitchburg

Crocker Elementary Elementary School

Fontaine Brothers, Inc.

Haverhill

N Middle School
Consentino

Brait Builders Corp.
Hingham

Wm L Foster Elementary Elementary School

Bacon Construction Co, Inc.

Holyoke

William R. Peck K-8

Fontaine Brothers, Inc.

Lawrence

Francis M Leahy Elementary School

J & J Contractors, Inc.

Maynard
Green Meadow

Elementary School CTA Construction Managers,
LLC
Nauset

Nauset Regional High High School

Brait Builders Corp.

Newton Elementary School CTA Construction Managers,
Countryside y LLC
Randolph o )
North Randolph Elementary Elementary School = Agostini Construction Co., Inc.
Sviampscot Elementary School = CTA Construction Co., Inc.
Hadley
Watertown . o
Watertown High High School Brait Builders Corp.
Webster . o
Bartlett High High School Brait Builders Corp.
Westfield )
Franklin Ave Elementary School Fontaine Brothers, Inc.

Whitman-Hanson

Whitman Middle Middle School

Fontaine Brothers, Inc.

Winchester

Lynch Elementary Elementary School

Brait Builders Corp.

Andover . .
West Elementary Elementary School Gilbane Building Company
Arlington . Consigli Construction
Arlington High High School Company, Inc.
Ashland Shawmut Design and
David Mindess Elementary School Construction
Attleboro Consigli Construction

High School

Attleboro High Company, Inc.

Boston

Carter Developmental Center Middle/High School

Bond Brothers, Inc.

Boston . . .
Quincy Upper Middle/High School = Turner Construction Company
Brookline Consigli Construction
A K-8
Pierce Company, Inc.
East Longmeadow High School Fontaine Brothers, Inc.

East Longmeadow High

Greater Fall River Regional

Voc Tech N . .
Diman Regional Voc Tech Vocational/Technical Suffolk Construction Company
High
Lawrence Consigli Construction

K-8

Henry K Oliver Company, Inc.

$5,700,981,750
Total

Construction
Cost*

$5,700,981,750

$81,337,167

$69,181,416

$238,460,831

$83,843,640

$57,872,519

$125,097,100

$89,428,625

$70,580,780

$93,191,000

$66,900,000

$134,384,000

$60,315,100
$42,461,700

$77,937,159

$147,961,000

$78,185,900

$52,542,787

$106,669,882

$67,674,862

$119,178,907
$234,287,346
$67,725,296

$223,088,312

$87,407,376

$177,600,000

$168,022,660

$147,537,913

$244,287,794

$117,148,369

Projected
Enroliment

575

800

1,434

940

845

605

550

395

905

465
315

900

720

445

395

675

520

925
1,755
635

1,725

60

650

725

800

1,500

1,000

PFA

r
Bid Data

PFA
Bid
Bid
Bid
Bid
Bid
Bid

PFA

Bid
PFA
Bid
PFA
Bid
Bid
Bid
Bid
Bid
PFA
Bid
Bid
Bid
Bid
Bid
Bid
Bid
PFA

PFA

PFA

Bid

SD Gross
Sq.Ft.

105,750

145,846

419,765

186,500

115,788

183,128

126,385

106,215

173,520

90,300

214,250

76,000
74,720

153,855

258,914

161,436

88,495

138,605

103,523

191,028
408,590
104,885

476,425

86,130

178,024

246,123

191,796

394,650

162,000

Construction
Cost/Sq.Ft.

$769

$474

$568

$451

$500

$683

$708

$665

$537

$741

$627

$794
$568

$507

$571

$484

$594

$770

$654

$624
$573
$646

$468

$1,015

$998

$683

$769

$619

$723

Projects in Construction
MSBA Grant Basis and Maximum Grant Amount
Data Reported as of July 14, 2025

Building Building Procurement Construction Substan?lal Bmldlng. Sch.edule Physical
Cost Cost/Sq.Ft Type Start Date Completion  Construction Variance Progress
o Date * Complete **  (days) ***
CAPITAL PIPELINE PROJECTS IN CONSTRUCTION
$50,004,336 $473 Design/Bid/Build 13-Jan-25 31-Jul-26 0 22%
$47,780,677 $328 Design/Bid/Build 10-Jan-22 1-Sep-23 1-Sep-23 0 99%
$170,872,397 $407 Design/Bid/Build 27-Nov-23 26-May-26 0 50%
$69,813,633 $376 Design/Bid/Build 2-Apr-21 14-Oct-22 16-Feb-23 b;:i?\d 99%
$47,116,510 $407 Design/Bid/Build 23-Mar-23 5-Jun-25 5-Jun-25 0 84%
$80,291,800 $438 Design/Bid/Build 8-Apr-24 15-Apr-26 0 60%
$66,203,295 $524  Design/Bid/Build 30-Dec-22 22-Aug-24 31-Dec-24 b;r?i:wd 89%
$46,911,739 $442 Design/Bid/Build 16-Feb-24 15-Aug-25 0 85%
$73,031,314 $421 Design/Bid/Build 18-Sep-23 17-Jun-25 17-Jun-25 0 95%
$40,729,300 $451 Design/Bid/Build 4-Feb-25 6-Aug-27 0 15%
$114,215,984 $533 Design/Bid/Build 13-Jan-23 1-Oct-25 0 91%
$35,706,700 $470 Design/Bid/Build 4-Feb-25 31-Aug-27 0 15%
$31,038,338 $415 Design/Bid/Build 1-Mar-23 28-Jul-24 29-Jul-24 ber:ind 99%
$50,931,200 $331 Design/Bid/Build 21-Nov-22 9-Aug-24 9-Aug-24 0 99%
$124,569,513 $481 Design/Bid/Build 17-Jul-23 2-Mar-26 0 87%
$42,281,600 $262 Design/Bid/Build 31-Dec-24 14-Oct-26 0 61%
$43,243,814 $489 Design/Bid/Build 10-Apr-23 1-Nov-24 15-Nov-24 14  behind 98%
$66,396,445 $479 Design/Bid/Build 27-Feb-25 10-Mar-27 0 9%
$44,679,655 $432 Design/Bid/Build 6-Dec-23 2-Sep-25 0 90%
$72,338,002 $379 CM-at-Risk 2-Jun-22 26-Jul-24 16-Aug-24 be2r1:nd 93%
$161,482,636 $395  CM-at-Risk 9-Apr-19 14-Feb-25 14-Feb-25 0 97%
$37,389,325 $356 CM-at-Risk 29-Nov-21 7-Aug-23 7-Aug-23 0 99%
$147,727,880 $310  CM-at-Risk 13-May-19 15-Aug-22 15-Aug-22 0 99%
$64,692,701 $751 CM-at-Risk 29-Aug-22 18-Apr-25 0 80%
$127,763,779 $718 CM-at-Risk 17-Jan-22 18-Jun-24 30-Aug-24 be??nd 99%
$93,455,248 $380  CM-at-Risk 10-Feb-25 27-Jul-27 0 9%
$88,489,367 $461 CM-at-Risk 4-Nov-24 30-Jul-26 0 25%
$151,180,200 $383 CM-at-Risk 30-Oct-23 1-Jul-26 0 44%
$78,650,504 $485 CM-at-Risk 12-Jan-22 10-Jun-25 0 96%
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Change
Orders

$714,028

$1,744,160

$2,259,003

$8,046,107

$4,528,967

$396,978

$1,238,229

$707,539

$1,413,444

$0

$6,223,076

$0
$1,591,958

$3,261,377

$1,331,079

$1,559,867

$578,440

$0

$1,548,923

$1,911,320
$5,433,769
$2,238,405

$257,584

$2,402,225

$2,001,702

$0

$238,313

$1,754,845

$1,692,691

Change
Orders %

0.878%

2.521%

0.947%

9.597%

7.881%

0.317%

1.385%

1.003%

1.517%

0.000%

4.631%

0.000%
3.749%

4.185%

0.900%

1.995%

1.101%

0.000%

2.289%

1.604%
2.319%
3.305%

0.116%

2.748%

1.127%

0.000%

0.162%

0.724%

1.445%

*Includes Alternates

Construction
Status

Site work activities include geothermal well drilling, site drainage, and utility installations. Building exterior activities include wall
framing, sheathing, and roofing installations. Interior building activities include spray foam insulation, rough mechanical,
electrical, and plumbing work, wall framing, spray applied fireproofing, and slab placements.

Building interior and exterior activities include ongoing efforts to complete punch list items for electrical and drainage issues.
Monitor based commissioning is ongoing.

Building exterior activities include masonry work, window and curtain wall installation and utility work. Building interior activities
include mechanical, electrical, and plumbing, drywall installation, finishes, and roofing.

Site work activities include work on the turf fields.

Site work activities include sidewalk preparation, loam import and export, and parking lot paving. Building exterior activities
include curtain wall testing, and work on punch list items. Building interior activities include ceiling framing, kitchen equipment
testing, fire alarm programing, plumbing and electrical finishes.

Building exterior activities include framing, sheathing, roofing, Air and Vapor Barrier, and slab on grade concrete placements.
Building interior activities include drywall, fire and smoke seal, fireproofing stairwells, setting panels at electric rooms, in-wall
electric rough-in work, sprinkler piping, and painting.

Site work activities include completion of underground drainage and electrical work, and preparation for sidewalk placements
and paving.

Site work activities include excavation for site electrical, concrete placements, and asphalt binder for the roadways. Building
exterior activities include window installation, roof fascia installation, and finishing of the exterior soffits. Building interior
activities include painting, installation of electrical and plumbing fixtures, casework final detailing and locker installation.

Site work activities include stormwater detention installation at front building and sewer and drainage structures. Building
exterior activities include masonry, exterior wall framing, and window and door installation. Building interior activities include
interior framing, fixture installation, drywall, painting, firestopping, testing and installation of sprinkler heads, mechanical and
electrical installation.

Site work activities include retaining wall installation, foundation backfilling, and structural steel erection.

Site work activities include plantings and installation of vehicle gates & guard rails. Exterior building activities include demolition,
excavation for footings, form foundations, framing of exterior walls, flashing at existing fan curbs, and installation of new roof
drains. Interior building activities include installation of millwork, carpet, stage curtains and lighting, and mechanical, electrical
and plumbing work.

Site work activities include tree removal, contaminated soil removal, and retaining wall preparation. Building exterior activities
include excavation for columns and piers, concrete footings and foundations, and building pad preparations.

Building interior activities include remaining punch list items and commissioning activities.

Site work activities include landscaping and punch list work. Building interior activities include work on punch list items.

Site work activities include underground utility installations and geo-thermal wells. Building exterior activities include masonry
and window installation. Building interior activities include slab on deck construction, interior masonry, mechanical, electrical,
plumbing rough-in work and drywall installation.

Site work activities include installation of new utility service. Building exterior activities include placement of concrete piers,
auditorium foundations, steel detailing, masonry installation, and abatement and demolition of existing building. Building interior
activities include mechanical, electrical, plumbing rough in work and metal framing installation.

Site work activities include completion of building demolition and removal, continued field work, driveway and playground
installations.

Site work activities include underground utility installation and excavation for foundations and drainage.

Site work activities include pedestrian bridge foundations, underground storage tank removal, and rough grading and utility
work. Exterior building activities include brick work installation, window and curtainwall installation. Building interior activities
include interior framing and sheathing, drywall taping, ceiling grid installation, floor and wall tilework, casework installation, and
mechanical and electrical installation.

Building exterior and interior activities include work on punch list items.

Site work activities included rain garden and athletic field work.

Site work activities include remobilization to repair lawns that did not establish last year. Interior building activities include
building management system adjustments.

Building exterior activities include work on the solar panels.

Site work activities include foundations for the east landscape and curbing. Building exterior activities include installation of
fagade terracotta panels, masonry brick, miscellaneous roof flashing and mechanical tie ins. Building interior activities include
ongoing mechanical, electrical, plumbing, and flooring and finishes. Pool tile installation underway.

Site work, building exterior and interior activities include completion of punch list work.

Site work activities include utility installation and placing of foundation footings, piers and walls as well as excavation of
perimeter of Historical Building foundation.

Site work activities include installation of underground electrical, plumbing, and drainage utilities. Building exterior activities
include completion of metal framing and exterior sheathing, and installation of concrete foundation insulation. Interior building
activities include metal framing, installation and testing of under-slab drainage and electrical conduit, spray fireproofing, and
rough-in of the mechanical and plumbing system.

Building exterior activities include the installation of roof top mechanical equipment, exterior sheathing, roof insulation and
roofing, air vapor barrier and window installation. Building interior activities included spray fireproofing, framing and door
frames, drywall installation, ceiling grid, and mechanical and electrical rough in work.

Site work activities include completion of sidewalk placements and brick and cobblestone pavers. Building interior activities
include progress with equipment and systems commissioning and training.

$2,862,630,013
Est Max Total
Facilities
Grant

$2,862,630,013

$51,948,812

$30,967,468

$142,441,041

$44,383,043

$46,986,350

$99,762,686

$28,053,151

$57,598,192

$65,260,852

$35,879,900

$43,635,295

$20,214,455
$31,274,899

$39,040,332

$50,206,983

$59,398,265

$35,619,128

$58,146,727

$19,941,157

$45,078,165
$82,637,254
$31,237,293

$122,638,496

$29,493,112

$60,649,603

$43,611,497

$80,967,085

$170,175,160

$69,753,224



Core Program and Waitlist Totals

Project Grade
Core Program Totals
Lowell .
Lowell High High School
Nashoba High School

Nashoba Regional

Northeast Metropolitan
Regional Voc Tech
Northeast Metro Reg Voc

Norwood

Dr. Phiip O. Coakley Middle | Middle Scheol
Sharon .
Sharon High High School
Somerset )
Somerset Middle Middle School
Spencer-E Brookfield .
David Prouty High High School
Stoneham .
Stoneham High High School
Tyngsborough .
Tyngsborough Middle Middle School
Wakefield .
Wakefield Memorial High High School
Walpole .
Bird Middle Middle School
Waltham .
Waltham Sr High High School
Wellesley
Ernest F Upham Elementary School
Westport . .
Westport Middle-High Middle/High School
Worcester

Doherty Memorial High High School

Substantial Completion Date *

* Contract Substantial Completion Date. Field will remain blank until a contract/GMP has been executed.

Building Construction Complete **

Vocational/Technical

Contractor

Suffolk Construction Company

Consigli Construction
Company, Inc.

Gilbane Building Company

W. T. Rich Company Inc.

Consigli Construction
Company, Inc.

Brait Builders Corp.

Fontaine Brothers, Inc.

Consigli Construction
Company, Inc.

Fontaine Brothers, Inc.

Bond Building Construction,
Inc.

Fontaine Brothers, Inc.

Consigli Construction
Company, Inc.
Shawmut Design and
Construction

Agostini Construction Co., Inc.

Fontaine Brothers, Inc.

$5,700,981,750
Total

Construction
Cost*

$5,700,981,750

$270,444,856

$199,134,701

$243,591,092

$115,583,497
$125,792,153

$69,956,365

$91,217,674

$175,983,887

$65,755,571

$220,459,379

$92,599,826
$298,923,790
$56,244,898
$77,976,264

$267,008,356

** Field represents actual Substantial Completion date (date of Certificate of Completion).

*kk

Variance

Projected
Enroliment

3,520

925

1,600

1,070
1,250

590

305

695

480

1,000

905
1,830
365
860

1,670

PFA

r
Bid Data

Bid

PFA

PFA

Bid

Bid

Bid

Bid

Bid

PFA

PFA

Bid

Bid

Bid

Bid

Bid

SD Gross
Sq.Ft.

622,777

209,529

386,630

187,840
240,204

124,200

126,823

207,077

112,784

259,847

162,193
414,854

80,039
187,100

421,858

Construction
Cost/Sq.Ft.

$434

$950

$630

$615
$524

$563

$719

$850

$583

$848

$571
$721
$703
$417

$633

Building
Cost

$174,614,719

$111,318,868

$135,512,106

$82,173,201
$79,741,218

$44,955,581

$49,027,362

$115,602,780

$40,881,533

$135,521,466

$56,765,213
$192,973,827
$30,661,753
$53,720,577

$196,452,213

MSBA Grant Basis and Maximum Grant Amount

Building
Cost/Sq.Ft.

$280

$531

$350

$437
$332

$362

$387

$558

$362

$522

$350
$465
$383
$287

$466

Projects in Construction

Data Reported as of July 14, 2025

. Substantial Building Schedule
Procurement Construction . . q
Type Start Date Completion  Construction Variance
yp Date * Complete ** (days) ***
CAPITAL PIPELINE PROJECTS IN CONSTRUCTION
CM-at-Risk 2-Mar-21 4-May-26 0
CM-at-Risk 28-Sep-23 13-Aug-27 0
CM-at-Risk 25-Oct-23 29-May-26 0
CM-at-Risk 8-Jun-23 6-Jun-25 0
CM-at-Risk 14-Aug-20 25-Aug-22 25-Aug-22 0
CM-at-Risk 22-Dec-22 16-Aug-24 16-Aug-24 0
CM-at-Risk 26-Jun-23 14-Aug-26 0
CM-at-Risk 13-Oct-22 31-Jul-24 0
CM-at-Risk 6-Jan-23 15-May-25 0
CM-at-Risk 18-Mar-24 3-Dec-26 0
CM-at-Risk 26-Oct-22 16-Jul-24 16-Jul-24 0
: 84
CM-at-Risk 3-Jun-21 24-May-24 16-Aug-24 behind
CM-at-Risk 13-Apr-23 29-Jul-24 29-Jul-24 0
. 3
CM-at-Risk 15-Oct-18 30-Aug-21 2-Sep-21 behind
CM-at-Risk 27-Aug-21 26-Jul-24 26-Jul-24 0

*** Variance is the difference between "Building Construction Completion" date and "Substantial Completion" Date. The number zero (0) will appear in this column until actual certificate of Substantial Completion is achieved.
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Physical
Progress

81%

16%

50%

90%
99%

99%

66%

87%

86%

37%

98%
99%
99%
99%

96%

Change
Orders

$16,273,557

$0

$1,379,960

$1,477,018
($452,371)

$7,007,460

$5,344,172

$5,671,425

$1,232,478

$0

$2,567,554
$9,733,457

$580,722
$3,109,140

$5,248,896

Change
Orders %

6.017%

0.000%

0.567%

1.278%
-0.360%

10.162%

5.859%

3.223%

1.874%

0.000%

2773%
3.256%
1.045%
3.987%

1.966%

*Includes Alternates

Construction
Status

Site work activities include mini pile installation, trenching and underground mechanical piping. Building exterior activities
include curtainwall, storefront windows and skylights. Building interior activities include phase 2 punch list items, mechanical
coordination, rough-in of mechanical equipment, gypsum wall board installation and framing.

Site work activities include construction of the mockup structure and bringing temporary power onto the site. Building exterior
activities include structural steel detailing, layout and installation of mechanical, electrical and plumbing hangers, slab on deck
installation, underground electrical installation, roof installation, concrete masonry unit installation for stair shafts, exterior
framing and wall assembly.

Site work activities include grading and rock ledge stabilization with tie-backs. Building exterior activities include masonry work,
egress stair towers, installation of metal panels, framing of exterior walls, installation of exterior gypsum walls, insulation, and
vapor barrier installation. Building interior activities include spray applied fireproofing, stud framing of walls, elevator masonry
shaft, interior partition layouts, electrical lighting systems, and installation of roof drains.

Site work activities include landscaping, loam and planting, and concrete sidewalk placements. Building interior activities
include punch list items, testing and final acceptance of life safety systems.

Site work activities include the modification of a parking lot drainage system.

Site work activities include fencing, and preparation to loam and seed the fields. Building interior activities include punch list
work.

Site work activities include underground utility work, permanent site fencing and Pre-K playground installation. Building exterior
activities include hazardous material remediation on the existing high school wing to be demolished, remaining metal roof work
and exterior facade cleanup. Building interior activities include drywall, taping, and painting, ceramic floor tile installation in
building corridors, gym floor sanding, electrical device installation and wiring is ongoing.

Site work activities include amphitheater and stadium building construction, and surface preparation for turf fields. Building
exterior activities include masonry finish work. Building interior activities include punch list items.

Site work activities include plantings and loam placement, hardscape concrete placements. Building interior activities include
wall tile installation, room signage, guardrails and decorative stair riser installation, and final cleaning for furnishings, fixtures
and equipment placement.

Building exterior activities include concrete form work, masonry, windows and roofing installation. Building interior activities
include spray fireproofing, metal framing, plumbing, heating, ventilation and air conditioning and electrical rough-in work.

Site work activities include remaining site and landscape work. Building exterior and interior activities include completing punch
list work.

Site work activities include garage fencing, playing fields, and garage drainage repair. Building exterior activities include glass
entrance canopies and overhead door work. Building interior activities include completing punch list work.

Site work activities include minor punch list work and correction of concrete sidewalk deficiencies. Building interior activities
include minor punch list work and patching in the permanent electrical switches for the fire alarm system.

Building exterior and interior activities include completing punch list work and completion of remaining commissioning items.

Site work activities include stadium bleacher and artificial turf field work. Building interior activities include punch list work and
functional testing for commissioning.

$2,862,630,013
Est Max Total
Facilities
Grant

$2,862,630,013

$210,023,036

$78,086,529

$160,575,510

$51,946,704
$49,628,362

$37,691,050

$50,710,082

$55,306,745

$28,058,982

$78,187,870

$42,245,529
$118,207,106
$15,030,739
$37,546,233

$152,385,911
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