
MASSACHUSETTS SCHOOL BUILDING AUTHORITY

AUDIT STATUS REPORT

 

Capital Pipeline Program

 

986

Material Pending Completed Completed Pending Completed

Due from MSBA Draft to District Board Board  

Community Review District Disputing Approval Approved Total

Core Program (New, 

Renovation, SLI)  17 120 2 0 2 224 365

Accelerated/Green Repairs  13 97 1 0 1 509 621

30 217 3 0 3 733 986

 

Propay Projects with payment request type- report in propay

Wednesday February 11, 2026

Projects Under Capital Pipeline Program with 

Executed PFA or FSA 


