
2021 Accelerated Repair Projects – Construction Estimate vs. 2022-2024 
• 21 of 26 projects reported bids within estimated budget. 
• There are no remaining projects left to bid.  

 
  

District School Scope Project 
Type Bid Date Construction           

Estimate*  Bid Amount*  
Variance from 
Construction 

Estimate 

Reimbursement 
Rate 

Potential 
Grant 

Variance**  

Fitchburg Arthur M Longsjo 
Middle School Windows / Doors DBB Dec-22 $3,636,218 $3,498,000 $138,218 80.00% $110,574 

Haverhill Moody Partial Roof DBB Dec-22 $646,479 $325,300 $321,179 76.84% $246,794 

Freetown-
Lakeville 

Assawompset 
Elementary Windows / Doors DBB Dec-22 $3,379,255 $3,144,000 $235,255 53.53% $125,932 

Mansfield Mansfield High Boiler DBB Dec-22 $1,395,158 $984,745 $410,413 52.89% $217,067 

Gloucester Ralph B O'Maley 
Middle Windows / Doors DBB Jan-23 $5,317,751 $4,872,000 $445,751 61.02% $271,997 

Melrose Herbert Clark 
Hoover Roof DBB Jan-23 $1,881,016 $1,287,900 $593,116 49.31% $292,465 

Melrose Horace Mann Roof DBB Jan-23 $1,113,143 $707,000 $406,143 49.31% $200,269 

Springfield Thomas M. Balliet Windows / Doors DBB Feb-23 $1,256,855 $1,567,000 -$310,145 80.00% $0 

Wareham Wareham Senior 
High Boiler DBB Feb-23 $1,862,668 $1,193,200 $669,468 71.58% $479,205 

Springfield Glickman 
Elementary Windows / Doors DBB Feb-23 $2,651,697 $2,053,000 $598,697 80.00% $478,958 

Springfield Springfield 
Central High Boiler DBB Feb-23 $1,265,531 $1,321,746 -$56,215 80.00% $0 

Lynn Capt. William G 
Shoemaker Roof DBB Feb-23 $2,681,000 $1,999,900 $681,100 79.58% $542,019 

Braintree Mary E Flaherty 
School Roof DBB Feb-23 $3,440,098 $3,080,112 $359,986 50.58% $182,081 

Braintree Hollis Roof DBB Feb-23 $3,846,336 $1,754,500 $2,091,836 50.58% $1,058,051 

Everett Webster School Roof DBB Jun-23 $1,333,772 $1,376,977 -$43,205 76.63% $0 

Shrewsbury Oak Middle 
School Windows/Doors DBB Nov-23 $3,014,445 $1,811,560 $1,202,885 52.26% $628,628 

Lowell John J 
Shaughnessy Boiler DBB Dec-23 $703,563 $602,500 $101,063 78.95% $79,789 

Lowell S Christa 
McAuliffe ES Roof DBB Dec-23 $3,175,576 $789,000 $2,386,576 78.95% $1,884,202 

Lowell Dr An Wang 
School 

Roof 
Boiler DBB Dec-23 $4,719,154 $3,898,000 $821,154 78.95% $648,301 

Lowell Henry J Robinson 
School 

Roof 
Windows / Doors DBB Dec-23 $9,054,886 $4,982,000 $4,072,886 78.95% $3,215,543 

Westford Blanchard Middle Roof DBB Mar-24 $5,537,008 $4,740,000 $797,008 48.05% $382,962 

Boston Day & Evening 
Academy Windows/Doors DBB Jan-24 $5,705,084 $5,187,443 $517,641 60.42% $312,759 

Boston Dr. William 
Henderson Upper Boiler DBB Jan-24 $3,505,625 $3,679,900 -$174,275 60.42% $0 

Boston Rafael Hernandez Windows/Doors DBB Jan-24 $4,686,782 $4,596,992 $89,790 60.42% $54,521 

Boston William E. Russell Boiler DBB Jan-24 $3,234,828 $3,368,200 -$133,372 60.42% $0 

Wareham Wareham Middle 
School Boiler DBB Jan-24 $7,519,556 $3,978,400 $3,541,156 71.58% $2,534,759 

    Total $86,563,484 $66,799,375 $19,764,109  $13,946,606 



 


