

PROJECT NAME	SCOPE	PHASE	OPM	DESIGNER
<b>CSS Architects Incorporated</b>				
<b>Agawam</b>				
Agawam Junior High	W&R	Aprv Proj Vote Pen	MBC	CSSA
<b>Brockton</b>				
Brockton High	W&R	Design Development	SKANSKA	CSSA
Downey	W&R	Design Development	SKANSKA	CSSA
East Junior High	B&R	Design Development	SKANSKA	CSSA
Edgar B Davis	R	Design Development	SKANSKA	CSSA
Hancock	R	Design Development	SKANSKA	CSSA
North Junior High	B&R	Design Development	SKANSKA	CSSA
Oscar F Raymond	R	Design Development	SKANSKA	CSSA
West Junior High	R	Design Development	SKANSKA	CSSA
<b>Hadley</b>				
Hopkins Academy	R	Design Development	Strategic	CSSA
<b>Haverhill</b>				
Caleb Dustin Hunking	W	Prj Scp Budg Agrmnt	Vertex	CSSA
Consentino	W&B	Prj Scp Budg Agrmnt	Vertex	CSSA
Greenleaf	R	Prj Scp Budg Agrmnt	Vertex	CSSA
John G Whittier	W	Prj Scp Budg Agrmnt	Vertex	CSSA
Tilton	R	Prj Scp Budg Agrmnt	Vertex	CSSA
Walnut Square	R	Prj Scp Budg Agrmnt	Vertex	CSSA
<b>North Attleboro</b>				
Falls	W	Construction	ATLANTIC	CSSA
Joseph W Martin Jr ES	R	Feasibility Study	ATLANTIC	CSSA
<b>Garcia, Galuska &amp; DeSousa</b>				
<b>Cape Cod Regional</b>				
Cape Cod Regional Voc Tech	B	Prj Scp Budg Agrmnt	URS	GGD
<b>Hesnor Engineering Co.</b>				
<b>Winchendon</b>				
Toy Town ES	B	Closeout	NETCO	Hesnor
<b>BLW Engineers</b>				
<b>Fitchburg</b>				
Fitchburg High (Phase 2)	B	Construction	COMPASS PM	BLW
Reingold Elementary School (Phase 1)	B	Construction	COMPASS PM	BLW
Memorial Middle School (Phase 1)	B	Construction	COMPASS PM	BLW
South Street Elementary School (Phase 1)	B	Closeout	COMPASS PM	BLW
Goodrich School (Phase 1)	B	Construction	COMPASS PM	BLW

PROJECT NAME	SCOPE	PHASE	OPM	DESIGNER
<b>Habeeb and Associates</b>				
<b>Brookfield</b>				
Brookfield Elementary	W	Design Development	DPM	Habeeb
<b>Braintree</b>				
Highlands Elementary School	W	Construction	RF WALSH	Habeeb
Archie T Morrison Elementary	W	Construction	RF WALSH	Habeeb
Braintree High School	R	Construction	RF WALSH	Habeeb
East Middle School	W	Construction	RF WALSH	Habeeb
Hollis Elementary School	W	Construction	RF WALSH	Habeeb
<b>Middleborough</b>				
Mary K Goode ES	W&B	Design Development	MAG	Habeeb
<b>Mendon Upton</b>				
Miscoe Hill School	W&R&B	Design Development	MAG	Habeeb
<b>Rockland</b>				
R Stewart Esten ES	W	Design Development	DPI	Habeeb
<b>Nauset</b>				
Nauset Regional High	W&R	Prj Scp Budg Agrmnt	NETCO	Habeeb
<b>Newton</b>				
Bowen	R	Design Development	STV	Habeeb
Williams	B	Design Development	STV	Habeeb
<b>Sandwich</b>				
Forestdale	W&R	Design Development	NETCO	Habeeb
Oak Ridge K-8	W&R	Design Development	NETCO	Habeeb
<b>Shrewsbury</b>				
Spring Street School	W&R	Construction	PMA	Habeeb
<b>Tantasqua</b>				
Brookfield Elementary	W	Design Development	DPM	Habeeb
Tantasqua Reg Jr High	R	Closeout	DPM	Habeeb
<b>Russo Barr Associates</b>				
<b>Attleboro</b>				
A Irvin Studley Elementary School	R	Construction	SKANSKA	Russo Barr
Attleboro High School	W	Construction	SKANSKA	Russo Barr
Hill Roberts Elementary School	R	Construction	SKANSKA	Russo Barr
Hyman Fine Elementary School	R	Construction	SKANSKA	Russo Barr
<b>Andover</b>				
Andover West Middle	R	Construction	SKANSKA	Russo Barr

PROJECT NAME	SCOPE	PHASE	OPM	DESIGNER
<b>Chelmsford</b>				
Byam School	R	Construction	Vertex	Russo Barr
Chelmsford High	W	Construction	Vertex	Russo Barr
<b>Canton</b>				
Canton High	R	Construction	MAG	Russo Barr
Rodman Early Childhood Center	R	Construction	MAG	Russo Barr
<b>Dartmouth</b>				
James M Quinn School	R	Closeout	Vertex	Russo Barr
<b>Framingham</b>				
Mary E Stapleton Elem	W	Design Development	BHA	Russo Barr
<b>Lexington</b>				
Lexington High	R	Closeout	SKANSKA	Russo Barr
<b>North Middlesex</b>				
Spaulding Memorial	R	Construction	COMPASS PM	Russo Barr
Ashby Elementary	W&R	Construction	COMPASS PM	Russo Barr
<b>Sudbury</b>				
Peter Noyes	W&R&B	Construction	COMPASS PM	Russo Barr
<b>Wilmington</b>				
Shawsheen Elementary School	W	Construction	P3 Project	Russo Barr
<b>Gale Associates, Inc.</b>				
<b>Abington</b>				
Woodsdale Elementary School	W	Design Development	RF WALSH	Gale
<b>Boston</b>				
Washington Irving Middle	R	Construction	DPI	Gale
Clarence R Edwards Middle	B	Construction	DPI	Gale
Excel High School	R	Design Development	DPI	Gale
Joseph Lee	R	Construction	DPI	Gale
Thomas A Edison Jr High	B&R	Construction	DPI	Gale
<b>Barnstable</b>				
West Barnstable Elem	W	Construction	PMA	Gale
<b>Melrose</b>				
Melrose High	R	Construction	MBC	Gale
<b>Needham</b>				
Pollard Middle	R	Construction	STV	Gale
<b>Springfield PS</b>				
Gerena ES	R	Construction	~ TBD	Gale

PROJECT NAME	SCOPE	PHASE	OPM	DESIGNER
John F Kennedy MS	R	Construction	~ TBD	Gale
John J Duggan MS	W&R	Design Development	~ TBD	Gale
<b>Winchester</b>				
Lynch Elementary	R	Closeout	KBA	Gale
<b>Woburn</b>				
Daniel L Joyce Middle School	R	Closeout	MBC	Gale
John F Kennedy Middle School	R	Construction	MBC	Gale
<b>Weymouth</b>				
Abigali Adams Middle School	R	Construction	KBA	Gale
<b>Knight, Bagge &amp; Anderson, Inc.</b>				
<b>Avon</b>				
Ralph D Butler	R	Construction	SKANSKA	KBA
<b>Billerica</b>				
Billerica Memorial High School	W	Construction	MBC	KBA
<b>Dennis Yarmouth</b>				
Ezra H Baker Elementary School	W&R	Construction	STV	KBA
<b>Fitchburg</b>				
Reingold Elementary (Phase 2)	W&R	Construction	COMPASS PM	KBA
South Street Elementary (Phase 2)	W	Construction	COMPASS PM	KBA
Memorial Intermediate (Phase 2)	W&R	Construction	COMPASS PM	KBA
<b>Gardner</b>				
Elm Street School	R	Closeout	P3 Project	KBA
Gardner High	R	Closeout	P3 Project	KBA
Waterford Primary School	R	Closeout	P3 Project	KBA
<b>Pentucket</b>				
Dr Frederick Sweetsir	W&B	Construction	PMA	KBA
Dr John C Page School	W&R&B	Construction	PMA	KBA
Elmer S Bagnall	W&R&B	Construction	PMA	KBA
Helen R Donaghue School	R	Construction	PMA	KBA
<b>Plymouth</b>				
Plymouth Commun Intermed	R	Closeout	TED G	KBA
West Elementary	B	Closeout	TED G	KBA
<b>Scituate PS</b>				
Wampatuck ES	B	Closeout	BHA	KBA
<b>Uper Capecod VT</b>				
Upper Cape Cod Voc Tech	W	Construction	NETCO	KBA

PROJECT NAME	SCOPE	PHASE	OPM	DESIGNER
<b>ICON Architecture, Inc.</b>				
<b>Dudley Charlton Reg</b>				
Shepherd Hill Reg High	W	Construction	Pinck	ICON
<b>Lowell</b>				
Lowell HS	R	Prj Scp Budg Agrmnt	NETCO	ICON
Moody ES	W&R&B	Prj Scp Budg Agrmnt	NETCO	ICON
Peter W Reilly School	W&R	Prj Scp Budg Agrmnt	NETCO	ICON
Washington School	W&R&B	Prj Scp Budg Agrmnt	NETCO	ICON
<b>North Andover</b>				
Atkinson School	W	Aprv Proj Vote Pen	MBC	ICON
North Andover Middle School	R	Aprv Proj Vote Pen	MBC	ICON
Annie L Sargent School	R	Aprv Proj Vote Pen	MBC	ICON
<b>Northborough</b>				
Robert E. Melican Middle School	B	Prj Scp Budg Agrmnt	Pinck	ICON
<b>Bradley Architects, Inc.</b>				
<b>Amherst-Pelham</b>				
Amherst Regional MS	W	Prj Scp Budg Agrmnt	Strategic	Bradley
<b>Central Berkshire</b>				
Craneville	R	Design Development	DPI	Bradley
Kittredge	W&R	Design Development	DPI	Bradley
<b>Florida</b>				
Abbott Memorial ES	R	Building Completion	~ TBD	Bradley
<b>Leicester</b>				
Leicester Memorial Elem	B	Construction	MAG	Bradley
Leicester Middle	R	Construction	MAG	Bradley
<b>Mohawk Trail</b>				
Buckland-Shelburne Reg	R	Aprv Proj Vote Pen	Potomac	Bradley
Colrain Central	W&R	Aprv Proj Vote Pen	Potomac	Bradley
Mohawk Trail Reg High	W&R	Aprv Proj Vote Pen	Potomac	Bradley
<b>New Salem Wendell</b>				
Swift River	B&R	Construction	MAG	Bradley
<b>DiMarinisi &amp; Wolfe Architects, Inc. Urban Design</b>				
<b>Leverett</b>				
Leverett Elementary	W&R	Design Development	Potomac	DW
<b>Narrangsett</b>				

PROJECT NAME	SCOPE	PHASE	OPM	DESIGNER
☰ Narragansett Middle	R	Design Development	Potomac	DW
☰ Phillipston Memorial	B	Design Development	Potomac	DW
<b>Tighe &amp; Bond, Inc.</b>				
<b>Greenfield</b>				
☰ Four Corners	W&R&B	Design Development	P3 Project	Tighe
<b>Orange</b>				
☰ Butterfield	R	Closeout	~ TBD	Tighe
<b>Palmer</b>				
☰ Palmer High	B&R	Construction	DPM	Tighe
☰ Converse Middle	B	Construction	DPM	Tighe
☰ Old Mill Pond	B&R	Construction	DPM	Tighe
<b>Westfield</b>				
☰ Highland Elementary School	B	Construction	P3 Project	Tighe
☰ Southampton Road ES	R	Construction	P3 Project	Tighe
☰ Highland ES	R	Construction	P3 Project	Tighe
☰ Paper Mill ES	B	Design Development	P3 Project	Tighe
☰ Southampton Road ES	B	Design Development	P3 Project	Tighe
☰ Westfield HS	B	Design Development	P3 Project	Tighe
☰ Westfield Voc Tech HS	W&R&B	Design Development	P3 Project	Tighe
<b>Baker-Wohl Architects</b>				
<b>Marlborough</b>				
☰ Francis J Kane	W	Feasibility Study	RF WALSH	BWA
☰ Marlborough High	W&R&B	Feasibility Study	RF WALSH	BWA
<b>Sharon</b>				
☰ Sharon High School	R	Construction	DPI	BWA
<b>LPBA Architects, Inc.</b>				
<b>North Brookfield</b>				
☰ North Brookfield Elem	W	Design Development	Vertex	LPBA
<b>Peabody</b>				
☰ William A Welch ES	R	Design Development	DPI	LPBA
☰ John E Burke School	W&R&B	Design Development	DPI	LPBA
<b>Quabbin</b>				
☰ Quabbin Regional High School	R	Construction	Vertex	LPBA
<b>Reading</b>				
☰ Birch Meadow	W	Construction	KBA	LPBA
☰ J Warren Killam	R	Closeout	KBA	LPBA

PROJECT NAME	SCOPE	PHASE	OPM	DESIGNER
<b>Wachusett</b>				
Naquag Elementary	W&R&B	Design Development	Strategic	LPBA
Paxton Center	W&R	Design Development	Strategic	LPBA
Thomas Prince	W&R&B	Design Development	Strategic	LPBA
<b>Reinhardt Associates, Inc.</b>				
<b>Blackstone Valley RT</b>				
Blackstone Valley	R	Construction	Strategic	Reinhardt
<b>Salem</b>				
Collins MS	W&R&B	Prj Scp Budg Agrmnt	KV	Reinhardt
Saltonstall Elementary School	W&R&B	Prj Scp Budg Agrmnt	KV	Reinhardt
<b>West Boylston</b>				
Major Edwards ES	W	Aprv Proj Vote Pen	URS	Reinhardt
West Boylston Jr-Sr HS	W	Feasibility Study	URS	Reinhardt
<b>CGKV Architects &amp; Gale Associates</b>				
<b>Gloucester</b>				
Beeman Memorial School	R	Construction	KBA	CGKV
East Gloucester Elementary School	R	Construction	KBA	CGKV
Plum Cove ES	R	Construction	KBA	CGKV
Ralph B O'Maley Middle School	R	Construction	KBA	CGKV
Veterans Memorial School	R	Construction	KBA	CGKV
<b>Grafton</b>				
Grafton Memorial Senior	R	Design Development	URS	CGKV
South Grafton Elementary	B	Design Development	URS	CGKV
<b>Pioneer Valley</b>				
Pioneer Valley Regional School	B	Prj Scp Budg Agrmnt	DPM	CGKV
Northfield ES	W&R	Prj Scp Budg Agrmnt	DPM	CGKV
<b>Springfield PS</b>				
Frank H Freedman ES	W	Construction	~ TBD	CGKV
Mary M Walsh ES	R	Design Development	~ TBD	CGKV
Milton Bradley ES	R	Design Development	~ TBD	CGKV
Warner ES	W	Construction	~ TBD	CGKV
Washington ES	W	Construction	~ TBD	CGKV
White Street ES	W	Construction	~ TBD	CGKV
<b>Westport</b>				
Alice A Macomber	R	Design Development	Pinck	CGKV
Westport High	R	Design Development	Pinck	CGKV
Westport Middle	W	Feasibility Study	Pinck	CGKV

PROJECT NAME	SCOPE	PHASE	OPM	DESIGNER
<b>Richard D. Kimball Company, Inc.</b>				
<b>Bellingham</b>				
Bellingham Memorial Middle	B	Closeout	DPI	Richard
<b>Tri County Regional</b>				
Tri County Regional Voc Tech	B	Construction	KBA	Richard
<b>Turowski Architecture</b>				
<b>Arlington</b>				
Arlington Norcross Stratton	W&R&B	Construction	PMA	Turowski
<b>Durland Van Voorhis Architects</b>				
<b>Fairhaven</b>				
Hastings Middle	W	Closeout	DPI	Durland
<b>Designer TBD</b>				
<b>Boxford</b>				
Harry Lee Cole	R	Closeout	~ TBD	~ TBD
<b>Conway</b>				
Conway Grammar Elementary	R	Closeout	~ TBD	~ TBD
<b>Falmouth</b>				
East Falmouth Elem	R	Closeout	~ TBD	~ TBD
North Falmouth Elem	R	Closeout	~ TBD	~ TBD
<b>Hancock</b>				
Hancock Elementary	B&R	Construction	~ TBD	~ TBD
<b>Nashoba</b>				
Nashoba Valley Technical High School	R	Design Development	~ TBD	~ TBD
<b>Rockport</b>				
Rockport High School	R	Closeout	~ TBD	~ TBD
Rockport Elementary School	R	Closeout	~ TBD	~ TBD
<b>Acton</b>				
Douglas Elementary School	R	Closeout	~ TBD	~ TBD
<b>Walpole</b>				
Bird	R	Closeout	~ TBD	~ TBD
<b>Weston</b>				
Weston High	B	Design Development	COMPASS PM	~ TBD
Weston Middle	R	Construction	COMPASS PM	~ TBD



PROJECT NAME	SCOPE	PHASE	OPM	DESIGNER
<b>Whitman-Hanson</b>				
John H Duval Jr ES	R	Closeout	~ TBD	~ TBD