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Status of Current Projects

A total of 356 projects that have received invitations from the Board of Directors (“Board”) to collaborate with
the Massachusetts School Building Authority (“MSBA”) are currently in the MSBA’s Eligibility Period and Capital
Pipeline. The 356 projects include 153 projects in the Core Program and 203 projects in the Accelerated Repair
Program (“ARP”). The summary chart provides the number of projects in Eligibility Period and each phase of the
Capital Pipeline. Compared to the prior Project Overview Report, the project total has increased by 70 projects to
reflect the 2024 Accelerated Repair Program (“ARP”) invitations at the October 30, 2024, Board of Directors
meeting. For a detailed look at the Capital Pipeline projects, please go to www.massschoolbuildings.org/building
and select “Capital Pipeline Status Chart”.

Project Overview Report - Project Count by Phase

Core Project Count ARP Project Count
153 203
Project Phase
Eligibility Period 17 70
OPM Selection 3
Designer Selection 4
Feasibility Study 15
Schematic Design 5
Approved Project Vote Pending 5
Design Development 18 7
Construction 23 34
Building Complete 26 4
Closeout 34 84
Final Audit Approved 3 4
90 80 70 60 50 40 30 20 10 00 10 20 30 40 50 60 70 80 90
Core Project Count ARP Project Count

Capital Planning Updates:

The following activities are scheduled for FY 2025:

e The 2025 School Survey continues following the launch of school assessments beginning in November
2024. The MSBA has once again partnered with STV Inc., who will visit approximately 1,580 public
elementary and secondary schools in the Commonwealth to assess the general condition of each
building. Site visits will not be conducted at schools in the MSBA’s Core Program pipeline unless
construction has been completed. Each assessment will evaluate several key factors, including:
condition, capacity, maintenance, and educational environment. Assessments are scheduled to be
completed by April 2025 with the final report presented at the December 2025 Board of Directors
meeting.


https://www.massschoolbuildings.org/building

e The MSBA has partnered with BVH Integrated Services, Inc., a Salas O’Brien Company (“BVH/Salas
O’Brien”) to evaluate existing public K-12 schools to determine scope, schedule, and cost factors to
convert existing buildings to heat pumps for heating and cooling within the Accelerated Repair Program
(“ARP”). Throughout October 2024, BVH/Salas O’Brien conducted 18 site visits at schools of different
typologies. BVH/Salas O’Brien also proposed recommendations for 2025 Statement of Interest heat
pump questions. A report providing technical and programmatic recommendations to support heat
pump conversion projects within ARP will be presented at the June 2025 Board of Directors meeting.

e MSBA Roundtables — Upcoming information for FY 2025 is listed below:

o Superintendent Roundtable occurred on October 24, 2024 — Topic: Get the Word Out: The
Communication Ground Rules of Local Ballot Questions
o Designer Roundtable scheduled for November 21, 2024 — Topic: Site & Landscape Design &
Operations: Lessons Learned from the MSBA’s Post Occupancy Evaluations Program
o Superintendent Roundtable information sessions anticipated for January 2025 — Topics: 2025
Statement of Interest Process.
o OPM Roundtable anticipated for the Spring 2025 — Topic: Pending.
Commissioning Roundtable anticipated for the Spring 2025 — Topic: Pending.
o Contractor Roundtable anticipated for the Spring 2025 — Topic: Pending.

O

2024 Progress Report
*  Statements of Interest (“SOIs”) 2024
o 2024 SOl submittal period opened on Friday, January 12, 2024. The deadline to file for
consideration under the Accelerated Repair Program (“ARP”) was Friday, March 1, 2024, and the
deadline to file for consideration under the Core Program was Friday, April 12, 2024.
= MSBA received 72 ARP SOls from 39 districts for consideration.
e Recommendations for invitation into the ARP were approved for 70 schools
from 37 districts at the October 30, 2024 Board of Directors meeting.
=  MSBA received 47 Core Program SOls from 36 districts for consideration.
e Recommendations for invitation into Eligibility Period are anticipated at the
December 13, 2024, Board of Directors meeting.
*  Eligibility Period — Core Program
o 17 of the 19 2023 SOls are currently in the Eligibility Period following their invitations at the
December 13, 2023, Board of Directors meeting.
o Four of the 19 SOlIs anticipate an invitation to Feasibility Study at the December 13, 2024 Board
of Directors meeting.
* Consultant Selection — Core Program
o One district completed its Owner’s Project Manager (“OPM”) selection since the last report and
three districts are tentatively scheduled to receive MSBA approval for selection of their OPM.
o Three districts completed Designer selection since the last report while four districts are in the
process of procuring a Designer.
*  Feasibility Study/Schematic Designh — Core Program
o Nine districts are anticipating submittals for their Preferred Schematic Solutions between
December 2024 and April 2025.
o Four districts are anticipating submittals for their Project Scope and Budget Agreement
authorizations between December 2024 and April 2025.
*  Accelerated Repair Program
o After a temporary pause in ARP in 2023, the MSBA Board of Directors voted to reopen the
Program in 2024 with an increased estimated budget following the approval of the
Commonwealth’s FY 24 Budget. The ARP reopening in 2024 is for the partial or full replacement
of roofs and windows/doors. Beginning in 2024, the feasibility study for each invited roof
project will consider roof replacement as well as roof restoration. To facilitate schools moving



toward Massachusetts’ goal for net-zero carbon emissions by 2050, the ARP Heat Pump Pilot
Study will help the MSBA advance the Program to offer heat pump conversions for existing
buildings in lieu of boiler replacement.
o The 37 districts from the 2024 invitations are in the process of completing initial documents
before proceeding to consultant assignments.
*  Construction Costs — Core Program

o In 2024, six projects are scheduled to receive sub bids. Compared to the prior Project Overview
Report which reported eight projects in 2024, two projects scheduled to receive final sub bids in
December 2024 revised their sub bids to January 2025. MSBA staff anticipate DBB bids or GMP
executions for all six remaining projects by the end of 2024.
*  Substantial Completion — Core Program
o 14 projects are scheduled to reach substantial completion in 2024. The MSBA has received
executed certificates for 10 of the 14 projects.
*  Post Occupancy Evaluations

o Staff anticipate completing 6-10 post occupancy evaluations in FY 2025. Individual reports will

be prepared for and shared with each evaluated school and the corresponding districts and
consultants.



2024 SOl Process
The 2024 SOI submittal period opened on January 12, 2024. The deadline to file SOls for consideration under

the Accelerated Repair Program (“ARP”), which is primarily for the partial or full replacement of roofs and

windows/doors in an otherwise structurally sound facility, was Friday, March 1, 2024. The deadline to file for
consideration under the Core Program, which is primarily for projects beyond the scope of the ARP, including
extensive repairs, renovations, additions/renovations, and new school construction, was Friday, April 12, 2024.

The table below lists the number of SOls received and Invitations granted for the calendar years 2008 through

2024.

2008 431 425 104 6 6
2009 237 206 41 31 31
2010 224 202 19 22 22
2011 371 184 18 187 149
2012 280 198 11 69 36 13 11
2013 201 123 17 78 47
2014 229 110 18 119 51
2015 158 97 26 61 44
2016 156 89 17 67 49
2017 156 83 15 73 36
2018 130 70 12 60 34
2019 144 61 11 83 42
2020 161 71 15 90 25
2021 118 58 17 60 28
2022 121 54 10 67 33
2023 63 63 19 N/A N/A
2024 119 47 TBD 72 70

2008: MSBA launched the annual filing period.

2011: MSBA opened the annual filing period twice, which included a dedicated opening for interest in the
Green Repair Program and the annual opening.

2012: MSBA’s annual filing period captures interest in the newly created Accelerated Repair Program, the
2012 Science Laboratory Initiative and the Core Program.

2023: MSBA’s annual filing period opened for Core Program only. Please refer to the October 26, 2022, Board of
Directors Memorandum, which outlined the recommendation to temporarily pause the Accelerated
Repair Program and not accept new SOls in 2023.



CORE PROGRAM

Status of Core Program Projects

Currently, there are 153 Core Program projects Final Audit Eligibility Period
in the MSBA’s Eligibility Period and Capital Approved TN 17

Pipeline. Compared to the prior Project 3 Consultant
Overview Report, the project total has Closeout _— :er;:ucﬁ::
remained the same as reported ahead of the 34 7

October 30, 2024, Board of Directors meeting.

e 49 projects are in the early phase of
the grant program and have not yet
secured funding authorizations for the
full project.

o 41 pTOJects have.securfad full project Building_”
funding and are in Design Complete
Development or Construction. 26

e 63 projects are in Building Complete,

Closeout, or Final Audit Approved
phases.

Feasibility Study
& Schematic
Design
25

_—

\_ Design
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Construction 18
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ELIGIBILITY PERIOD

There are 17 districts in Eligibility Period (table below) and ten of those districts have secured their local funding.

An agreed-upon enrollment is a key pre-requisite for the MSBA to commence a Feasibility Study with a district.
To begin the enrollment projection process, a district must file enroliment information utilizing the MSBA’s online
enrollment projection tool.
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Q.
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Date of
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Feasibility

Eligibility Period
District Commencement
Date Study

(Estimated)

Online Enrollment
Projection Info
Ed Profile
Questionnaire
Ch. 74 Viability
Submission
Maintenance
Documents
Enrollment
Certification
Authorization

2023 Boston Shaw ES uly1,2024 | x | x | x | x [n/A X TBD
2023 | Chelmsford | ParkerMs | Aprii1,2024 | X | x | x | x |[NA| X | x | X De;gg‘:’er
2023 | Dishton- DightonES | May1,2024 | X | x | x | x | NA| X X TBD

Rehoboth RSD

2023 Everett Everett HS July 1, 2024 X X X X X X TBD
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Study
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Online Enrollment
Projection Info
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Questionnaire
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Submission
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Documents
Enrollment
Certification
Authorization

2023 | Framingham Hem::way June3,2024 | X | X | x | x |N/A TBD
2023 Haverhill Whittier MS June 3, 2024 X X X X N/A X TBD
2023 Leicester Leicester HS April 1, 2024 X X X X X X TBD
Manchester- December
2023 Essex RSD Essex ES March 4, 2024 X X X X N/A X X X 2024
2023 Medford Medford HS May 1, 2024 X X X X X X X TBD
2023 Milford Milford HS August 1, 2024 X X X X X X TBD
2023 | New Bedford Ashley ES June 3, 2024 X X X X N/A TBD
2023 | Northborough Peaslee ES April 1, 2024 X X X X N/A X X TBD
Veterans
2023 Peabody Memorial August1,2024 | X X X X X TBD
HS
. Winter Hill December
2023 Somerville Community March 4, 2024 X X X X N/A | X X 2024
N . December
2023 Springfield Gerena ES April 1, 2024 X X X X | N/A| X X X 2024
2023 Westford Robinson ES | August 1, 2024 X X X X N/A TBD
2023 | Worcester Burncoat | v1,2024 | x| x| x | x | x | x TBD
Senior HS




CONSULTANT SELECTION

Owner’s Project Manager Selection

After the district has completed all Eligibility Period requirements and has received a Board Invitation to Feasibility
Study, the district procures an OPM. Since the last report, one district has completed Owner’s Project Manager (“OPM”)
selection (shaded in the table below). Currently, there are three districts in the Capital Pipeline in the process of
procuring an OPM.

District Anticipated Selection

Brockton Brockton High School December 2024
Needham Pollard Middle School February 2025
South Hadley Mosier Elementary School March 2025




Designer Selection

After a district has selected and executed a contract with an OPM, the district selects a Designer by utilizing either a local
designer selection process for projects under $5 million or the MSBA’s Designer Selection Panel (“DSP”) for projects over
S5 million. Since the last report, three districts completed Designer selection (shaded in the table below). There are
currently four districts in the Capital Pipeline that are in the process of procuring a Designer.

Salem Salem High School October 2024

Franklin County RVTSD Franklin County THS October 2024
Chicopee Barry Elementary School November 2024
Wrentham Charles E. Roderick School November 2024
Blackstone-Millville RSD Blackstone-Millville Regional High School December 2024

Swansea Joseph Case Junior High School January 2025
Marlborough Richer Elementary School February 2025

For additional information on the selected consultant teams, see Appendix A.



FEASIBILITY STUDY

Once a district has procured an OPM and a Designer, the district and the district’s consultants must complete two
Feasibility Study submittals, the Preliminary Design Program, and the Preferred Schematic Report, prior to Board

consideration to proceed into Schematic Design. Based on the most recent data and schedules provided to the MSBA by

districts, the MSBA anticipates that nine districts will appear before the Board for their Preferred Schematic Design
authorizations at the December 2024, February 2025, and April 2025 Board meetings. An additional six districts are in

Feasibility Study.

North Attleborough North Attleborough High School December 2024
Wilmington Wildwood Elementary School December 2024
Berkshire Hills RSD Monument Mountain RHS February 2025
Lexington Lexington High School February 2025
Littleton Shaker Lane Elementary School February 2025
Millis Millis High School February 2025
Old Colony RVTSD Old Colony RVTHS February 2025
Dracut Joseph A. Cambell Elementary School April 2025
North Andover Kittredge Elementary School April 2025

10



SCHEMATIC DESIGN

Prior to consideration by the Board for Project Scope and Budget Agreement authorization, a district must submit a
Schematic Design to the MSBA for review. Based on the most recent data and schedules provided to the MSBA by

districts, the MSBA anticipates that four districts will appear before the Board for Project Scope and Budget Agreement
authorizations at the December 2024, February 2025, and April 2025 Board Meetings. There is one additional district in

Schematic Design.

Hamilton-Wenham RSD Cutler Elementary School February 2025
Leominster Fall Brook Elementary School April 2025
Reading J. Warren Killam Elementary School April 2025
Southborough Margaret A. Neary Elementary School April 2025

11



COMMISSIONING

The MSBA assigns a Commissioning Consultant after a district has secured local funding for the Board approved project.
Since the last report, there have been no new Commissioning Consultant assignments.

To date, the MSBA has executed 640 commissioning consultant contracts, totaling $50.9 million in commissioning fees,
for 857 projects at 708 schools, many of whom have been invited to the Capital Pipeline multiple times. Construction
budgets for projects being commissioned total $18.14 billion. To date, 479 work orders have been completed.

The table below represents the status of commissioning assignments sorted by the fiscal year in which the
commissioning work orders were issued.

FY2010 31 $4,231,376 $4,273,277 100%
FY2011 95 $6,132,890 $6,058,460 99%
FY2012 52 $4,373,944 $4,386,520 100%
FY2013 55 $3,364,697 $3,408,897 100%
FY2014 47 $2,604,062 $2,541,165 98%
FY2015 44 $2,277,711 $2,273,711 100%
FY2016 44 $3,385,137 $3,333,748 99%
FY2017 37 $2,290,661 $2,248,851 98%
FY2018 44 $4,138,550 $4,135,011 100%
FY2019 39 $3,604,720 $3,337,026 93%
FY2020 42 $3,080,166 $2,843,755 92%
FY2021 12 $1,524,360 $1,020,646 67%
FY2022 36 $3,969,566 $1,979,102 50%
FY2023 29 $2,537,001 $959,504 38%
FY2024 29 $2,633,366 $511,680 19%
FY2025 4 $761,212 $3,122 0%
Total 640 $50,909,419 $543,314,477

*Includes approved additional services over value of Work Order

12



DESIGN DEVELOPMENT

After a district has secured local funding and has entered into a Project Funding Agreement (“PFA”) with the MSBA, the
district enters the Design Development Phase. Currently, there are 25 projects in the Design Development Phase with a

total estimated construction cost of approximately $2.47 billion. Of those 25 projects, seven are ARP Projects and 17 are

Core Program Projects. The 18 Core Program Projects in Design Development have a total estimated construction cost of

approximately $2.44 billion and are listed below.

Ambherst (K-5)
Berkley (PK-4)
Burlington (K-5)
Hopkinton (2-4)
Maynard (PK-3)
New Bedford (K-5)
Newton (K-5)
North Adams (PK-6)
Scituate (PK-5)

Clinton (5-8)
Lynn (6-8)

Agawam (9-12)
East Longmeadow (9-12)
Nashoba (9-12)
Revere (9-12)

Tri County (9-12)

Brookline (PK-8)
Whitman-Hanson (5-8)

District Design Submittals

During the Design Development phase, districts will submit three design submittals (Design Development, 60%

Construction Documents, and 90% Construction Documents) for the MSBA to review. MSBA staff reviews the documents

to ensure the project is still in compliance with the PFA. The chart below indicates the number of submittals received

and reviewed by the MSBA in each fiscal year.

FY2010 5 0 0 5

FY2011 21 24 20 65
FY2012 12 24 28 64
FY2013 20 20 19 59
FY2014 15 13 14 42
FY2015 6 12 13 31
FY2016 10 10 8 28
FY2017 11 10 12 33
FY2018 10 11 9 30
FY2019 17 16 10 43
FY2020 12 16 18 46
FY2021 6 11 19 36
FY2022 15 9 10 34
FY2023 12 19 13 44
FY2024 11 5 6 22
FY2025 0 10 1 11
Totals 183 210 200 593

13



SUMMARY OF BID DATA

Based on the most recent data and schedules provided by districts, six projects are scheduled to receive sub-bids in 2024
while 16 projects are scheduled to receive sub-bids in 2025 and six in 2026. The total number of projects has increased
by three projects since the last report following Project Scope and Budget Agreement approval by the Board.

2024 6 5,150 $1.01 billion $0.82 billion $484 - $863

2025 16 11,100 $2.42 billion $1.95 billion $684 - $1,020

2026 6 5,820 $1.32 billion $1.08 billion $701 - $958
Grand Total 28 22,070 $4.76 billion $3.85 billion

Note: These numbers are based on preliminary information received from the District and are subject to further review and calculation. Data is shown only for projects

which have Project Scope and Budget Agreement approval by the Board. For additional information on the bid schedules of these projects, please see Appendix B.

The graph below plots Schematic Design Construction Estimates and Construction Bid Results for new construction
projects from July 2021 to present. The projects are presented based on their dates of DBB bids or GMP executions. The
graph includes seven new construction projects in FY 2022, 15 new construction projects in FY 2023, eight new
construction projects in FY 2024, and zero new construction projects in FY 2025. The Orange Line is a trend line for Bid
Costs and the Blue Line is a trend line for Schematic Design Construction Estimates. No projects have been added since

the last report prepared for the October 30, 2024, Board of Directors meeting.
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The graph below plots Schematic Design Construction Estimates and Construction Bid Results for addition/renovation
projects from July 2021 to present. The projects are presented based on their dates of DBB bids or GMP executions. The
graph includes zero addition/renovation projects in FY 2022, four addition/renovation projects in FY 2023, two
addition/renovation projects in FY 2024, and zero addition/renovation projects in FY 2025. The Purple Line is a trend line
for Bid Costs and the Yellow Line is a trend line for Schematic Design Estimates. No projects have been added since the
last Project Overview Report for the October 30, 2024, Board of Directors meeting.
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A fully interactive version of the Addition/Renovation graph is available on the MSBA website, here:
http://info.massschoolbuildings.org/TabPub/TableauCostData.aspx.
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CONSTRUCTION

When a district with a Design-Bid-Build Construction project issues a Notice to Proceed, or when a Construction
Manager At-Risk project has received bids for the concrete foundation package, the project is advanced to the
Construction Phase. Currently, there are 57 projects in the Construction Phase with a total estimated construction cost

of $3.31 billion. Of those 57 projects, 34 are ARP Projects and 23 are Core Program Projects; however, this does not

include the 30 projects that have reached substantial completion and are currently in the Building Complete Phase. The
23 Core Program Projects have a total estimated construction cost of $3.23 billion and are listed below.

Andover (PK-5)
Fitchburg (1-5)
Hingham (PK-5)
Westfield (K-4)
Winchester (PK-5)

Holyoke (6-8)
Tyngsborough (6-8)
Webster (6-12)

Arlington (9-12)
Bristol-Plymouth (9-12)
Greater Fall River VT (9-12)
Lowell (9-12)

Nauset RSD (9-12)
Northeast Metro (9-12)
Spencer-East Brookfield (9-12)
Stoneham (9-12)
Wakefield (9-12)
Watertown (9-12)

Boston Carter (PK-12)
Haverhill (5-8)
Lawrence Leahy (K-8)
Lawrence Oliver (K-8)
Norwood (5-8)

16



Amendment to the Project Funding Agreement (PFA)

Upon receipt of construction bids or the execution of a GMP, a district submits the Contractor’s Schedule of Values to
the MSBA. MSBA staff will collaborate with the district to reconcile the construction costs from the schedule of values
against the estimated construction budget. Afterwards, an amendment to the PFA is executed to reflect the bids
received for those projects. The chart, shown below, provides the number of amendments to PFAs listed by fiscal year.

FY2012 30
FY2013 31
FY2014 31
FY2015 17
FY2016 22
FY2017 8
FY2018 15
FY2019 13
FY2020 10
FY2021 17
FY2022 20
FY2023 7
FY2024 32
FY2025 9




Substantial Completion

Fourteen projects are scheduled to reach Substantial Completion in 2024. They are listed in the table below. The MSBA

has received ten executed certificates of substantial completion. Staff will continue to monitor these projects for

updates.

Westwood Paul Dore &
Hanlon Brait Builders Vertex Whittier 52
Elementary >60 Corp. (Compass) Architects, >-Jan-24 26-Feb-24 behind
School Inc.
. Consigli
Wal.tham Senior 1,830 Construction Leftfield, LLC | SMMA, Inc. 24-May-24 16-Aug-24 8‘.1
High School behind
Company
HFMH
Boston Quincy Turner Skanska USA ) 73
Arch 18-Jun-24 -Aug-24
Upper School 650 Construction | Building, Inc. rclrl]tcects, 8-Jun 30-Aug behind
Walpole Bird Fontaine Vertex Tappe
Archi 16-Jul-24 16-Jul-24 -
Middle School 905 Brothers, Inc. (Compass) rclrl\tcects, 6-Ju
Andover West Gilbane PMA
Elementary 925 Building Consultants, | SMMA, Inc. 26-Jul-24
School Company LLC
Worcester Tishman Lamoureux
Dohert Fontaine Construction Pagano
et 1,670 ; Associates | 26-Jul-24 26-Jul-24 -
Memorial High Brothers, Inc. Corporation Architects
School of MA !
Inc.
Randolph Lyons Agostini CHA .
TSKP 1
Elementary 315 Construction Consulting, SKP Studio, 28-Jul-24 29-Jul-24 .
LLC behind
School Co. Inc.
Wellesley Joh
eDef-I:Zdo " Shawmut Vertex
- nardy 365 Design and SMMA, Inc. | 29-Jul-24 29-Jul-24 -
Elementary . (Compass)
Construction
School
. Consigli
Stoneham High 695 Construction | SMMA, Inc. | Perkins+Will | 31-Jul-24
School
Company
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Building

Substantial . :
: : : Construction | Variance
Project Enrollment  Contractor Designer Completion :
Date* Completion (days)
Date**
Groton-
Dunstable Gilbane Studio G
Florence Roche 645 Building Leftfield, LLC Architects, 9-Aug-24 2-Aug-24 7 ahead
Elementary Company Inc.
School
S"":r: dplzwtt CTA Hill LaVallee
v 900 Construction | International Brensinger 9-Aug-24 9-Aug-24 -
Elementary Co., Inc Compan Architects
School v pany
Somerset Brait Builders | CGA Project AI3
. 590 ) Architects | 16-Aug-24 | 16-Aug-24 -
Middle School Corp. Management LCC
Hingham Foster Bacon ConsPllJvlltgnts Raymond
Elementary 605 Construction ! Design 22-Aug-24
LLC .
School Co, Inc. Associates
Westfield
Franklin Avenue Fontaine Caolo &
Elementary 395 Brothers, Inc. P3 Inc. Bieniek 1-Nov-24
School

*As defined in the executed Construction Contract, once provided to the MSBA
**Date on the Certificate of Substantial Completion, once provided to the MSBA
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CLOSEOUT

After the district’s contractor finishes all project work including demolishing the old building, completing site work, and

finalizing commissioning, the project proceeds to the Closeout Phase. Once all the project costs have been paid by the
District, the District submits its Final Request for Payment Reimbursement via the MSBA’s Pro-Pay system. After the

District submits all the items identified on the MSBA’s Index of Final Closeout, including the Final Request for Payment
Reimbursement, the MSBA initiates the Draft Audit Report and sends it to the District for its consideration. The MSBA

performs the final audit to determine final total grant amounts. Final payment to the District requires the MSBA Board’s

approval of the final Total Facilities Grant for the project.

Currently, there are 118 projects in the Closeout Phase, including 84 ARP projects and 34 Core Program projects. The
chart, shown below, lists the Core Program projects by year of achieved Substantial Completion:

2012 22 22 0 0
2013 24 24 0 0
2014 19 19 0 0
2015 27 26 1 0
2016 12 12 0 0
2017 8 6 2 0
2018 11 11 0 0
2019 13 11 2 0
2020 7 2 5 0
2021 18 1 15 2
2022 15 1 8 6
2023 8 0 7
2024 11 0 0 11
Total 195 135 34 26
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POST OCCUPANCY EVALUATION

Approximately three years after an MSBA-funded school building reaches substantial completion, the MSBA coordinates
with districts to distribute post occupancy surveys and pre-visit questionnaires, and to schedule building visits with
district representatives to complete a Post Occupancy Evaluation (“POE”). The MSBA’s POE process was developed in
part to assist the MSBA in understanding that MSBA-funded school building projects are operating as intended and
performing as designed. In addition, the collection of technical data, accompanied by school district and occupant
feedback, enables the MSBA, school districts, and the consultant community to apply lessons learned to future school
building projects as well as to the ongoing maintenance and operations of MSBA-funded school buildings.

A preliminary list of the districts that may participate in POEs in FY 2025 is shown below; note that this list will evolve for
the remainder of the fiscal year as districts agree or decline to participate. The MSBA will provide a POE report to each

participating district.

Danvers
— T.Ri i T 11-Jun-21 TBD
lvan G. Smith ES 465 W.T. Rich Colliers appe Jun
Foxborough CTA . Kaestle Boos
27 Il 26-Aug-21 -Oct-24
Mabelle M Burrell ES 270 Construction Colliers Associates 26-Aug-21 Caliceazit
Georgetown Municipal Drummey
S€0rEeTown 770 Brait Builders Building Rosane 1-Jun-15 TBD
Penn Brook ES
- Consultants Anderson
Hanover Mount
S mgs 560 Brait Builders P3 Vernon 12-Dec-18 5-Dec-24
2VVesier £o Group
Ludlow Fontaine Mount
oo 630 — STV | DPM Vernon 2-Jul-21 21-Oct-24
Chapin Street ES Brothers =
- Group
somerville 1,590 Suffolk PMA SMMA 22-Feb-21 8D
Somerville HS

*Date on the Certificate of Substantial Completion, once provided to the MSBA
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ACCELERATED REPAIR PROGRAM

The photos above depict the roof replacement at Worcester’s Tatnuck Magnet School, serving 380 students. The project replaced the built-up
roofing system (consisting of gravel, felt, and tar) on the original building and the EPDM membrane roofing on the 1953 addition with a new
fully-adhered EPDM membrane roofing system, thus extending the useful life of the 115-year-old building. The project reached Substantial
Completion in August 2021 and anticipates receiving Final Audit Approval at the December 13, 2024 Board of Directors meeting.

Currently, there are 203 ARP projects in the MSBA’s Eligibility Period and Capital Pipeline. The 203 projects include four
projects approved for Final Audit in FY 2025. Prior to FY 2025, 262 projects received Final Audit approval. The combined
465 projects are located in 150 districts, many of whom have been invited to the ARP multiple times. All the new
information that has been updated since the last report is italicized and bolded.

Number of
Number Number : o : :
: : Maximum Facilities Projects Final
Repair Program of of Total Project Budgets :
S : Grants Audit
Districts Projects
Approved
2024 Accelerated 37 70 - - -
2022 Accelerated 12 27 $86,949,136 $55,301,436 -
2021 Accelerated 15 26 $109,602,763 $59,925,011 1
2020 Accelerated 15 21 $81,731,451 $43,329,550 2
2019 Accelerated 24 38 $85,180,989 $52,047,959 17
2018 Accelerated 20 30 $83,172,480 $47,018,557 19
2017 Accelerated 19 34 $117,020,597 $73,280,673 20
2016 Accelerated 28 48 $156,598,234 $83,007,586 40
2015 Accelerated 24 43 $136,680,652 $91,974,052 42
2014 Accelerated 34 47 $108,410,084 $65,388,035 44
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2024 Accelerated Repair Program

Invitations — 37 districts, 70 projects.
o Scope includes 57 roofs, and 17 windows/doors

2022 Accelerated Repair Program

Invitations — 16 districts, 33 projects.
o Scope includes 10 roofs, 7 windows/doors, and 16
boilers.
SOl Removal — four districts; six projects (four roofs, two
boilers).
Approved for Project Funding Agreement — 12 districts,
representing 27 projects.
Total Project Budgets - $86,949,136
MSBA Total Facilities Grant - $55,301,436
19 of 20 projects reported bids are within the estimated budget.

2021 Accelerated Repair Program

Invitations — 16 districts, 28 projects.
o Scope includes 13 roofs, 11 windows/doors, and
eight boilers.
SOl Removal — one district; two projects (two roofs, two
windows/doors).
Approved for Project Funding Agreement — 15 districts,
representing 26 projects.
Total Project Budgets - $109,602,763
MSBA Total Facilities Grant - $59,925,011

81% of projects bid are within the estimated budget.
One project has completed Final Audit.

2020 Accelerated Repair Program

Invitations — 18 districts, representing 25 projects.

o Scope includes 14 roofs, nine windows/doors, and

four boilers.

SOl Removal — three districts; four projects (two roofs, one
windows/doors, one boiler).
Approved for Project Funding Agreement — 15 districts,
representing 21 projects.
Total Project Budgets - $81,731,451
MSBA Total Facilities Grant - $43,329,550
71% of projects bid are within the estimated budget while
one district removed its SOI (one roof) following receipt of bids
which exceeded the estimated budget.
Two projects have completed Final Audit.

Design
Development
7

Construction
20

2022 ARP Status Chart

Final Audit
Approved
1

Close out

11
14

2021 ARP Status Chart

Building
Complete
4

Final Audit
2

Closeout
15

2020 ARP Status Chart

23

Construction



2019 Accelerated Repair Program
e Invitations — 27 districts, representing 42 projects.
o Scope includes 24 roofs and 21 boilers.
e SOl Removal — three districts; four projects (one roof,

three boilers). Final Audit
e Approved for Project Funding Agreement — 24 districts, Approved
. . 17 __Close out
representing 38 projects. 21
e Total Project Budgets - $85,180,989
e MSBA Total Facilities Grant - $52,047,959
e Three districts, representing three projects, required a
schedule extension following PFA approval. 2019 ARP Status Chart
e 97% of projects bid are within the estimated budget.
e 17 projects, or 45%, have completed Final Audit.
2018 Accelerated Repair Program
e Invitations — 23 districts, representing 34 projects.
o Scope includes 17 roofs, 11 windows/doors,
and 14 boilers.
e SOl Removal —three districts; four projects (two roofs, a
ose out
two windows/doors, one boiler). [ 11
e Approved for Project Funding Agreement — 20 districts,
representing 30 projects.
e Total Project Budgets - $83,172,480 Final Audit
s Approved
e MSBA Total Facilities Grant - $47,018,557 19
e Two districts, representing two projects, required a
schedule extension following PFA approval.
2018 ARP Status Chart
e 90% of projects bid are within the estimated budget.
e 19 projects, or 63%, have completed Final Audit.
2017 Accelerated Repair Program
e Invitations — 20 districts, representing 36 projects.
o Scope includes nine roofs, 23 windows/doors, and 15
boilers.
e SOl Removal - one district; two projects (one boiler; one rCIOSl’iOUt
windows/doors).
e Approved for Project Funding Agreement - 19 districts,
. . Final Audit _s
representing 34 projects. 20
e Total Project Budgets - $117,020,597
e MSBA Total Facilities Grant - $73,280,673
e Three districts, representing six projects, required a schedule
extension following PFA approval. 2017 ARP Status Chart

e 79% of projects bid are within the estimated budget.
e 20 projects, or 59%, have completed Final Audit.
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2016 Accelerated Repair Program

Invitations — 28 districts, representing 49 projects.
o Scope includes 25 roofs, 19 windows/doors, and 13
boilers.
SOl Removal - one project (one boiler).
Approved for Project Funding Agreements - 28 districts,
representing 48 projects.
Total Project Budgets - $156,598,234
MSBA Total Facilities Grant - $83,007,586
Four districts, representing four projects, required a schedule
extension following PFA approval.
73% of projects bid are within the estimated budget.
40 projects, or 83%, have completed Final Audit.

2015 Accelerated Repair Program

Invitations — 24 districts, representing 44 projects.
o Scope includes 22 roofs, 26 windows/doors, and nine
boilers.
SOl Removal — one project.
Approved for Project Funding Agreements — 24 districts,
representing 43 projects.
Total Project Budgets - $136,680,652
MSBA Total Facilities Grants - $91,974,052
One district, representing one project, required two schedule
extensions following PFA Approval.
81% of projects bid are within the estimated budget.
42 projects, or 98%, have completed Final Audit.

2014 Accelerated Repair Program

Invitations — 36 districts, representing 51 projects.
SOl Removal — two districts, representing four projects.
Current 2014 ARP projects — 34 districts, representing
47 projects.

o Scope includes 20 roofs, 25 windows/doors,

and 13 boilers.

Approved for Project Funding Agreements — 34
districts, representing 47 projects.
Total Project Budgets - $108,410,084
MSBA Total Facilities Grants - $65,388,035
Four districts, representing six projects, required
schedule extensions following PFA approval.
85% of projects bid are within the estimated budget.
44 projects, or 94%, have completed Final Audit.

Closeout

/'_

8

Final Audit _~
40

2016 ARP Status Chart

Closeout

1

Final Audit
42

2015 ARP Status Chart

Closeout
3

Final Audit __—
41

2014 ARP Status Chart
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Closed Accelerated Repair Programs

Repair Program Nu:\fber Nu:\fber Number of '\‘:\;li:‘db:v:so; Number of Final Costs Final Total
P g S > Roofs Boilers Submitted Facilities Grants
Districts = Projects Doors
2013
25 45 30 13 7 $70,489,512 $37,769,944
Accelerated
2012
24 36 21 11 7 $47,748,996 $28,518,764
Accelerated

Status of Green Repair Program

The Green Repair Program resulted in PFA authorizations totaling $366,647,226 in Total Project Costs and $222,889,218

in MSBA grants. All 189 projects from 93 districts have been approved for final grant payments.
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2022 Accelerated Repair Projects — Construction Estimate vs. 2023-2024
e 19 of 20 projects reported bids within estimated budget.

e Four additional projects are anticipated to be reported by the February 2025 Board of Directors meeting.

New Bedford Ellen R Hathaway Windows / Doors DBB Nov-23 $3,038,097 $2,276,700 $761,397 80.00% $609,118
Mansfield Ham'sﬂ:' d(jlu:'ters Boiler DBB Dec-23 43,180,377 42,805,000 $375,377 52.89% 198,537
Holyoke H'B'Stiz;elnce Windows / Doors | DBB Jan-24 43,468,923 $2,930,745 $538,178 80.00% $430,542
Lt Elmer )
Holyoke McMahon Windows / Doors DBB Jan-24 $2,744,673 $2,683,604 $61,069 80.00% $48,855
Elementary
EuER A Partial Windows /
Holyoke Donahue Do DBB Jan-24 42,605,878 42,324,345 $281,533 80.00% $225,226
Elementary
Wm J Dean Voc .
Holyoke e Boiler DBB Jan-24 41,182,674 $947,000 $235,674 80.00% 188,539
New Bedford E"Za:‘:'g;kcsa”er Roof DBB Jan-24 $2,791,123 $1,721,200 41,069,923 80.00% $855,938
. Milton Bradley .
Springfield cehoo] Boiler DBB Mar-24 41,685,642 $932,800 $752,842 80.00% $602,274
Springfield Rje::;gzn'\" Boiler DBB Mar-24 $1,307,167 $886,000 $421,167 80.00% $336,934
Cambridge Amigos School Roof DBB Mar-24 41,429,125 41,380,770 $48,355 34.16% $16,518
Dr. William
Boston Roof DBB Mar-24 42,814,313 41,924,000 $890,313 60.42% $537,927
Henderson Upper
Lowell B.F. Butler Middle Boiler DBB Apr-24 41,116,448 $827,370 $289,078 79.58% $230,048
Bartlett
Lowell Community Boiler DBB Apr-24 41,841,561 41,633,000 $208,561 79.58% $165,973
Partnership
Lowell He"r‘,’\;idkslt:””” Boiler DBB Apr-24 $1,650,462 41,519,187 $131,275 79.58% $104,469
Lowell Jetim{ Roof DBB Apr-24 44,524,525 41,895,900 42,628,625 79.58% $2,091,860
Shaughnessy
Joseph . o
Lowell Mo Boiler DBB Apr-24 $1,123,694 888,424 $235,270 79.58% 187,228
Fitchbur, Gudinor il Lomee Boiler DBB Feb-24 41,748,501 $1,470,000 $278,501 80.00% $222,801
4 Middle School i R b SR g
Quincy Wollaston School Partial Roof DBB May-24 41,016,703 $721,800 $294,903 57.57% 169,776
Quincy Montclair Partial Roof DBB May-24 41,524,009 41,844,000 -$319,991 57.57% %0
Quincy Francis W Parker Boiler DBB Jul-24 41,139,430 $785,339 $354,091 57.57% $203,850
Total $41,933,325 | $32,397,184 | $$9,536,141 $7,426,413

27



Accelerated Repair Projects — Schedule Extension Update
The MSBA has granted districts conditional extensions to their PFAs pending compliance with the following stipulations:

* The district must submit a detailed, revised, construction timeline that explains how the work will be completed

at each school; and
* Any costs that are related to a district requesting an extension to the construction schedule will be the sole
responsibility of the district, and those costs are categorically ineligible for reimbursement by the MSBA.

Schedule delays for these districts can be attributed to local funding issues, lead time for materials, and construction
delays on site. In no event have the extended schedules resulted in an increase to the Estimated Maximum Total
Facilities Grant, as authorized by the Board.

Seven of the 21 2020 ARP Projects revised their construction schedule to reflect substantial completion in 2023 or 2024.

Staff has reported previously on the shaded projects listed below, which were in Construction. Each project has exited

the Construction phase; consequently, this will be the final Schedule Extension Update.

Windows /

The District has agreed to revise its construction schedule with its

New Bedford Elwyn G Campbell i 28-0ct-22 25-Aug-23 .
Doors, Boiler consultants and contractor to complete construction in 2023.
The District has agreed to revise its construction schedule with its
Plymouth Federal Furnace Sch Roof 16-Sep-22 19-Aug-23 L
consultants and contractor to complete construction in 2023.
. The District has agreed to revise its construction schedule with its
Plymouth Indian Brook Roof 16-Sep-22 19-Aug-23 L
consultants and contractor to complete construction in 2023.
The District has agreed to revise its construction schedule with its
Plymouth West Elementary Roof 16-Sep-22 19-Aug-23 L
consultants and contractor to complete construction in 2023.
i Windows / The District has agreed to revise its construction schedule with its
Revere Abraham Lincoln 30-Aug-23 23-Aug-24 .
Doors consultants and contractor to complete construction in 2024.
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Core Program — Total Project Budget Update

Upon receiving the Board’s approval of the Project Scope and Budget, the MSBA and participating districts enter into a

Project Funding Agreement, which establishes the Total Project Budget and the Estimated Maximum Total Facilities

Grant for an approved project. Staff has reported on budget increases for the 49 projects below at previous Board

meetings. No shading appears where project information is new or updated since the previous Board meeting. In no
event has the increase in a budget resulted in an increase to the Maximum Total Facilities Grant, as authorized by the

Board.
The District has appropriated additional funds to cover the costs
iat ithi tructi t iti |
Andover Bancroft ES New | $44,659,837 | $16773753 | $50,209,859 | $16575965 | ossociated withincreased construction costs and additional
contingencies for litigation/settlement costs and other ineligible
costs.
The District h: iat iti | fi t th t
Andover West ES New | $151,661,968 | $38,442,820 | $168,066,623 | $38,007,178 e TGS SRSt
associated with the construction bid overage.
Ashland David MindessES | New | $84,387,000 | $27,008753 | $84,637,000 | $26,371,101 | /e Districthas transferred additional funds to cover the costs
associated with increased construction costs.
The District submitted final project costs that exceeded the total
. Tahanto Regional project budget established at bid. Final Costs did not exceed the
Berlin-Boylst N 4. 4,901 21,148,751 43,51 2 18,972,041
entin-soylston HS ew FEEEEE BT HE T 20 original total project budget established at Project Funding
Agreement.
Blue Hills Regional Al The District h. iat itional fi t th t:
Blue Hills ue |_ s Regiona dd/ 84,862,768 44,210,180 488,071,616 43,708,007 e _ls ric _as fapproprla ed addi |9na unds to cover the costs
Technical School Reno associated with increased construction costs.
DeEEn AT The District appropriated additional funds to cover costs associated
Boston Academ New $124,755,412 $48,890,620 $137,370,916 $48,186,575 | with increased construction costs and additional contingency for
i change order costs.
Boston osiah Quincy Upper| New $193,501,467 454,075,966 $223,891,467 454,042,995 The D}IStI’ICt has épproprlated addltlfanal funds to cover the costs
School associated with increased construction costs.
The District received additional funding through the CARES Act for
Municipal Government. The federal Coronavirus Aid, Relief, and
$103,750,000 $53,286,797 $103,947,718 $53,095,156 Economic Security Act (the “CARES Act”) includes funds for
Bristol County Bristol County Add/ Massachusetts governments to use to pay costs incurred in
Agricultural Agricultural HS Reno responding to the COVID-19 pandemic.
The District appropriated additional funds to cover the Closeout and
Settlement Agreement with the General Contractor and Architect
SR 7T SR A7 Sl 27 1 e and Owner’s Project Manager for additional construction
management fees incurred.
The District appropriated at its May 2012 annual town meeting
. Marshall Simonds Add/ through Articles 18: 19, additional funds for the costs associated
Burl 2 272 17,14 4,221,92 1 2,127 !
Rieten MS Reno S, B S P2, with the construction of the new field complex and field lighting
replacement.
Chicopee Dupont Middle Reno $37,999,940 $30,100,581 $39,849,940 29,750,043 The D'IStI'ICt a'ppr‘oprlated addltlonal'funds to cover the costs
School associated with increased construction costs.
The Board was informed at the March 30, 2011 meeting that the
Essex North Shore| Essex North Shore $125,000,000 $77,500,000 $133,770,000 $77,500,000 | Total Project Budget had increased due to additional ineligible scope
Agricultural & Agricultural & New that would be funded by DCAMM.
Technical School Technical HS The District has appropriated additional funds to cover the costs
District $125,000,000 $77,500,000 $134,501,368 $77,500,000 associated with increased construction costs for horse tack barn
renovations.
The District appropriated additional funds to cover costs associated
Fitchburg Crocker ES New $65,032,984 $47,339,378 $76,650,000 $47,302,225 with increased construction costs and to increase contingency
budget.
. Fuller Middle The District appropriated additional funds to cover the costs
FEEER School Hew SEBATEHTE ERERIEER SIE, 0 2R DL associated with the installation of new turf fields.
Gr;zzef;ll:ldew The District submitted final project costs that exceeded the total
Greater New Vocational and Add/ $17,099,808 413,543,920 $16,396,429 12,258,642 prf){ect budget eftabllshed at bid. Elnal Costs d!d not exseed the
Bedford . X Reno original total project budget established at Project Funding
Technical High s
School e i
Groton-Dunstable
Distri . - .
Regional School [Florence Roche ES |  New $78,650,734 | $32,300,508 | $89,150,734 | 32,253,445 | |"¢ Districtappropriated additional funds to cover costs associated
District with increased construction costs and to increase contingency.
Haverhill Caleb Dustin New 61,500,000 40,363,276 61,677,024 39,033,953 The District has appropriated additional funds to cover additional

Hunking School

costs associated with Furnishings and Equipment.
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The District has appropriated $1,500,000 of additional funds to cover

Hopkinton Center ES New $45,629,373 $14,058,455 $47,129,373 $14,058,455 | the costs associated with the construction of a building addition due to
an unanticipated increase in enrollment.
The District iated additi | funds t t: iated
Lawrence  |Francis M. Leahy ES| New | $103,740,911 | $66,732,018 | $115,795,797 | $66,243,007 | | - O'°trictappropriatec additional tunds to cover costs associate
with increased construction costs and to increase contingency.
Lawrence Oliver Partnership Add/ $132,300,000 461,647,551 147,800,000 | $61,359,903 The [?IStrICt approprlatec{ additional fund's to cover cos'ts associated
School Reno with increased construction costs and to increase contingency.
The District has executed a GMP that exceeds the Construction Budget
Lexington  Jloseph Estabrook ES|  New 40,792,248 | $12,250,739 | $43,392,248 | $12,148,491 | ©f the PFA.The District has appropriated additional funds to cover the
costs associated with increased construction costs and additional
contingencies.
Add/ The District has appropriated additional funds to cover the costs
Lowell High School Reno $343,399,220 | $215,992,406 | $381,967,231 | $215,992,406 | associated with the construction bid overage and an increase to
construction contingency budget.
Minuteman |Minuteman RVTHS | New | $144,922,480 | $45,206,061 | $148,072,480 | $44,117,021 | /e Districtappropriated additional funds to cover the costs associated
with new athletic fields.
Nauset  |NausetRegionalHs| “9%/ | $131,825,665 | $44,739,207 | $169,925,665 | $44,739,207 | [ District appropriated additional funds to cover costs associated
Reno with increased construction costs and to increase contingency budget.
Irwin Jacobs The District submitted final project costs that exceeded the total project
New Bedford {Hannigan) ES New $36,747,197 $22,726,582 $34,925,392 $22,372,846 budget established at bid. Final Costs did not exceed the original total
g project budget established at Project Funding Agreement.
N Ear Nock/Molin MS Add/ $26,997,326 413,697,034 $28,170,749 $12,520,326 The Dlstrlf:t has received additional funding to cover additional
Reno construction change order costs.
This is a CMR project. The estimated, reconciled construction costs
. North Reading Add/ tracked over budget at DD ($9,746,655 over), 60% ($4,655,965 over),
eriéh REge i MS/HS Reno $107,727,074 $49,323,123 $123,227,074 | 349,323,123 and 90% ($15,136,846 over). A Town override vote in March 2013
obtained an additional $15,500,000 in local funding to proceed.
The District has executed a Tender Agreement and Completion
Norfolk Count: Norfolk Count: Add . N . .
ESERIT | - el Sy /| s28,552,385 | $15369,712 | $30,589,078 | $13,867,050 | Agreement Contract, increasing its Total Project Budget, following the
Agricultural Agricultural HS Reno S X L .
termination of its original construction contract.
Add/ The MSBA Board Approved Total Project Budget increased by $60,400
Northborough | Lincoln Street ES Reno $25,530,553 $10,407,408 $25,530,553 $10,407,408 | from $25,470,153 to $25,530,553 due to the addition of an alternate,
for a new ball field added at the District’s request.
The District received additional funding to cover additional construction
Add/ costs including accessibility upgrades. District submitted final project
Oxford Oxford MS Reno $6,128,870 $3,483,589 $7,340,000 $3,359,171 costs that exceeded the total project budget established at bid. Final
Costs did not exceed the original total project budget established at
Project Funding Agreement.
William A. Welch Add/ The District has appropriated additional funds to cover the costs
iy ES Reno S Sl R SRR Sl associated with the construction bid overage.
The District appropriated $3,263,371 of additional funding to fund
change order work to incorporate scope previously identified in the
construction bid documents as Alternate 4 (synthetic turf field) and a
PI th South HS N 107,800,000 46,867,514 111,063,271 46,328,160 . . .
ymou ou ew Sl 30, IS, ST, S EPE) portion of Alternate 5 (electrical infrastructure to support future lights
at synthetic turf field). Note that the increased Total Project Budget will
not increase the Maximum Facilities Grant.
The District increased its Total Project Budget due to additional
Quincy Reay E Sterling MS New $58,314,910 $29,285,563 $58,825,659 $28,482,446 construction change orders for a turf field and for delay costs associated
with a utility company work stoppage.
At Project Scope and Budget, the Total Project Budget was approved at
Staff Sergeant $44,382,396. The City of Revere has increased the land acquisition
Revere lames ) f"" ES New $45,402,396 $29,551,048 $45,402,396 $29,551,048 | budget. Therefore, the projected total project budget at PFA has
. increased to $45,402,396. Note that the MSBA grant has not changed
since the Project Scope and Budget Agreement.
The District has executed a GMP that exceeds the Construction Budget
salem Saltonstall ES Repair | $15,503,406 | $11,794,492 | $15,752,033 | $10,709,001 | °Fthe PFA. The District has appropriated additional funds to cover the
costs associated with increased construction costs and additional
contingencies.
. East Somerville Add/ At the March 28, 2012 Board Meeting, the Board approved an
Seimzrilte Community School Reno $33,185,258 $15,237,996 $38,006,621 $15,237,996 amendment to the PFA and a $6.25M District loan.
The District iated additi | funds t t iated
Stoneham High School New | $189,503,504 | $56,574,750 | $214,583,851 | $56,574,750 | . . ct appropriated additionalUnds to cover costs assoclate
with increased construction costs and to increase contingency budget.
Add/ The District has executed a Tender Agreement and Completion
Sutton Sutton MS -, $59,945,474 $29,843,511 $60,130,536 $27,002,506 | Agreement Contract, increasing its Total Project Budget, following the
termination of its original construction contract.
The District has appropriated additional funds to cover the costs
Swampscott Hadley ES New $98,316,523 $34,390,610 | $101,226,506 | $34,254,224 | associated with the construction bid overage and an increase to

construction contingency budget.
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Tewksbury

Tewksbury HS

$84,173,174

$44,194,627

$67,710,158

$36,219,487

The District submitted final project costs that exceeded the total project
budget established at bid. Final Costs did not exceed the original total
project budget established at Project Funding Agreement.

Uxbridge

Uxbridge HS

$43,000,000

$22,362,328

$44,986,479

$22,362,328

The District has appropriated additional funds to cover the costs
associated with the construction of athletic fields originally included in
the PFA but which were not included in the bid as the District's
construction contract would have exceeded the budget.

Watertown

High School

$201,461,673

$51,564,214

$210,771,438

$51,232,933

The District has appropriated additional funds to cover the costs
associated with the construction bid overage.

Wellesley

John D. Hardy ES

$72,500,000

$15,585,802

$72,848,074

$15,320,270

The District has appropriated additional funds to cover the costs
associated with the construction bid overage.

Weston

Field ES

$31,504,146

$8,310,510

$32,654,146

$8,105,549

District-approved Construction Change Orders exceeded available
contingency amount.

Westwood

Paul R. Hanlon ES

$87,820,386

$18,235,725

$89,856,399

$18,087,808

The District has appropriated additional funds to cover the costs
associated with the construction bid overage.

Winchester

Lynch ES

New

$94,525,933

$25,273,822

$94,825,933

$25,242,972

The District has appropriated additional funds to cover the costs
associated with the construction bid overage.

Winchester

Winchester HS

Add/
Reno

$129,923,146

$44,493,270

$131,513,741

$43,100,458

The MSBA Board Approved Total Project Budget increased due to a
construction change order for additional soil abatements at Skillings
Field. Note that the increased Total Project Budget will not increase the
Maximum Total Facilities Grant.

Winthrop

Winthrop MS/HS

$81,818,740

$42,582,841

$81,432,986

$41,249,005

The MSBA Board Approved Total Project Budget increased due to
revised FEMA flood plain requirements which necessitated the
elevation of the new building to be raised. Note that the increased Total
Project Budget will not increase the Maximum Total Facilities Grant.

Woburn

Wyman-Hurld ES

$33,705,396

$14,387,427

$39,647,723

$14,387,427

The District had completed a project review with its Conservation
Commission and an Order of Conditions was issued on June 12, 2015. A
neighborhood group appealed this Order and was reviewed by The DEP.
The District experienced delays in completing its City Council vote for its
appropriation and incurred additional costs.

Worcester

Doherty HS

$293,384,178

$135,241,024

$314,351,858

$127,118,217

The District has appropriated additional funds to cover the costs
associated with the construction bid overage.

Core Program — Additional Funding Update
Staff has received information provided by districts and their consultants reporting additional funding increases for the

four projects below. Upon execution of an amendment to the Project Funding Agreement to incorporate the additional

funding, a project will be removed from this table and reflected in the prior table. No shading appears where project

information is new or updated since the previous Board meeting. In no event has the increase in a budget resulted in an

increase to the Maximum Total Facilities Grant, as authorized by the Board. Since the last report, no district has been

added.
The District has appropriated an additional $19.61M to
Boston Carter School New $91,966,532 $61,290,298 - - B i
fund increased construction costs.
i The District has appropriated an additional $4.00M to
Rerdleln || DR G S || 50,384,511 | $27,558,249 . - 8 ppropria 3
ES fund increased construction costs.
| The District has appropriated an additional $4.50M to
Spencer-East | o proutybs | 299 | s111587,050 | 346,820,302 8 ppropriz 3
Brookfield Reno fund increased construction costs.
The District has appropriated an additional $4.63M to
Tyngsborough | Tyngsborough MS New $83,480,000 $28,637,072 - - . .
fund increased construction costs.
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Atlantic Construction and Kaestle Boos Associates, Simpson Gumpertz &
2020 202000490007 Cambridge Cambridgeport In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB Management, Inc. Inc. Lizotte Glass Heger Inc.
Socotec AE Consulting,
Lynn Vocational Technical LLC fka. CBI Consulting
2020 202001630605 Lynn Institute In Pipeline Building Complete Accelerated Repair ~ Windows / Doors DBB PMA Consultants, LLC CIVITECTS PC GVW, Inc. LLC
Windows / Doors, NV5 (tka Joslin, Lesser +  CSS Architects
2020 202002010020 New Bedford Elwyn G Campbell In Pipeline Building Complete Accelerated Repair  Boiler DBB Associates Inc.) Incorporated J.J. Cardosi, Inc. WSP USA
R.J. Kenney Associates,
2020 202002480025 Revere Abraham Lincoln In Pipeline Building Complete Accelerated Repair ~ Windows / Doors DBB PMA Consultants, LLC CGKYV Architects, Inc. GVW, Inc. Inc.
C.T. Douglas Elementary Consigli Construction Colliers Project Leaders
2016 201606000020 Acton-Boxborough School In Pipeline Closeout Core Program New Construction CM@R Skanska USA Building, Inc  Arrowstreet Inc. Company, Inc. NE, LLC
2019 201900030025 Acushnet Acushnet Elementary School In Pipeline Closeout Accelerated Repair  Roof DBB Arcadis U.S., Inc. Next Phase Studios, Inc. Young Developers LLC Gale Associates, Inc.
2020 202000050505 Agawam Agawam High In Pipeline Design Development Core Program Addition / Renovation Leftfield, LLC Flansburgh Associates, Inc. Fontaine Brothers, Inc. -
Adams Plumbing and BVH Integrated
2019 201900050405 Agawam Agawam Junior High In Pipeline Closeout Accelerated Repair  Boiler DBB D.A. Sullivan & Sons, Inc.  Shekar & Associates, Inc.  Heating, Inc. Services, P.C.
NV5 (fka Joslin, Lesser + BVH Integrated
2015 201500070005 Amesbury Amesbury Elementary In Pipeline Building Complete Core Program New Construction DBB Associates Inc.) DiNisco Design, Inc. CTA Construction Co., Inc. Services, P.C.
Van Zelm Heywood &
2019 201900080020 Ambherst Fort River Elementary In Pipeline Design Development Core Program New Construction DBB Anser Advisory DiNisco Design, Inc. - Shadford, Inc.
Amherst Regional Middle
2024 202406050405 Ambherst-Pelham School In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Symmes Maini & McKee Rist-Frost-Shumway
2017 201700090025 Andover West Elementary In Pipeline Construction Core Program New Construction CM@R PMA Consultants, LLC Associates, Inc. Gilbane Building Company Engineering, P.C.
Consigli Construction Rist-Frost-Shumway
2015 201500100505 Arlington Arlington High In Pipeline Construction Core Program New Construction CM@R Skanska USA Building, Inc  HMFH Architects, Inc. Company, Inc. Engineering, P.C.
Ashburnham-
2024 202406100010 Westminster Meetinghouse School In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Compass Project Shawmut Design and
2017 201700140015 Ashland David Mindess In Pipeline Building Complete Core Program New Construction CM@R Management, Inc. Flansburgh Associates, Inc. Construction WSP USA
Kaestle Boos Associates, Consigli Construction
2014 201400160505 Attleboro Attleboro High In Pipeline Building Complete Core Program New Construction CM@R Skanska USA Building, Inc Inc. Company, Inc. Cadmus Group LLC
BVH Integrated
2015 201500260505 Belmont Belmont High In Pipeline Building Complete Core Program Addition / Renovation CM@R CHA Consulting, Inc. Perkins+Will Skanska USA Building, Inc. Services, P.C.
2020 202000270010 Berkley Berkley Community School In Pipeline Design Development Core Program New Construction DBB PMA Consultants, LLC Taylor & Burns, Inc. - -
2021 202106180505 Berkshire Hills Monument Mt Regional High In Pipeline Feasibility Study Core Program Skanska USA Building, Inc DiNisco Design, Inc. - -
2024 202406200010 Berlin-Boylston Boylston Elementary School In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Blackstone Valley
2024 202408050605 Regional Voc Tech Blackstone Valley In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Colliers Project Leaders
2022 202206220505 Blackstone-Millville Blackstone Millville RHS In Pipeline Designer Selection Core Program NE, LLC - - -
2024 202400350302 Boston Adams Elementary School In Pipeline Eligibility Period Accelerated Repair ~ Windows / Doors - - - -
Symmes, Maini &
2013 201300350546 Boston Boston Arts Academy In Pipeline Building Complete Core Program New Construction CM@R PMA Consultants, LLC Perkins Eastman/DPC Lee Kennedy Co., Inc. McKee Associates
Boston Day and Evening Habeeb & Associates
2021 202100350505 Boston Academy In Pipeline Construction Accelerated Repair ~ Windows / Doors DBB Anser Advisory Architects, Inc. GVW, Inc. Gale Associates, Inc.
NV5 (fka Joslin, Lesser + Rist-Frost-Shumway
2016 201600350560 Boston Boston Latin School In Pipeline Closeout Accelerated Repair  Boiler DBB Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc  Engineering, P.C.
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Bard, Rao + Athanas
NV5 (fka Joslin, Lesser +  CSS Architects Consulting Engineers,
2022 202200350525 Boston Burke High School In Pipeline Design Development Accelerated Repair  Boiler DBB Associates Inc.) Incorporated - LLC
NV5 (RDK) | Symmes,
Hill-LiRo, Corp. (fka Hill Maini & McKee
2017 201700350036 Boston Carter School In Pipeline Construction Core Program New Construction CM@R International) Perkins+Will Bond Brothers, Inc. Associates
NV5 (fka Joslin, Lesser + Rist-Frost-Shumway
2016 201600350360 Boston Channing Elementary School In Pipeline Closeout Accelerated Repair  Boiler DBB Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc  Engineering, P.C.
2024 202400350154 Boston Chittick Elementary School In Pipeline Eligibility Period Accelerated Repair ~ Windows / Doors - - - -
NV5 (fka Joslin, Lesser + Rist-Frost-Shumway
2016 201600350146 Boston Condon K-8 School In Pipeline Closeout Accelerated Repair  Boiler DBB Associates Inc.) ICON architecture, inc. NB Kenney Company, Inc  Engineering, P.C.
NETCO Construction Raymond Design Reliable Roofing and Sheet Building Enclosure
2019 201900350020 Boston Curley K-8 School In Pipeline Closeout Accelerated Repair  Roof DBB Project Managers, Inc. Associates, Inc. Metal, LLC Associates, LLC (VPC)
NV5 (fka Joslin, Lesser + Simpson Gumpertz &
2016 201600350268 Boston Dever Elementary School In Pipeline Closeout Accelerated Repair  Roof DBB Associates Inc.) ICON architecture, inc. Gibson Roofs, Inc. Heger Inc.
The Vertex Companies, Enterprise Equipment Co., Rist-Frost-Shumway
2017 201700350530 Boston East Boston High School In Pipeline Closeout Accelerated Repair  Boiler DBB LLC The S/L/A/M Collaborative  Inc. Engineering, P.C.
NV5 (tka Joslin, Lesser +  CSS Architects
2022 202200350535 Boston English High School In Pipeline Design Development Accelerated Repair ~ Windows / Doors DBB Associates Inc.) Incorporated - 3IVE LLC
2024 202400350088 Boston Everett Elementary School  In Pipeline Eligibility Period Accelerated Repair ~ Windows / Doors - - - -
2024 202400350326 Boston Gardner Pilot Academy In Pipeline Eligibility Period Accelerated Repair ~ Windows / Doors - - - -
Bard, Rao + Athanas
NV5 (fka Joslin, Lesser +  CSS Architects Consulting Engineers,
2022 202200350077 Boston Haley Pilot School In Pipeline Design Development Accelerated Repair  Boiler DBB Associates Inc.) Incorporated - LLC
Henderson K-12 Inclusion Habeeb & Associates Consulting Engineering
2021 202100350426 Boston School Upper In Pipeline Construction Accelerated Repair  Boiler DBB Anser Advisory Architects, Inc. Northern Contracting Services, LLC
Henderson K-12 Inclusion NV5 (tka Joslin, Lesser +  CSS Architects Wayne Roofing Systems,
2022 202200350426 Boston School Upper In Pipeline Construction Accelerated Repair  Roof DBB Associates Inc.) Incorporated LLC 3IVE LLC
NV5 (tka Joslin, Lesser +  CSS Architects Enterprise Equipment Co., Fitzemeyer & Tocci
2018 201800350691 Boston Hernandez K-8 School In Pipeline Closeout Accelerated Repair  Boiler DBB Associates Inc.) Incorporated Inc. Associates, Inc.
Habeeb & Associates
2021 202100350691 Boston Hernandez K-8 School In Pipeline Construction Accelerated Repair ~ Windows / Doors DBB Anser Advisory Architects, Inc. GVW, Inc. Gale Associates, Inc.
The Vertex Companies, Simpson Gumpertz &
2017 201700350178 Boston John Marshall In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB LLC The S/L/A/M Collaborative WCI Corp. Heger Inc.
NV5 (fka Joslin, Lesser + Simpson Gumpertz &
2016 201600350179 Boston John W McCormack In Pipeline Closeout Accelerated Repair  Roof DBB Associates Inc.) ICON architecture, inc. Gibson Roofs, Inc. Heger Inc.
2024 202400350328 Boston Kenny Elementary School In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
NV5 (tka Joslin, Lesser +  CSS Architects Enterprise Equipment Co., Fitzemeyer & Tocci
2018 201800350262 Boston Lyndon K-8 School In Pipeline Closeout Accelerated Repair  Boiler DBB Associates Inc.) Incorporated Inc. Associates, Inc.
2024 202400350262 Boston Lyndon K-8 School In Pipeline Eligibility Period Accelerated Repair ~ Windows / Doors - - - -
NETCO Construction Raymond Design Enterprise Equipment Co., Fitzemeyer & Tocci
2019 201900350655 Boston Lyon High School In Pipeline Closeout Accelerated Repair  Boiler DBB Project Managers, Inc. Associates, Inc. Inc. Associates, Inc.
NV5 (tka Joslin, Lesser +  CSS Architects Enterprise Equipment Co., Fitzemeyer & Tocci
2018 201800350080 Boston McKay K-8 School In Pipeline Closeout Accelerated Repair  Boiler DBB Associates Inc.) Incorporated Inc. Associates, Inc.
Melvin H. King South End NETCO Construction Raymond Design Reliable Roofing and Sheet Building Enclosure
2019 201900350363 Boston Academy In Pipeline Closeout Accelerated Repair  Roof DBB Project Managers, Inc. Associates, Inc. Metal, LLC Associates, LLC (VPC)
2024 202400350240 Boston Murphy K-8 School In Pipeline Eligibility Period Accelerated Repair ~ Windows / Doors - - - -
O'Bryant School of Math & NV5 (tka Joslin, Lesser +  CSS Architects Simpson Gumpertz &
2018 201800350575 Boston Science In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB Associates Inc.) Incorporated GVW, Inc. Heger Inc.
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O'Donnell Elementary The Vertex Companies, Enterprise Equipment Co., Rist-Frost-Shumway
2017 201700350141 Boston School In Pipeline Closeout Accelerated Repair  Boiler DBB LLC The S/L/A/M Collaborative  Inc. Engineering, P.C.
O'Donnell Elementary
2024 202400350141 Boston School In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
NV5 (tka Joslin, Lesser +  CSS Architects Simpson Gumpertz &
2018 201800350156 Boston Otis Elementary School In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB Associates Inc.) Incorporated GVW, Inc. Heger Inc.
NV5 (tka Joslin, Lesser +  CSS Architects Enterprise Equipment Co., Fitzemeyer & Tocci
2018 201800350286 Boston Quincy Elementary School  In Pipeline Closeout Accelerated Repair  Boiler DBB Associates Inc.) Incorporated Inc. Associates, Inc.
Rist-Frost-Shumway
Engineering, P.C. |
Turner Construction Symmes, Maini &
2010 201000350565 Boston Quincy Upper School In Pipeline Building Complete Core Program New Construction CM@R Skanska USA Building, Inc HMFH Architects, Inc. Company McKee Associates
The Vertex Companies, Reliable Roofing and Sheet Simpson Gumpertz &
2017 201700350366 Boston Russell Elementary School  In Pipeline Closeout Accelerated Repair  Roof DBB LLC The S/L/A/M Collaborative Metal, LLC Heger Inc.
Habeeb & Associates Consulting Engineering
2021 202100350366 Boston Russell Elementary School In Pipeline Construction Accelerated Repair  Boiler DBB Anser Advisory Architects, Inc. Northern Contracting Services, LLC
2023 202300350014 Boston Shaw Elementary School In Pipeline Eligibility Period Core Program - - - -
The Vertex Companies, Enterprise Equipment Co., Rist-Frost-Shumway
2017 201700350052 Boston Sumner Elementary School In Pipeline Closeout Accelerated Repair  Boiler DBB LLC The S/L/A/M Collaborative  Inc. Engineering, P.C.
The Vertex Companies, Enterprise Equipment Co., Rist-Frost-Shumway
2017 201700350229 Boston Tobin K-8 School In Pipeline Closeout Accelerated Repair  Boiler DBB LLC The S/L/A/M Collaborative  Inc. Engineering, P.C.
2024 202400380005 Boxford Harry Lee Cole In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Hill-LiRo, Corp. (fka Hill Shawmut Design and Fitzemeyer & Tocci
2013 201300400305 Braintree East Middle School In Pipeline Closeout Core Program Addition / Renovation CM@R International) Miller Dyer Spears Inc. Construction Associates, Inc.
Johnson Roberts Simpson Gumpertz &
2020 202000400015 Braintree Highlands In Pipeline Closeout Accelerated Repair  Roof DBB P3 Inc. Associates, Inc. Gibson Roofs, Inc. Heger Inc.
R.J. Kenney Associates,
2021 202100400005 Braintree Hollis In Pipeline Closeout Accelerated Repair  Roof DBB PCA 360 BWA Architecture, Inc Young Developers LLC Inc.
Johnson Roberts Capeway Roofing Systems, Simpson Gumpertz &
2020 202000400025 Braintree Liberty In Pipeline Closeout Accelerated Repair  Roof DBB P3 Inc. Associates, Inc. Inc. Heger Inc.
R.J. Kenney Associates,
2021 202100400020 Braintree Mary E Flaherty School In Pipeline Closeout Accelerated Repair  Roof DBB PCA 360 BWA Architecture, Inc Titan Roofing, Inc. Inc.
Hill-LiRo, Corp. (fka Hill Bacon Construction Co, Rist-Frost-Shumway
2016 201600400310 Braintree South Middle School In Pipeline Building Complete Core Program New Construction DBB International) Miller Dyer Spears Inc. Inc. Engineering, P.C.
Bridgewater- Raymond Design Bacon Construction Co, Consulting Engineering
2016 201606250002 Raynham Mitchell Elementary School In Pipeline Closeout Core Program New Construction DBB CHA Consulting, Inc. Associates, Inc. Inc. Services, LLC
Bristol-Plymouth Bristol-Plymouth Vocational Consigli Construction BVH Integrated
2017 201708100605 Regional Voc Tech Technical In Pipeline Construction Core Program New Construction DBB PMA Consultants, LLC HMFH Architects, Inc. Company, Inc. Services, P.C.
Rist-Frost-Shumway
Engineering, P.C. |
Architectural Consulting Enterprise Equipment Co., Simpson Gumpertz &
2014 201400440421 Brockton Ashfield Middle School In Pipeline Closeout Accelerated Repair  Roof, Boiler DBB Group, LLC Tighe & Bond, Inc. Inc. Heger Inc.
2022 202200440505 Brockton Brockton High In Pipeline OPM Selection Core Program - - - -
Architectural Consulting Enterprise Equipment Co., Simpson Gumpertz &
2014 201400440010 Brockton Brookfield In Pipeline Closeout Accelerated Repair  Roof DBB Group, LLC Tighe & Bond, Inc. Inc. Heger Inc.
Rist-Frost-Shumway
Engineering, P.C. |
Architectural Consulting Enterprise Equipment Co., Simpson Gumpertz &
2014 201400440035 Brockton Gilmore In Pipeline Closeout Accelerated Repair  Roof, Boiler DBB Group, LLC Tighe & Bond, Inc. Inc. Heger Inc.
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Consigli Construction
2018 201800460040 Brookline Pierce In Pipeline Design Development Core Program Addition / Renovation CM@R Leftfield, LLC Miller Dyer Spears Inc. Company, Inc. NV5 (RDK)
Dore & Whittier
2020 202000480007 Burlington Fox Hill In Pipeline Design Development Core Program New Construction DBB Management Partners, Inc. DiNisco Design, Inc. - -
Hill-LiRo, Corp. (fka Hill R.J. Kenney Associates,
2022 202200490006 Cambridge Amigos School In Pipeline Construction Accelerated Repair  Roof DBB International) CIVITECTS PC - Inc.
Approved Project Consigli Construction
2021 202100500305 Canton Wm H Galvin Middle In Pipeline Vote Pending Core Program New Construction Leftfield, LLC Ai3 Architects LLC Company, Inc. -
Cape Cod Regional Cape Cod Region Vocational Colliers Project Leaders Drummey Rosane
2014 201408150605 Voc Tech Technical Project Complete Final Audit Approved Core Program New Construction DBB NE, LLC Anderson, Inc. Brait Builders Corp. NV5 (RDK)
Drummey Rosane Horizon Engineering
2015 201506350505 Central Berkshire Wahconah Regional High In Pipeline Closeout Core Program New Construction CM@R Skanska USA Building, Inc Anderson, Inc. Barr & Barr Inc. Associates, LLP
2023 202300560305 Chelmsford Col Moses Parker School In Pipeline Eligibility Period Core Program - - - -
2024 202400560015 Chelmsford South Row In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Colliers Project Leaders
2022 202200610003 Chicopee Barry In Pipeline Feasibility Study Core Program NE, LLC - - -
Caolo & Bieniek Symmes, Maini &
2009 200900610021 Chicopee Dupont Middle Project Complete Final Audit Approved Core Program Renovation DBB Arcadis U.S., Inc. Associates, Inc. Fontaine Brothers, Inc. McKee Associates
Dore & Whittier Lamoureux Pagano Rist-Frost-Shumway
2020 202000640305 Clinton Clinton Middle School In Pipeline Design Development Core Program New Construction Management Partners, Inc. Associates | Architects, Inc. Fontaine Brothers, Inc. Engineering, P.C.
2024 202400650010 Cohasset Joseph Osgood In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Colliers Project Leaders
2015 201500710032 Danvers Ivan G Smith In Pipeline Closeout Core Program New Construction CM@R PMA Consultants, LLC Tappe Architects, Inc. W. T. Rich Company Inc.  NE, LLC
2024 202400730505 Dedham Dedham High In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Approved Project Compass Project Jonathan Levi Architects
2020 202000730030 Dedham Oakdale In Pipeline Vote Pending Core Program New Construction Management, Inc. LLC - -
Commodore Builders Consulting Engineering
2015 201506450305 Dennis-Yarmouth Mattacheese Middle School In Pipeline Building Complete Core Program New Construction DBB PMA Consultants, LLC Perkins Eastman/DPC Corporation Services, LLC
2023 202306500005 Dighton-Rehoboth Dighton Elementary In Pipeline Eligibility Period Core Program - - - -
Joseph A Campbell Hill-LiRo, Corp. (fka Hill Mount Vernon Group
2021 202100790020 Dracut Elementary In Pipeline Feasibility Study Core Program International) Architects, Inc. - -
Raymond Design
2022 202200830005 East Bridgewater Central In Pipeline Feasibility Study Core Program Leftfield, LLC Associates, Inc. - -
Roof, Windows /
2024 202400830010 East Bridgewater Gordon W. Mitchell School In Pipeline Eligibility Period Accelerated Repair  Doors - - - -
Jones Whitsett Architects, Horizon Engineering
2019 201900870505 East Longmeadow East Longmeadow High In Pipeline Design Development Core Program New Construction CM@R Skanska USA Building, Inc Inc. Fontaine Brothers, Inc. Associates, LLP
2024 202400870010 East Longmeadow Mapleshade In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Colliers Project Leaders Caolo & Bieniek Horizon Engineering
2014 201400860010 Easthampton Maple In Pipeline Closeout Core Program New Construction DBB NE, LLC Associates, Inc. Fontaine Brothers, Inc. Associates, LLP
Symmes, Maini &
2016 201600880003 Easton Center School In Pipeline Building Complete Core Program New Construction DBB PMA Consultants, LLC Perkins Eastman/DPC Brait Builders Corp. McKee Associates
2023 202300930505 Everett Everett High In Pipeline Eligibility Period Core Program - - - -
Gorman Richardson Lewis Building Enclosure
2021 202100930015 Everett Webster School In Pipeline Construction Accelerated Repair  Roof DBB Anser Advisory Architects, Inc. - Associates, LLC (VPC)
Suffolk Construction Jacobs Engineering
2014 201400950505 Fall River B M C Durfee High In Pipeline Closeout Core Program Addition / Renovation CM@R Leftfield, LLC Ai3 Architects LLC Company Group Inc.
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Fitzemeyer & Tocci
Associates, Inc. |
Windows / Doors, Collins Construction Co., Thompson & Lichtner
2017 201700950140 Fall River James Tansey In Pipeline Closeout Accelerated Repair  Boiler DBB exPERTcon, Inc. Tighe & Bond, Inc. Inc. Co., Inc.
Resiliency Preparatory Symmes, Maini &
2018 201800950325 Fall River Academy In Pipeline Closeout Accelerated Repair  Roof, Boiler DBB P3 Inc. edm Services, Inc. Greenwood Industries, Inc. McKee Associates
Resiliency Preparatory R.J. Kenney Associates,
2022 202200950325 Fall River Academy In Pipeline Design Development Accelerated Repair ~ Windows / Doors DBB STV | DPM (fka STV Inc.) The S/L/A/M Collaborative - Inc.
Fitzemeyer & Tocci
Associates, Inc. |
Roof, Windows / Thompson & Lichtner
2017 201700950145 Fall River Samuel Watson In Pipeline Closeout Accelerated Repair  Doors, Boiler DBB exPERTcon, Inc. Tighe & Bond, Inc. J.J. Cardosi, Inc. Co., Inc.
Symmes, Maini &
2018 201800950150 Fall River Westall Elementary In Pipeline Closeout Accelerated Repair  Roof, Boiler DBB P3 Inc. edm Services, Inc. NB Kenney Company, Inc  McKee Associates
Capeway Roofing Systems, Russo Barr Associates,
2020 202000960015 Falmouth Teaticket Project Complete Final Audit Approved Accelerated Repair  Roof DBB Leftfield, LLC The S/L/A/M Collaborative Inc. Inc.
Arthur M Longsjo Middle NV5 (tka Joslin, Lesser +  Mount Vernon Group
2021 202100970315 Fitchburg School In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB Associates Inc.) Architects, Inc. Lizotte Glass 3IVE LLC
Arthur M Longsjo Middle
2022 202200970315 Fitchburg School In Pipeline Construction Accelerated Repair  Boiler DBB P3 Inc. IMEG Consultant Corp. - WSP USA
Colliers Project Leaders Horizon Engineering
2016 201600970016 Fitchburg Crocker Elementary In Pipeline Construction Core Program New Construction DBB NE, LLC saam architecture Fontaine Brothers, Inc. Associates, LLP
South Street Early Learning Colliers Project Leaders
2019 201900970060 Fitchburg Center Project Complete Final Audit Approved Accelerated Repair ~ Roof, Boiler DBB P3 Inc. edm Services, Inc. Greenwood Industries, Inc. NE, LLC
Hill-LiRo, Corp. (fka Hill R&R Window Contractors, R.J. Kenney Associates,
2020 202000980005 Florida Abbott Memorial In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB International) Gale Associates, Inc. Inc. Inc.
Colliers Project Leaders Kaestle Boos Associates,
2015 201500990015 Foxborough Mabelle M Burrell In Pipeline Closeout Core Program Addition / Renovation DBB NE, LLC Inc. CTA Construction Co., Inc. Cadmus Group LLC
Symmes Maini & McKee  Jonathan Levi Architects Consigli Construction Jacobs Engineering
2015 201501000305 Framingham Fuller Middle In Pipeline Closeout Core Program New Construction CM@R Associates, Inc. LLC Company, Inc. Group Inc.
2023 202301000015 Framingham Hemenway In Pipeline Eligibility Period Core Program - - - -
Franklin County Colliers Project Leaders
2022 202208180605 Regional Voc Tech Franklin County Technical In Pipeline Feasibility Study Core Program NE, LLC - - -
Assawompset Elementary Watermark Environmental, Building Enclosure
2021 202106650002 Freetown-Lakeville School In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB Inc. The S/L/A/M Collaborative NENA Construction, Inc. Associates, LLC (VPC)
2024 202401030405 Gardner Gardner Middle School In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Colliers Project Leaders Jones Whitsett Architects, Bacon Construction Co, Fitzemeyer & Tocci
2016 201601030020 Gardner Waterford Street In Pipeline Closeout Core Program New Construction DBB NE, LLC Inc. Inc. Associates, Inc.
2024 202406740005 Gill-Montague Gill Elementary In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Dore & Whittier Architects,
2016 201601070020 Gloucester East Gloucester Elementary In Pipeline Building Complete Core Program New Construction CM@R Turner & Townsend Heery Inc. W. T. Rich Company Inc. ~ NV5 (RDK)
Socotec AE Consulting,
Lambrian Construction LLC fka. CBI Consulting
2021 202101070305 Gloucester Ralph B O'Maley Middle In Pipeline Construction Accelerated Repair ~ Windows / Doors DBB Leftfield, LLC CIVITECTS PC Corp. LLC
Greater Fall River Diman Regional Vocational Colliers Project Leaders Kaestle Boos Associates,  Suffolk Construction
2017 201708210605 Regional Voc Tech  Technical High In Pipeline Construction Core Program New Construction CM@R NE, LLC Inc. Company WSP USA
Greater Lawrence Gr Lawrence Regional
2024 202408230605 Regional Voc Tech  Vocational Technical In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
2017 201706730010 Groton-Dunstable Florence Roche School In Pipeline Building Complete Core Program New Construction CM@R Leftfield, LLC Studio G. Architects, Inc. Gilbane Building Company NV5 (RDK)
2021 202106750010 Hamilton-Wenham Cutler School In Pipeline Schematic Design Core Program New Construction PMA Consultants, LLC JCJ Architecture, PC - -
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Hamilton-Wenham Regional
2024 202406750505 Hamilton-Wenham High In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Bard, Rao + Athanas
NV5 (fka Joslin, Lesser + Shawmut Design and Consulting Engineers,
2015 201501250005 Harvard Hildreth Elementary School In Pipeline Closeout Core Program New Construction CM@R Associates Inc.) Arrowstreet Inc. Construction LLC
Colliers Project Leaders Dore & Whittier Architects, Fitzemeyer & Tocci
2018 201801280100 Haverhill Consentino Middle School In Pipeline Construction Core Program New Construction DBB NE, LLC Inc. Brait Builders Corp. Associates, Inc.
2023 202301280085 Haverhill John G Whittier In Pipeline Eligibility Period Core Program - - - -
CSS Architects Capeway Roofing Systems,
2021 202101280045 Haverhill Moody Project Complete Final Audit Approved Accelerated Repair  Roof DBB P3 Inc. Incorporated Inc. 3IVE LLC
The Vertex Companies, NV5 (fka Joslin, Lesser + Fitzemeyer & Tocci
2022 202201280045 Haverhill Moody In Pipeline Design Development Accelerated Repair  Boiler DBB LLC Associates Inc.) - Associates, Inc.
The Vertex Companies, NV5 (fka Joslin, Lesser + Fitzemeyer & Tocci
2022 202201280067 Haverhill Silver Hill Elementary School In Pipeline Design Development Accelerated Repair  Boiler DBB LLC Associates Inc.) - Associates, Inc.
2024 202401280067 Haverhill Silver Hill Elementary School In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Architectural Consulting R.J. Kenney Associates,
2020 202001310019 Hingham Plymouth River In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB Group, LLC Turowski2 Architecture, Inc. Homer Contracting Inc.
Raymond Design Bacon Construction Co, Jacobs Engineering
2019 201901310010 Hingham Wm L Foster Elementary In Pipeline Construction Core Program New Construction DBB PMA Consultants, LLC Associates, Inc. Inc. Group Inc.
JACOBS Project Building Enclosure
2020 202001370045 Holyoke E N White Elementary In Pipeline Closeout Accelerated Repair ~ Roof DBB Management Co. ICON architecture, inc. W.J. Mountford Company Associates, LLC (VPC)
Habeeb & Associates R&R Window Contractors, Building Enclosure
2022 202201370070 Holyoke H.B. Lawrence School In Pipeline Construction Accelerated Repair ~ Windows / Doors DBB Leftfield, LLC Architects, Inc. Inc. Associates, LLC (VPC)
2024 202401370505 Holyoke Holyoke High In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
2024 202401370040 Holyoke Kelly Elementary In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Lt Clayre Sullivan JACOBS Project Building Enclosure
2020 202001370055 Holyoke Elementary In Pipeline Closeout Accelerated Repair  Roof DBB Management Co. ICON architecture, inc. W.J. Mountford Company Associates, LLC (VPC)
Lt Clayre Sullivan
2024 202401370055 Holyoke Elementary In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Lt EImer J McMahon Habeeb & Associates Building Enclosure
2022 202201370015 Holyoke Elementary In Pipeline Construction Accelerated Repair ~ Windows / Doors DBB Leftfield, LLC Architects, Inc. Lizotte Glass Associates, LLC (VPC)
Lt EImer J McMahon
2024 202401370015 Holyoke Elementary In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Maurice A Donahue JACOBS Project Building Enclosure
2020 202001370060 Holyoke Elementary In Pipeline Closeout Accelerated Repair  Roof DBB Management Co. ICON architecture, inc. W.J. Mountford Company Associates, LLC (VPC)
Maurice A Donahue Habeeb & Associates Building Enclosure
2022 202201370060 Holyoke Elementary In Pipeline Construction Accelerated Repair ~ Windows / Doors DBB Leftfield, LLC Architects, Inc. Lizotte Glass Associates, LLC (VPC)
Maurice A Donahue
2024 202401370060 Holyoke Elementary In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
New Construction - Mount Vernon Group Van Zelm Heywood &
2020 202001370030 Holyoke William R. Peck School In Pipeline Construction Core Program Model School DBB Anser Advisory Architects, Inc. Fontaine Brothers, Inc. Shadford, Inc.
Wm J Dean Vocational Habeeb & Associates Adams Plumbing and Van Zelm Heywood &
2022 202201370605 Holyoke Technical High In Pipeline Construction Accelerated Repair  Boiler DBB Leftfield, LLC Architects, Inc. Heating, Inc. Shadford, Inc.
Compass Project Fitzemeyer & Tocci
2020 202001390010 Hopkinton Elmwood In Pipeline Design Development Core Program New Construction DBB Management, Inc. Perkins Eastman/DPC - Associates, Inc.
2024 202401450005 Kingston Kingston Elementary In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Atlantic Constructionand ~ Mount Vernon Group Jacobs Engineering
2017 201701490040 Lawrence Francis M Leahy In Pipeline Construction Core Program New Construction DBB Management, Inc. Architects, Inc. J & J Contractors, Inc. Group Inc.
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Symmes Maini & McKee  Consigli Construction Rist-Frost-Shumway
2016 201601490050 Lawrence Henry K Oliver In Pipeline Construction Core Program Addition / Renovation CM@R Anser Advisory Associates, Inc. Company, Inc. Engineering, P.C.
2023 202301510505 Leicester Leicester High In Pipeline Eligibility Period Core Program - - - -
2021 202101530007 Leominster Fall Brook In Pipeline Schematic Design Core Program New Construction Leftfield, LLC Miller Dyer Spears Inc. - -
Dore & Whittier Symmes Maini & McKee
2021 202101550505 Lexington Lexington High In Pipeline Feasibility Study Core Program Management Partners, Inc. Associates, Inc. - -
Bard, Rao + Athanas
Dore & Whittier Consulting Engineers,
2015 201501550035 Lexington Maria Hastings In Pipeline Closeout Core Program New Construction CM@R Management Partners, Inc. DiNisco Design, Inc. Walsh Brothers, Inc. LLC
2021 202101580005 Littleton Shaker Lane Elementary In Pipeline Feasibility Study Core Program Turner & Townsend Heery Studio G. Architects, Inc. - -
2024 202401590010 Longmeadow Center In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Colliers Project Leaders Jones Whitsett Architects,
2021 202101590017 Longmeadow Glenbrook Middle In Pipeline Schematic Design Core Program New Construction NE, LLC Inc. - -
Watermark Environmental, Fraser Engineering Rist-Frost-Shumway
2022 202201600310 Lowell B.F. Butler Middle School In Pipeline Construction Accelerated Repair  Boiler DBB Inc. edm Services, Inc. Company, Inc. Engineering, P.C.
Bartlett Community Watermark Environmental, Patrick J. Kennedy & Sons Rist-Frost-Shumway
2022 202201600090 Lowell Partnership In Pipeline Construction Accelerated Repair  Boiler DBB Inc. edm Services, Inc. Inc. Engineering, P.C.
2021 202101600345 Lowell Dr An Wang School In Pipeline Closeout Accelerated Repair  Roof, Boiler DBB Arcadis U.S., Inc. edm Services, Inc. Greenwood Industries, Inc. WSP USA
Ambient Temperature Symmes, Maini &
2019 201901600002 Lowell Dr Gertrude Bailey In Pipeline Closeout Accelerated Repair  Roof, Boiler DBB Leftfield, LLC CGKYV Architects, Inc. Corporation McKee Associates
Ambient Temperature Symmes, Maini &
2019 201901600015 Lowell Greenhalge In Pipeline Closeout Accelerated Repair  Boiler DBB Leftfield, LLC CGKYV Architects, Inc. Corporation McKee Associates
Roof, Windows /
2021 202101600330 Lowell Henry J Robinson Middle In Pipeline Closeout Accelerated Repair  Doors, Boiler DBB Arcadis U.S., Inc. edm Services, Inc. Greenwood Industries, Inc. WSP USA
Watermark Environmental, Fraser Engineering Rist-Frost-Shumway
2022 202201600330 Lowell Henry J Robinson Middle In Pipeline Construction Accelerated Repair  Boiler DBB Inc. edm Services, Inc. Company, Inc. Engineering, P.C.
James S Daley Middle Ambient Temperature Symmes, Maini &
2019 201901600315 Lowell School In Pipeline Closeout Accelerated Repair  Boiler DBB Leftfield, LLC CGKYV Architects, Inc. Corporation McKee Associates
James Sullivan Middle Ambient Temperature Symmes, Maini &
2019 201901600340 Lowell School In Pipeline Closeout Accelerated Repair  Roof, Boiler DBB Leftfield, LLC CGKYV Architects, Inc. Corporation McKee Associates
AAlanco Service Fitzemeyer & Tocci
2021 202101600050 Lowell John J Shaughnessy In Pipeline Closeout Accelerated Repair  Boiler DBB Arcadis U.S., Inc. edm Services, Inc. Corporation Associates, Inc.
Watermark Environmental, Capeway Roofing Systems,
2022 202201600050 Lowell John J Shaughnessy In Pipeline Construction Accelerated Repair  Roof DBB Inc. edm Services, Inc. Inc. 3IVE LLC
Watermark Environmental, Fraser Engineering Rist-Frost-Shumway
2022 202201600010 Lowell Joseph McAvinnue In Pipeline Construction Accelerated Repair  Boiler DBB Inc. edm Services, Inc. Company, Inc. Engineering, P.C.
Bard, Rao + Athanas
Suffolk Construction Consulting Engineers,
2014 201401600505 Lowell Lowell High In Pipeline Construction Core Program Addition / Renovation CM@R Skanska USA Building, Inc Perkins Eastman/DPC Company LLC
Ambient Temperature Symmes, Maini &
2019 201901600005 Lowell Rogers STEM Academy In Pipeline Closeout Accelerated Repair  Boiler DBB Leftfield, LLC CGKYV Architects, Inc. Corporation McKee Associates
S Christa McAuliffe Ambient Temperature Symmes, Maini &
2019 201901600075 Lowell Elementary In Pipeline Closeout Accelerated Repair  Boiler DBB Leftfield, LLC CGKYV Architects, Inc. Corporation McKee Associates
S Christa McAuliffe Triumph Leasing Building Enclosure
2021 202101600075 Lowell Elementary In Pipeline Closeout Accelerated Repair  Roof DBB Arcadis U.S., Inc. edm Services, Inc. Corporation Associates, LLC (VPC)
Chapin Street Elementary Mount Vernon Group Horizon Engineering
2015 201501610020 Ludlow School In Pipeline Closeout Core Program New Construction DBB STV | DPM (fka STV Inc.)  Architects, Inc. Fontaine Brothers, Inc. Associates, LLP
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Socotec AE Consulting,
Colliers Project Leaders Gorman Richardson Lewis LLC fka. CBI Consulting
2022 202201630016 Lynn A Drewicz Elementary In Pipeline Design Development Accelerated Repair ~ Windows / Doors DBB NE, LLC Architects, Inc. - LLC
Architectural Consulting Capeway Roofing Systems,
2021 202101630090 Lynn Capt William G Shoemaker In Pipeline Construction Accelerated Repair  Roof DBB Group, LLC TSKP Studio, LLC Inc. Gale Associates, Inc.
2024 202401630095 Lynn Edward A Sisson In Pipeline Eligibility Period Accelerated Repair ~ Windows / Doors - - - -
Socotec AE Consulting,
Lynn Vocational Technical Hill-LiRo, Corp. (fka Hill Stanley Roofing Company, LLC fka. CBI Consulting
2018 201801630605 Lynn Institute In Pipeline Closeout Accelerated Repair ~ Roof DBB International) Russo Barr Associates, Inc. Inc. LLC
Raymond Design Consigli Construction Jacobs Engineering
2020 202001630420 Lynn Pickering Middle In Pipeline Design Development Core Program New Construction CM@R Leftfield, LLC Associates, Inc. Company, Inc. Group Inc.
Manchester Essex
2023 202306980020 Regional Essex Elementary In Pipeline Eligibility Period Core Program - - - -
Manchester Essex Manchester Memorial Dore & Whittier Symmes, Maini &
2015 201506980010 Regional Elementary In Pipeline Closeout Core Program New Construction CM@R Management Partners, Inc. JCJ Architecture, PC W. T. Rich Company Inc. = McKee Associates
Architectural Consulting
2022 202201670035 Mansfield Harold L Qualters Middle In Pipeline Construction Accelerated Repair  Boiler DBB Group, LLC Shekar & Associates, Inc.  Sterling Construction, Inc.  WSP USA
Bard, Rao + Athanas
Hill-LiRo, Corp. (fka Hill Consulting Engineers,
2021 202101670505 Mansfield Mansfield High In Pipeline Construction Accelerated Repair  Boiler DBB International) BLW Engineers, Inc. - LLC
Raymond Design
2015 201501680015 Marblehead Elbridge Gerry In Pipeline Closeout Core Program New Construction CM@R Leftfield, LLC Associates, Inc. Gilbane Building Company NV5 (RDK)
New Construction - Mount Vernon Group
2015 201501700025 Marlborough Richer In Pipeline Closeout Core Program Model School DBB CHA Consulting, Inc. Architects, Inc. Fontaine Brothers, Inc. WSP USA
The Vertex Companies,
2022 202201700025 Marlborough Richer In Pipeline Designer Selection Core Program LLC - - -
2024 202401710025 Marshfield Martinson Elementary In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Martha's Vineyard Regional
2021 202107000505 Martha's Vineyard High In Pipeline Feasibility Study Core Program CHA Consulting, Inc. Tappe Architects, Inc. - -
Colliers Project Leaders Mount Vernon Group Rist-Frost-Shumway
2019 201901740010 Maynard Green Meadow In Pipeline Design Development Core Program New Construction DBB NE, LLC Architects, Inc. - Engineering, P.C.
2023 202301760505 Medford Medford High In Pipeline Eligibility Period Core Program - - - -
The Vertex Companies, Russo Barr Associates,
2021 202101780017 Melrose Herbert Clark Hoover In Pipeline Closeout Accelerated Repair  Roof DBB LLC Tighe & Bond, Inc. - Inc.
The Vertex Companies, Russo Barr Associates,
2021 202101780025 Melrose Horace Mann In Pipeline Closeout Accelerated Repair  Roof DBB LLC Tighe & Bond, Inc. Gibson Roofs, Inc. Inc.
2024 202407100510 Mendon-Upton Nipmuc Regional High In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Compass Project Drummey Rosane Colliers Project Leaders
2014 201401820505 Middleborough Middleborough High In Pipeline Closeout Core Program New Construction DBB Management, Inc. Anderson, Inc. Fontaine Brothers, Inc. NE, LLC
2024 202401840003 Middleton Fuller Meadow In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
2023 202301850505 Milford Milford High In Pipeline Eligibility Period Core Program - - - -
Raymond E. Shaw Hill-LiRo, Corp. (fka Hill Consulting Engineering
2016 201601860025 Millbury Elementary In Pipeline Closeout Core Program New Construction DBB International) Turowski2 Architecture, Inc. Fontaine Brothers, Inc. Services, LLC
The Vertex Companies,
2021 202101870505 Millis Millis High School In Pipeline Feasibility Study Core Program LLC Tappe Architects, Inc. - -
Bard, Rao + Athanas
Kaestle Boos Associates, Consulting Engineers,
2009 200908300605 Minuteman Voc Tech Minuteman Regional High Project Complete Final Audit Approved Core Program New Construction CM@R Skanska USA Building, Inc Inc. Gilbane Building Company LLC
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Monomoy Regional Middle
2024 202407120315 Monomoy School In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
2024 202407200305 Narragansett Narragansett Middle In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
2024 202407200505 Narragansett Narragansett Regional High In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Kaestle Boos Associates, Consigli Construction
2019 201907250505 Nashoba Nashoba Regional In Pipeline Design Development Core Program New Construction CM@R Skanska USA Building, Inc Inc. Company, Inc. NV5 (RDK)
Compass Project Rist-Frost-Shumway
2015 201501980305 Natick J F Kennedy Middle School In Pipeline Closeout Core Program New Construction DBB Management, Inc. Ai3 Architects LLC Brait Builders Corp. Engineering, P.C.
Consulting Engineering
2016 201606600505 Nauset Nauset Regional High In Pipeline Construction Core Program Addition / Renovation DBB CHA Consulting, Inc. Flansburgh Associates, Inc. Brait Builders Corp. Services, LLC
2023 202301990405 Needham Pollard Middle In Pipeline OPM Selection Core Program - - - -
2024 202402010063 New Bedford Alfred J Gomes In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
2024 202402010105 New Bedford Carlos Pacheco In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
2024 202402010123 New Bedford Casimir Pulaski In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
2023 202302010010 New Bedford Charles S Ashley In Pipeline Eligibility Period Core Program - - - -
Capeway Roofing Systems, Simpson Gumpertz &
2022 202202010015 New Bedford Elizabeth Carter Brooks In Pipeline Construction Accelerated Repair  Roof DBB PCA 360 CGKYV Architects, Inc. Inc. Heger Inc.
Simpson Gumpertz &
2022 202202010075 New Bedford Ellen R Hathaway In Pipeline Construction Accelerated Repair ~ Windows / Doors DBB PCA 360 CGKYV Architects, Inc. J.J. Cardosi, Inc. Heger Inc.
2024 202402010075 New Bedford Ellen R Hathaway In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
2024 202402010020 New Bedford Elwyn G Campbell In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
2024 202402010078 New Bedford Hayden/McFadden In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
P3 in collaboration w/
2020 202002010050 New Bedford John B Devalles In Pipeline Design Development Core Program New Construction DBB Atlantic Construction & Mgt Turowski2 Architecture, Inc. - WSP USA
2024 202402010045 New Bedford Sgt Wm H Carney Academy In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Whaling City Junior/Senior
2024 202402010515 New Bedford High School In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
2024 202402040505 Newburyport Newburyport High In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
2024 202402040305 Newburyport Rupert A Nock Middle In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Dore & Whittier Rist-Frost-Shumway
2020 202002070040 Newton Countryside In Pipeline Design Development Core Program New Construction DBB Management Partners, Inc. DiNisco Design, Inc. - Engineering, P.C.
Norfolk County Roof, Windows / Atlantic Construction and  Raymond Design
2018 201809150705 Agricultural Norfolk County Agricultural  In Pipeline Closeout Accelerated Repair  Doors, Boiler DBB Management, Inc. Associates, Inc. Homer Contracting Gale Associates, Inc.
Colliers Project Leaders Rist-Frost-Shumway
2019 201902090015 North Adams Greylock In Pipeline Design Development Core Program New Construction DBB NE, LLC TSKP Studio, LLC - Engineering, P.C.
Colliers Project Leaders Machado and Silvetti
2021 202102110015 North Andover Kittredge In Pipeline Feasibility Study Core Program NE, LLC Associates, LLC - -
The Vertex Companies, Dore & Whittier Architects,
2021 202102120505 North Attleborough North Attleboro High In Pipeline Feasibility Study Core Program LLC Inc. - -
Atlantic Construction and Habeeb & Associates
2016 201607350030 North Middlesex Hawthorne Brook In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB Management, Inc. Architects, Inc. E. Amanti & Sons, Inc. Gale Associates, Inc.
Symmes Maini & McKee Horizon Engineering
2011 201107350505 North Middlesex North Middlesex Regional In Pipeline Closeout Core Program New Construction DBB Turner & Townsend Heery Associates, Inc. CTA Construction Co., Inc. Associates, LLP
Atlantic Construction and  Habeeb & Associates Vanguard Construction
2016 201607350020 North Middlesex Squannacook In Pipeline Closeout Accelerated Repair  Roof DBB Management, Inc. Architects, Inc. Company, Inc. Gale Associates, Inc.
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Roof, Windows / Atlantic Construction and Habeeb & Associates
2016 201607350035 North Middlesex Varnum Brook In Pipeline Closeout Accelerated Repair  Doors DBB Management, Inc. Architects, Inc. E. Amanti & Sons, Inc. Gale Associates, Inc.
Dore & Whittier Architects,
2010 201002170505 North Reading North Reading High In Pipeline Closeout Core Program Addition / Renovation CM@R PMA Consultants, LLC Inc. Gilbane Building Company Cannon Design
2023 202302130014 Northborough Marguerite E Peaslee In Pipeline Eligibility Period Core Program - - - -
2024 202402130020 Northborough Marion E Zeh In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Northbridge Elementary Symmes Maini & McKee  Dore & Whittier Architects, Fitzemeyer & Tocci
2015 201502140001 Northbridge School In Pipeline Closeout Core Program New Construction CM@R Associates, Inc. Inc. Fontaine Brothers, Inc. Associates, Inc.
Architectural Consulting Habeeb & Associates
2019 201902140305 Northbridge Northbridge Middle In Pipeline Closeout Accelerated Repair  Boiler DBB Group, LLC Architects, Inc. NB Kenney Company, Inc  NV5 (RDK)
Consulting Engineering
Northeast Services, LLC |
Metropolitan Regional Northeast Metro Regional Drummey Rosane Symmes, Maini &
2017 201708530605 Voc Tech Vocational In Pipeline Construction Core Program New Construction CM@R PMA Consultants, LLC Anderson, Inc. Gilbane Building Company McKee Associates
Northern Berkshire Charles McCann Vocational Roof, Windows /
2024 202408510605 Regional Voc Tech  Technical In Pipeline Eligibility Period Accelerated Repair  Doors - - - -
Architectural Consulting Lockheed Window Simpson Gumpertz &
2017 201702180060 Norton Henri A. Yelle In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB Group, LLC Turowski2 Architecture, Inc. Corporations Heger Inc.
Architectural Consulting Lockheed Window Simpson Gumpertz &
2017 201702180015 Norton J C Solmonese In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB Group, LLC Turowski2 Architecture, Inc. Corporations Heger Inc.
Architectural Consulting Lockheed Window Simpson Gumpertz &
2017 201702180010 Norton L G Nourse Elementary In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB Group, LLC Turowski2 Architecture, Inc. Corporations Heger Inc.
2024 202402180305 Norton Norton Middle In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Dr. Philip O. Coakley Middle Compass Project Horizon Engineering
2018 201802200305 Norwood School In Pipeline Construction Core Program New Construction CM@R Management, Inc. Ai3 Architects LLC W. T. Rich Company Inc.  Associates, LLP
Old Colony Reg Voc Old Colony Regional
2021 202108550605 Tech Vocational Technical In Pipeline Feasibility Study Core Program PMA Consultants, LLC HMFH Architects, Inc. - -
Hill-LiRo, Corp. (fka Hill Raymond Design
2016 201602230010 Orange Dexter Park In Pipeline Building Complete Core Program Addition / Renovation DBB International) Associates, Inc. J & J Contractors, Inc. WSP USA
Peabody Veterans Memorial
2023 202302290510 Peabody High In Pipeline Eligibility Period Core Program - - - -
2024 202402290035 Peabody South Memorial In Pipeline Eligibility Period Accelerated Repair ~ Roof - - - -
2024 202402290045 Peabody West Memorial In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Dore & Whittier Consigli Construction Consulting Engineering
2018 201802290027 Peabody William A Welch Sr In Pipeline Building Complete Core Program Addition / Renovation CM@R Management Partners, Inc. DiNisco Design, Inc. Company, Inc. Services, LLC
The Vertex Companies, Dore & Whittier Architects, Rich-KBE Pentucket Jacobs Engineering
2015 201507450505 Pentucket Pentucket Regional Sr High In Pipeline Closeout Core Program New Construction CM@R LLC Inc. School Joint Venture Group Inc.
Colliers Project Leaders
2020 202002390011 Plymouth Federal Furnace School In Pipeline Closeout Accelerated Repair  Roof DBB NE, LLC TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.
Colliers Project Leaders
2020 202002390012 Plymouth Indian Brook In Pipeline Closeout Accelerated Repair  Roof DBB NE, LLC TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.
Colliers Project Leaders
2020 202002390047 Plymouth West Elementary In Pipeline Closeout Accelerated Repair  Roof DBB NE, LLC TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.
CSS Architects Capeway Roofing Systems, Thompson & Lichtner
2019 201907530010 Quabbin Hubbardston Center In Pipeline Closeout Accelerated Repair  Roof DBB Anser Advisory Incorporated Inc. Co., Inc.
Socotec AE Consulting,
Beechwood Knoll Roof, Windows / Atlantic Construction and Alpha Contracting LLC fka. CBI Consulting
2015 201502430020 Quincy Elementary In Pipeline Closeout Accelerated Repair  Doors DBB Management, Inc. Baker/Wohl Architects, Inc. Associates, Inc. LLC
2022 202202430075 Quincy Francis W Parker In Pipeline Construction Accelerated Repair  Boiler DBB Anser Advisory TSKP Studio, LLC - WSP USA
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2022 202202430065 Quincy Montclair In Pipeline Construction Accelerated Repair  Roof DBB Anser Advisory TSKP Studio, LLC Greenwood Industries, Inc. Gale Associates, Inc.
Socotec AE Consulting,
LLC fka. CBI Consulting
2017 201702430510 Quincy North Quincy High In Pipeline Closeout Accelerated Repair  Roof DBB STV | DPM (fka STV Inc.) LLC Greenwood Industries, Inc. Gale Associates, Inc.
Symmes, Maini &
2013 201302430320 Quincy South West Middle School  In Pipeline Closeout Core Program New Construction CM@R PCA 360 Ai3 Architects LLC Bond Brothers, Inc. McKee Associates
Approved Project
2020 202002430095 Quincy Squantum In Pipeline Vote Pending Core Program Addition / Renovation PCA 360 Arrowstreet Inc. - -
2022 202202430110 Quincy Wollaston School In Pipeline Construction Accelerated Repair  Roof DBB Anser Advisory TSKP Studio, LLC - Gale Associates, Inc.
Elizabeth G Lyons Agostini Construction Co., Jacobs Engineering
2017 201702440020 Randolph Elementary In Pipeline Building Complete Core Program New Construction DBB CHA Consulting, Inc. TSKP Studio, LLC Inc. Group Inc.
Consulting Engineering
Windows / Doors, Atlantic Construction and Services, LLC | Gale
2017 201702440015 Randolph Margaret L Donovan In Pipeline Closeout Accelerated Repair  Boiler DBB Management, Inc. TSKP Studio, LLC A&A Window Products, Inc. Associates, Inc.
Atlantic Construction and Modern Glass & Aluminum,
2017 201702440040 Randolph Martin E Young Elementary In Pipeline Closeout Accelerated Repair  Windows / Doors DBB Management, Inc. TSKP Studio, LLC Inc. Gale Associates, Inc.
Colliers Project Leaders LaVallee Brensinger
2021 202102460017 Reading J Warren Killam In Pipeline Schematic Design Core Program New Construction NE, LLC Architects - -
Bard, Rao + Athanas
Beachmont Veterans Consulting Engineers,
2020 202002480013 Revere Memorial School In Pipeline Closeout Accelerated Repair  Boiler DBB PMA Consultants, LLC CGKYV Architects, Inc. NB Kenney Company, Inc LLC
Bard, Rao + Athanas
Consigli Construction Consulting Engineers,
2018 201802480505 Revere Revere High In Pipeline Design Development Core Program New Construction CM@R Leftfield, LLC Perkins Eastman/DPC Company, Inc. LLC
Symmes Maini & McKee
2016 201602510060 Rockland Jefferson Elementary School In Pipeline Building Complete Core Program New Construction DBB PMA Consultants, LLC Associates, Inc. Brait Builders Corp. NV5 (RDK)
2024 202402580003 Salem Bates In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
NETCO Construction Johnson Roberts Ambient Temperature Fitzemeyer & Tocci
2019 201902580005 Salem Bentley In Pipeline Closeout Accelerated Repair  Boiler DBB Project Managers, Inc. Associates, Inc. Corporation Associates, Inc.
2022 202202580505 Salem Salem High In Pipeline Feasibility Study Core Program Anser Advisory - - -
Suffolk Construction Consulting Engineering
2014 201402620505 Saugus Saugus High In Pipeline Closeout Core Program New Construction CM@R PMA Consultants, LLC HMFH Architects, Inc. Company Services, LLC
Dore & Whittier Architects, Bacon-Agostini
2012 201202640305 Scituate Gates Intermediate School In Pipeline Closeout Core Program New Construction DBB CHA Consulting, Inc. Inc. Construction Joint Venture WSP USA
The Vertex Companies, Dore & Whittier Architects, Consulting Engineering
2020 202002640010 Scituate Hatherly Elementary In Pipeline Design Development Core Program New Construction DBB LLC Inc. - Services, LLC
Consigli Construction Fitzemeyer & Tocci
2016 201602660505 Sharon Sharon High In Pipeline Building Complete Core Program New Construction CM@R PMA Consultants, LLC Tappe Architects, Inc. Company, Inc. Associates, Inc.
The Vertex Companies, Mount Vernon Group Simpson Gumpertz &
2021 202102710030 Shrewsbury Oak Middle School In Pipeline Construction Accelerated Repair ~ Windows / Doors DBB LLC Architects, Inc. - Heger Inc.
2024 202402730008 Somerset North Elementary In Pipeline Eligibility Period Accelerated Repair ~ Windows / Doors - - - -
Bard, Rao + Athanas
Consulting Engineers,
2017 201702730305 Somerset Somerset Middle School In Pipeline Building Complete Core Program New Construction CM@R CGA Project Management Ai3 Architects LLC Brait Builders Corp. LLC
2024 202402730015 Somerset South In Pipeline Eligibility Period Accelerated Repair ~ Windows / Doors - - - -
Symmes Maini & McKee  Suffolk Construction
2013 201302740505 Somerville Somerville High In Pipeline Building Complete Core Program Addition / Renovation CM@R PMA Consultants, LLC Associates, Inc. Company WSP USA
2023 202302740120 Somerville Winter Hill Community In Pipeline Eligibility Period Core Program - - - -
2023 202302780020 South Hadley Mosier In Pipeline OPM Selection Core Program - - - -
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South Shore Regional South Shore Vocational Approved Project Drummey Rosane Suffolk Construction
2021 202108730605 Voc Tech Technical High In Pipeline Vote Pending Core Program New Construction Leftfield, LLC Anderson, Inc. Company -
2021 202102760020 Southborough Margaret A Neary In Pipeline Schematic Design Core Program New Construction Skanska USA Building, Inc  Arrowstreet Inc. - -
2024 202402760305 Southborough P Brent Trottier In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Colliers Project Leaders Jones Whitsett Architects, Horizon Engineering
2018 201807670505 Spencer-E Brookfield David Prouty High In Pipeline Construction Core Program Addition / Renovation CM@R NE, LLC Inc. Fontaine Brothers, Inc. Associates, LLP
Daniel O'Connell's Sons,
2015 201502810025 Springfield Brightwood In Pipeline Closeout Core Program New Construction CM@R Skanska USA Building, Inc DiNisco Design, Inc. Inc. WSP USA
German Gerena Community
2023 202302810195 Springfield School In Pipeline Eligibility Period Core Program - - - -
2024 202402810065 Springfield Glenwood In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Colliers Project Leaders Johnson Roberts Simpson Gumpertz &
2021 202102810068 Springfield Glickman Elementary In Pipeline Construction Accelerated Repair ~ Windows / Doors DBB NE, LLC Associates, Inc. W.J. Mountford Company Heger Inc.
2024 202402810510 Springfield High School Of Commerce In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
2024 202402810100 Springfield Indian Orchard Elementary  In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
2024 202402810145 Springfield Mary O Pottenger In Pipeline Eligibility Period Accelerated Repair ~ Windows / Doors - - - -
NV5 (fka Joslin, Lesser + Van Zelm Heywood &
2022 202202810023 Springfield Milton Bradley School In Pipeline Construction Accelerated Repair  Boiler DBB Arcadis U.S., Inc. Associates Inc.) - Shadford, Inc.
2024 202402810023 Springfield Milton Bradley School In Pipeline Eligibility Period Accelerated Repair ~ Windows / Doors - - - -
NV5 (fka Joslin, Lesser + Van Zelm Heywood &
2022 202202810055 Springfield Rebecca M Johnson In Pipeline Construction Accelerated Repair  Boiler DBB Arcadis U.S., Inc. Associates Inc.) - Shadford, Inc.
2024 202402810055 Springfield Rebecca M Johnson In Pipeline Eligibility Period Accelerated Repair ~ Windows / Doors - - - -
2024 202402810020 Springfield Samuel Bowles In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Colliers Project Leaders Johnson Roberts Van Zelm Heywood &
2021 202102810500 Springfield Springfield Central High In Pipeline Construction Accelerated Repair  Boiler DBB NE, LLC Associates, Inc. B-G Mechanical, Inc. Shadford, Inc.
2024 202402810500 Springfield Springfield Central High In Pipeline Eligibility Period Accelerated Repair ~ Windows / Doors - - - -
Springfield High School of Simpson Gumpertz & Russo Barr Associates,
2020 202002810530 Springfield Science and Technology In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB Arcadis U.S., Inc. Heger Inc. NENA Construction, Inc. Inc.
2024 202402810160 Springfield Sumner Avenue In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Colliers Project Leaders Johnson Roberts Simpson Gumpertz &
2021 202102810015 Springfield Thomas M Balliet In Pipeline Closeout Accelerated Repair ~ Windows / Doors DBB NE, LLC Associates, Inc. D.A. Sullivan & Sons, Inc.  Heger Inc.
Horizon Engineering
2016 201602810045 Springfield William N. DeBerry In Pipeline Closeout Core Program New Construction CM@R Skanska USA Building, Inc DiNisco Design, Inc. Fontaine Brothers, Inc. Associates, LLP
Symmes Maini & McKee Consigli Construction
2018 201802840505 Stoneham Stoneham High In Pipeline Construction Core Program New Construction CM@R Associates, Inc. Perkins+Will Company, Inc. NV5 (RDK)
Approved Project Compass Project Drummey Rosane
2020 202002850015 Stoughton South Elementary In Pipeline Vote Pending Core Program New Construction Management, Inc. Anderson, Inc. - -
Compass Project Drummey Rosane Consigli Construction Fitzemeyer & Tocci
2013 201302850505 Stoughton Stoughton High In Pipeline Closeout Core Program New Construction CM@R Management, Inc. Anderson, Inc. Company, Inc. Associates, Inc.
General John Nixon
2024 202402880025 Sudbury Elementary In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
2024 202402880010 Sudbury Josiah Haynes In Pipeline Eligibility Period Accelerated Repair  Roof - - - -
Hill-LiRo, Corp. (fka Hill LaVallee Brensinger
2017 201702910010 Swampscott Hadley In Pipeline Building Complete Core Program New Construction DBB International) Architects CTA Construction Co., Inc. WSP USA
2022 202202920305 Swansea Joseph Case Jr High In Pipeline Designer Selection Core Program PMA Consultants, LLC - - -
Windows / Doors, Hill-LiRo, Corp. (fka Hill Lambrian Construction
2020 202002930057 Taunton H H Galligan In Pipeline Closeout Accelerated Repair  Boiler DBB International) Tighe & Bond, Inc. Corp. WSP USA
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Taunton Alternative High Roof, Windows / NETCO Construction Simpson Gumpertz & Building Enclosure
2018 201802930525 Taunton School In Pipeline Closeout Accelerated Repair  Doors DBB Project Managers, Inc. Heger Inc. J.J. Cardosi, Inc. Associates, LLC (VPC)
Consigli Construction Consulting Engineering
2015 201502950025 Tewksbury Louise Davy Trahan In Pipeline Closeout Core Program New Construction CM@R Turner & Townsend Heery Flansburgh Associates, Inc. Company, Inc. Services, LLC
Tri-County Regional Dore & Whittier Drummey Rosane Consigli Construction Consulting Engineering
2019 201908780605 Tri County Vocational Technical In Pipeline Design Development Core Program New Construction CM@R Management Partners, Inc. Anderson, Inc. Company, Inc. Services, LLC
2018 201803010305 Tyngsborough Tyngsborough Middle In Pipeline Construction Core Program New Construction CM@R Leftfield, LLC JCJ Architecture, PC Fontaine Brothers, Inc. NV5 (RDK)
Bard, Rao + Athanas
Symmes Maini & McKee  Bond Building Construction, Consulting Engineers,
2019 201903050505 Wakefield Wakefield Memorial High In Pipeline Construction Core Program New Construction CM@R Leftfield, LLC Associates, Inc. Inc. LLC
Compass Project Horizon Engineering
2018 201803070305 Walpole Bird Middle In Pipeline Building Complete Core Program New Construction CM@R Management, Inc. Tappe Architects, Inc. Fontaine Brothers, Inc. Associates, LLP
Symmes Maini & McKee  Consigli Construction Fitzemeyer & Tocci
2014 201403080505 Waltham Waltham Sr High In Pipeline Building Complete Core Program New Construction CM@R Leftfield, LLC Associates, Inc. Company, Inc. Associates, Inc.
Mount Vernon Group Bacon Construction Co, Symmes, Maini &
2015 201503100017 Wareham Minot Forest In Pipeline Closeout Core Program New Construction DBB PMA Consultants, LLC Architects, Inc. Inc. McKee Associates
Socotec AE Consulting,
Capeway Roofing Systems, LLC fka. CBI Consulting
2021 202103100305 Wareham Wareham Middle In Pipeline Construction Accelerated Repair  Roof DBB Leftfield, LLC CGKYV Architects, Inc. Inc. LLC
Bard, Rao + Athanas
Consulting Engineers,
2021 202103100505 Wareham Wareham Senior High In Pipeline Construction Accelerated Repair  Boiler DBB Leftfield, LLC CGKYV Architects, Inc. D.D.S. Industries, Inc. LLC
The Vertex Companies, Fitzemeyer & Tocci
2017 201703140505 Watertown Watertown High In Pipeline Construction Core Program New Construction DBB LLC Ai3 Architects LLC Brait Builders Corp. Associates, Inc.
Architectural Consulting Tower Construction
2019 201903150020 Wayland Loker School In Pipeline Closeout Accelerated Repair  Roof DBB Group, LLC Tighe & Bond, Inc. Corporation Gale Associates, Inc.
Colliers Project Leaders Van Zelm Heywood &
2018 201803160505 Webster Bartlett High School In Pipeline Construction Core Program Addition / Renovation DBB NE, LLC Flansburgh Associates, Inc. Brait Builders Corp. Shadford, Inc.
Compass Project Symmes Maini & McKee ~ Shawmut Design and Fitzemeyer & Tocci
2017 201703170050 Wellesley Ernest F Upham In Pipeline Building Complete Core Program New Construction CM@R Management, Inc. Associates, Inc. Construction Associates, Inc.
2022 202203230003 West Bridgewater Rose L Macdonald In Pipeline Feasibility Study Core Program PMA Consultants, LLC HMFH Architects, Inc. - -
NV5 (fka Joslin, Lesser + Horizon Engineering
2015 201503320007 West Springfield Philip G Coburn In Pipeline Closeout Core Program New Construction DBB Associates Inc.) TSKP Studio, LLC Fontaine Brothers, Inc. Associates, LLP
The Vertex Companies, Fitzemeyer & Tocci
2016 201603210010 Westborough Annie E Fales In Pipeline Closeout Core Program New Construction CM@R LLC HMFH Architects, Inc. Gilbane Building Company Associates, Inc.
Caolo & Bieniek Van Zelm Heywood &
2018 201803250015 Westfield Franklin Ave In Pipeline Construction Core Program New Construction DBB P3 Inc. Associates, Inc. Fontaine Brothers, Inc. Shadford, Inc.
2021 202103260310 Westford Blanchard Middle In Pipeline Construction Accelerated Repair  Roof DBB P3 Inc. CIVITECTS PC - 3IVE LLC
2023 202303260025 Westford Col John Robinson In Pipeline Eligibility Period Core Program - - - -
Socotec AE Consulting,
LLC fka. CBI Consulting
2020 202003300505 Weston Weston High In Pipeline Building Complete Accelerated Repair  Roof DBB P3 Inc. BWA Architecture, Inc - LLC
The Vertex Companies, Capeway Roofing Systems, Simpson Gumpertz &
2019 201903310030 Westport Westport Elementary In Pipeline Closeout Accelerated Repair ~ Roof DBB LLC The S/L/A/M Collaborative Inc. Heger Inc.
Westport Junior/Senior High Jonathan Levi Architects Agostini Construction Co., BVH Integrated
2014 201403310305 Westport School In Pipeline Building Complete Core Program New Construction CM@R CHA Consulting, Inc. LLC Inc. Services, P.C.
Compass Project Dore & Whittier Architects, Jacobs Engineering
2017 201703350015 Westwood Paul Hanlon In Pipeline Building Complete Core Program New Construction DBB Management, Inc. Inc. Brait Builders Corp. Group Inc.
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Maria Weston Chapman Hill-LiRo, Corp. (fka Hill
2015 201503360020 Weymouth Middle School In Pipeline Building Complete Core Program Addition / Renovation CM@R International) HMFH Architects, Inc. Bond Brothers, Inc. WSP USA
Colliers Project Leaders Jacobs Engineering
2019 201907800310 Whitman-Hanson Whitman Middle In Pipeline Design Development Core Program New Construction DBB NE, LLC Ai3 Architects LLC - Group Inc.
Symmes Maini & McKee Dore & Whittier Architects,
2020 202003420015 Wilmington Wildwood In Pipeline Feasibility Study Core Program New Construction Associates, Inc. Inc. - -
Roof, Windows /
2024 202403430040 Winchendon Memorial In Pipeline Eligibility Period Accelerated Repair  Doors - - - -
2024 202403430505 Winchendon Murdock Middle/High In Pipeline Eligibility Period Accelerated Repair ~ Roof - - - -
Roof, Windows /
2024 202403430050 Winchendon Toy Town Elementary In Pipeline Eligibility Period Accelerated Repair  Doors - - - -
Hill-LiRo, Corp. (fka Hill Jacobs Engineering
2019 201903440020 Winchester Lynch Elementary In Pipeline Construction Core Program New Construction DBB International) Tappe Architects, Inc. Brait Builders Corp. Group Inc.
2023 202303480503 Worcester Burncoat Senior High In Pipeline Eligibility Period Core Program - - - -
Habeeb & Associates Russo Barr Associates,
2019 201903480035 Worcester Burncoat Street In Pipeline Closeout Accelerated Repair  Roof DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc. Inc.
Challenge and Reach Roof, Windows / Johnson Roberts Colliers Project Leaders
2018 201803481008 Worcester Academy Project Complete Final Audit Approved Accelerated Repair  Doors, Boiler DBB Arcadis U.S., Inc. Associates, Inc. D.A. Sullivan & Sons, Inc. NE, LLC
Tishman Construction Lamoureux Pagano BVH Integrated
2016 201603480512 Worcester Doherty Memorial High In Pipeline Building Complete Core Program New Construction CM@R Corporation of MA Associates | Architects, Inc. Fontaine Brothers, Inc. Services, P.C.
Habeeb & Associates Rist-Frost-Shumway
2019 201903480160 Worcester Lincoln Street In Pipeline Closeout Accelerated Repair  Boiler DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc. Engineering, P.C.
Lamoureux Pagano Horizon Engineering
2014 201403480520 Worcester South High Community In Pipeline Closeout Core Program New Construction CM@R Turner & Townsend Heery Associates | Architects, Inc. Fontaine Brothers, Inc. Associates, LLP
Habeeb & Associates Russo Barr Associates,
2019 201903480230 Worcester Tatnuck In Pipeline Closeout Accelerated Repair  Roof DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc. Inc.
Habeeb & Associates Russo Barr Associates,
2019 201903480280 Worcester Vernon Hill School In Pipeline Closeout Accelerated Repair  Roof DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc. Inc.
Worcester Arts Magnet Architectural Consulting
2020 202003480225 Worcester School In Pipeline Closeout Accelerated Repair  Roof DBB Group, LLC Russo Barr Associates, Inc. J.D. Rivet & Co., Inc. 3IVE LLC
Habeeb & Associates Russo Barr Associates,
2019 201903480420 Worcester Worcester East Middle In Pipeline Closeout Accelerated Repair  Roof DBB exPERTcon, Inc. Architects, Inc. Greenwood Industries, Inc. Inc.
The Vertex Companies,
2022 202203500010 Wrentham Charles E Roderick In Pipeline Designer Selection Core Program LLC - - -
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APPENDIX B
2024-26 ESTIMATED BID DATES



2024 ESTIMATED BID DATES
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

November 15, 2024

District School |[Enrollment Project |Project Start Finish Construction Notes
Type Type |Budget Budget Nov'23 |Dec23  Jan'24  |Feb'24 |Mar'24  |Apr'24  |May24 [Jun'24  |jul'24 Aug'24  |Sep'24  |Oct"24 Nov'24 |Dec'24  |Jan'25 Feb '25
Webster C-HS 445 Add/ $101.4 Wed Wed $76.8 NTP Webster - Bartlett Junior Senior High School
Reno 11/29/23 1/17/24 targeted: 11/29 oy 1/17
January 1/3
2024
Holyoke MS 550 New $85.5 Thu Fri $62.8 NTP Holyoke - William R. Peck School
11/30/23 1/26/24 targeted: | 11/30 o= 1/26
January 1/18
2024
Greater Fall V&A - 1500 New $293.5 Thu Mon $244.4 GMP Greater Fall River - Diman Regional VTHS
River HS 12/14/23 12/16/24 targeted: 12/14 7> * 12/16
December 2/1
2024
Haverhill MS 1,080 New $159.9 Thu Tue $113.8 NTP Haverhill - Dr. Albert B. Consentino Middle School
1/11/24 3/26/24 targeted: 1/11 o= 3/26
March 3/19
2024
Wakefield HS 1,000 New §$275.3 Mon Thu $220.9 GMP Wakefield Memorial High School
4/15/24 6/27/24 targeted: 4/15 v * 6/27
June 2024 5/15
Ambherst ES 575 New $99.2 Wed Thu $81.3 NTP Ambherst - Fort River Elementary School
7/3/24 9/19/24 targeted: 7/3 > * 9/19
September 8/7
2024
Total 5,150 $1,014.8 $ 800.0
Construction Manager at Risk Project CMR Project Pending Local Approval Filed Sub Bids L4
Design Bid Build Project DBB Project Pending Local Approval GC Bids/GMP Execution L 4

The project start date represents the Filed-Sub bid solicitation date, the gray diamond
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

Projects represented by a single black diamond have not completed a Schematic Design Submission.

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.

Projects without budget information have not received Project Scope and Budget approval.

Note: Budget values are in millions.




2025 ESTIMATED BID DATES
Note bid dates are Estimates ONLY. Please contact Districts for exact information.

November 15, 2024

District School |Enrollment|Project Project ‘Start Finish Construction Notes
Tvpe Tvpe Budget Budget Sep '24 |oct 24 | Nov 24 | Dec 24 l1an 25 |Feb'25  |Mar'25 | Apr 125 May '25 Jun ‘25 Lul 25 Aug '25 Sep'25 Oct '25 Nov '25 Dec '25 Jan 26 |Feb 26 Mar '26
Maynard ES 395 New $83.6 Wed Wed $66.9 NTP Maynard - Green Meadow Elementary School
10/2/24 1/29/25 targeted: 10/2 » 1/29
January 1/15
2025
Lynn MS 1100 New $168.3 Wed Fri2/28/25 $134.4 GMmP Lynn Pickering Middle School
11/20/24 targeted: 11/20 <> * 2/28
February 1/8
2025
East Longmeadow HS 800 New $177.5 Mon Mon $147.8 GMP East Longmeadow High School
12/2/24 1/13/25 targeted: 12/2 e 1/13
January 1/8
2025
Newton ES 465 New $76.0 Wed Thu $60.3 NTP Newton - Countryside Elementary School
12/4/24 1/23/25 targeted: 12/4 » 1/23
January 1/9
2025
Whitman-Hanson MS 675 New $135.3 Fri Fri 2/28/25 $106.7 NTP Whitman-Hanson - Whitman Middle School
12/13/24 targeted: 12/13 * 2/28
February 2/1
2025
Brookline K-8 725 Add / $211.9 Tue Thu $168.3 GMP Brookline - John R. Pierce School
Reno 12/31/24 2/20/25 targeted: 12/31 gy, 2/20
February 2/5
2025
New Bedford ES 760 New $119.7 Wed Wed $96.6 NTP New Bedford - John B. DeValles Elementary School
1/8/25 2/12/25 targeted: 1/8 m—— 2[12
February 1/29
2025
Nashoba HS 925 New $241.7 Mon Thu $199.6 GMP Nashoba Regional High School
2/3/25 10/9/25 targeted: 2/3 < < 10/9
October 3/7
2025
Tri County HS 1000 New $286.0 Tue Mon $233.7 GMP Tri County Regional Vocational Technical High School
2/4/25 4/28/25 targeted: 2/4 < * 4/28
April 2025 3/a
Hopkinton ES 1195 New $158.4 Tue Tue $125.0 NTP Hopkinton - EImwood Elementary School
3/11/25 4/22/25 targeted: 3/11 m—— 4/22
April 2025 4/
Quincy ES 380 Add/Reno $ 108.7 Fri 5/2/25 Thu $81.4 GMP Quincy - Sqauntum Elementary School
10/9/25 targeted: 5/2 & * 10/9
October 9/11
2025
Clinton MS 700 New $139.5  Fri Tue $114.6 GMP Clinton Middle School
6/13/25 12/16/25 targeted: 6/13 <> * 12/16
December 7/11
2025
Scituate ES 460 New $119.4 Thu Thu 8/7/25 $94.9 NTP Scituate - Hatherly Elementary School
6/26/25 targeted: 6/26 m———y, 87
August 7/24
2025
North Adams ES 240 New $65.4 Fri Wed $53.4 NTP North Adams - Greylock Elementary School
8/8/25 9/17/25 targeted: 8/8 m—— 9[17
September 9/3
2025
Agawam HS 955 Add/Renc$ 230.0 Wed Sat $187.2 GMmP Agawam High School
9/17/25 11/29/25 targeted: 9/17 v » 11/29
November 11/11
2025
Burlington ES 325 New $100.5 Wed Fri1/9/26 $80.3 NTP Burlington Fox Hill Elementary School
11/26/25 targeted: 11/26 ———, 1/9
Janaury
2026 12/26
Total 11,100 $2,421.9 $1,951.1
Construction Manager at Risk Project Design Bid Build Project CMR Project Pending Local Approval DBB Project Pending Local Approval ® Filed Sub Bids ® GC Bids/GMP Execution *

The project start date represents the Filed-Sub bid solicitation date, the gray diamond
Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.
Note: Budget values are in millions.

Projects represented by a single black diamond have not completed a Schematic Design Submission.




Note bid dates are Estimates ONLY. Please contact Districts for exact information.

2026 ESTIMATED BID DATES

November 15, 2024

District

School
Type

Enroliment

Project
Type

Project Start
Budget

Finish Construction
Budget

Notes

Aug '25 Sep '25

Oct '25

INov'25  |Dec'25  |Jan'26

Feb '26

‘Apr '26 May '26 Jun '26 Jul '26 Aug '26

Sep '26

Oct '26 Nov '26 Dec '26 Jan '27

Revere

Dedham

Berkley

Stoughton

Canton

South Shore

Hamilton Wenham

Reading

Leominster

Longmeadow

Southborough

Total

HS

ES

ES

ES

MS

HS

ES

ES

ES

MS

ES

2,450

550

385

515

1,020

900

740

455

610

665

610

8,900

New

New

New

New

New

New

New

New

New

New

New

$497.5 Mon 8/18/25

$105.8

Wed 10/15/25

$89.9

Fri11/7/25

$114.4

Tue 4/28/26

$241.8

Mon 6/8/26

$276.4

Mon 6/8/26

Mon 7/6/26

Wed 7/29/26

Fri 10/16/26

Tue 11/24/26

Fri 12/18/26

$1,325.8

Fri3/13/26 $412.5

Mon 4/6/26

$83.4

Thu 1/22/26 $70.4

Thu 7/9/26

$92.3

Wed 8/5/26

$195.7

Wed 8/5/26

$223.9

Mon 7/6/26

Wed 7/29/26

Fri 10/16/26

Tue 11/24/26

Fri 12/18/26

$1,078.2

GMP
targeted: | 8/18
March
2026
GMP
targeted:
April 2026

GMP
targeted:
January
2026
GMP
targeted:
July 2026

GMP
targeted:
August
2026
GMP
targeted:
August
2026
GMP
targeted:
July 2026

GMP
targeted:
July 2026

NTP
targeted:
October
2026

NTP
targeted:
November
2026

GMP
targeted:
December
2026

Revere High School
4
1/2

Dedham

10/15 *

Berkley Community School
11/7 * 1/22

1/8

< 3/13

* 4/6

South Elementary School
4/28 &

5/19

* 7/9

William H. Galvin Middle School
6/8 @& * 8/5
7/8

South Shore Vocational Technical High School
6/8 & ¢ 8/5
7/8

Cutler Elementary School

7/6 & 7/6

J. Warren Killam Elementary School
7/29 ¢ 7/29

Fall Brook Elementary School
10/16 ¢ 10/16

Glenbrook Middle School
11/24 ¢ 11/24

Neary Elementary School
12/18 ¢ 12/18

Construction Manager at Risk Project

Design Bid Build Project

CMR Project Pending Local Approval

DBB Project Pending Local Approval

® Filed Sub Bids *

GC Bids/GMP Execution *

The project start date represents the Filed-Sub bid solicitation date, the gray diamond

Filed-Sub bid date, and the black diamond GC Bids / GMP Execution.

Projects represented by a single black diamond have not completed a Schematic Design Submission.

Project Budget denotes total District costs, not the basis of the MSBA Total Facilities Grant.
Projects without budget information have not received Project Scope and Budget approval.

Note: Budget values are in millions.




APPENDIX C
SCHOOL CONSTRUCTION COSTS COMPARED
TO COMMON ECONOMIC INDICATORS



New Construction Costs Compared to Common Economic Indicators | November 18, 2024
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The information and data contained in this chart is
based on the MSBA's review of construction cost
estimates, contracts and other documentation
provided by cities, towns, and regional school
districts.

This information and data is intended for
informational purposes only. The data may have
changed based on actual construction bids or
contract amendments, for example, and the MSBA
shall have no responsibility or duty to update any
of the information.

Please contact the Districts for the most current
information. The MSBA hereby disclaims any and
all liability and responsibility that may arise in
connection with the information contained in this
chart. (Updated November 2024)



Addition/Renovation Costs Compared to Common Economic Indicators | November 18, 2024
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APPENDIX D
CONSTRUCTION STATUS REPORT



Core Program and Waitlist Totals

Project

Core Program Totals
Amesbury
Amesbury Elementary
Braintree
South Middle
Bristol-Plymouth Regional
Voc Tech
Bristol-Plymouth Voc Tech
Dennis-Yarmouth
Mattacheese Middle
Easton
Center School

Fitchburg
Crocker Elementary

Haverhill
Consentino
Hingham
Wm L Foster Elementary

Holyoke
William R. Peck

Lawrence
Francis M Leahy

Nauset
Nauset Regional High

Orange
Dexter Park

Randolph
Elizabeth G Lyons
Elementary
Rockland
Jefferson Elementary
Swampscott
Hadley

Watertown
Watertown High

Webster
Bartlett High
Westfield
Franklin Ave
Westwood
Paul Hanlon

Winchester
Lynch Elementary

Andover
West Elementary

Arlington
Arlington High

Ashland
David Mindess
Attleboro
Attleboro High
Belmont
Belmont High
Boston
Boston Arts Academy

Boston
Carter Developmental Center

Boston
Quincy Upper

Gloucester
East Gloucester Elementary

Greater Fall River Regional
Voc Tech
Diman Regional Voc Tech
High

Grade

Elementary School

Middle School

Vocational/Technical

Middle School

Elementary School

Elementary School

Middle School

Elementary School

K-8

Elementary School

High School

Elementary School

Elementary School

Elementary School

Elementary School

High School

High School
Elementary School

Elementary School

Elementary School

Elementary School

High School

Elementary School
High School
High School

High School

Middle/High School

Middle/High School

Elementary School

Vocational/Technical

Contractor

CTA Construction Co., Inc.
Bacon Construction Co, Inc.

Consigli Construction
Company, Inc.

Commodore Builders
Corporation
Brait Builders Corp.
Fontaine Brothers, Inc.
Brait Builders Corp.

Bacon Construction Co, Inc.

Fontaine Brothers, Inc.

J & J Contractors, Inc.

Brait Builders Corp.

J & J Contractors, Inc.

Agostini Construction Co., Inc.

Brait Builders Corp.

CTA Construction Co., Inc.

Brait Builders Corp.

Brait Builders Corp.
Fontaine Brothers, Inc.

Brait Builders Corp.

Brait Builders Corp.

Gilbane Building Company

Consigli Construction
Company, Inc.

Shawmut Design and
Construction

Consigli Construction
Company, Inc.

Skanska USA Building, Inc.

Lee Kennedy Co., Inc.

Bond Brothers, Inc.

Turner Construction Company

W. T. Rich Company Inc.

Suffolk Construction Company

$5,835,176,851

Total
Construction
Cost*

$5,835,176,851

$48,976,932

$69,181,416

$240,885,538

$83,843,640

$74,886,581

$49,774,500

$125,097,100

$89,428,625

$70,580,780

$93,191,000

$104,708,165

$45,730,728

$41,576,611

$68,549,754

$77,937,159

$138,651,235

$78,185,900

$50,430,464

$70,380,680

$67,674,862

$119,178,907

$234,287,346

$67,725,296

$223,088,312

$239,790,693

$102,921,915

$68,888,383

$146,812,305

$51,925,531

$244,287,794

Projected
Enroliment

425

800

1,434

940

760

845

1,080

605

550

1,000

905

520

315

760

900

720

445
395

560

520

925

1,755

635
1,725
2,215

500

60

650

440

1,500

PFA
or
Bid Data

Bid

Bid

PFA

Bid

Bid

Bid

PFA

Bid

PFA

Bid

Bid

Bid

Bid

Bid

Bid

Bid

PFA

Bid

Bid

Bid

Bid

Bid

Bid

Bid

Bid

Bid

Bid

Bid

Bid

PFA

SD Gross
Sq.Ft.

98,195

145,846

419,765

186,500

148,422

115,788

183,128

126,385

107,475

173,520

214,250

97,115

74,720

120,672

153,855

258,914

161,436
88,495

113,141

103,523

191,028

408,590

104,885
476,425
445,100

153,476

86,130

178,024

90,461

394,650

Construction
Cost/Sq.Ft.

$499

$474

$574

$451

$505

$430

$683

$708

$657

$537

$489

$471

$556

$568

$507

$536

$484
$570

$622

$654

$624

$573

$646
$468
$539

$671

$800

$825

$574

$619

Projects in Construction
MSBA Grant Basis and Maximum Grant Amount
Data Reported as of November 15, 2024

Building Building Procurement Construction Substan.ual Bu||d|ng Schgdule
Cost Cost/Sq.Ft Tvpe Start Date Completion  Construction = Variance
q-Ft. yp Date * Complete **  (days) ***
CAPITAL PIPELINE PROJECTS IN CONSTRUCTION
$31,212,190 $318 Design/Bid/Build 17-May-21 2-Aug-23 02-Aug-23 0
$47,780,677 $328 Design/Bid/Build 10-Jan-22 1-Sep-23 01-Sep-23 0
$152,567,448 $363 Design/Bid/Build 27-Nov-23 26-May-26 0
. . . 125
$69,813,633 $376 Design/Bid/Build 02-Apr-21 14-Oct-22 16-Feb-23 behind
$48,090,933 $324 Design/Bid/Build 11-Mar-21 14-Oct-22 20-Dec-22 be?l?nd
$34,626,300 $299 Design/Bid/Build 23-Mar-23 01-Feb-25 0
$80,291,800 $438 Design/Bid/Build 08-Apr-24 15-Apr-26 0
$66,203,295 $524  Design/Bid/Build 30-Dec-22 22-Aug-24 0
$46,911,739 $436 Design/Bid/Build 16-Feb-24 15-Aug-25 0
$73,031,314 $421 Design/Bid/Build 18-Sep-23 17-Jun-25 0
$68,244,805 $319 Design/Bid/Build 13-Jan-23 28-Feb-26 0
$25,795,276 $266 Design/Bid/Build 21-Jul-21 21-Jul-23 25-Aug-23 bei?nd
$25,567,307 $342 Design/Bid/Build 01-Mar-23 28-Jul-24 29-Jul-24 bet::.ind
$39,624,932 $328 Design/Bid/Build 31-Mar-21 22-Dec-22 22-Dec-22 0
$50,931,200 $331 Design/Bid/Build 21-Nov-22 9-Aug-24 09-Aug-24 0
$94,057,895 $363 Design/Bid/Build 17-Jul-23 02-Mar-26 0
$42,281,600 $262 Design/Bid/Build 31-Dec-24 17-Apr-26 0
$38,496,029 $435 Design/Bid/Build 10-Apr-23 1-Nov-24 0
$43,765,081 $387 Design/Bid/Build 20-Jul-22 5-Jan-24 26-Feb-24 be?l?nd
$44,679,655 $432 Design/Bid/Build 06-Dec-23 27-Jun-25 0
$72,338,002 $379 CM-at-Risk 02-Jun-22 26-Jul-24 0
$161,482,636 $395 CM-at-Risk 09-Apr-19 05-May-25 0
$37,389,325 $356 CM-at-Risk 29-Nov-21 07-Aug-23 07-Aug-23 0
$147,727,880 $310 CM-at-Risk 13-May-19 15-Aug-22 15-Aug-22 0
$160,111,108 $360 CM-at-Risk 10-Jun-19 15-Aug-23 15-Aug-23 0
. 147
$71,742,646 $467 CM-at-Risk 17-Dec-18 04-Apr-22 29-Aug-22 behind
$44,248,438 $514 CM-at-Risk 29-Aug-22 07-Mar-25 0
$101,359,804 $569 CM-at-Risk 17-Jan-22 18-Jun-24 30-Aug-24 be::isnd
$36,515,763 $404 CM-at-Risk 02-Aug-21 30-Jun-23 28-Aug-23 be?\?nd
$151,180,200 $383 CM-at-Risk 30-Oct-23 01-Jul-26 0

Page 1 of 2

Physical
Progress

99%

99%

24%

99%

99%

2%

15%

68%

46%

54%

76%

99%

96%

98%

99%

54%

25%
93%

99%

48%

82%

89%

99%
99%
99%

99%

38%

99%

99%

19%

Change
Orders

$595,566

$1,744,159

$615,108

$8,357,446

$2,356,308

$3,500,673

$42,644

$730,302

$69,000

$332,153

$5,288,298

$2,445,599

$1,543,565

$1,350,900

$3,125,636

$510,899

$683,678
$335,037

$2,383,002

$256,076

$1,430,730

$4,202,922

$2,238,405
$433,746
$16,940,434

$13,978,686

$1,093,970

$0

$570,732

$0

Change
Orders %

1.216%

2.521%

0.255%

9.968%

3.147%

7.033%

0.034%

0.817%

0.098%

0.356%

5.051%

5.348%

3.713%

1.971%

4.011%

0.369%

0.874%
0.664%

3.386%

0.378%

1.201%

1.794%

3.305%
0.194%
7.065%

13.584%

1.588%

0.000%

1.099%

0.000%

*Includes Alternates

Construction
Status

Building interior activities include punch list work and completion of remaining commissioning items.

Building interior and exterior activities include ongoing efforts to complete punch list items for tile cleaning and drainage issues.
Monitor based commissioning is ongoing.

Building exterior activities include roofing, air vapor barrier installation, exterior sheathing and installation of generator. Building
interior activities include metal framework in classrooms and rough mechanical, electrical, and plumbing.

Site work activity includes completion of the turf field work

Building exterior and building interior activities include ongoing punch list and warranty work.

Building exterior activities included roof paver installation and curtain wall testing. Building Interior activities included ceiling
framing, mechanical, electrical, plumbing, fire protection rough in work, installation of flooring and plumbing finishes, interior
framing and soffits, and electrical termination and testing.

Site work activities include excavation and backfill for footings and paving installation. Building exterior activities include
concrete footings and wall installation.

Building exterior activities include exterior door installations. Building interior activities include the installation of ceiling grid,
casework, light fixtures, flooring, lockers, gym equipment and kitchen equipment.

Site work activities include installation of underground utilities, backfilling, installation of wastewater system and storm water
drainage. Building exterior activities include under slab plumbing and electrical installation, slab on grade concrete, installation
of roof drains, exterior wall framing and sheathing and roof installation. Building interior activities include stair installation and
interior wall framing.

Site work activities included installation of stormwater detention and sewer and drainage structures. Building exterior activities
included roofing, air vapor barrier installation, exterior framing, masonry and window installation. Building interior activities
included stair placement, interior framing, fire protection, mechanical and electrical installation.

Site work activities include septic system installation, site drainage, retaining and stair walls, parking lot pavement, site lighting,
and fences. Building exterior work activities include concrete footings placement, slab on grade, underground mechanical,
electrical, plumbing, utilities, exterior wall framing and air/vapor barrier installation. Building interior activities include spray
fireproofing installation, and overhead mechanical, electrical and plumbing.

Site work activities include asphalt road and sidewalk paving. Building exterior activities include abatement and demolition of
the existing building. Building interior activities include millwork and flooring installation, stage and gymnasium flooring, and final
cleaning.

Site work activities include finish landscaping. Building interior activities include remaining punch list items and commissioning
activities.

Building exterior and interior activities include punch list work.

Site work activities include landscaping and punch list work. Building interior activities include completing punch list work.

Site work activities include underground utility and geothermal well installations. Building exterior activities include steel
detailing, slab on grade and slab on deck installation. Building interior activities include masonry, and mechanical, electrical,
plumbing rough-in work.

Site work activities include the installation of new utility service. Building exterior activities include the forming and placement of
concrete piers, auditorium foundations and abatement and demolition of existing building.

Building exterior activities include final cleaning, security cameras, low voltage device wiring, and controls installation.

Building interior and exterior activities include punch list item work.

Site work activities include preparation for binder drainage on the west area, drainage and manhole installation, and rough
grading and utility work. Building exterior activities include fabrication and installation of windows, exterior framing, sheathing
and Air Vapor Barrier installation. Building interior activities include concrete placement on stairs, framing, wiring, duct work and
pipping installation.

Site work activities include installing loam, plantings, and concrete sidewalks. Building interior activities include completing
interior finishes, flooring, doors, and hardware installation.

Building exterior activities include the installation of brick veneer, curtain walls, and metal paneling. Building interior activities
include in-wall and overhead installation of mechanical, electrical and plumbing materials, installation of drywall, taping, paster,
sanding and painting, and the installation of interior Concrete Masonry Unit walls.

Site work activities include landscaping, erosion control and wetland protection efforts. Building exterior and interior activities
include completing commissioning, punch list and warranty repairs.

Building exterior and interior activities include finalizing punch list work.

Site work activities include final landscaping. Building interior activities include commissioning of mechanical systems and
punch list work.

Building interior activities include recital door punch list item.

Building exterior activities include the installation of curtainwall on the second and third floors and brick facade work is
underway on the northern elevation. Building interior activities include insulation, rough-in plumbing, electrical and ductwork
installation.

Building interior activities include punch list and commissioning.

Building exterior and interior activities include finalizing punch list work.

Site work activities include excavation and backfill of waterline, retaining wall installation, loam screening and the import of off-
site soils. Building exterior activities include roofing work. Building interior activities include structural steel erection, slab on
deck installation, steel stairs, underground utility work and mechanical, electrical and plumbing rough in work.

$3,002,320,783

Est Max Total
Facilities
Grant

$3,002,320,783

$24,150,576

$30,967,468

$123,320,490

$44,383,043

$34,212,027

$46,986,350

$100,333,549

$28,053,151

$57,598,192

$65,260,852

$43,635,295

$33,110,916

$31,274,899

$34,200,179

$39,040,332

$50,206,983

$59,398,265

$35,619,128

$21,367,932

$19,941,157

$45,078,165

$82,637,254

$31,237,293

$122,638,496

$76,864,025

$46,971,048

$29,493,112

$60,649,603

$30,658,197

$170,175,160



Core Program and Waitlist Totals

Project

Core Program Totals

Groton-Dunstable
Florence Roche

Lawrence
Henry K Oliver

Lowell
Lowell High

Northeast Metropolitan
Regional Voc Tech
Northeast Metro Reg Voc
Norwood
Dr. Philip O. Coakley Middle
Peabody
William A Welch Sr
Sharon
Sharon High

Somerset
Somerset Middle

Somerville
Somerville High

Spencer-E Brookfield
David Prouty High

Stoneham
Stoneham High
Tyngsborough

Tyngsborough Middle
Wakefield
Wakefield Memorial High
Walpole
Bird Middle
Waltham
Waltham Sr High

Wellesley
Ernest F Upham

Westport

Westport Junior/Senior High
School
Weymouth
Maria Weston Chapman
Middle

Worcester
Doherty Memorial High

Substantial Completion Date *

Grade

Elementary School

High School

Vocational/Technical

Middle School
Elementary School

High School

Middle School

High School

High School

High School
Middle School
High School
Middle School
High School

Elementary School

Middle/High School

Middle School

High School

Contractor

Gilbane Building Company

Consigli Construction
Company, Inc.

Suffolk Construction Company

Gilbane Building Company

W. T. Rich Company Inc.

Consigli Construction
Company, Inc.

Consigli Construction
Company, Inc.

Brait Builders Corp.

Suffolk Construction Company

Fontaine Brothers, Inc.

Consigli Construction
Company, Inc.
Fontaine Brothers, Inc.

Bond Building Construction,
Inc.

Fontaine Brothers, Inc.

Consigli Construction
Company, Inc.

Shawmut Design and
Construction

Agostini Construction Co., Inc

Bond Brothers, Inc.

Fontaine Brothers, Inc.

$5,835,176,851

Total
Construction
Cost*

$5,835,176,851

$61,541,339

$104,899,839

$270,444,856

$243,591,092

$119,499,563

$23,348,836

$125,792,153

$69,956,365

$203,912,277

$91,217,674

$153,418,660

$65,755,571

$220,459,379

$92,599,826

$298,923,790

$56,244,898

$77,976,264

$128,105,641

$238,910,676

* Contract Substantial Completion Date. Field will remain blank until a contract/GMP has been executed.

Building Construction Complete **

** Field represents actual Substantial Completion date (date of Certificate of Completion).

Variance***

Projected
Enroliment

645

1,000

3,520

1,600

1,070
390
1,250

590

1,590

305

695

480

1,000

905

1,830

365

860

1,470

1,670

PFA
or
Bid Data

Bid

Bid

Bid

PFA

Bid

Bid

Bid

Bid

Bid

PFA

Bid

PFA

PFA

Bid

Bid

Bid

Bid

Bid

Bid

SD Gross
Sq.Ft.

109,855

162,000

622,777

386,630

187,840
59,025

240,204

124,200

369,496

126,823

207,077
112,784
259,847
162,193
414,854

80,039

187,100

252,170

421,858

Construction
Cost/Sq.Ft.

$560

$648

$434

$630

$636
$396

$524

$563

$552

$719

$741
$583
$848
$571
$721

$703

$417

$508

$566

Projects in Construction
MSBA Grant Basis and Maximum Grant Amount
Data Reported as of November 15, 2024

Building Building Procurement Construction Substan.ual Bu||d|ng Schgdule
e Cost/Sa.Ft e Start Date Completion  Construction = Variance
q-Ft. yp Date * Complete **  (days) ***
CAPITAL PIPELINE PROJECTS IN CONSTRUCTION
$36,686,920 $334 CM-at-Risk 19-Aug-22 9-Aug-24 2-Aug-24 ’
ahead
$69,122,675 $427 CM-at-Risk 12-Jan-22 10-Jun-25 0
$174,614,719 $280 CM-at-Risk 02-Mar-21 04-May-26 0
$135,512,106 $350 CM-at-Risk 25-Oct-23 2-Dec-25 0
$71,676,813 $382 CM-at-Risk 08-Jun-23 6-Jun-25 0
$14,265,517 $242 CM-at-Risk 17-May-22 31-Jan-24 01-Feb-24 bet::.ind
$79,741,218 $332 CM-at-Risk 14-Aug-20 25-Aug-22 25-Aug-22 0
$44,955,581 $362 CM-at-Risk 22-Dec-22 16-Aug-24 16-Aug-24 0
$142,493,522 $386 CM-at-Risk 12-Jun-17 19-Feb-21 22-Feb-21 bet::’ind
$49,027,362 $387 CM-at-Risk 26-Jun-23 14-Aug-26 0
$79,549,347 $384 CM-at-Risk 13-Oct-22 31-Jul-24 0
$40,881,533 $362 CM-at-Risk 06-Jan-23 7-Aug-26 0
$135,521,466 $522 CM-at-Risk 18-Mar-24 03-Dec-26 0
$56,765,213 $350 CM-at-Risk 26-Oct-22 16-Jul-24 16-Jul-24 0
$192,973,827 $465 CM-at-Risk 03-Jun-21 24-May-24 16-Aug-24 be?:ilnd
$30,661,753 $383 CM-at-Risk 13-Apr-23 29-Jul-24 29-Jul-24 0
$53,720,577 $287 CM-at-Risk 15-Oct-18 02-Aug-21 02-Sep-21 be::lind
$81,003,946 $321  CM-at-Risk 30May20 0122 22Aug22 |, 2
$143,835,136 $341 CM-at-Risk 27-Aug-21 26-Jul-24 26-Jul-24 0

*** Variance is the difference between "Building Construction Completion” date and "Substantial Completion” Date. The number zero (0) will appear in this column until actual certificate of Substantial Completion is achieved.
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Physical
Progress

95%

70%

64%

23%

68%
99%
99%

97%

99%

39%

75%

72%

12%

96%

99%

94%

99%

99%

99%

Change
Orders

$2,000,317

$1,545,577

$9,212,227

$380,443

$1,032,900
$819,349

$3,398,402

$6,324,820

$39,174,092

$3,337,111

$4,967,637
$309,099
$0
$638,206
$9,005,143

$511,647

$3,109,140

$2,309,423

$5,240,095

Change
Orders %

2.800%

1.473%

3.406%

0.156%

0.907%
3.509%

2.702%

9.000%

19.211%

3.658%

2.800%
0.470%
0.000%
0.689%
3.013%

0.921%

3.987%

1.803%

2.193%

*Includes Alternates

Construction
Status

Site work and landscaping are ongoing for playground. Building exterior and interior punch list are ongoing.

Site work activities include installation of granite curb and trench drains, exterior cleanup and sub grading. Building exterior
activities include terracotta, masonry and metal panel installation, window installation and roof equipment start up. Building
interior activities include painting, ceiling grid installation, plumbing inspections, case work, wall board installation and floor and
wall tile installation.

Site work activities include installation of infiltration system. Building exterior activities include facade work and exterior framing,
spray fireproofing. Building interior activities include mechanical, electrical, and plumbing, drywall installation, fire protection,
tiling and painting, stud framing, finishes, rough in of overhead utilities and elevator installation.

Site work activities include site grading. Building exterior activities include drain and utility installations. Building interior activities
include spray applied fireproofing, elevator masonry shaft, interior partition layouts, electrical lighting systems and installation of
roof drains.

Building exterior activities include installing masonry, fagade panels, windows, and curtainwall. Building interior activities include
drywall, plumbing rough, door installation and elevator installation.

Building exterior and building interior activities include the completion of remaining commissioning items and punch list.

Remaining work includes change order scope for exterior door hardware revisions.

Site work activities include the installation of field drainage system and plantings. Building interior activities include punch list
work, commissioning and training.

Completion of remaining exterior punch list items are ongoing.

Site work activities include drainage and grading work near the baseball field, and grandstand installation at the football field.
Building exterior activities include roof deck installation. Building interior activities include masonry partitions, interior metal stud
partitions and blocking, rough-in of overhead duct work, plumbing and electrical.

Site work activities include surface preparation for turf fields. Building exterior activities include masonry finish work. Building
interior activities include punch list items, electrical finishes, seating and flooring in the Auditorium.

Building exterior activities include roofing work, curtain wall and bus canopy installation. Building interior activities include
installation of classroom millwork, ceiling grids, window sills, painting, tiling and markerboard installation.

Building Exterior activities include concrete form work, drainage and steel installation.

Building exterior and interior activities include punch list work.

Site work activities include fencing and playing field installations. Building exterior activities include overhead door work and
punch list items. Building interior activities include grease trap replacement and punch list items.

Site work activities include work on ball fields and playground, installation of remaining walkways and hardscapes, completion of
sidewalk at the new bus turn-off and utility work.

Punch list and completion of remaining commissioning items are ongoing.

Punch list work is ongoing.

Site work activities include parking area drainage, conduit and curbing installation and athletic field and stadium work. Building
exterior activities include installation of solar panels on the new school roof. Building interior activities include punch list
activities and functional testing for commissioning.

$3,002,320,783

Est Max Total
Facilities
Grant

$3,002,320,783

$31,750,199

$69,753,224

$210,023,036

$160,575,510

$51,946,704

$17,636,344

$49,628,362

$37,820,783

$118,275,833

$51,948,812

$55,306,745

$28,058,982

$78,187,870

$42,245,529

$118,207,106

$15,030,739

$37,546,233

$56,529,724

$152,385,911



	Project Overview Report Draft December 2024 MM Legal
	Appendix A - December 2024_Legal
	Appendix A - December 2024.pdf
	Appendix A - October 2024
	Apendix A - April 2024.pdf
	Apendix A - February 2024.pdf
	Apendix A - February 2024.pdf
	Appendix A - April 2023.pdf
	Appendix A.pdf
	1. Divider Appendix A Project Status List (2)







	Project Status List Final.pdf

	Appendix B - December 2024 _Legal
	2. Divider APPENDIX B 2024-26 Bid Dates.pdf
	2024 bid schedule_11.15.24.pdf
	2025 bid schedule_11.15.24.pdf
	2026 bid schedule_11.15.24.pdf

	Appendix C - December 2024_Legal
	Appendix D - December 2024 _ Legal
	Appendix D - December 2024.pdf
	Appendix D - December 2024.pdf
	Appendix D - October 2024_Legal.pdf
	4. Divider APPENDIX D Construction Status Report (1)



	December 2024 BOD Construction Status Report - GB Final (REVISED 12-3-24).pdf




